## Taylorville Facility Cost Report Schedule for KBM Deliverables

Plant Design Report
LINTP Engineering Schedule (wimonthly updates)
Overal Plant Block Flow Diagram   KBM   X
Overal Engineering Design Basis
Cavity   C
Electrical Design Basis
List of Long Lead Equipment
Instrumentation/Controls Design Basis
Equipment Design Basis
Piping Design Basis
Process Design Basis
Overal Site Plan
Coal Handling System Flow Diagram
Deval Project Level 1 Schedule
Deval Project Level 1 Schedule
IFB ASU EPC Contract
IFB ASU EPC Contract
Process Descriptions
Construction Laydown Plan
IFB Coal Handling EPC Contract
Buldings and Structures Summary   KBM
IFB Power Block EPC Contract
Preliminary One-Line Disarrams
Transportation Plan and Heavy Haul Logistics Plan
IFB Water Treatment EPC Contract
Preliminary Utility Summary
Preliminary Water Balance KBM x   Process Flow Diagrams (PFD) KBM x   Process Flow Diagrams (PFD) KBM x   Admin/Control Building Layout KBM x   Site Grading Plan KBM x   Sold Waste Landfill Plan KBM x   Labor Survey KBM x   Site Drainage Plan KBM x   Site Drainage Plan KBM x   Electrical Area Classification Drawing KBM x   Subcontract Plan KBM x   Fier Protection Design Basis KBM x   Overal Plant Heat and Material Balance KBM x   Warehouse Layout KBM x
Process Flow Diagrams (PFD)   KBM
Admin/Control Building Layout   KBM   x
Admin/Control Building Layout   KBM   x
Site Grading Plan   KBM   X   Solid Waste Landfill Plan   KBM   X   Solid Waste Landfill Plan   KBM   X   Solid Waste Landfill Plan   KBM   X   Site Drainage Plan   Site Dra
Solid Waste Landfill Plan
Labor Survey
Site Drainage Plan KBM x   Electrical Area Classification Drawing KBM x   Subcontract Plan KBM x   Fire Protection Design Basis KBM x   Overal Plant Heat and Material Balance KBM x   Warehouse Layout KBM x
Electrical Area Classification Drawing
Subcontract Plan KBM x   Fire Protection Design Basis KBM x   Overall Plant Heat and Material Balance KBM x   Warehouse Layout KBM x
Fire Protection Design Basis KBM x   Overal Plant Heat and Material Balance KBM x   Warehouse Layout KBM x
Overall Plant Heat and Material Balance KBM x   Warehouse Layout KBM x
Warehouse Layout KBM x
Warehouse Layout KBM x
Control System Architecture Drawing KBM x
Preliminary Equipment List KBM x
Constructability Reviews KBM x
Piping Service Index KBM x
Pipeline List KBM x
Instrument List KBM x
General Arrangements KBM x
Overall Project Level 2 Schedule KBM x
Electrical Study KBM x
Motor List KBM x
WO List KBM X
VOLISI NOW A STATE OF THE PRINCE SUMMARY KBM X X
Overal Plant Performance Summary X   X   Preliminary Piping and Instrumentation Diagrams (P&ID)   KBM   X
Project Execution Plan KBM x
Final Report KBM x
Cost Estimate Summary KBM x
Overall Project Estimate KBM
Monthly Reports (10 total) KBM x x x x x x x x x x x x x x x x x x x