

## Condition 29: Review of Operation Support Systems (OSS)

SBC/Ameritech Illinois Merger, Docket 98-0555

Condensed Timeline as of May 31, 2000.

			2000												2001											
Event	Start Date	End Date	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec
Phase 1																										
Plan of Record	01/07/2000	05/18/2000																								
Phase 2																										
Collaborative/Arbitration	06/21/2000	09/18/2000																								
Phase 3																										
OSS Third Party Testing	09/19/2000*	09/18/2001																								

\* Phase 3 preliminary work may begin before phase 2 completes. Regardless, the completion of Phase 3 is scheduled to be one year from the end of Phase 2.

Key :

	Past Events
	Future Events