

Leka, Kathy

From: Humphries, Henry
Sent: Wednesday, December 01, 2004 9:14 AM
To: Leka, Kathy; Drewes, Dan
Subject: FW: Oth road

FYI consider this a progress report.

-----Original Message-----

From: Townlian, Cheryl L [mailto:Cheryl.Townlian@bnsf.com]
Sent: Tuesday, November 30, 2004 11:37 AM
To: Humphries, Henry
Subject: Oth road

Oth road is slightly delayed due to the order authorizing the increased cost. Still should be able to complete by completion date in order.

Cheryl

704-0034
079649 H

12/1/2004

Smith, Martha L

From: Schoonover, Chester D
Sent: Thursday, November 18, 2004 3:02 PM
To: Smith, Martha L
Subject: RE: Progress Reports for ICC

BOTH THESE LOCATIONS HAVE STOP SIGNS UP

-----Original Message-----

From: Smith, Martha L
Sent: 11/16/2004 12:37 PM
To: Schoonover, Chester D
Subject: Progress Reports for ICC

Duane,

This is Martha Smith, I work with Cheryl Townlian in Public Projects. We are needing confirmation of temporary stop sign installation for several projects for ICC. Two of these projects are in your territory, and it would be a great help if you could confirm that temporary stop signs were installed, and the date of installation.

The projects are:

DOT# 079649H, LS 1 MP 86.18, Mendota, IL (Meridan Road)

DOT# 079768S, LS 1 MP 143.63, near Altona, IL (TR-15)

Thanks so much for your help, and have a great day!

Martha Smith
Public Projects, BNSF

RECEIVED
DEC - 1 2004
Illinois Commerce Commission
RAIL SAFETY SECTION

704-0034