

Leka, Kathy

From: Humphries, Henry
Sent: Tuesday, December 07, 2004 11:48 AM
To: Leka, Kathy; Drewes, Dan
Subject: FW: progress report

FYI T04-0036

[Humphries, Henry]

-----Original Message-----

From: Townlian, Cheryl L [mailto:Cheryl.Townlian@bnsf.com]
Sent: Tuesday, December 07, 2004 11:09 AM
To: Humphries, Henry
Subject: FW: progress report

Here is the progress reports for Monmouth.

If you would send me another list of outstanding projects reports and complaints and I will see what I can do to clean some of them up.

Cheryl

-----Original Message-----

From: Clanin, Paul W
Sent: Monday, December 06, 2004 4:30 PM
To: Townlian, Cheryl L
Cc: Pester, Greg L
Subject: RE: progress report

Sunny lane
material 100 % complete
project 40% complete

063072 C

D st
material 100 % complete
project 30% complete

063071 V

Main st
material 100 % complete
project 30% complete

063069 U

3rd st
material 90 % complete
project 0% complete

063067 F

6th st
material 95 % complete
project 0% complete

063065 S

8th st
material 95 % complete
project 0% complete

063064 K

11th st
material 100 % complete
project 30% complete

063063 D

100th st
material 100 % complete
project 25% complete

06 079220 S

-----Original Message-----

From: Townlian, Cheryl L

Sent: Friday, December 03, 2004 9:06 AM

To: Clanin, Paul W

Subject: FW: progress report

Can you give me an update on this.
Cheryl

-----Original Message-----

From: Humphries, Henry [mailto:hhumphri@icc.state.il.us]

Sent: Monday, November 08, 2004 9:33 AM

To: cheryl.townlian@bnsf.com

Subject: progress report

A progress report was due for T04-0036 on 11/5. Monmouth. Please advise.

Henry Humphries
Railroad Safety Specialist
(217)785-8423

12/7/2004