

Humphries, Henry

From: Allgood, Michael [Michael_Allgood@CSX.com]
Sent: Tuesday, March 07, 2006 6:47 AM
To: Humphries, Henry
Cc: Gibson, Hal Jr.; Cotter, Cindy
Subject: RE: Project manager info and progress reports.
Follow Up Flag: Follow up
Flag Status: Green

TO 5-0028
 546571E
 546574A
 546575G
 546576N

Henry,

Vandalia, IL has not started construction. Our schedule does not currently show a start date.

The Collinsville, IL crossings are under construction as of this month. The schedule shows all being put in service by June 2006.

If you have any other questions or concerns, please give me a call.

Thank you,

Michael Allgood

From: Gibson, Hal Jr.
Sent: Monday, March 06, 2006 6:23 PM
To: Allgood, Michael
Cc: Humphries, Henry; Cotter, Cindy
Subject: FW: Project manager info and progress reports.

Michael – Please sent a brief status update to Henry for each of these projects. Thanks.

Henry – I am the project manager for all public projects in Illinois.

Hal Gibson
Principal Engineer Public Projects
500 Water Street - J301
Jacksonville, FL 32202
904-359-1048 - Office
904-366-4042 - Fax

From: Humphries, Henry [mailto:hhumphri@icc.illinois.gov]
Sent: Monday, March 06, 2006 3:15 PM
To: Gibson, Hal Jr.
Subject: Project manager info and progress reports.

I need the above for the following:

T05-0033 TR152 near Vandalia, IL

T05-0028 Lamaghi Hts. Mulberry Road, Mill Street and Clinton Street in Collinsville.

DOCKETED

3/9/2006

MAR 9 2006