

**Humphries, Henry**

**From:** Allgood, Michael [Michael\_Allgood@CSX.com]  
**Sent:** Tuesday, March 07, 2006 6:47 AM  
**To:** Humphries, Henry  
**Cc:** Gibson, Hal Jr.; Cotter, Cindy  
**Subject:** RE: Project manager info and progress reports.  
**Follow Up Flag:** Follow up  
**Flag Status:** Green

T05-0033  
 546497C  
 546499R

Henry,

Vandalia, IL has not started construction. Our schedule does not currently show a start date.

The Collinsville, IL crossings are under construction as of this month. The schedule shows all being put in service by June 2006.

If you have any other questions or concerns, please give me a call.

Thank you,

Michael Allgood

---

**From:** Gibson, Hal Jr.  
**Sent:** Monday, March 06, 2006 6:23 PM  
**To:** Allgood, Michael  
**Cc:** Humphries, Henry; Cotter, Cindy  
**Subject:** FW: Project manager info and progress reports.

Michael – Please sent a brief status update to Henry for each of these projects. Thanks.

Henry – I am the project manager for all public projects in Illinois.

**Hal Gibson**  
**Principal Engineer Public Projects**  
**500 Water Street - J301**  
**Jacksonville, FL 32202**  
**904-359-1048 - Office**  
**904-366-4042 - Fax**

---

**From:** Humphries, Henry [mailto:hhumphri@icc.illinois.gov]  
**Sent:** Monday, March 06, 2006 3:15 PM  
**To:** Gibson, Hal Jr.  
**Subject:** Project manager info and progress reports.

I need the above for the following:

T05-0033 TR152 near Vandalia, IL

T05-0028 Lumaghi Hts. Mulberry Road, Mill Street and Clinton Street in Collinsville.

**DOCKETED**

3/9/2006

MAR 9 2006