

From: Humphries, Henry
Sent: Tuesday, April 03, 2007 8:21 AM
To: Leka, Kathy; Drewes, Dan
Subject: FW: Mill St. - T06-0064

Progress report

From: Beth Lynn [mailto:blynn@cedaramerican.com]
Sent: Monday, April 02, 2007 2:12 PM
To: Humphries, Henry
Subject: Mill St. - T06-0064

As of today, April 2, 2007, the Mill Street project (Stipulated Agreement #T06-0064) is 95% complete and will be cut over in the next 2-3 weeks.

Beth A. Lynn
Office Engineer
DM&E and IC&E Railroads
Phone: 605-782-1550
Fax: 605-782-1561