

From: Humphries, Henry
Sent: Tuesday, April 03, 2007 8:21 AM
To: Leka, Kathy; Drewes, Dan
Subject: FW: Center Dr. - T06-0065

Progress report.

From: Beth Lynn [mailto:blynn@cedaramerican.com]
Sent: Monday, April 02, 2007 2:13 PM
To: Humphries, Henry
Subject: Center Dr. - T06-0065

As of today, April 2, 2007, the Center Drive Project (Stipulated Agreement T06-0065) is 90% complete as we are awaiting the installation of commercial power. Once the power is installed, the project will be cut over.

Beth A. Lynn
Office Engineer
DM&E and IC&E Railroads
Phone: 605-782-1550
Fax: 605-782-1561