



100 North Broadway – Suite 1500  
St. Louis, Missouri 63102  
(314) 331-0659

April 2, 2008

RECEIVED  
APR 4 2008



Mr. David Lazarides  
Director of Processing  
Transportation Division  
Illinois Commerce Commission  
527 East Capitol Avenue  
Springfield, Illinois 62701

Dear Mr. Lazarides:

Enclosed please find the Project Status Report covering the installation and/or upgrade of Signal Improvements for the attached locations. This project, in conjunction with Illinois Commerce Commission Order T07-0058 with reference to Stipulated Agreement 1269.

Sincerely,  
  
John Freise  
Public Project Coordinator

Encl.  
cc: Operating File

**DOCKETED**

APR - 7 2008

DSD - MS

**ILLINOIS COMMERCE COMMISSION  
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

**PROJECT STATUS REPORT:**

**TYPE:** (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	04/02/2008
------	------------

**PROJECT INFORMATION:**

Reporting Party:	Union Pacific Railroad Company
Docket/Order #; Date:	T07-2058
Status Reports Due:	
Ordered Completion Date:	
Completion Report Due <sup>1</sup> :	
AAR/DOT#, Milepost:	167 635S, MP 305.07-CC and 167 636Y, MP 305.13 CC and 167 637F, MP 305.42
Street, (in/near) City, County:	Oak Street, Elm Street, and Cleveland Street in the City of West Frankfort, Franklin County
Railroad Company:	Union Pacific Railroad Company

<sup>1</sup>Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

**PROJECT MANAGER INFORMATION<sup>2</sup>:**

Name:	D.W. McKernan
Title:	Manager Industry and Public Projects
Representing:	Union Pacific Railroad
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	dwmckern@up.com

<sup>2</sup>Project Manager information to be submitted by Roadway Authority and Railroad Company

**DESCRIPTION OF IMPROVEMENT(S) ORDERED:**

1. Install automatic LED flashing light signals and gates with bells, controlled by constant warning time circuitry.
2. Include TEMPORARY STOP SIGNS at Oak Street and Elm Street crossings.

**STATUS OF WORK:**

Oak Street 167 635S Target Start Date 06/24/2008  
 Elm Street 167 636Y Target Start Date 07/12/2008  
 Cleveland Street 167 637F Target Start Date 06/10/2008