

COPY

FILED
NOV 11 2009
COMMERCIAL

BEFORE THE ILLINOIS COMMERCE COMMISSION

Williamson County, Illinois;
Williamson Energy LLC; and Williamson
Transporation LLC

Petitioners)

vs.

) Docket T05-0058

Illinois Department of Transportation
Respondent

PETITION FOR FOURTH SUPPLEMENTAL ORDER

Come now the Petitioners, Williamson County et al., and petition the Commission for the entry of a Fourth Supplemental Order allowing additional time to complete a portion of the work authorized in this proceeding.

By the Order entered March 22, 2006, the Commission authorized the construction of twelve new railroad-highway crossings in Williamson County on two coal-mine lead tracks, known as the west spur and the east spur. Four of the crossings are located on the east spur, and eight are on the west spur.

The east spur track was built in 2006, and the four crossings have been built pursuant to plans submitted to the Commission and covered by X-Resolutions. The east spur connects with the main north-south line of Canadian National Railway. Most of the coal shipped over this route moves to a barge terminal on the Ohio River, where the coal is transferred to river barges for further movements to power plants.

The west spur track has not been built yet, and thus the eight crossings have not been built. This construction is the substance of this Petition. The west spur track will connect with the main north-south line of the Union Pacific Railroad near Johnston City IL when built. This spur track will be needed to serve markets in the States of Missouri, Arkansas

JV
LW


DOCKETED

DEC 11 2009

and Texas, which are states primarily served by Union Pacific. As of this time, these markets are uncertain.

Petitioners herein request a further extension of time of one year from March 22, 2010 to March 22, 2011 to complete the construction of the west spur and the eight related rail-highway crossings. This requested extension of time should provide for the construction of the west spur track as it is needed. If not, Petitioners seek permission to be able to file another Petition for Supplemental Order for a further extension of time, to complete the work necessary for the movements of coal from the mine to markets.

Respectfully submitted,



John H. Doeringer

Attorney for Petitioners.

21470 Main Street # 108

Matteson IL 60443

Tel. 708-748-0301; fax 708-748-4070

Dated: December 9, 2009

PROFF OF SERVICE

I hereby certify that I have served true and correct copies of the foregoing Petition for Fourth Supplemental Order upon all parties of record, by mailing to each said party a copy by first class mail with postage prepaid. Dated this ninth day of December, 2009.



John H. Doeringer