

From: [Drewes, Dan](#)
To: [Leka, Kathy](#)
Subject: FW: T10-0094 (ICRR-remote monitors/LED's) and T10-0095 (EJ&E-LED's)
Date: Monday, July 25, 2011 10:12:27 AM

Kathy, this is a progress report for T10-0095 only.

From: kenneth.orr@cn.ca [mailto:kenneth.orr@cn.ca]
Sent: Thursday, July 14, 2011 11:41 AM
To: Drewes, Dan
Subject: Fw: T10-0094 (ICRR-remote monitors/LED's) and T10-0095 (EJ&E-LED's)

Dan,

On the Waukasha Sub we are about 90% complete and on my portion of the Leithton Sub (MP 14.6 and North) we are about 15% complete.

Ken Orr

----- Forwarded by Kenneth Orr/ORR10/IL/CNR/CA on 07/14/2011 11:32 AM -----

From: Mark Ryon/Ryon/IL/CNR/CA
To: Tom Healey/HEALEY03/IL/CNR/CA@CNR, Gary Paris/PARIS02/CNR/CA@CNR, Gary Adkins/ADKINS/CNR/CA@CNR, Kenneth Orr/ORR10/IL/CNR/CA@CNR
Date: 07/11/2011 09:27 PM
Subject: Re: Fw: T10-0094 (ICRR-remote monitors/LED's) and T10-0095 (EJ&E-LED's)

Managers,

See attached and make sure you contact Mr. Drewes with status of this IDOT initiative.

Tom,

These are the managers involved with the project.

Thank you,
Mark

From: Tom Healey/HEALEY03/IL/CNR/CA
To: Mark Ryon/Ryon/IL/CNR/CA@CNR
Date: 07/11/2011 09:19 PM
Subject: Fw: T10-0094 (ICRR-remote monitors/LED's) and T10-0095 (EJ&E-LED's)

Mark:

I'm not sure where to go to get an answer here. Can you help?

Tom

----- Forwarded by Tom Healey/HEALEY03/IL/CNR/CA on 07/11/2011 09:17 PM -----

From: "Drewes, Dan" <dandrewe@icc.illinois.gov>
To: "@ Healey, Thomas J." <tom.healey@cn.ca>
Date: 07/11/2011 03:27 PM
Subject: T10-0094 (ICRR-remote monitors/LED's) and T10-0095 (EJ&E-LED's)

Tom, I've been trying through normal channels to get status reports on these two cases. The 1st Project Report was due 12/2/10 and the 2nd Project Report was due on 6/2/11 pursuant to Order requirements. Any assistance you can provide would be much appreciated.

Thanks,

Dan Drewes