

From: [Drewes, Dan](#)
To: [Leka, Kathy](#)
Cc: [VonDeBur, Joe](#)
Subject: FW: T10-0094 (ICRR-remote monitors/LED"s) and T10-0095 (EJ&E, Wisconsin Central and ICRR-LED"s)
Date: Tuesday, August 09, 2011 3:04:06 PM

Kathy, this is a progress report for T10-0094 only.

From: gary.paris@cn.ca [mailto:gary.paris@cn.ca]
Sent: Tuesday, August 09, 2011 2:37 PM
To: Drewes, Dan
Subject: RE: T10-0094 (ICRR-remote monitors/LED's) and T10-0095 (EJ&E, Wisconsin Central and ICRR-LED's)

Dan

I am 90 % complete with the installation of the LED units. I have been waiting on some more to come in to finish the project. We received part of the order today. These will be installed this week which should bring me to almost 95% complete at that time.

As soon as the rest are received they too will be installed.

RTU installations have begun and will proceed as rapidly as plans and RTUs are available.

I will give you an update later as more progress is made.

Gary L. Paris

S&C Manager - Southern Region



1551 North Illinois Avenue
Carbondale, Illinois 62901

Phone: (618) 457-3433
Mobile: (708) 951-1873

www.cn.ca

The information in this message is legally privileged and confidential. In the event of a transmission error or if you are not the individual or entity mentioned above, you are hereby advised that any use, copying or reproduction of this document is strictly forbidden. Please advise me of this error and destroy this message.

From: "Drewes, Dan" <dandrewe@icc.illinois.gov>
To: "kenneth.orr@cn.ca" <kenneth.orr@cn.ca>, "gary.paris@cn.ca" <gary.paris@cn.ca>, "gary.adkins@cn.ca" <gary.adkins@cn.ca>
Cc: "VonDeBur, Joe" <jvondebu@icc.illinois.gov>
Date: 11/08/08 03:38 PM

Subject: RE: T10-0094 (ICRR-remote monitors/LED's) and T10-0095 (EJ&E, Wisconsin Central and ICRR-LED's)

Ken, thanks for your EJ&E and Wisconsin Central updates in Commission docket T10-0095 (LED signals). Since this docket also included ICRR, and since Commission docket T10-0094 deals with ICRR LED's and remote monitors, this request for further updates is being sent to Mr. Paris and Mr. Adkins.

Mr. Paris/Mr. Adkins - Please respond as soon as possible. The 2nd Project Report in these 2 cases was due on 6/2/11.

Thanks,

Dan Drewes

From: kenneth.orr@cn.ca [<mailto:kenneth.orr@cn.ca>]

Sent: Thursday, July 14, 2011 11:41 AM

To: Drewes, Dan

Subject: Fw: T10-0094 (ICRR-remote monitors/LED's) and T10-0095 (EJ&E-LED's)

Dan,

On the Waukasha Sub we are about 90% complete and on my portion of the Leithton Sub (MP 14.6 and North) we are about 15% complete.

Ken Orr

----- Forwarded by Kenneth Orr/ORR10/IL/CNR/CA on 07/14/2011 11:32 AM -----

From: Mark Ryon/RYON/IL/CNR/CA

To: Tom Healey/HEALEY03/IL/CNR/CA@CNR, Gary Paris/PARIS02/CNR/CA@CNR, Gary Adkins/ADKINS/CNR/CA@CNR, Kenneth Orr/ORR10/IL/CNR/CA@CNR

Date: 07/11/2011 09:27 PM

Subject: Re: Fw: T10-0094 (ICRR-remote monitors/LED's) and T10-0095 (EJ&E-LED's)

Managers,

See attached and make sure you contact Mr. Drewes with status of this IDOT initiative.

Tom,

These are the managers involved with the project.

Thank you,

Mark

From: Tom Healey/HEALEY03/IL/CNR/CA
To: Mark Ryon/Ryon/IL/CNR/CA@CNR
Date: 07/11/2011 09:19 PM
Subject: Fw: T10-0094 (ICRR-remote monitors/LED's) and T10-0095 (EJ&E-LED's)

Mark:

I'm not sure where to go to get an answer here. Can you help?

Tom

----- Forwarded by Tom Healey/HEALEY03/IL/CNR/CA on 07/11/2011 09:17 PM -----

From: "Drewes, Dan" <dandrew@icc.illinois.gov>
To: "@ Healey, Thomas J." <tom.healey@cn.ca>
Date: 07/11/2011 03:27 PM
Subject: T10-0094 (ICRR-remote monitors/LED's) and T10-0095 (EJ&E-LED's)

Tom, I've been trying through normal channels to get status reports on these two cases. The 1st Project Report was due 12/2/10 and the 2nd Project Report was due on 6/2/11 pursuant to Order requirements. Any assistance you can provide would be much appreciated.

Thanks,

Dan Drewes