

From: [Drewes, Dan](#)
To: [Leka, Kathy](#)
Cc: [VonDeBur, Joe](#)
Subject: FW: FW: T10-0094 (ICRR-remote monitors/LED"s) and T10-0095 (EJ&E, Wisconsin Central and ICRR-LED"s)
Date: Wednesday, August 31, 2011 10:19:35 AM

[Kathy, Mr. Adkins' e-mail is a progress report for T10-0095 only.](#)

From: gary.adkins@cn.ca [mailto:gary.adkins@cn.ca]
Sent: Tuesday, August 30, 2011 8:26 AM
To: Drewes, Dan
Subject: Re: FW: T10-0094 (ICRR-remote monitors/LED's) and T10-0095 (EJ&E, Wisconsin Central and ICRR-LED's)

Dan,

Gilman and Peoria sub complete.
5 crossings completed on the Chicago sub with 67 to go.
We are installing LED's daily on the Chicago Sub.

Gary Adkins
Manager of S & C
Homewood, IL
708-332-3739
708-625-5958

From: "Drewes, Dan" <dandrewe@icc.illinois.gov>
To: "gary.adkins@cn.ca" <gary.adkins@cn.ca>
Cc: "VonDeBur, Joe" <jvondebu@icc.illinois.gov>
Date: 08/29/2011 04:47 PM
Subject: FW: T10-0094 (ICRR-remote monitors/LED's) and T10-0095 (EJ&E, Wisconsin Central and ICRR-LED's)

[Gary, I need an update on your projects as soon as possible.](#)

Thanks,
Dan Drewes

From: Drewes, Dan
Sent: Monday, August 08, 2011 3:38 PM
To: 'kenneth.orr@cn.ca'; 'gary.paris@cn.ca'; 'gary.adkins@cn.ca'
Cc: VonDeBur, Joe
Subject: RE: T10-0094 (ICRR-remote monitors/LED's) and T10-0095 (EJ&E, Wisconsin Central and ICRR-LED's)

[Ken, thanks for your EJ&E and Wisconsin Central updates in Commission docket T10-0095 \(LED signals\). Since this docket also included ICRR, and since Commission docket T10-0094 deals with ICRR LED's and remote monitors, this request for further updates is being sent to Mr. Paris and Mr. Adkins.](#)

Mr. Paris/Mr. Adkins - Please respond as soon as possible. The 2nd Project Report in these 2 cases was due on 6/2/11.

Thanks,

Dan Drewes

From: kenneth.orr@cn.ca [<mailto:kenneth.orr@cn.ca>]

Sent: Thursday, July 14, 2011 11:41 AM

To: Drewes, Dan

Subject: Fw: T10-0094 (ICRR-remote monitors/LED's) and T10-0095 (EJ&E-LED's)

Dan,

On the Waukasha Sub we are about 90% complete and on my portion of the Leithton Sub (MP 14.6 and North) we are about 15% complete.

Ken Orr

----- Forwarded by Kenneth Orr/ORR10/IL/CNR/CA on 07/14/2011 11:32 AM -----

From: Mark Ryon/RYON/IL/CNR/CA

To: Tom Healey/HEALEY03/IL/CNR/CA@CNR, Gary Paris/PARIS02/CNR/CA@CNR, Gary Adkins/ADKINS/CNR/CA@CNR, Kenneth Orr/ORR10/IL/CNR/CA@CNR

Date: 07/11/2011 09:27 PM

Subject: Re: Fw: T10-0094 (ICRR-remote monitors/LED's) and T10-0095 (EJ&E-LED's)

Managers,

See attached and make sure you contact Mr. Drewes with status of this IDOT initiative.

Tom,

These are the managers involved with the project.

Thank you,

Mark

From: Tom Healey/HEALEY03/IL/CNR/CA

To: Mark Ryon/RYON/IL/CNR/CA@CNR

Date: 07/11/2011 09:19 PM

Subject: Fw: T10-0094 (ICRR-remote monitors/LED's) and T10-0095 (EJ&E-LED's)

Mark:

I'm not sure where to go to get an answer here. Can you help?

Tom

----- Forwarded by Tom Healey/HEALEY03/IL/CNR/CA on 07/11/2011 09:17 PM -----

From: "Drewes, Dan" <dandrew@icc.illinois.gov>
To: "@ Healey, Thomas J." <tom.healey@cn.ca>
Date: 07/11/2011 03:27 PM
Subject: T10-0094 (ICRR-remote monitors/LED's) and T10-0095 (EJ&E-LED's)

Tom, I've been trying through normal channels to get status reports on these two cases. The 1st Project Report was due 12/2/10 and the 2nd Project Report was due on 6/2/11 pursuant to Order requirements. Any assistance you can provide would be much appreciated.

Thanks,

Dan Drewes