

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION BUREAU / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	✓
COMPLETION	

DATE	4/18/12
------	---------

PROJECT INFORMATION:

Reporting Party:	Terminal Railroad Association of St. Louis
Docket/Order #: Date:	TIT-0143 - December 7, 2011
Status Reports Due:	3/7/12
Ordered Completion Date:	
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	AAR/DOT 803 140W, milepost 74.00
Street, (in/near) City, County:	Eagle Park Road
Railroad Company:	Terminal Railroad Association of St. Louis

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	Janice Boehmisch
Title:	Senior Director Purchasing
Representing:	Terminal Railroad Association of St. Louis
Street Address:	1201 McKinley Ave.
City, State, Zip:	Venice IL 62090
Office Phone:	618-451-8441
Office Fax:	618-451-8539
Cellular Phone:	
E-Mail Address:	jboehmisch@terminalrailroad.com

²Project Manager Information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

- List & describe improvements. Include TEMPORARY STOP SIGNS, if required.

STATUS OF WORK:

No progress has been made.
Material will be ordered within
the next 3 weeks.

From: Drewes, Dan
Sent: Monday, April 23, 2012 9:02 AM
To: Leka, Kathy
Cc: Saladino, John
Subject: FW: Commission Docket T11-0143

See correction below.

From: Janice Boehmisch [mailto:jboehmisch@TerminalRailroad.com]
Sent: Wednesday, April 18, 2012 8:17 AM
To: Drewes, Dan
Cc: Joel Hudson; Dan Morton
Subject: RE: Commission Docket T11-0143

Mr. Drewes,

The crossing surface at Eagle Park Road in Brooklyn (AAR/DOT 803 140W) is not complete and I will forward our progress report for this project. The crossing renewal that was completed on 3/26/12 was Eagle Park Drive in Brooklyn, Illinois (AAR/DOT 803 097T) and progress report was sent to Aaron Toliver, Rail Safety Specialist, Illinois Commerce Commission.

Janice Boehmisch
Senior Director Purchasing
Terminal Railroad Assn. of St. Louis
1201 McKinley Ave.
Venice, IL 62090
618-451-8441

From: Dan Morton
Sent: Tuesday, April 17, 2012 5:37 PM
To: dandrewe@icc.illinois.gov
Cc: Joel Hudson; Janice Boehmisch
Subject: Commission Docket T11-0143

Dan,

The project to renew the crossing surface at Eagle Park Road in Brooklyn (AAR/DOT 803 140W), was completed on 3/26/12. If you need any more information, please let me know.

Dan

Dan M. Morton
T.R.R.A. of Saint Louis
Office (314) 539-4763
Cell (618) 973-1482
Fax (618) 451-8483

From: "Drewes, Dan" <dandrewe@icc.illinois.gov>
Date: April 17, 2012 3:54:48 PM CDT
To: Joel Hudson <jhudson@TerminalRailroad.com>

Subject: Commission Docket T11-0143

On 12/7/11, the Commission entered its Order in this case requiring the TRRA to renew the crossing surface at Eagle Park Road in Brooklyn (AAR/DOT 803 140W, milepost 74.00-V14). The 1st progress report was due on 3/7/12 and has not been received.

Please have responsible personnel update us in this matter.

Thanks,

Dan Drewes

From: Drewes, Dan
Sent: Monday, April 23, 2012 8:52 AM
To: Leka, Kathy
Cc: Saladino, John
Subject: FW: Commission Docket T11-0143

Kathy, please note completion report for T11-0143.

From: Dan Morton [mailto:dmorton@TerminalRailroad.com]
Sent: Tuesday, April 17, 2012 5:37 PM
To: Drewes, Dan
Cc: Joel Hudson; Janice Boehmisch
Subject: Commission Docket T11-0143

Dan,

The project to renew the crossing surface at Eagle Park Road in Brooklyn (AAR/DOT 803 140W), was completed on 3/26/12. If you need any more information, please let me know.

Dan

Dan M. Morton
T.R.R.A. of Saint Louis
Office (314) 539-4763
Cell (618) 973-1482
Fax (618) 451-8483

From: "Drewes, Dan" <dandrewe@icc.illinois.gov>
Date: April 17, 2012 3:54:48 PM CDT
To: Joel Hudson <jhudson@TerminalRailroad.com>
Subject: Commission Docket T11-0143

On 12/7/11, the Commission entered its Order in this case requiring the TRRA to renew the crossing surface at Eagle Park Road in Brooklyn (AAR/DOT 803 140W, milepost 74.00-V14). The 1st progress report was due on 3/7/12 and has not been received. Please have responsible personnel update us in this matter.

Thanks,
Dan Drewes