

From: Drewes, Dan
Sent: Tuesday, May 29, 2012 11:35 AM
To: Leka, Kathy
Cc: VonDeBur, Joe
Subject: FW: T11-0154

Kathy, FYI.

From: Drewes, Dan
Sent: Tuesday, May 29, 2012 11:34 AM
To: 'Patrick Jones'
Subject: RE: T11-0154

Thanks, we await submission of the required DOT Inventory Report Form.

From: Patrick Jones [mailto:Patrick.Jones@cn.ca]
Sent: Tuesday, May 29, 2012 11:26 AM
To: Drewes, Dan
Subject: RE: T11-0154

Yes sir. The crossing was completed last Friday.

Patrick Jones
Manager Public Works
17641 South Ashland Avenue
Homewood, IL 60410
patrick.jones@cn.ca

From: Drewes, Dan [mailto:dandrewe@icc.illinois.gov]
Sent: Tuesday, May 29, 2012 11:22 AM
To: Patrick Jones
Subject: FW: T11-0154

Pat, did the crews make the completion date of 5/25/12?

From: Patrick Jones [mailto:Patrick.Jones@cn.ca]
Sent: Monday, April 23, 2012 2:24 PM
To: Drewes, Dan
Subject: RE: T11-0154

Dan,

The project is scheduled to begin on May 21st and should be 100% complete on May 25th.

Thanks,

Patrick Jones
Manager Public Works
17641 South Ashland Avenue
Homewood, IL 60410
patrick.jones@cn.ca

From: Drewes, Dan [mailto:dandrewe@icc.illinois.gov]
Sent: Monday, April 23, 2012 11:26 AM
To: Patrick Jones
Subject: T11-0154

Pat, the first progress report in this case is not due until 4/25/12 but I had a little time this morning to do some follow-ups. How is the project coming along?