

From: Drewes, Dan  
Sent: Monday, June 25, 2012 9:36 AM  
To: Leka, Kathy  
Cc: Saladino, John  
Subject: FW: T12-0016

Kathy, FYI this is the 1st progress report.

From: Steinkamp, Benjamin J [mailto:Benjamin.Steinkamp@BNSF.com]  
Sent: Monday, June 18, 2012 11:29 AM  
To: Drewes, Dan  
Subject: RE: T12-0016

Dan- We are procuring materials and planning the work.

Would expect action in the month of July.

Ben Steinkamp  
From: Drewes, Dan [mailto:dandrewe@icc.illinois.gov]  
Sent: Tuesday, May 29, 2012 10:58 AM  
To: Steinkamp, Benjamin J  
Subject: FW: T12-0016

Ben, can you give me an update on this, please?

Thanks,  
Dan Drewes

From: Drewes, Dan  
Sent: Tuesday, May 22, 2012 11:31 AM  
To: 'Thompson, French F'  
Subject: RE: T12-0016

French, sorry, I knew of the change but it slipped my mind. Thanks for copying Ben Steinkamp.

From: Thompson, French F [mailto:French.Thompson@BNSF.com]  
Sent: Tuesday, May 22, 2012 11:24 AM  
To: Drewes, Dan  
Cc: Steinkamp, Benjamin J  
Subject: Re: T12-0016

Dan,

Ben steinkamp has replaced me as Manager Public Projects, he can provide an update.

French Thompson, III  
Manager Engineering  
BNSF Railway - Engineering Services

From: Drewes, Dan [mailto:dandrewe@icc.illinois.gov]  
Sent: Tuesday, May 22, 2012 09:23 AM  
To: Thompson, French F  
Subject: T12-0016

French, the 1st progress report in the subject case is due tomorrow. How is the work/planning coming along?