

From: Drewes, Dan
Sent: Monday, August 06, 2012 2:56 PM
To: Leka, Kathy
Subject: FW: T12-0065 (surface renewal in Kings)

Kathy, FYI.

From: Henry Musgrave [mailto:hmusgrave@omnitrax.com]
Sent: Monday, August 06, 2012 2:53 PM
To: Drewes, Dan
Cc: VonDeBur, Joe
Subject: RE: T12-0065 (surface renewal in Kings)

Dan, I'm waiting on the contractor, material has been ordered and waiting on delivery. I will get an estimated delivery date today and will inform everyone with a start date for construction.

Thanks
Henry

From: Drewes, Dan [mailto:dandrewe@icc.illinois.gov]
Sent: Monday, August 06, 2012 1:50 PM
To: Henry Musgrave
Cc: VonDeBur, Joe
Subject: T12-0065 (surface renewal in Kings)

Henry, by Commission Order requirement, the 1st progress report was due in this case on 8/2/12. Please let us know how the work/planning is coming along.