

From: Drewes, Dan  
Sent: Monday, August 27, 2012 3:40 PM  
To: Leka, Kathy  
Cc: Toliver, Aaron  
Subject: FW: T11-0061 (TZPR LED's) and T11-0062 (IMRR LED's)

Kathy, FYI re TZPR (T11-0061).

From: Brent Weatherford [mailto:bweatherford@gwrr.com]  
Sent: Monday, August 27, 2012 3:23 PM  
To: Drewes, Dan  
Subject: Re: T11-0061 (TZPR LED's) and T11-0062 (IMRR LED's)

Work completed. I owe you completion report. Think accounts receivable has already sent invoice.

From: Drewes, Dan [mailto:dandrewe@icc.illinois.gov]  
Sent: Monday, August 27, 2012 04:19 PM  
To: Brent Weatherford  
Subject: FW: T11-0061 (TZPR LED's) and T11-0062 (IMRR LED's)

Brent, what is the latest on the TZPR work?

From: Brent Weatherford [mailto:bweatherford@gwrr.com]  
Sent: Monday, July 16, 2012 4:12 PM  
To: Drewes, Dan  
Subject: RE: T11-0061 (TZPR LED's) and T11-0062 (IMRR LED's)

Still in progress, we completed the IMRR and trying to finish the ones on TZPR. I can give you exactly how many we have left tomorrow morning when the signal guys are on site. Appreciate your patients with this issue, we are trying things have just not been going well.

Thanks

Brent Weatherford  
Chief Engineer  
Illinois Region  
Genesee & Wyoming Inc.  
217-788-8652 Office  
217-788-8654 Fax  
217-801-1578 Cell

From: Drewes, Dan [mailto:dandrewe@icc.illinois.gov]  
Sent: Monday, July 16, 2012 4:10 PM  
To: Brent Weatherford  
Subject: FW: T11-0061 (TZPR LED's) and T11-0062 (IMRR LED's)

Brent, what is the latest regarding your completion of work in T11-0061?

From: Brent Weatherford [mailto:bweatherford@gwrr.com]  
Sent: Wednesday, June 06, 2012 3:35 PM  
To: Drewes, Dan  
Subject: RE: T11-0061 (TZPR LED's) and T11-0062 (IMRR LED's)

Mr. Drewes,

We had some procurement issues with the LED replacements. We are almost completed, and will send in completion report as soon as possible.

Thanks,

Brent Weatherford  
Chief Engineer  
Illinois Region  
Genesee & Wyoming Inc.  
217-788-8652 Office  
217-788-8654 Fax  
217-801-1578 Cell

From: Drewes, Dan [mailto:dandrewe@icc.illinois.gov]  
Sent: Monday, June 04, 2012 1:22 PM  
To: Brent Weatherford  
Subject: T11-0061 (TZPR LED's) and T11-0062 (IMRR LED's)

Brent, by Order requirements, the work in these 2 cases was to have been completed 6/2/12. Please submit your completion reports as soon as possible.

**ILLINOIS COMMERCE COMMISSION  
TRANSPORTATION BUREAU / RAIL SAFETY SECTION  
PROJECT STATUS REPORT:**

**TYPE:** (CHECK ONE)

PROGRESS	
COMPLETION	X

DATE	Aug 27, 2012
------	--------------

**PROJECT INFORMATION:**

Reporting Party:	TZPR
Docket/Order #; Date:	SA 1584
Status Reports Due:	
Ordered Completion Date:	July 31, 2012
Completion Report Due <sup>1</sup> :	July 1, 2012
AAR/DOT#, Milepost:	
Street, (in/near) City, County:	
Railroad Company:	

<sup>1</sup>Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

**PROJECT MANAGER INFORMATION<sup>2</sup>:**

Name:	Brent Weatherford
Title:	Chief Engineer
Representing:	TZPR
Street Address:	1500 North Grand Ave East PO box 139
City, State, Zip:	Springfield, IL 62705
Office Phone:	217-788-8652
Office Fax:	217-788-8654
Cellular Phone:	
E-Mail Address:	bweatherford@gwrr.com

<sup>2</sup>Project Manager Information to be submitted by Roadway Authority and Railroad Company

**DESCRIPTION OF IMPROVEMENT(S) ORDERED:**

- List & describe improvements. Include TEMPORARY STOP SIGNS, if required.

**STATUS OF WORK:**

All LED inserts have been installed as of July 31, 2012