

From: Drewes, Dan
Sent: Monday, May 13, 2013 11:22 AM
To: Leka, Kathy
Cc: Toliver, Aaron
Subject: FW: T12-0144 (surface renewal at 1st Street in LaSalle)

Kathy, this is the 2nd (6 month) Progress Report.

From: Tom R. Klemm [mailto:trklemm@iaisrr.com]
Sent: Monday, May 13, 2013 11:17 AM
To: Drewes, Dan
Subject: RE: T12-0144 (surface renewal at 1st Street in LaSalle)

Renewal has started today. Trackwork should be completed in the next 1-2 days, paving scheduled for Thursday.

Tom

Thomas R Klemm P.E.
Assistant Chief Engineer – Engineering Services
Iowa Interstate Railroad, Ltd.
5900 6th Street SW
Cedar Rapids, Iowa 52404

319-298-5417 Office
319-298-5457 Fax

From: Drewes, Dan [mailto:dandrewe@icc.illinois.gov]
Sent: Monday, May 13, 2013 11:06 AM
To: Tom R. Klemm
Subject: RE: T12-0144 (surface renewal at 1st Street in LaSalle)

Tom, the 2nd progress report was due 5/8/13. Could you give us an update please?

Thanks,
Dan Drewes

From: Tom R. Klemm [mailto:trklemm@iaisrr.com]
Sent: Wednesday, February 13, 2013 9:48 AM
To: Drewes, Dan
Subject: RE: T12-0144 (surface renewal at 1st Street in LaSalle)

Dan,

We are in the process of procuring the materials, and developing the greater work schedule for the crews that will be utilized.

At this time, the work should be completed per the ICC order time allotment.

Regards, Tom

Thomas R Klemm P.E.
Engineer Public Works / Real Estate

Iowa Interstate Railroad, Ltd.
5900 6th Street SW
Cedar Rapids, Iowa 52404

319-298-5417 Office
319-298-5457 Fax

From: Drewes, Dan [mailto:dandrewe@icc.illinois.gov]
Sent: Monday, February 11, 2013 10:13 AM
To: Tom R. Klemm
Subject: T12-0144 (surface renewal at 1st Street in LaSalle)

Tom, the 1st progress report was due in this case on 2/8/13. How are things coming along?