

From: Drewes, Dan  
Sent: Tuesday, May 28, 2013 3:12 PM  
To: Leka, Kathy  
Cc: Saladino, John  
Subject: FW: Progress Report ( HWY 17 KJRY )  
Attachments: KJRY Progress Report Hwt 17.docx

Kathy, here is the 1st (3 month) progress report in T12-0170.

From: Mike Hains [mailto:mhains@pioneer-railcorp.com]  
Sent: Tuesday, May 28, 2013 2:49 PM  
To: Drewes, Dan  
Subject: Progress Report ( HWY 17 KJRY )

Dan;

Per your request here is your Progress report sorry it's late

Keokuk Junction Railway  
1318 South Johanson Road  
Peoria Illinois 61607

Dan Drew's  
Illinois Commerce Commission  
527 East Capital Ave.  
Springfield Illinois 62701

**Progress Report Memo**

Dan:

Per Commission Order T12-0170 dated February 21 2013

I have put project materials out for bid and asked for quotes back to update the schedule when I received them back we will precede with applying for a Requisition to order material for this project.

Keokuk Junction MW forces are schedule and lined up to install the crossing material and tamp the crossing when I find out the lead time on the material deliveries. When materials have been delivered On sight I will contact Elgin Berry from Highway Dept. about road closer for Fountain Green Rd.

This project is in progress and we except to have this completed on or before November 1<sup>th</sup> 2013 I will be sending you another progress report in August if the project is not complete if you have any questions please contact me at the following. (O-309-697-1400 / C-309-369-3766)

Regards  
Michael S. Hains  
General Roadmaster