

From: [Drewes, Dan](#)
To: [Leka, Kathy](#)
Cc: [Toliver, Aaron](#)
Subject: FW: Emailing: IMRR Washington and Main St Project Status Update 06242013.pdf, TZPR Sanger St Project Status Update 06242013.pdf
Date: Tuesday, September 03, 2013 11:17:38 AM
Attachments: [IMRR Washington and Main St Project Status Update 08272013.pdf](#)
[TZPR Sanger Project Status Report Completed 08272013.pdf](#)

Kathy, here is a completion report for T13-0011, and a progress report for T13-0012.

-----Original Message-----

From: Brent Weatherford [<mailto:bweatherford@gwrr.com>]
Sent: Tuesday, August 27, 2013 8:18 AM
To: Drewes, Dan
Cc: Ron Kendall; Joshua Thomas; Julie Eddy
Subject: RE: Emailing: IMRR Washington and Main St Project Status Update 06242013.pdf, TZPR Sanger St Project Status Update 06242013.pdf

Attached is a completion report for the TZPR Sanger St. Project and a status update on the IMRR projects at Washington and Mains St.
Work scheduled to be completed by end of the week, and will send in the completion report when finished.

Thanks,

Brent Weatherford
VP Engineering
Midwest Region*
217-793-7952 Office
217-788-8630 Fax
217-801-1578 Cell

*Midwest Region Railroads: CERA Central Railroad Company of Indianapolis; GR Grand Rapids Eastern Railroad Inc.; HESR Huron and Eastern Railway Company, Inc.; IMRR Illinois & Midland Railroad, Inc.; ISRR Indiana Southern Railroad, LLC; MQT Marquette Rail, LLC; MS Michigan Shore Railroad, Inc.; MMRR Mid-Michigan Railroad, Inc.; OTVR Otter Tail Valley Railroad Company, Inc.; TZPR Tazewell & Peoria Railroad, Inc.; TPW Toledo, Peoria & Western Railway Corp.; TR Tomahawk Railway, Limited Partnership

-----Original Message-----

From: Drewes, Dan [<mailto:dandrewe@icc.illinois.gov>]
Sent: Monday, August 26, 2013 3:38 PM
To: Brent Weatherford
Subject: RE: Emailing: IMRR Washington and Main St Project Status Update 06242013.pdf, TZPR Sanger St Project Status Update 06242013.pdf

Brent, the 2nd progress report in these 2 cases (T13-0011 and T13-0012) was due 8/21/13. Could you update us please?

-----Original Message-----

From: Brent Weatherford [<mailto:bweatherford@gwrr.com>]
Sent: Monday, June 24, 2013 3:50 PM
To: Drewes, Dan
Cc: Ron Kendall; Joshua Thomas

Subject: Emailing: IMRR Washington and Main St Project Status Update 06242013.pdf, TZPR Sanger St Project Status Update 06242013.pdf

Mr. Drewes,

Attached are the status updates. Both projects are waiting for material to schedule replacement.

Apologize for the delays in getting you the reports.

Thanks

Brent

Your message is ready to be sent with the following file or link attachments:

IMRR Washington and Main St Project Status Update 06242013.pdf TZPR Sanger St Project Status Update 06242013.pdf

Note: To protect against computer viruses, e-mail programs may prevent sending or receiving certain types of file attachments. Check your e-mail security settings to determine how attachments are handled.

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION BUREAU / RAIL SAFETY SECTION
PROJECT STATUS REPORT:**

TYPE: (CHECK ONE)

PROGRESS	
COMPLETION	X

DATE	August 27, 2013
------	------------------------

PROJECT INFORMATION:

Reporting Party:	TZPR
Docket/Order #: Date:	T13-0011
Status Reports Due:	
Ordered Completion Date:	November 21, 2013
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	862815F, MP 4.24
Street, (in/near) City, County:	Sanger St
Railroad Company:	TZPR

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	<i>Brent Weatherford</i>
Title:	<i>Chief Engineer</i>
Representing:	<i>TZPR</i>
Street Address:	<i>1500 N. Grand Ave East</i>
City, State, Zip:	<i>Springfield, IL 62709</i>
Office Phone:	<i>(217) 788-8652</i>
Office Fax:	<i>(217) 788-8654</i>
Cellular Phone:	<i>(217) 821-1578</i>
E-Mail Address:	<i>bweatherford@gwrr.com</i>

²Project Manager Information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

- List & describe improvements. Include TEMPORARY STOP SIGNS, if required.

STATUS OF WORK:

Work has been completed.