

**From:** [Drewes, Dan](#)  
**To:** [Leka, Kathy](#)  
**Cc:** [Saladino, John](#)  
**Subject:** FW: Progress Report ( HWY 17 KJRY )  
**Date:** Wednesday, September 18, 2013 8:57:14 AM

---

Kathy, FYI – 2<sup>nd</sup> progress report – T12-0170.

---

**From:** Mike Hains [mailto:mhains@pioneer-railcorp.com]  
**Sent:** Monday, September 16, 2013 5:35 PM  
**To:** Drewes, Dan  
**Subject:** Re: Progress Report ( HWY 17 KJRY )

Dan;

We have ordered material and have on sight. I am looking at construction in two to three weeks. Will give everyone notice when it get a little closer want to complete this year.

Sent from my iPhone

On Sep 16, 2013, at 9:49 AM, "Drewes, Dan" <[dandrewe@icc.illinois.gov](mailto:dandrewe@icc.illinois.gov)> wrote:

Mike, this is a follow up to the below request for the 2<sup>nd</sup> progress report due almost 1 month ago. Is the work progressing? This is docket T12-0170 (KJRY-County Highway 17 surface renewal near La Harpe).

---

**From:** Drewes, Dan  
**Sent:** Monday, August 26, 2013 3:25 PM  
**To:** 'Mike Hains'  
**Subject:** RE: Progress Report ( HWY 17 KJRY )

Mike, this is just a reminder that the 2<sup>nd</sup> progress report was due 8/21/13. How are things progressing?.

---

**From:** Mike Hains [<mailto:mhains@pioneer-railcorp.com>]  
**Sent:** Tuesday, May 28, 2013 2:49 PM  
**To:** Drewes, Dan  
**Subject:** Progress Report ( HWY 17 KJRY )

Dan;

Per your request here is your Progress report sorry it's late