

From: [Drewes, Dan](#)
To: [Leka, Kathy](#)
Cc: [Vercruysse, Brian](#)
Subject: FW: Commission Docket T13-0030 (George St pedestrian underpass - W. Chicago)
Date: Monday, April 07, 2014 1:51:01 PM

Kathy, here is the 1 year progress report.

From: Christopher Garman [<mailto:Christopher.Garman@cn.ca>]
Sent: Monday, April 07, 2014 1:42 PM
To: Drewes, Dan
Subject: RE: Commission Docket T13-0030 (George St pedestrian underpass - W. Chicago)

Dan,

The management of the George Street Pedestrian Underpass project has been assigned to our Bridges & Structures Dept. The status of the project is unchanged from the previous update. The goal is to bid, award and complete as much of the project as possible in 2014.

Thanks,

Chris

From: Drewes, Dan [<mailto:dandrewe@icc.illinois.gov>]
Sent: Monday, March 24, 2014 11:15 AM
To: Christopher Garman
Subject: FW: Commission Docket T13-0030 (George St pedestrian underpass - W. Chicago)

Chris, the one year progress report was due in this case on 3/20/14. How is the work/planning progressing?

From: Drewes, Dan
Sent: Tuesday, September 24, 2013 1:16 PM
To: Christopher Garman
Cc: Leka, Kathy; Vercruysse, Brian
Subject: RE: Commission Docket T13-0030 (George St pedestrian underpass - W. Chicago)

Chris, thanks for the update on this project. I am attaching Exhibit 1 for your use in future updates.

Kathy, Brian – FYI.

Dan Drewes

From: Christopher Garman [<mailto:Christopher.Garman@cn.ca>]
Sent: Tuesday, September 24, 2013 10:23 AM
To: Drewes, Dan
Subject: RE: Commission Docket T13-0030 (George St pedestrian underpass - W. Chicago)

Dan,

I apologize, this is the first project I've been associated with that requires ICC updates. I see a completed update form in the Agreement, but I don't have a blank copy. Could you please direct me where to get a blank copy that I can use going forward?

As for the Project itself, we have been coordinating with West Chicago on their final design comments and approval of the final design which they provided on 9/13/2013. 2 of the 3 required temporary construction easements have been secured by the Village. The 3rd house requiring an easement is currently vacant and bank-owned, so the Village is working to determine ownership. The gas and electric service applications have been submitted, approved and are ready to go when the construction schedule allows.

The Project is currently scheduled to go out to bid in October, 2013.

Sorry again for the delay in submitting the 6-month update and any help you could provide to direct me to a blank copy of the update form would be greatly appreciated.

Please let me know if there is anything else I can do.

Thanks,

Chris

From: Drewes, Dan [<mailto:dandrewe@icc.illinois.gov>]
Sent: Monday, September 23, 2013 9:12 AM
To: Christopher Garman
Subject: Commission Docket T13-0030 (George St pedestrian underpass - W. Chicago)

The Commission required 6 month progress report was due in the subject case on 9/20/13. How are things coming along?