

From: [Drewes, Dan](#)
To: [Leka, Kathy](#)
Cc: [Toliver, Aaron](#)
Subject: FW: T14-0137
Date: Monday, April 06, 2015 9:37:41 AM

Kathy, FYI for docketing.

From: Scott Sandoval [mailto:scott.sandoval@gwrr.com]
Sent: Monday, March 30, 2015 7:25 PM
To: Drewes, Dan
Cc: Brent Weatherford; Brenna Souza
Subject: RE: T14-0137

Mr. Drewes,

The most of the material for this project has been ordered. The ties and spikes have arrived but we are still waiting on the rest of the material to begin work. Is there a form that needs to be filled out or will this email suffice for a progress report?

Scott Sandoval
Manager of Engineering
Midwest Region Railroads
Cell: 231-233-9084
Office: 217-793-7909

From: Brent Weatherford
Sent: Monday, March 30, 2015 7:22 PM
To: Brenna Souza; Scott Sandoval
Subject: Fwd: T14-0137

Can you guys handle this?

Brent Weatherford
VP Engineering, Midwest Region

Begin forwarded message:

From: "Drewes, Dan" <dandrewe@icc.illinois.gov>
Date: March 30, 2015 at 4:52:00 PM EDT
To: Brent Weatherford <bweatherford@gwrr.com>
Subject: T14-0137

Brent, this case involves a surface renewal at Wesley Road in Creve Coeur (AAR/DOT

#862 828G; MP 7.44). The 3 month progress report was due on 3/10/15. How is the planning coming along?