

From: [Drewes, Dan](#)
To: [Leka, Kathy](#)
Cc: [Toliver, Aaron](#)
Subject: FW: Hartford (328 030C;MP17.4); Belleville (724 577L; MP 13.7); and Roxana (327 956S; MP 7.2) T14-0019
Date: Monday, July 13, 2015 11:47:37 AM
Attachments: [image001.png](#)
[IL Commerce Commission Dockets T14-0019.msg](#)

Kathy, FYI for docketing.

From: Mays, Ellis A. [mailto:Ellis.Mays@nscorp.com]
Sent: Tuesday, July 07, 2015 7:29 AM
To: Toliver, Aaron; Drewes, Dan
Subject: RE: Hartford (328 030C;MP17.4); Belleville (724 577L; MP 13.7); and Roxana (327 956S; MP 7.2) T14-0019

Aaron,
Dan,

All subject crossings are complete as per below and attached. Billing is still pending.

Thanks,

Ellis A. Mays
Norfolk Southern Corporation
Engineer Public Improvements – IA, IL, IN, MO, TN
ellis.mays@nscorp.com
(404) 938 – 3160 [Cell]
(404) 529 – 1256 [Office]

From: Felmey, Jason
Sent: Monday, July 06, 2015 2:12 PM
To: Mays, Ellis A.
Cc: Cassidy, David P.
Subject: RE: Hartford (328 030C;MP17.4); Belleville (724 577L; MP 13.7); and Roxana (327 956S; MP 7.2)

Ellis,

The two crossings on my territory, in Hartford (328 030C;MP17.4 New Poag Road) and Roxana (327 956S; MP 7.2 Old Edwardsville Road) were both completed on June 18th, 2015 and June 19th, 2015 respectively. I am waiting for the final invoices to come in from the asphalt contractor and equipment contract service we utilized.

Jason P Felmey

Track Supervisor
Granite City, IL MW&S - IL DIV
Norfolk Southern Corporation
(765) 427-1449



From: Mays, Ellis A.
Sent: Tuesday, May 12, 2015 10:09 AM
To: Felmey, Jason
Subject: Hartford (328 030C;MP17.4); Belleville (724 577L; MP 13.7); and Roxana (327 956S; MP 7.2)

Jason,

Has there been any further update on subject crossings? I'm assuming we are still on track for 7/2 completion?

Thanks,

Ellis A. Mays
Norfolk Southern Corporation
Engineer Public Improvements - IL, IA, MO, TN
ellis.mays@nscorp.com
(404) 938 – 3160 [Cell]
(404) 529 – 1256 [Office]

From: Drewes, Dan
Sent: Monday, April 06, 2015 10:09 AM
To: 'Hurley, Jennifer'
Cc: 'mays.ellis@nscorp.com'; Toliver, Aaron
Subject: RE: Ill. Commerce Commission Order T14-0019

Jennifer and Ellis,

Though an extension of time until 7/2/15 has been granted to complete this project, I'm doing some follow up on progress. Could you provide an update, please?

Thanks,

Dan Drewes

From: Hurley, Jennifer [<mailto:Jennifer.Hurley@nscorp.com>]
Sent: Thursday, January 08, 2015 8:40 AM
To: Toliver, Aaron; Drewes, Dan
Cc: Mays, Ellis A.
Subject: RE: Ill. Commerce Commission Order T14-0019

Aaron and Dan,

The panels for all three locations have been delivered. Norfolk Southern is in the process of filing an extension on the project, and they will be installed in the Spring when weather conditions improve and asphalt plants are open again. Please let me know if you have any other questions.

Thanks,
Jennifer Hurley
(678) 735-7648

From: Toliver, Aaron [<mailto:atoliver@icc.illinois.gov>]
Sent: Tuesday, January 06, 2015 4:05 PM
To: Hurley, Jennifer; Bracey, Thomas
Subject: FW: Ill. Commerce Commission Order T14-0019

Please see below. Thanks.

Aaron T. Toliver, P.E.
Railroad Safety Specialist
Illinois Commerce Commission
527 East Capitol Avenue
Springfield, Illinois 62701
Phone: 217/785-8420
E-mail: atoliver@icc.illinois.gov

From: Drewes, Dan
Sent: Tuesday, January 06, 2015 2:57 PM
To: Parker, Daniel C.; david.garner@nscorp.com
Cc: Toliver, Aaron
Subject: RE: T14-0019

Gentlemen, this project 's completion due date by Commission Order was 1/2/15. Please update me

on this and, if completed, submit the required updated US DOT Inventory Forms as soon as possible.

Thanks,
Dan Drewes

From: Parker, Daniel C. [<mailto:Daniel.Parker@nscorp.com>]
Sent: Monday, November 24, 2014 2:36 PM
To: Hurley, Jennifer; Wyatt, Thurman D.
Cc: Drewes, Dan
Subject: Fwd: T14-0019

Jennifer please assist below

Sent from my iPhone

Begin forwarded message:

From: "Drewes, Dan" <dandrew@icc.illinois.gov>
Date: November 24, 2014 at 3:11:31 PM EST
To: "Parker, Daniel C." <daniel.parker@nscorp.com>
Subject: FW: T14-0019

Daniel, is this project nearing completion?

From: Drewes, Dan
Sent: Monday, October 06, 2014 12:02 PM
To: Parker, Daniel C.
Subject: FW: T14-0019

Daniel, the 6 month progress report was due 10/2/14. Is the work progressing?

From: Drewes, Dan
Sent: Tuesday, August 26, 2014 11:39 AM
To: Parker, Daniel C.
Cc: Toliver, Aaron
Subject: T14-0019

The above case deals with crossing surface renewals at: CH 69/New Poag Road (DOT 328 030C) near Hartford; 52nd Street (DOT 724 577L) in Belleville; Old Edwardsville Road (DOT 327 956S) in Roxana.

The 3 month progress report required by Commission Order was due on 7/2/14. How are things coming along?

Thanks,

Dan Drewes

From: [Sylvester, Philip M.](#)
To: [Toliver, Aaron](#)
Cc: [Mays, Ellis A.](#); [Williams, Chris B. \(Engineering\)](#); [McElroy, Ben](#)
Subject: IL Commerce Commission Dockets T14-0019
Date: Thursday, May 21, 2015 3:45:50 PM

All,

The 52nd Street Crossing in Belleville (724577L; 13.50-W) was completed on 05/20/15.

Thanks

Philip Sylvester
Track Supervisor
Mt. Vernon,IL
850-557-6889