

From: [Drewes, Dan](#)
To: [Saladino, John](#)
Cc: [Leka, Kathy](#)
Subject: FW: [External]RE: Commission Order T15-0147
Date: Monday, May 16, 2016 2:12:36 PM

John, FYI. Kathy, for docketing.

From: Mike Hains [mailto:mhains@pioneer-railcorp.com]
Sent: Monday, May 16, 2016 2:02 PM
To: Drewes, Dan <dandrewe@icc.illinois.gov>
Subject: [External]RE: Commission Order T15-0147

Dan;

They Started the project on 5/13/ 2016 it looks like they will be the rest of the week this Week if they don't get any more rain hopefully will be done by this Friday. Late start due To asphalt plants not running to get asphalt for the project.

Thanks
Mike Hains

From: Drewes, Dan [<mailto:dandrewe@icc.illinois.gov>]
Sent: Monday, May 16, 2016 1:56 PM
To: Mike Hains
Subject: FW: Commission Order T15-0147

Mike, the 6 month progress report is due 5/18/16. Can you update me, please?

Dan Drewes

From: Mike Hains [<mailto:mhains@pioneer-railcorp.com>]
Sent: Thursday, February 18, 2016 4:40 PM
To: Drewes, Dan <dandrewe@icc.illinois.gov>
Cc: Mike Hains <mhains@pioneer-railcorp.com>
Subject: RE: Commission Order T15-0147

Dan;

I think we will be on target for those attentive dates as long as I can get Asphalt during The period.

Thanks
Mike Hains

From: Drewes, Dan [<mailto:dandrewe@icc.illinois.gov>]

Sent: Thursday, February 18, 2016 4:02 PM

To: Mike Hains

Subject: Commission Order T15-0147

Mike, this Order has to do with surface renewals at Dean Street in Bushnell. The 3 month progress report is due today. How is the planning coming along?

CONFIDENTIALITY NOTICE: The e-mail transmission (and/or the documents accompanying such) may contain confidential information. Such information is intended only for the use of the individual or entity named above. If you are not the named or intended recipient, you are hereby notified that any disclosure, copying, distribution, or the taking of any action in reliance on the contents of such information is strictly prohibited. If you have received this email in error, please notify the sender and then delete the email. Thank you for your cooperation.

From: [Drewes, Dan](#)
To: [Saladino, John](#); [Leka, Kathy](#)
Subject: FW: [External]RE: Commission Order T15-0147
Date: Monday, May 16, 2016 2:21:34 PM
Attachments: [Progress Report ICC Response Dean Street Bushnell III # 2.docx](#)

From: Mike Hains [mailto:mhains@pioneer-railcorp.com]
Sent: Monday, May 16, 2016 2:17 PM
To: Drewes, Dan <dandrewe@icc.illinois.gov>
Subject: [External]RE: Commission Order T15-0147

Dan;

Please find an updated the progress report for your records
And a Pic of the crossings progress as of this morning .

Thanks
Mike Hains

From: Drewes, Dan [<mailto:dandrewe@icc.illinois.gov>]
Sent: Monday, May 16, 2016 1:56 PM
To: Mike Hains
Subject: FW: Commission Order T15-0147

Mike, the 6 month progress report is due 5/18/16. Can you update me, please?

Dan Drewes

From: Mike Hains [<mailto:mhains@pioneer-railcorp.com>]
Sent: Thursday, February 18, 2016 4:40 PM
To: Drewes, Dan <dandrewe@icc.illinois.gov>
Cc: Mike Hains <mhains@pioneer-railcorp.com>
Subject: RE: Commission Order T15-0147

Dan;

I think we will be on target for those attentive dates as long as I can get Asphalt during
The period.

Thanks
Mike Hains

From: Drewes, Dan [<mailto:dandrewe@icc.illinois.gov>]
Sent: Thursday, February 18, 2016 4:02 PM

To: Mike Hains

Subject: Commission Order T15-0147

Mike, this Order has to do with surface renewals at Dean Street in Bushnell. The 3 month progress report is due today. How is the planning coming along?

CONFIDENTIALITY NOTICE: The e-mail transmission (and/or the documents accompanying such) may contain confidential information. Such information is intended only for the use of the individual or entity named above. If you are not the named or intended recipient, you are hereby notified that any disclosure, copying, distribution, or the taking of any action in reliance on the contents of such information is strictly prohibited. If you have received this email in error, please notify the sender and then delete the email. Thank you for your cooperation.

Keokuk Junction Railway Co.

1318 South Johanson Road / Peoria Illinois 61607 / (309-697-1400)

May 16th, 2016

Dan Drew's
Illinois Commerce Commission
Transportation Bureau/Rail Safety Section
527 East Capitol Avenue
Springfield, IL 62701
(217) 782-7660

Re: AAR/DOT #801-454L Dean Street MP. 170.92

Subject: Progress Report Commission Order T15-0147

Dear Mr. Drew's

In regards to Commission order T15-0147 the project status is that the contractor started on the project on May 13th on the crossing construction. The reason for not starting the project earlier is that due to the cool weather the asphalt plants were not up and running yet for the asphalt contractor to get asphalt. We are hoping to have the crossing complete by the end of this week weather permitting.

Sincerely,

Michael S. Hains
General Roadmaster
Keokuk Junction Railway Co.

