STATE OF ILLINOIS ILLINOIS COMMERCE COMMISSION



September 19, 2003

Wisconsin Central, Ltd., Petitioner.

ν.

Illinois Department of Transportation and Lake County, Respondents.

T02-0016

Petition of Wisconsin Central, Ltd. Seeking an order of the Illinois Commerce Commission directing that an additional track and grade crossing be constructed at North Avenue (DOT 689-750R) on the Wisconsin Central, Ltd. In the Village of Antioch, Lake County, IL.

TO ALL PARTIES OF RECORD:

NOTICE

Notice is hereby given that in accordance with the Commission's Order T02-0016 dated January 8, 2003, the scheduled project deadline is November 8, 2003.

625 ILCS 5/18c-1701 and 1704 requires each "person", as defined by Section 18c-1104, to comply with every order of the Commission. These sections further provide that any person who fails to comply with a Commission order shall forfeit to the state not more than \$1,000 for each such failure, with each day's continuance of the violation being considered a separate offense.

A Request For Extension Of Time up to 30 days to complete a project ordered by the Commission must be filed with the Director of Processing no later than 14 days in advance of the scheduled deadline. An Administrative Law Judge will consider and decide the request.

If more than 30 days is requested to complete the project a Petition For Supplemental Order must be filed with the Director of Processing no later than 21 days in advance of the scheduled deadline. The Commission will decide the petition.

A Request For Extension Of Time or a Petition For Supplemental Order must include the reason(s) the additional time is needed to complete the work and the time within which the project will be completed. Failure of the Commission or Administrative Law Judge to act on a pleading prior to the deadline means the originally ordered completion date remains in effect.

Entered:

Chief Administrative Law Judge Review and Examination Program

cc: Judge Tate Mr. Humphries