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Q. Please state your name and business address. 1 

A. My name is Yassir Rashid.  My new business address is 160 North LaSalle 2 

Street, Suite C-800, Chicago, Illinois  60601. 3 

Q. Are you the same Yassir Rashid who previously testified in this docket? 4 

A. Yes, I am.  My prepared direct testimony in this docket is ICC Staff Exhibit 5 

1.0. 6 

Q. What is the purpose of your Rebuttal Testimony? 7 

A. The purpose of my Rebuttal Testimony is to respond to Rock Island Clean 8 

Line (“RICL”) witnesses Wayne Galli, Hans Detweiler, and Michael Skelly. 9 

Q. Have the conclusions that you outlined in your Direct Testimony 10 

changed because of new information that RICL provided in its 11 

witnesses’ rebuttal testimonies? 12 

A. No.  RICL witnesses’ rebuttal testimonies did not provide information that 13 

caused me to change my conclusions regarding RICL proposed project.  14 

Q.  In his rebuttal testimony, Mr. Galli states, “If Mr. Rashid is stating that 15 

the Project is not needed to provide adequate and efficient service to 16 

customers, I do not agree with him.”  (RICL Ex. 2.11, 6.)  Please respond. 17 

A. Section 8-406(b) of the Public Utilities Act (“Act”) requires that “no public utility 18 

shall begin the construction of any new plant, equipment, property or facility 19 

which is not in substitution of any existing plant, equipment, property or facility 20 

or any extension or alteration thereof or in addition thereto, unless and until it 21 

shall have obtained from the Commission a certificate that the public 22 

convenience and necessity require such construction.” Id. (emphasis added.)  23 
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Whenever after a hearing the Commission determines that any new 24 

construction will promote the public convenience “and is necessary thereto,” it 25 

shall have the power to issue certificates of public convenience and necessity. 26 

Id.  The Commission will determine that proposed construction will promote 27 

the public convenience and necessity “only if the utility demonstrates: (1) that 28 

the proposed construction is necessary to provide adequate, reliable, and 29 

efficient service to its customers and is the least-cost means of satisfying the 30 

service needs of its customers or that the proposed construction will promote 31 

the development of an effectively competitive electricity market that operates 32 

efficiently, is equitable to all customers, and is the least cost means of 33 

satisfying those objectives; (2) that the utility is capable of efficiently managing 34 

and supervising the construction process and has taken sufficient action to 35 

ensure adequate and efficient construction and supervision thereof; and (3) 36 

that the utility is capable of financing the proposed construction without 37 

significant adverse financial consequences for the utility or its customers.” Id. 38 

(emphasis added.)  Although I am not an attorney, in my opinion the Act 39 

requires the public utility to demonstrate, among other things, that the 40 

proposed project is necessary to provide adequate, reliable, and efficient 41 

service.  In his above statement, Mr. Galli omitted the part that refers to the 42 

reliability requirement of Section 8-406(b) of the Act.  In my Direct Testimony, 43 

I stated “…RICL has not provided evidence that the proposed project is 44 

needed to maintain the reliability of the electric systems in Illinois.” (Staff Ex. 45 

1.0, 3 (emphasis added).)  My understanding is that the project is needed if 46 

2 



Docket No. 12-0560 
ICC Staff Exhibit 4.0R7.0 

“the reliability of the electric systems in Illinois will be adversely affected if the 47 

proposed project is not built.” Id. RICL has not provided an independent study 48 

or studies from transmission system operators in Illinois, namely PJM 49 

Interconnection (“PJM”) and Midcontinent Independent System Operator 50 

(“MISO”) that demonstrate the need for the project.  Although Mr. Galli voiced 51 

his disagreement with my position, he failed to provide a single study, such as 52 

load flow study, to demonstrate that the reliability of the Illinois electric 53 

transmission system will be compromised if the RICL project is not 54 

implemented.  Mr. Galli also referred to the direct testimony of RICL witness 55 

Len Januzik, which concluded that the proposed project would provide 56 

increased reserve margin and transfer capability.  (RICL Ex. 2.11, 6.)  57 

However, it is important to distinguish between whether the project will merely 58 

provide benefits such as increased reserve margins and transfer capability, 59 

and whether the project is actually needed to maintain the reliability of Illinois 60 

transmission system, and therefore to “keep the lights on.” 61 

Q. In your Direct Testimony, you argued that despite RICL witnesses 62 

Wayne Galli’s and David Barry’s assurances that the proposed project 63 

would provide open access transmission services to “eligible 64 

customers,” the nature of the HVDC line would make interconnection to 65 

it impractical and economically infeasible. (Staff Ex. 1.0, 7 – 8)  Has RICL 66 

addressed your concerns regarding interconnectivity to the proposed 67 

project in its rebuttal testimony? 68 

A. No.  In my Direct Testimony, I argued that interconnection to the proposed 69 
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project is theoretically attainable; however, because it would require 70 

installation of AC-to-DC and/or DC-to-AC converters at each location where 71 

interconnection with the HVDC transmission line portion of the proposed 72 

project is sought, that would increase the interconnection cost significantly.  73 

As a result, interconnection with the proposed project will be impractical and 74 

economically infeasible, and that in turn will likely hinder Illinois electricity 75 

producers’ and electricity users’ ability to access the HVDC transmission line. 76 

Id. In rebuttal testimony, RICL did not address the interconnection to its HVDC 77 

transmission line issue.  I request that RICL address the interconnection issue 78 

in its surrebuttal testimony. 79 

Q. In his Rebuttal Testimony, RICL witness Hans Detweiler states that his 80 

“[…] understanding that the Commission has typically addressed the 81 

least cost aspect of Section 8-406(b) by examining which of the potential 82 

routes of a proposed transmission line project is the least cost, 83 

considering all relevant factors.” (RICL Ex. 7.30, 38.)  Please respond. 84 

A It appears that Mr. Detweiler’s understanding of how the Commission 85 

determines least-cost is not entirely accurate.  Moreover, the way that Mr. 86 

Detweiler phrases the above statement by focusing on the potential routes 87 

cost as the prime criterion which the Commission uses to determine whether 88 

a project is least-cost is rather misguided and misleading.  The route of any 89 

transmission project represents only one component of the overall cost of a 90 

transmission line project.  The route that costs less to build is not in itself a 91 

determinant of whether the transmission project meets the least-cost criteria 92 
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set by Section 8-406(b) of the Act.  The Commission may select a longer 93 

route, which costs more, if the selection of that route would drive the overall 94 

cost of the project down.  For example, the Commission may select a longer 95 

route to utilize an existing transmission substation in order to avoid building a 96 

new transmission substation, if the selection of that route would drive the 97 

overall cost of the transmission project down.   98 

In his Rebuttal Testimony, Mr. Galli presented a “hypothetical exercise” that 99 

compares a transmission line project similar to the RICL proposed project to 100 

different projects that utilize AC transmission lines.  (RICL Ex. 2.11, 3-4.)  Mr. 101 

Galli’s conclusion of that exercise was that it showed “the clear cost benefit of 102 

an HVDC project to an AC project.”  Id., at 7.  However, that hypothetical 103 

exercise did not factor in the increased cost of interconnecting to HVDC 104 

transmission lines as opposed to AC transmission lines and the implications 105 

of that increased cost given that the proposed project is supposed to offer 106 

open access transmission services.  That hypothetical exercise would have 107 

been viable if the proposed project was dedicated solely to deliver wind 108 

energy from O’Brien County, Iowa to Grundy County, Illinois, with no 109 

requirement to having to commit to open access transmission services. 110 

Q. In his Rebuttal Testimony, Mr. Galli indicated that RICL’s decision to 111 

commit to using single-pole structures would not change the 112 

parameters described in his direct testimony concerning the structure 113 

heights, spans, right-of-way requirements, and expected number of 114 

structures per mile for the Project.  (RICL Ex. 2.11, 7.)  Please comment. 115 
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A. In my Direct Testimony, I requested that RICL “provide updated information in 116 

its rebuttal testimony about pole placement given the shorter span lengths 117 

required by monopole structures.” (Staff Ex. 1.0, 12.)  Based on Mr. Galli’s 118 

rebuttal testimony, it appears that RICL has developed a monopole design 119 

that does not require shorter span lengths.  Mr. Galli’s statement adequately 120 

addressed my request. 121 

Q. In your Direct testimony, you expressed your skepticism regarding 122 

RICL’s ability to efficiently manage and supervise the proposed project 123 

and you recommended that RICL provide in its rebuttal testimony 124 

information on its capability to efficiently manage and supervise the 125 

construction of the proposed project.  (Staff Ex. 1.0, 15.)  Has the 126 

information that RICL provided in its rebuttal testimony adequately 127 

addressed your concerns? 128 

A. No.  RICL witness Michael Skelly provided rebuttal testimony in which he 129 

detailed RICL’s plan to manage and supervise the construction of the 130 

proposed project.  (See generally, RICL Ex. 1.4.)  In RICL Ex. 1.5, Mr. Skelly 131 

provided an organizational chart depicting the management structure of RICL, 132 

including different positions in that organizational structure.  RICL plans to fill 133 

these positions with thirty four to thirty five individuals, but only fifteen 134 

positions in that organizational chart are currently filled.  That means that 135 

RICL has yet to hire about 20 highly experienced employees, and the 136 

Commission has no way to know whether RICL will find those essential 137 

employees or not. 138 
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Mr. Skelly described the qualifications of the individuals who occupy the 139 

fifteen filled positions in RICL Ex. 1.3 and in his rebuttal testimony; however, 140 

those descriptions did not explain each individuals’ involvement in previous 141 

transmission line projects.  Mr. Skelly also attached to his rebuttal testimony 142 

an exhibit that lists various projects in which he, Mr. Galli, and three other 143 

individuals were involved.  Nevertheless, Mr. Skelly did not describe how 144 

these individuals’ involvement in those projects was pertinent to transmission 145 

line construction management and supervision. 146 

Q. Did Mr. Skelly provide testimony about any project that RICL has 147 

implemented? 148 

A. No. 149 

Q. Why is it important that RICL have a solid experience managing and 150 

supervising the construction and operation of transmission lines? 151 

A. The Commission needs to know that RICL has the demonstrated ability to 152 

construct, maintain, and operate a reliable, high voltage, direct current, 153 

electric transmission line, and that the Company can satisfy Section 8-154 

406(b)(2) of the Act.  RICL should demonstrate that it has experience 155 

performing similar tasks.  Even if RICL has never performed tasks of similar 156 

magnitude, its experience performing similar tasks of lesser magnitude would 157 

provide some assurance that RICL has a reasonable chance to succeed. 158 

RICL has not demonstrated that it has all the experienced employees it needs 159 

for this project, but even if it had made that demonstration, it would also need 160 

to demonstrate that it has the organization to make use of those employees to 161 
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succeed in this project.  It has not made that second showing.  According to 162 

the record evidence, RICL has never built a transmission line project of any 163 

kind or of any size.  The proposed project is of a large scale and uses high 164 

voltage direct current technology that is not new, but is rather rare.  In the 165 

entire United States, there are only a few high voltage direct current lines.  I 166 

do not feel comfortable testifying that a startup company like RICL, which has 167 

many vacancies in its management structure will effectively and efficiently 168 

manage and supervise the construction of a $2.0 billion project. 169 

Q. Are there other issues that you would like RICL to address in its 170 

surrebuttal testimony? 171 

A. Yes.  In my Direct Testimony, I indicated that Mr. Skelly provided the overall 172 

cost of the project. Staff Ex. 1.0, 9.  I indicated that RICL witness Morris 173 

Stover disclosed the cost for constructing the transmission lines (both DC and 174 

AC) within Illinois’ borders. Id.  I also observed that RICL did not provide the 175 

cost of the eastern converter station or the AC interconnection facility. Id.  In 176 

its surrebuttal testimony, I request that RICL disclose the cost of the eastern 177 

converter station, the cost of the AC interconnection facility that will 178 

interconnect the proposed line to Collins Substation, and all other costs 179 

related to the Illinois portion of the proposed project, independent of the 180 

overall cost of the project. 181 

Q. Does that conclude your prepared Rebuttal Testimony? 182 

A. Yes, it does. 183 
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