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Executive Summary 

Plan Overview 

On November 8, 2011, Commonwealth Edison Company (“ComEd”) filed its 

proposed performance-based formula rate, Rate DSPP – Delivery Service Pricing and 

Performance (“Rate DSPP”), with the Illinois Commerce Commission (“Commission”) 

pursuant to Section 16-108.5 of the Public Utilities Act (“Act”).  The Commission 

commenced Docket No. 11-0721 to review that filing.  In making that filing, ComEd 

confirmed that it elected to become a “participating utility”, and committed to undertake 

the investments described in Section 16-108.5(b) of the Act.  Section 16-108.5(b) also 

called on ComEd, within 60 days of such filing, to submit a plan for satisfying its 

infrastructure investment program commitments, which must include information 

regarding scope, schedule and staffing.  ComEd submitted its Infrastructure Investment 

Plan (“Plan”) to the Commission on January 6, 2012.  Section 16-108.5(b) further 

requires ComEd, no later than April 1 of each subsequent year, to submit to the 

Commission a report that includes any updates to the Plan, a schedule for the next 

calendar year, the expenditures made for the prior calendar year and cumulatively, and 

the number of full-time equivalent jobs created for the prior calendar year and 

cumulatively. 

Accordingly, ComEd submits to the Commission this 2015 Annual Update to its 

Plan (“2015 Annual Update”), for informational purposes, as prescribed by the Act.  

Consistent with ComEd’s Plan and subsequent annual updates, this 2015 Annual 

Update organizes individual projects under two broad categories of investment: 
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Reliability-Related Investments:  Section I of the 2015 Annual Update sets forth 

electric system upgrades, modernization projects, and training facilities; and 

Smart Grid-Related Investments:  Section II of the 2015 Annual Update 

describes the Smart Grid electric system upgrades and transmission and 

distribution infrastructure upgrades and modernization. 

This 2015 Annual Update includes actual expenditures to date, as well as 

revisions to ComEd’s 2014 Annual Update to its Plan (“2014 Annual Update”) with 

corresponding explanations.  Consistent with ComEd’s Plan and subsequent annual 

updates, the 2015 Annual Update includes an estimated cumulative total of 

approximately $1.3 billion of capital investment plus associated expenses in electric 

system upgrades, modernization projects, and training facilities (“Reliability-Related 

Investments”) over the planned five-year period plus the permitted ramp-up and ramp-

down time.  The 2015 Annual Update also includes an estimated cumulative total of 

approximately $1.3 billion of capital investment plus associated expenses in Smart Grid 

electric system upgrades (“Smart Grid-Related Investments”) over the planned ten-year 

period including the permitted ramp-up and ramp-down time.   

As required by Section 16-108.5(b), the total estimated $2.6 billion of cumulative 

capital investment under the Plan will be incremental to ComEd’s total annual capital 

investment program, as defined in Section 16-108.5(b).  That is, over the term of the 

Plan, ComEd will invest an estimated cumulative total of $2.6 billion more capital than a 

capital investment program that invested at an annual rate defined by ComEd’s average 

capital spend for calendar years 2008, 2009, and 2010, as reported in ComEd’s 

applicable Federal Energy Regulatory Commission (“FERC”) Form 1s.  If the forecasted 
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capital investment costs exceed $3.0 billion, then a report will be submitted to the 

Commission that identifies the increased costs and explains the reasons.  The report 

shall be submitted no later than the year in which the forecasts will exceed capital 

investment costs of $3.0 billion.  In no case will $3.0 billion in capital investment costs 

be exceeded without the approval of the General Assembly. 

During 2012, 2013 and 2014 - the first three years of the Plan, ComEd gained 

many insights in the implementation of specific programs, which now inform the 

estimates reflected in the 2015 Annual Update.  These insights have resulted in 

changes to certain programs, including changes in scope, budget, and schedules.  

Among other things, this 2015 Annual Update reflects (i) a reduction in available cable 

for injection resulting in cable replacement increases for the years 2015 and 2016; (ii) 

additional wood poles replaced or reinforced during 2014 than projected, a portion of 

which included more complex and multi-circuit poles that required more steps as 

compared to standard pole replacements; (iii) additional conduit work required to install 

new 69 kilovolt (“kV”) cable; (iv) more Distribution Automation (“DA”) devices and 

mainline miles installed in 2014 as compared to projections; (v) additional modernized 

ComEd substations consistent with the Plan’s ten-year horizon; and (vi) accelerated 

deployment of Smart Meters and inclusion of new Smart Meter purchases to support 

customer growth on the ComEd system. These changes in scope, however, have not 

resulted in a material change to the overall program budget, and ComEd’s Plan remains 

on track.   
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Finally, in the event that Section 16-108.5 becomes inoperative or Rate DSPP is 

terminated, then the Plan, including but not limited to all programs and investments, will 

also become inoperative and terminate immediately. 

Summary Plan Scope 

Reliability-Related Investments.  These programs are described in detail in 

Section I of this 2015 Annual Update, and include, but are not limited to, the following 

specific programs briefly described below: 

• Underground Residential Cable (“URD”) injection and replacement.   This 

program is designed to remediate an estimated 3,829 miles of bare concentric 

cable, some of which was installed as early as 1966. The scope for URD 

injection and replacement is approximately 540 fewer miles than presented in 

ComEd’s 2014 Annual Update as a result of a reduction of approximately 400 

miles of cable to be injected and converting a designated scope of those miles of 

cable to be replaced.  Because replacement is more costly that injection, fewer 

miles of cable will be remediated under the program.  This work will reduce long 

duration outages experienced primarily in residential subdivisions. 

• Mainline cable system refurbishment and replacement.  As noted in ComEd’s 

Plan, this is the most complex of all the Reliability-Related Investments, and is 

primarily targeted at the testing and replacement of lead cable in urban areas.  

Over the course of the program, ComEd plans to assess all manholes on its 

system (an estimated 32,026) and perform refurbishment within the parameters 

of the Act.  In addition, ComEd will replace an estimated 671 miles of mainline 

underground cable, and test an estimated 931 sections of mainline cable over 
Page 4 of 86 

 



 

the course of the program.  The scope for mainline cable system refurbishment 

and replacement is essentially the same as that presented in ComEd’s 2014 

Annual Update.  Because remediation scope is based on inspection results, the 

complex nature of the underground system, interrelationship of multiple circuits 

within a manhole, and certain potential moratoriums on work, this program also 

continues to contain the highest degree of scope uncertainty of all the Reliability-

Related Investments.  Future-year plans will continue to incorporate insights 

gained through implementation. 

• Ridgeland 69kV cable replacement.  This program involves planned 

replacement of an estimated 10.2 miles of high voltage (69kV) underground 

cable, a majority of which was installed in the early 1950’s, and some as early as 

1927.  This scope is the same as that presented in ComEd’s 2014 Annual 

Update. 

• Construction of training facilities.  This program provides for planned 

construction of two new facilities – one in Chicago and one in Rockford (now 

completed) – to provide electric and customer operations training.  These 

facilities will provide the ability to offer year-round practical, hands-on training to 

ComEd’s field employees and will enable them to practice classroom theory on 

real equipment and technology.   

• Wood pole inspection, treatment, and replacement.  There are approximately 

1.5 million wood poles on the ComEd system, which translates to approximately 

149,000 poles inspected per year.  This program entails planned inspection and 

treatment of an estimated 736,417 wood poles over the five-year program period, 
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and replacement or reinforcement of an estimated 19,666 poles over the course 

of the program.  Over the course of the program, ComEd expects to inspect, 

treat, and replace or reinforce more poles, as compared to ComEd’s 2014 

Annual Update.  This program will reduce customer interruptions due to wood 

pole failures by programmatically assessing the strength and integrity of 

ComEd’s wood poles, and represents the first five years of a multi-year plan to 

transition ComEd to a multi-year inspection cycle for wood poles. 

• Storm hardening.  This program is designed to further reduce the susceptibility 

of certain circuits to storm-related damage, and will include deployment of a 

variety of engineered solutions, including, but not limited to, overhead-to-

underground conversion, installation of tree-resistant conductors, and additional 

vegetation management.  In order to optimize customer benefits, certain circuits 

will be prioritized based on historical susceptibility to storm-related damage.  

Engineered solutions will be designed specifically for each circuit.  This scope is 

the same as that presented in ComEd’s 2014 Annual Update.  

These programs are planned to be completed over a five-year period plus 

reasonable ramp-up and ramp-down periods.  More detailed descriptions of each of 

these programs, including scope, schedule, capital budget, staffing and units of work 

are included in Section I of this 2015 Annual Update. 

Smart Grid-Related Investments.  These programs are described in detail in 

Section II of this 2015 Annual Update, and include, but are not limited to, the following 

specific programs briefly described below: 
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• Distribution Automation (“DA”).  DA technology uses “sectionalizing” devices 

and remote communications to detect issues on the distribution system and 

automatically re-route power to minimize the number of customers impacted.  

This is commonly referred to as the self-healing nature of the Smart Grid.  

ComEd’s DA program includes planned installation of approximately 2,608 DA 

devices, and also encompasses the replacement of the older 900 megahertz 

(“MHZ”) radio system with a new higher security communication system that 

meets newly-established government regulations.  In addition, the older 34kV 

field devices will be upgraded to the newer Intelli-team (“IT-2”) software to allow 

for better flexibility with fault isolation and operation with the new radio system.  

This represents an increase of eight DA devices to be installed as compared to 

ComEd’s 2014 Annual Update. 

• Substation micro-processor relay upgrades.  This program is designed to 

modernize 16 ComEd substations, including upgrade of electro-mechanical 

protective relays to modern microprocessor-based devices, replacement of aging 

circuit breakers, two-way communications between ComEd’s control center and 

each substation, and installation of technology to remotely monitor the health of 

ComEd’s largest assets, its transformers.  This program provides for fault 

detection, remote asset monitoring and improved site security.  Partial upgrades 

may be applied across the service territory.  ComEd has over 250 transmission-

fed substations, and over 800 substations in total.  This scope has increased to 

16 substations from the ten presented in ComEd’s 2014 Annual Update, plus the 

addition of remote end monitoring of networked circuits.   
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• Smart Meters.  At the completion of this program, all retail meters on the ComEd 

distribution system will have been replaced with Smart Meters, including 

deployment of an Advanced Metering Infrastructure (“AMI”), which provides a 

two-way communications infrastructure to support other customer services and 

Smart Grid applications.  Expected benefits include reductions in the number of 

estimated bills, unaccounted for energy, consumption on inactive meters, and 

uncollectible expense.  Deployment of AMI will occur pursuant to the Advanced 

Metering Infrastructure Deployment Plan (“AMI Plan”) approved by the 

Commission in Docket Nos. 12-0298 and 13-0285, and later accelerated in 

Docket No. 14-0212, hereafter referred to as the (“Accelerated AMI Plan”). The 

AMI Annual Implementation Progress Report filed on April 1, 2015 provides 

further detail on the deployment results thus far and the remaining scope of the 

program.   

• Associated cyber-secure data communications network.  A cyber-secure 

data communications infrastructure will be incorporated into each functional area 

of the Smart Grid.  It includes implementation of a robust security model that is 

aligned with industry best practices and existing security standards.  This security 

model will address confidentiality, integrity, availability and non-repudiation of 

data transport through the network. 

Descriptions of each of these programs, including scope, schedule, capital budget, 

staffing and units of work are included in Section II of this 2015 Annual Update. 

These descriptions, as with the forecasts generally included within this 2015 

Annual Update, are illustrative of the investments that ComEd currently proposes to 
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make pursuant to Section 16-108.5 of the Act over its five- and ten-year horizons 

(exclusive of ramp-up and ramp-down periods).  Of course, as time passes, specific 

investment needs, customer electric use patterns, customer applications, customer 

attitudes, and commercially available equipment and technologies will all evolve.  

Section 16-108.5 recognizes that change will occur as ComEd implements its Plan, 

including in its annual reporting process, its emphasis on technological interoperability, 

and its innovative test bed feature.  Moreover, the effects of change and the need for 

adaptability in a plan only increase the further out the planning horizon extends.  Over 

periods as long as those called for by Section 16-108.5, specific work plans must be 

conceptual.  A sound operating plan thus must not only retain the flexibility to adapt to 

such an evolutionary environment, it must embrace it, while still providing overall 

guidance and vision. 

This 2015 Annual Update includes actual work completed during the 2012 – 

2014 period and revised estimates of projected work scope in future years.  These 

revisions are based on insights gained from 2014 actual experience, outcomes of long-

term contracts, and better alignment of program scopes.  Consistent with this structure, 

those estimates are planning tools.  They are not benchmarks.  They will continue to 

evolve both as new information becomes available, and as ComEd gains actual 

experience.  In particular, the actual work plans will be developed on the quarterly 

cycles.  The purpose of this work in any given period may evolve from that now 

planned, schedules may be either accelerated or delayed, and implementation may 

require either fewer or more units of work at lower or higher cost, even if the scope and 

timing of the planned work does not change.  The Plan is not to limit or confine the 

ability of that process to function.  Moreover, such change does not imply any flaw in 
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ComEd’s Plan, nor any imprudence or unreasonableness in its execution.  To the 

contrary, planning without flexibility would be unwise and unreasonable. 

Summary Plan Schedule  

In order to establish a framework to plan for and schedule future work while 

efficiently addressing this inherent change and uncertainty, ComEd is employing a 

proven iterative planning structure.  Under this structure, work plans will be developed 

on a rolling basis for each quarter of the investment period.  Each work plan will outline 

a series of tasks comprising:  project and work planning, design, regulatory and public 

affairs functions where required (e.g., permitting), project implementation, and review.  

Consistent with ComEd’s Plan and previous annual updates, this quarterly cycle is 

illustrated throughout this 2015 Annual Update in a series of Gantt charts showing 

repeating cycles of work planning and management activity.  Please note that while this 

work planning and management cycle repeats on a quarterly basis, the activities 

associated with each quarter’s iteration may take longer than a quarter to complete.  

This structure allows ComEd to implement its multi-year Plan effectively and rigorously, 

while retaining the required flexibility.  The Gantt charts that appear in this 2015 Annual 

Update are illustrative and are not intended to establish specific milestones. 

The individual program schedules included in this 2015 Annual Update explain 

when each program is planned to start and end.  Most include both a rolling quarterly 

work plan process and a high-level task list.  It is recognized that scope priorities will be 

adjusted over the course of the programs as new information is obtained. 
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ComEd’s entire Plan covers a ten-year time period. Reliability-related 

investments are planned for completion within the first five years, and Smart Grid-

related investments are planned for completion within the complete ten-year period. The 

Smart Meter program is planned to be completed over a ten-year period with 

deployment of meters over a seven-year timeline pursuant to the Accelerated AMI Plan.  

All program schedules include reasonable ramp-up and ramp-down periods. 

Figure B.1 in Appendix B presents a high level schedule to complete the entire 

scope of work associated with the Plan.  Detailed schedules are provided in the 

sections that follow for specific program areas. 

Summary Plan Budget 

The program budget identifies the estimated annual capital cost for each 

program.  The Plan budget total is estimated to be approximately $2.6 billion in capital 

investments plus associated expenses.  As prescribed by the Act, the estimated $2.6 

billion of capital investment under the Plan must be incremental to ComEd’s annual 

capital investment program, which the Act defines as ComEd’s “average capital spend 

for calendar years 2008, 2009, and 2010 as reported in the applicable Federal Energy 

Regulatory Commission (‘FERC’) Form 1.”  220 ILCS 5/16-108.5(b).  The annual capital 

expenditures for calendar years 2008, 2009, and 2010 are $951.6 million, $848.7 

million, and $955.8 million, respectively, as reflected in the statement of cash flows from 

each year’s respective FERC Form 1.  This results in an annual baseline of $918.7 

million, derived by summing $951.6 million + $848.7 million + $955.8 million = $2.8 

billion and dividing $2.8 billion by 3.  Thus, the baseline over the multi-year period is 

$9.2 billion.   
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This 2015 Annual Update includes actual expenditures during the 2012 – 2014 

period, as well as revised estimates of projected expenditures in future years.  The 

budget and work scope for the remaining years of certain programs have been modified 

to increase or accelerate the completion of the program work scope. Table B.1 in 

Appendix B presents a summary of the Plan’s estimated total capital budget by 

program, and Figure B.2 in Appendix B presents, as applicable, the actual and 

estimated total capital budgets by year associated with the Plan. 

Summary Plan Staffing 

Program staffing identifies the annual full-time equivalent employees (“FTEs”) 

required for completion of program scope of work.  See Appendix A. 

FTEs have been calculated by taking the estimated Direct and Contractor 

worker-hours to execute the Plan and dividing by 2,080 hours.  Estimated worker-hours 

for Direct jobs and Contractor positions are each composed of the following two sub-

categories: 

• Assigned:  Worker-hours assigned to specific work orders associated with Plan 

program scopes of work; and  

• Support:  Worker-hours charged on timesheets in support of the Plan 
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Support FTEs are not allocated to specific Plan scopes of work, and are not 

presented in the FTE sections for individual programs in this 2015 Annual Update.1  

Rather, Figure B.3 in Appendix B presents, as applicable, the actual and estimated 

Assigned FTEs and Support FTEs to execute the entire scheduled scope of work 

associated with the 2015 Annual Update.  This format for presentation of Assigned 

FTEs and Support FTEs is consistent with ComEd’s timekeeping approach and 

represents how Support FTEs are allocated to Plan execution.  Estimates for Support 

FTEs in the 2015 Annual Update are based on the 2014 actual proportion of Assigned 

FTEs to Support FTEs. 

Job classifications associated with Assigned FTEs and Support FTEs may 

include, but are not limited to, engineers, technicians, work planners, finance support, 

safety support, scheduling support, legal support and craft.  FTEs are not defined as 

employee head counts, and should not be confused with employment levels and trends. 

The actual and estimated FTEs presented in this 2015 Annual Update include 

Direct and Contractor FTEs; however, they do not include any Induced FTEs.  ComEd’s 

2014 Energy Infrastructure Modernization Act Annual Jobs Creation Report, submitted 

on April 1, 2015, includes actual Direct, Contractor, and Induced FTEs for 2014. 

1 While this format is consistent with that presented in ComEd’s prior annual updates, please note that 

this is a change in format from ComEd’s Plan, in which Support FTEs were allocated to specific scopes of 

work proportionally, based on estimated investments for specific scopes of work. 
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Summary Plan Quantity of Units 

The program quantity of units describes the estimated number of work units, 

where applicable, that are planned to be completed each year for each program area.  

This 2015 Annual Update includes actual units of work completed during the 2012 – 

2014 period and revised estimates of units of work that are projected to be completed in 

future years.  All units of work associated with the identified work scopes are included in 

the estimated quantities in this 2015 Annual Update, and will be counted towards 

achievement of the Plan goals.  However, this does not limit additional units from being 

completed as part of the baseline spend at ComEd’s discretion. 

Attachments 

This 2015 Annual Update includes, for informational purposes, a 2014 Plan 

Review, included as Attachment 1 to this Update.  The 2014 Plan Review provides 

more information on the actual annual and cumulative capital expenditures and units of 

work completed in 2014, as compared to those estimated in the 2014 Annual Update, 

with corresponding explanations of changes.   

This 2015 Annual Update also includes, for informational purposes, a schedule 

and staffing plan for the calendar year 2015 investments (“2015 Plan”) included as 

Attachment 2 to this 2015 Annual Update.  The 2015 Plan provides more information on 

scope, schedule, budget, staffing, and units of work that are planned to be completed in 

2015 in association with the Plan.  The monthly targets listed are not intended to be firm 

milestones, but rather to provide directional guidance towards accomplishment of the 

annual goals.   
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SECTION I:  Reliability-Related Investments 

SECTION I.A:  Underground Residential Cable (“URD”) Injection and 

Replacement 

I.A.1:  Summary of Program Revisions 

Over the course of the program, ComEd expects to inject or replace 

approximately 540 fewer miles of cable than presented in ComEd’s 2014 Annual 

Update.  As explained further below, this adjustment results from findings that 

approximately 400 miles of cable previously scheduled for injection would instead need 

to be replaced.  Consistent with this program’s budget and EIMA investment period, a 

designated scope of those miles to be injected will instead be replaced under the 

program.  Because replacement is more costly that injection, fewer miles of cable will be 

remediated under the program. 

I.A.2:  Program Scope 

ComEd's URD system has approximately 8,700 miles of bare concentric neutral 

cable that was installed between 1966 and 1985, which is primarily used to serve 

residential and commercial areas.  The URD Injection and Replacement program 

excludes mainline cable, which is covered under the Mainline Cable System 

Refurbishment and Replacement program described in Section I.B below.  URD cable 

failures mainly occur within the population of bare concentric neutral cable.  The number 

of annual failures in this type of cable has been trending up in recent years as this cable 

continues to age.  ComEd currently projects injection or replacement of an estimated 

3,829 miles of the problematic cable over the course of the program.   
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ComEd anticipates that, by the end of the program, the number of annual failures 

in this type of cable will be significantly reduced.  This reduction in faults will reduce 

long-duration outages primarily experienced in residential subdivisions.  The program 

consists of two major components: 

• URD Cable Injection 

• URD Cable Replacement 

Each of these components is described in more detail below. 

URD Cable Injection   

Cable injection fills in cable insulation voids and avoids cable failures.  In general, 

URD cables that are candidates for injection typically have intact concentric neutral 

conductors, are not solid cable or strand-filled cable, and have a low number of cable 

splices.  Where it is practical, cable injection is typically a more cost beneficial way to 

avoid URD cable failures than cable replacement.  Based on ComEd’s past experience 

with URD cable injection, ComEd currently estimates that during the course of the 

program 411 miles will be injected.  This scope is approximately 400 miles less than 

presented in ComEd’s 2014 Annual Update due to the population of injectable cable 

sections decreasing over the last two years. The population was reduced due to 

additional cable failures that occurred on the injectable cable sections, which resulted in 

these sections no longer being viable for injection. Therefore, the increased cable 

failures have resulted in the injectable cable population being exhausted in the next two 

years. 
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URD Cable Replacement  

URD cables that cannot practically or economically be injected will be replaced 

on a schedule prioritized to replace the worst-performing URD cables first.  It is 

expected that at the end of the program approximately 3,418 miles of URD cable will 

have been replaced.  The scope for the URD cable replacement reflects a slight 

decrease of 142 miles from the scope presented in ComEd’s 2014 Annual Update to 

ensure the completion of the program within the five-year EIMA investment period.  

 

I.A.3:  Program Schedule 

This program is planned to be completed over a five-year period plus reasonable 

ramp-up and ramp-down periods.  Estimates of cost, units of work, and schedules for 

that work, may evolve over time. 

Figure I.A.3 presents the estimated remaining schedule to complete the URD 

Injection and Replacement program.  The schedule is essentially a rolling quarterly work 

plan consisting of the following key remaining tasks: 

• Mobilization and ramp-up  

• Establish priority for the calendar year 

• Perform scoping  

• Perform design tasks, procure material, and identify required outages in schedule 

• Planning (develop work packages and secure permits)    

• Construction – Boring, injection or replacement 

• Construction – Splicing where required  

Page 17 of 86 

 



 

• Test and liven  

• Landscaping restoration  

• Demobilization and ramp-down period 

Page 18 of 86 

 



 

Figure I.A.3:  URD Injection and Replacement Schedule 

 

I.A.4:  Program Budget 

Figure I.A.4 presents, as applicable, the actual and estimated capital budgets by 

year for the URD Injection and Replacement program as compared with ComEd’s 2014 

Annual Update.  ComEd estimates the program cost to be capital investments of $554 

million plus associated expenses over the program period.  This represents a slight 

decrease to the program budget of approximately $17 million as compared with 

ComEd’s 2014 Annual Update, which is associated with the change in injection and 
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replacement miles and ensures the completion of the program within the five-year EIMA 

investment period. Estimates of cost, units of work, and schedules for that work may 

evolve over time. 

 
FIGURE I.A.4:  URD INJECTION AND REPLACEMENT CAPITAL BUDGET 
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I.A.5:  Program FTEs 

Figure I.A.5 presents, as applicable, the actual and estimated Assigned Direct 

and Assigned Contractor FTEs required to perform the specific scheduled scope of 

work.  Assigned FTEs have been calculated by taking the estimated worker-hours 

assigned to execute the scope of work and dividing by 2,080 hours.  The actual and 

estimated FTEs presented in Figure I.A.5 include Assigned FTEs; however, they do not 

include Support FTEs or Induced FTEs. 

 
FIGURE I.A.5:  URD INJECTION AND REPLACEMENT ASSIGNED FTES 

 

Page 21 of 86 

 



 

I.A.6:  Program Units 

Figure I.A.6.A shows the miles of URD cable injected or estimated to be injected, 

as applicable.  This chart serves as a tracking mechanism over the course of the 

program, and reflects the scope of work accomplished, as well as the scope of work left 

to be performed.  As explained in Section I.A.2, it is estimated that 411 miles of URD 

cable will be injected over the course of the program, which is approximately 400 miles 

less than presented in ComEd’s 2014 Annual Update. Estimates of cost, units of work, 

and schedules for that work may evolve over time.   

FIGURE I.A.6.A:  URD CABLE INJECTION UNITS (IN MILES)  

 

Figure I.A.6.B shows the miles of URD cable replaced or estimated to be 

replaced, as applicable.  This chart serves as a tracking mechanism over the course of 

the program, and reflects the scope of work accomplished each year, as well as the 

scope of work left to be performed.  It is estimated that 3,418 miles of URD cable will be 

replaced over the course of the program.  As Figure I.A.6.B illustrates (and Section I.A.2 
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explains), the scope for the URD cable replacement reflects a slight decrease as 

compared to the scope presented in ComEd’s 2014 Annual Update.  Estimates of cost, 

units of work, and schedules for that work may evolve over time. 

FIGURE I.A.6.B: URD CABLE REPLACEMENT UNITS (IN MILES) 

 

SECTION I.B:  Mainline Cable System Refurbishment and Replacement 

I.B.1:  Summary of Program Revisions 

Over the course of the program, ComEd expects to perform essentially the same 

scope of work as that presented in ComEd’s 2014 Annual Update. 

I.B.2:  Program Scope 

The ComEd mainline underground system includes approximately 8,300 miles of 

cable installed in conduit systems or direct buried.  Mainline cable system refurbishment 

and replacement has the most complex scope of work of all the programs.  The scope is 

composed of three main work categories: 

• Manhole assessment and refurbishment of manholes and cable systems 
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• Cable replacement 

• Cable testing 

The accomplishment of this scope is highly dependent on the ability to obtain 

necessary permits and to schedule equipment outages.  Certain periods of time or 

certain work restrictions, such as summer moratoriums, may limit the types of work that 

can be performed due to the need to maintain system configuration.  Such periods will 

be reflected in ComEd’s annual or summer critical work plans.  Because remediation 

scope is based on inspection results, the complex nature of the underground system, 

interrelationship of multiple circuits within a manhole, and certain potential moratoriums 

on work, this program continues to contain the highest degree of scope uncertainty of all 

the Reliability-Related Investments.  Future-year plans will continue to incorporate 

insights gained through implementation. 

Manhole Assessment and Cable System Refurbishment 

ComEd has an estimated 32,026 manholes on its system.  Over the course of 

the program, ComEd plans to assess all manholes on its system and perform 

refurbishment within the parameters of the Act.  This scope is the same as that 

presented in ComEd’s 2014 Annual Update. 

 Assessment includes the evaluation of the overall condition of the manhole, 

cables, and cable support systems.  Refurbishment includes replacing or repairing cable 

systems in the manhole, and addressing other structural issues as required. Manhole 

structural work may range from minor refurbishment to replacement of an entire 

manhole. 
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Concurrent with manhole assessments, cable joint issues discovered within the 

manholes (e.g., bulging or leaking joints) will be addressed primarily with cable 

replacement.  As assessments are performed, work plans will be generated to address 

the findings.   

Cable Replacement  

Replacement criteria will be based, in part, on the method of original installation.  

Replacement of cable in conduit will be based on manhole assessment findings.  Direct 

buried mainline cable will either be replaced without testing, or replaced after testing, 

based on cable length and prior fault history.  It is estimated that 671 miles of mainline 

cable will be replaced over the course of the program.  The scope for the mainline cable 

replacement is essentially the same as that presented in ComEd’s 2014 Annual Update.  

Cable Testing  

Underground cable is divided into sections largely as a result of limits placed on 

cable lengths by the manufacturers and limits due to the physical configuration of the 

circuits. 

An estimated 931 circuit sections will be selected for Very Low Frequency 

(“VLF”) Testing per the Institute of Electric and Electronics Engineers (“IEEE”) standard 

400.2 to validate the serviceability of the section of cable following manhole 

refurbishment and mainline cable replacement.  The scope for the mainline cable 

testing is the same as that presented in ComEd’s 2014 Annual Update.  The scope is 

focused on performing “proof tests” at the conclusion of repair activities to validate the 

serviceability of the section of cable, diagnostic testing for long direct buried sections, 

and some re-tests following a failure of proof tests or diagnostic tests.  It is estimated 

that cable tests will result in replacement of cable sections, which are included in the 
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estimate shown in the “Cable Replacement” section above.  This estimate is based on 

assumptions concerning inspection results, which will be adjusted over time as actual 

data become available.  Because of their inherent reliance on assumptions, estimates of 

cable testing contain a high degree of uncertainty and are not intended to reflect firm 

scope. 

I.B.3:  Program Schedule  

The overall Mainline Cable System Refurbishment and Replacement program is 

planned to be completed over a five-year period plus reasonable ramp-up and ramp-

down periods.  Estimates of cost, units of work, and schedules for that work, may evolve 

over time.  The remaining schedule for each of the three program areas is described 

below. 

 Figure I.B.3.A presents the estimated remaining schedule to complete the 

Manhole Assessment and Cable System Refurbishment program.  The schedule is 

essentially a rolling quarterly work plan consisting of the following key remaining tasks: 

• Establish manhole inspection priority for the calendar year  

• Perform scoping and configuration analysis; review sequence for capacity issues  

• Perform design tasks, procure material, and identify required outages in 

schedule; include identified joint issues in evaluation  

• Planning (develop work packages and secure permits)  

• Construction - Manhole cleaning (environmental) if required  

• Construction - Conduct manhole assessments and refurbish cable systems as 

necessary  
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• Evaluate results  

• Develop cable replacement plans as necessary 

• Demobilization ramp-down  

Figure I.B.3.B presents the estimated remaining schedule to complete the 

Mainline Cable Replacement program.  The schedule is essentially a rolling quarterly 

work plan consisting of the following key remaining tasks: 

• Establish replacement priority for the calendar year 

• Perform scoping and configuration analysis; review sequence for capacity issues 

• Perform design tasks, procure material, and identify required outages in 

schedule; include identified joint issues in evaluation 

• Planning (develop work packages and secure permits) 

• Construction - Walkdown manhole 

• Construction - Remove or replace cable / repair leakers 

• Construction - Complete terminations 

• Test cable and liven 

Figure I.B.3.C presents the estimated remaining schedule to complete the 

Mainline Cable Testing program.  The schedule is essentially a rolling quarterly work 

plan consisting of the following key remaining tasks:  

• Establish testing priority for the calendar year 

• Perform scoping and configuration analysis; review sequence for capacity issues 
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• Perform design tasks, procure material, and identify required outages in 

schedule; include identified joint issues in evaluation 

• Planning (develop work packages) 

• Perform testing 

• Evaluate results 

• Develop work program for testing failures (i.e., cable replacement) based on 

results 

• Demobilization ramp-down  
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FIGURE I.B.3.A: MANHOLE ASSESSMENT SCHEDULE  
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FIGURE I.B.3.B:  MAINLINE CABLE REPLACEMENT SCHEDULE       
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FIGURE I.B.3.C:  MAINLINE CABLE TESTING SCHEDULE 

 

 

I.B.4:  Program Budget 

Figure I.B.4 presents, as applicable, the actual and estimated capital budgets by 

year for the Mainline Cable System Refurbishment and Replacement program.  ComEd 

estimates the program cost to be capital investments of $407 million, plus associated 
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expenses over the program period.  This budget is essentially the same as that 

presented in ComEd’s 2014 Annual Update.  The mainline cable replacement mileage 

was redistributed over the life of the program, resulting in an adjustment to the budget 

for associated costs.  Estimates of cost, units of work, and schedules for that work may 

evolve over time. 

FIGURE I.B.4: MAINLINE CABLE SYSTEM REFURBISHMENT AND 
REPLACEMENT CAPITAL BUDGET 

 

I.B.5:  Program FTEs 

Figure I.B.5 presents, as applicable, the actual and estimated Assigned Direct 

and Assigned Contractor FTEs required to perform the specific scheduled scope of 

work.  Assigned FTEs have been calculated by taking the estimated worker-hours 

assigned to execute the scope of work and dividing by 2,080 hours.  The actual and 
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estimated FTEs presented in Figure I.B.5 include Assigned FTEs; however, they do not 

include Support FTEs or Induced FTEs. 

FIGURE I.B.5: MAINLINE CABLE SYSTEM REFURBISHMENT AND 
REPLACEMENT ASSIGNED FTES 

 

 

I.B.6:  Program Units 

Manhole Assessment 

Figure I.B.6.A shows the number of manhole assessments completed or 

estimated to take place, as applicable, over the course of the program at 32,026, which 

is the same as that presented in ComEd’s 2014 Annual Update.  This chart serves as a 

tracking mechanism over the course of the program, and reflects the scope of work 

accomplished each year, as well as the scope of work left to be performed.  Estimates 

of cost, units of work, and schedules for that work may evolve over time. 
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FIGURE I.B.6.A: MANHOLE ASSESSMENT UNITS (IN MANHOLES) 

 

Cable Replacement 

Figure I.B.6.B shows the miles of mainline cable replaced or estimated to be 

replaced, as applicable.  It is expected that some cables will be replaced based on 

historical performance of the cable.  This chart serves as a tracking mechanism over the 

course of the program, and reflects the scope of work accomplished each year as well 

as the scope of work left to be performed.  The current estimate for replacement is 671 

miles of mainline underground cable, which includes cables replaced and those that 

may fail VLF testing.  The scope for the mainline cable replacement is essentially the 

same as that presented in ComEd’s 2014 Annual Update.  Estimates of cost, units of 

work, and schedules for that work may evolve over time. 
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FIGURE I.B.6.B: MAINLINE CABLE REPLACEMENT UNITS (IN MILES) 

 

Cable Testing 

Figure I.B.6.C shows the number of sections of mainline cable VLF tested or 

estimated to be tested, as applicable.  This chart serves as a tracking mechanism over 

the course of the program, and reflects the scope of work accomplished as well as the 

scope of work left to be performed.  It is estimated that 931 sections of mainline cable 

will be VLF tested over the course of the program.  The scope for the mainline cable 

testing is the same as that presented in ComEd’s 2014 Annual Update.  Estimates of 

cost, units of work, and schedules for that work may evolve over time. 
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FIGURE I.B.6.C: MAINLINE CABLE TESTING UNITS (IN SECTIONS) 

 

SECTION I.C:  Ridgeland 69kV Cable Replacement 

I.C.1:  Summary of Program Revisions 

Over the course of the program, ComEd expects to perform the same scope of 

work as that presented in ComEd’s 2014 Annual Update. 

I.C.2:  Program Scope 

The Ridgeland 69kV cable system is approximately 40.5 circuit miles, composed 

of four cable subsystems: Solid Paper Lead (“PL”), Cross-Link Polyethylene (“XLPE”), 

Low Pressure Fluid Filled (“LPFF”), and High Pressure Fluid Filled (“HPFF”). 

 The cable replacement program for the Ridgeland area began in 1998, targeting 

poor performing paper insulated lines.  The majority of the paper insulated lines that are 

being replaced were installed in the early 1950’s, although some were installed as early 

as 1927.  Replacement of circuits with the reliable XLPE cable systems will increase the 

long-term reliability in the area. 
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The focus of this program is to replace five circuits with XLPE cable systems, 

representing a total of 10.2 circuit miles.  This scope is the same as that presented in 

ComEd’s 2014 Annual Update. 

I.C.3:  Program Schedule 

The Ridgeland 69kV Cable Replacement program is planned to be completed 

over a four-year period.  Estimates of cost, units of work, and schedules for that work 

may evolve over time. 

Figure I.C.3 presents the estimated remaining schedule to complete the 

Ridgeland 69kV Cable Replacement program.  The schedule consists of the following 

key remaining tasks: 

• Construction – Identify and cut cable 

• Construction – Cable removal and splice removal 

• Construction – Install cable 

• Construction – Splice cable 

• Construction – Build terminations 

 
 

FIGURE I.C.3: RIDGELAND 69KV CABLE REPLACEMENT SCHEDULE 
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I.C.4:  Program Budget 

Figure I.C.4 presents, as applicable, the actual and estimated capital budgets by 

year for the Ridgeland 69kV Cable Replacement program.  ComEd estimates the 

program cost to be capital investments of $30 million, plus associated expenses over 

the program period.  This amount is an increase of approximately $5 million as 

compared to ComEd’s 2014 Annual Update, and relates to additional and unanticipated 

conduit work required to facilitate the cable replacement. Specifically, this work is 

related to a new conduit required to eliminate an operating concern at the Columbus 

Park substation. Estimates of cost, units of work, and schedules for that work may 

evolve over time. 
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FIGURE I.C.4: RIDGELAND 69KV REPLACEMENT CAPITAL BUDGET 

 

I.C.5:  Program FTEs 

Figure I.C.5 presents, as applicable, the actual and estimated Assigned Direct 

and Assigned Contractor FTEs required to perform the specific scheduled scope of 

work.  Assigned FTEs have been calculated by taking the estimated worker-hours 

assigned to execute the scope of work and dividing by 2,080 hours.  The actual and 

estimated FTEs presented in Figure I.C.5 include Assigned FTEs; however, they do not 

include Support FTEs or Induced FTEs. 
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FIGURE I.C.5: RIDGELAND 69KV CABLE REPLACEMENT ASSIGNED FTES 

 

I.C.6:  Program Units 

Figure I.C.6 shows the miles of 69kV cable replaced or estimated to be replaced, 

as applicable.  This chart serves as a tracking mechanism over the course of the 

program, and reflects the scope of work accomplished each year, as well as the scope 

of work left to be performed.  An estimated 10.2 circuit miles of 69kV cable will be 

replaced over the course of the program.  This is the same scope as presented in 

ComEd’s 2014 Annual Update.  Estimates of cost, units of work, and schedules for that 

work may evolve over time. 
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FIGURE I.C.6: RIDGELAND 69KV CABLE REPLACEMENT UNITS (IN MILES) 

 

SECTION I.D:  Construction of Training Facilities 

I.D.1:  Summary of Program Revisions 

Over the course of the program, ComEd expects to perform the same scope of 

work as that presented in ComEd’s 2014 Annual Update. 

I.D.2:  Program Scope 

ComEd currently provides electric and customer operations training at five 

locations within its service territory, with one location being leased and one location 

using trailers.  Under Section 16-108.5(b)(1)(A)(ii), ComEd must undertake training 

facility construction or upgrade projects totaling an estimated $10,000,000. This Section 

further provides that, at a minimum, one facility must be located in a municipality having 

a population of more than 2 million residents and one facility must be located in a 
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municipality having a population of between 150,000 and 170,000 residents.  

Accordingly, the Training Facilities program provides for construction or upgrade of two 

training facilities - one facility to be located in Chicago (approximately 2.7 million 

residents) and one facility to be located in Rockford (approximately 153,000 residents). 

Chicago Facility 

 The Chicago facility will be designed for the purpose of obtaining certification 

under the United States Green Building Council’s Leadership in Energy Efficiency 

Design (LEED) Green Building Rating System.  The Chicago facility will be an 

overhead, underground, substation construction, transmission underground, area 

operating and distribution operations training facility planned to have the following 

characteristics: 

• Indoor space consisting of classrooms, lecture hall, instructor office space, 

restroom and locker facilities, indoor equipment area, new technology area, 

storage, conference room, student break area, meter shop, 26 indoor 

underground cable splicing bays, customer education area, and an indoor pole 

yard. 

• Outdoor yard area consisting of approximately 60 poles and associated overhead 

primary and secondary conductors, overhead equipment, distribution automation 

equipment, URD distribution equipment, underground manholes and conduit, and 

substation equipment.  

Rockford Facility  

ComEd’s Rockford Training Center opened in 2012, and is an overhead 

construction training facility with the following characteristics: 
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• Indoor area consisting of classrooms, lecture hall, instructor office space, 

restroom and locker facilities, storage, customer education area, student break 

area, and meter and substation shop area. 

• Indoor pole yard consisting of 16 poles, Smart Grid equipment, 28 foot 

transmission tower, and a manhole. 

• Outdoor yard area consisting of 60 poles and associated overhead primary and 

secondary conductors, overhead equipment, Distribution Automation equipment, 

two underground manholes and conduit, and URD distribution equipment.  The 

yard size is approximately 85,000 square feet. 

• Through 2014, the Rockford Training Center has completed 226 training 

sessions and hosted 55 field trips at the ComEducation Center. 

I.D.3:  Program Schedule 

The Training Facilities program is planned to be completed in two phases.  The 

Rockford Facility was completed in 2012, and the Chicago Facility is currently planned 

for completion in 2015.  Estimates of cost, units of work, and schedules for the Chicago 

Facility may evolve over time.  Figure I.D.3 presents the estimated remaining schedule 

to complete the Training Facilities program.  The schedule consists of the following key 

remaining tasks for the Chicago Facility: 

• Mobilization and ramp-up 

• Permitting 

• Construction phase 

• Grading and foundations 
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• Building construction 

• Paving 

• Punch list 

 
FIGURE I.D.3: TRAINING FACILITIES SCHEDULE 

 

 

I.D.4:  Program Budget 

Pursuant to Section 16-108.5(b)(1)(A)(ii) of the Act, ComEd will invest in training 

facility construction or upgrade projects totaling an estimated $10 million.  Figure I.D.4 

presents, as applicable, the actual and estimated capital budgets by year for the 

Training Facilities program to be accounted for under the Plan.2  ComEd anticipates 

2 Although the Plan includes capital investments of $10 million in Training Facilities, plus associated 

expenses, pursuant to Section 16-108.5(b) of the Act, this does not limit ComEd’s ability to make 

additional capital investments in Training Facilities through baseline capital investments at ComEd’s 

discretion. 
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construction of the Chicago Facility will commence in 2015.  Although construction was 

originally planned to commence in 2014, construction was delayed after finding that the 

contemplated site would require substantial environmental remediation.  As a result, 

ComEd undertook an alternate site search during 2014, and the capital spend in 2014 is 

associated with the acquisition of the new Chicago Training Center site.  The Training 

Facilities EIMA capital spend in 2015 remains the same at $2.3 million.  Estimates of 

cost, units of work, and schedules for that work may evolve over time. 
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FIGURE I.D.4: TRAINING FACILITIES CAPITAL BUDGET UNDER PLAN 

 

I.D.5:  Program FTEs 

Figure I.D.5 presents, as applicable, the actual and estimated Assigned Direct 

and Assigned Contractor FTEs required to perform the specific scheduled scope of 

work.  Assigned FTEs have been calculated by taking the estimated worker-hours 

assigned to execute the scope of work and dividing by 2,080 hours.  The actual and 

estimated FTEs presented in Figure I.D.5 include Assigned FTEs; however, they do not 

include Support FTEs or Induced FTEs. 
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FIGURE I.D.5: TRAINING FACILITIES ASSIGNED FTES 

 

SECTION I.E:  Wood Pole Inspection, Treatment and Replacement  

I.E.1:  Summary of Program Revisions 

Over the course of the program, ComEd expects to inspect, treat, and replace or 

reinforce essentially the same volume of poles identified in ComEd’s 2014 Annual 

Update. 

I.E.2:  Program Scope   

The Wood Pole Inspection, Treatment and Replacement program entails 

inspection and required treatment of an estimated 736,417 wood poles over the five-

year program period, or approximately 149,000 poles per year.  Based on ComEd’s 
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past inspection experience, an estimated 19,666 pole replacements or reinforcements 

are projected to be identified from the inspections over the five-year program period.  

This represents essentially the same scope of poles inspected, treated, and replaced, 

and 399 additional poles reinforced, as compared with ComEd’s 2014 Annual Update. 

During 2014, ComEd was able to reinforce additional poles within the budget for pole 

reinforcement due to favorable unit pricing for the Pole Reinforcement Program. This 

program represents the first five years of a multi-year plan to transition ComEd to a 

multi-year inspection cycle for wood poles. 

I.E.3:  Program Schedule 

Figure I.E.3 presents the estimated remaining schedule to complete the scope of 

work associated with the Wood Pole Inspection, Treatment and Replacement program 

during the five-year period.  Estimates of cost, units of work, and schedules for that 

work may evolve over time.  The schedule is essentially a rolling quarterly work plan 

consisting of the following key remaining tasks: 

• Ramp-up period 

• Establish work priority for the calendar year 

• Perform inspections 

• Perform scoping and configuration analysis for pole treatments or replacements 

• Perform design tasks, procure material, and identify required outages in schedule 

• Planning (develop work packages and secure permits) 

• Construction – replace, treat or reinforce poles 
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FIGURE I.E.3: WOOD POLE INSPECTION, TREATMENT AND REPLACEMENT 
SCHEDULE 

I.E.4:  Program Budget 

Figure I.E.4 presents, as applicable, the actual and estimated capital budgets by 

year for the Wood Pole Inspection, Treatment and Replacement program.  ComEd 

estimates the program cost to be capital investments of approximately $80 million, plus 

associated expenses over the program period.  This represents an increase of 

approximately $8 million compared to ComEd’s 2014 Annual Update, which 

accommodates the increased volume in more complex and multi-circuit pole 

replacements that require more steps as compared to standard pole replacements.  

Estimates of cost, units of work and schedules for that work may evolve over time. 
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FIGURE I.E.4: WOOD POLE INSPECTION, TREATMENT AND REPLACEMENT 
CAPITAL BUDGET 

 

I.E.5:  Program FTEs 

Figure I.E.5 presents, as applicable, the actual and estimated Assigned Direct 

and Assigned Contractor FTEs required to perform the specific scheduled scope of 

work.  Assigned FTEs have been calculated by taking the estimated worker-hours 

assigned to execute the scope of work and dividing by 2,080 hours.  The actual and 

estimated FTEs presented in Figure I.E.5 include Assigned FTEs; however, they do not 

include Support FTEs or Induced FTEs. 
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FIGURE I.E.5: WOOD POLE INSPECTION, TREATMENT AND REPLACEMENT 
ASSIGNED FTES 

 

I.E.6:  Program Units 

Wood Pole Inspections 

Figure I.E.6.A shows the quantity of wood poles inspected or estimated to be 

inspected, as applicable.  This chart serves as a tracking mechanism over the course of 

the program, and reflects the scope of work accomplished each year, as well as the 

scope of work left to be performed.  It is estimated that 736,417 wood poles will be 

inspected over the course of the program.  This represents essentially the same scope 

of poles inspected, as compared with ComEd’s 2014 Annual Update.  Estimates of cost, 

units of work, and schedules for that work may evolve over time. 
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FIGURE I.E.6.A: WOOD POLE INSPECTION UNITS (IN POLES) 

  

 

Wood Pole Replacements/Reinforcements 

Figure I.E.6.B shows the estimated quantity of wood poles replaced or 

reinforced, or estimated to be replaced or reinforced, as applicable.  This chart serves 

as a tracking mechanism over the course of the program, and reflects the scope of work 

accomplished each year, as well as the scope of work left to be performed.  It is 

estimated that 19,666 wood poles will be replaced or reinforced over the course of the 

program.  This represents a change in scope of 433 additional poles replaced or 

reinforced, as compared with ComEd’s 2014 Annual Update.  The increase in scope is 

a result of the additional number of poles replaced or reinforced in 2014 on the ComEd 

system.  During 2014, the Pole Reinforcement Program took advantage of favorable 

unit pricing, and additional poles were reinforced with the money budgeted for pole 

reinforcement.  Estimates of cost, units of work, and schedules for that work may evolve 
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over time.  This estimate is based on assumptions concerning inspection results, which 

will be adjusted over time as actual data become available.  Estimates of wood pole 

replacements/reinforcements contain a high degree of uncertainty and are not intended 

to reflect firm scope. 

FIGURE I.E.6.B: WOOD POLE REPLACEMENT/REINFORCEMENT UNITS (IN 
POLES) 
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SECTION I.F:  Storm Hardening 

I.F.1:  Summary of Program Revisions 

Over the course of the program, ComEd expects to perform the same scope of 

work as that presented in ComEd’s 2014 Annual Update. 

I.F.2:  Program Scope 

Storm hardening is designed to further reduce the susceptibility of circuits to 

storm-related damage, including but not limited to high winds, thunderstorms, and ice 

storms.  Improvements may include, but are not limited to, overhead to underground 

conversion, installation of tree-resistant cable, additional vegetation management and 

other engineered solutions.  This program is aimed at hardening facilities in accordance 

with the directives of Section 16-108.5(b)(1)(A)(iv) of the Act, and is not directed at any 

defect or failure to properly design, engineer, construct, or maintain the existing system.  

Additionally, while storm hardening is designed to further reduce the susceptibility of 

circuits to storm-related damage, it does not make circuits immune to damage from 

storms or other sources. 

Circuits will be prioritized based on each circuit’s historical susceptibility to storm-

related damage and the ability to provide the greatest customer benefit upon completion 

of the improvement. 

For a circuit to be eligible for improvement, ComEd’s ability to maintain proper 

tree clearances surrounding the overhead circuit must not have been impeded by third 

parties. 

Considerations for storm hardening of circuits include, but are not limited to: 
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• Mainline Circuits (Focus on circuits with the highest customer storm impact) 

• 4kV and 12kV overhead circuits 

• Prioritized by weighted reliability (SAIFI, Customers Served) and vegetation 

scores from 2008 to 2012 

• Circuits with fewer than 500 customers 

• Engineering review for determining targeted mainline portions and hardening 

solution 

• Circuit Taps (Focus on circuits with pocket area storm duration impact) 

• Circuit tap must meet vegetation outage and CAIDI gates 

• Engineering review for determining tap portions and hardening solutions (e.g., 

URD, spacer cable, and enhanced trimming) 
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I.F.3:  Program Schedule 

The Storm Hardening program is planned to be completed over a five-year 

period plus reasonable ramp-up and ramp-down periods.  Estimates of cost, units of 

work, and schedules for that work may evolve over time. 

 Figure I.F.3 presents the estimated remaining schedule to complete the Storm 

Hardening program.  The schedule consists of essentially a rolling quarterly work plan 

consisting of the following key remaining tasks: 

• Perform design tasks, procure material, and identify required outages in 

schedule  

• Work planning 

• Construction 

• Demobilization ramp-down 
 

FIGURE I.F.3: STORM HARDENING SCHEDULE 
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I.F.4:  Program Budget 

Figure I.F.4 presents, as applicable, the actual and estimated capital budgets by 

year for the Storm Hardening program.  ComEd estimates the program cost to be 

capital investments of $200 million, plus associated expenses, over the program period.  

This budget is essentially the same as that presented in ComEd’s 2014 Annual Update.  

Estimates of cost, units of work, and schedules for that work may evolve over time. 

 

FIGURE I.F.4: STORM HARDENING CAPITAL BUDGET 
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I.F.5:  Program FTEs 

Figure I.F.5 presents, as applicable, the actual and estimated Assigned Direct 

and Assigned Contractor FTEs required to perform the specific scheduled scope of 

work.  Assigned FTEs have been calculated by taking the estimated worker-hours 

assigned to execute the scope of work and dividing by 2,080 hours.  The actual and 

estimated FTEs presented in Figure I.F.5 include Assigned FTEs; however, they do not 

include Support FTEs or Induced FTEs. 

 
FIGURE I.F.5: STORM HARDENING ASSIGNED FTES 
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SECTION II:  Smart Grid-Related Investments 

SECTION II.A:  Distribution Automation 

II.A.1:  Summary of Program Revisions 

Over the course of the program, ComEd expects to complete essentially the 

same scope of Distribution Automation (“DA”) work that was presented in ComEd’s 

2014 Annual Update, at a higher overall program capital cost.  Details of these revisions 

are presented in the sections that follow. 

II.A.2:  Program Scope 

DA technology uses “sectionalizing” devices and remote communications to 

detect issues on the distribution system and automatically re-route power, accordingly, 

to minimize the number of customers impacted.  This is commonly referred to as the 

self-healing nature of the Smart Grid. 

The ComEd DA technologies include: 

• Field sectionalizing devices to detect and isolate faults at various segments of 

the distribution system; 

• A radio system to remotely transmit and relay control functions and indicate the 

status of various system parameters; and 

• The computer systems that control, operate, monitor and store the data for the 

DA system. 

The DA program targets installing DA field devices, and also encompasses the 

replacement of the older 900 MHZ radio system with a new higher security system that 
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meets the cyber security requirements of the Act.  In addition, the older 34kV field 

devices will be upgraded to the newer Intelli-team (“IT-2”) software to allow for better 

flexibility with fault isolation and operation with the new radio system.  The DA program 

includes the planned installation of approximately 2,608 new DA devices.  

II.A.3: Program Schedule 

This program is planned to be completed over a five-year period plus reasonable 

ramp-up and ramp-down periods.  Estimates of cost, units of work, and schedules for 

that work, may evolve over time. 

Figure II.A.3 presents the estimated remaining schedule to complete the DA 

program.  The schedule consists of essentially a rolling quarterly work plan consisting of 

the following key remaining tasks: 

• Ramp-up period 

• Establish priority for the calendar year 

• Perform scoping 

• Perform design tasks, procure material, and identify required outages in schedule 

• Planning (develop work packages and secure permits) 

• Construction – install reclosers 

• Construction – install radios, repeaters 

• Test and liven 

• Demobilization ramp-down period 
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FIGURE II.A.3: DISTRIBUTION AUTOMATION SCHEDULE 

 

II.A.4:  Program Budget 

Figure II.A.4 presents, as applicable, the actual and estimated capital budgets by 

year for the DA program.  ComEd estimates the program cost to be capital investments 

of $253 million, plus associated expenses, over the program period.  This represents an 

estimated increase of $4 million from ComEd’s 2014 Annual Update.  The net increase 

is associated with additional devices installed to support the design requirements for the 
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2014 program.  As Figure II.A.4 illustrates, ComEd expects to complete investments 

related to this program in the same year presented in the 2014 Annual Update.  

Estimates of cost, units of work and schedules for that work may evolve over time. 

 
FIGURE II.A.4: DISTRIBUTION AUTOMATION CAPITAL BUDGET 
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II.A.5:  Program FTEs 

Figure II.A.5 presents, as applicable, the actual and estimated Assigned Direct 

and Assigned Contractor FTEs required to perform the specific scheduled scope of 

work.  Assigned FTEs have been calculated by taking the estimated worker-hours 

assigned to execute the scope of work and dividing by 2,080 hours.  The actual and 

estimated FTEs presented in Figure II.A.5 include Assigned FTEs; however, they do not 

include Support FTEs or Induced FTEs.  Furthermore, the 2015 Annual Update includes 

Assigned IT FTEs associated with the DA program. 

 
FIGURE II.A.5: DISTRIBUTION AUTOMATION ASSIGNED FTES 
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II.A.6:  Program Units 

Figure II.A.6 shows the quantity of DA devices installed or estimated to be 

installed, as applicable.  This chart serves as a tracking mechanism over the course of 

the program, and reflects the scope of work accomplished each year, as well as the 

scope of work left to be performed.  It is estimated that 2,608 DA devices will be 

installed over the course of the program.  This scope is essentially the same as that 

presented in ComEd’s 2014 Annual Update.  Estimates of cost, units of work, and 

schedules for that work may evolve over time. 

 
FIGURE II.A.6:  DISTRIBUTION AUTOMATION UNITS (IN DEVICES) 
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SECTION II.B:  Substation Micro-Processor Relay Upgrades 

II.B.1:  Summary of Program Revisions 

Over the course of the program, ComEd expects to increase the scope of work to 

16 substations from the ten presented in ComEd’s 2014 Annual Update, consistent with 

the Plan’s ten-year horizon.  This 2015 Annual Update also reflects the addition of 

remote end monitoring of networked circuits.  Details of these revisions are presented in 

the sections that follow. 

II.B.2:  Program Scope 

This program is planned to modernize 16 ComEd substations, including upgrade 

of electro-mechanical protective relays to modern microprocessor-based devices, 

replacement of aging circuit breakers, enabling two-way communications between 

ComEd’s control center and each substation, and installation of technology to remotely 

monitor the health of ComEd’s largest assets, its transformers.  This program provides 

for fault detection, remote asset monitoring, improved site security, and dynamic voltage 

regulation.  For circuits or feeders originating from a modernized substation that are 

networked together through a common connection point or remote end, installation of 

monitoring equipment at the remote end has been added to the scope of the program in 

this 2015 Annual Update.  Partial upgrades may be applied across the service territory.  

ComEd has over 250 transmission-fed substations, and over 800 substations in total. 
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II.B.3:  Program Schedule 

This program is planned to be completed over a ten-year period including 

reasonable ramp-up and ramp-down periods.  Estimates of cost, units of work, and 

schedules for that work may evolve over time. 

Figure II.B.3 presents the estimated remaining schedule to complete the 

Substation Micro-Processor Relay Upgrade Program.  The schedule is essentially a 

rolling quarterly work plan consisting of the following key remaining tasks: 

• Develop work scope  

• Design and engineer 

• Procure long lead materials 

• Identify and request required outages in schedule  

• Review and issue construction drawings  

• Mobilization 

• Construction 

• Testing and commissioning 

• Develop dashboard  

• Demobilization and ramp-down 
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FIGURE II.B.3: SUBSTATION MICRO-PROCESSOR RELAY UPGRADE SCHEDULE 

 

II.B.4:  Program Budget 

Figure II.B.4 presents, as applicable, the actual and estimated capital budgets by 

year for the Substation Micro-Processor Relay Upgrade program.  ComEd estimates the 

program cost to be capital investments of $119 million, plus associated expenses, over 

the program period.  This represents an increase of approximately $44 million as 

compared to ComEd’s 2014 Annual Update, and relates to additional modernized 

ComEd substations consistent with the Plan’s ten-year horizon, as well as the addition 

of remote end monitoring of networked circuits.   Timing of investments related to 
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specific stations has also been updated, resulting in minor variations year-over-year 

compared with the 2014 Annual Update.  Estimates of cost, units of work, and 

schedules for that work may evolve over time. 

FIGURE II.B.4: SUBSTATION MICRO-PROCESSOR RELAY UPGRADE CAPITAL 
BUDGET 

 

II.B.5:  Program FTEs 

Figure II.B.5 presents, as applicable, the actual and estimated Assigned Direct 

and Assigned Contractor FTEs required to perform the specific scheduled scope of 

work.  Assigned FTEs have been calculated by taking the estimated worker-hours 

assigned to execute the scope of work and dividing by 2,080 hours.  The actual and 

estimated FTEs presented in Figure II.B.5 include Assigned FTEs; however, they do not 

include Support FTEs or Induced FTEs. 
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FIGURE II.B.5: SUBSTATION MICRO-PROCESSOR RELAY UPGRADES 
ASSIGNED FTES 

 

Page 69 of 86 

 



 

II.B.6:  Program Units  

Figure II.B.6 shows the quantity of substation upgrades completed or estimated 

to be completed, as applicable.  This chart serves as a tracking mechanism over the 

course of the program, and reflects the scope of work accomplished each year as well 

as the scope of work left to be performed.  An estimated 16 substations will be 

upgraded over the course of the program.  Partial upgrades may be applied across the 

service territory.  This is an increased scope from that presented in ComEd’s 2014 

Annual Update.  Estimates of cost, units of work, and schedules for that work may 

evolve over time. 

 

FIGURE II.B.6:  SUBSTATION MICRO-PROCESSOR RELAY UPGRADES UNITS (IN 
STATIONS) 
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SECTION II.C:  Smart Meters 

II.C.1:  Summary of Program Revisions 

ComEd expects to complete an accelerated scope of work compared to that 

presented in the 2014 Annual Update.  ComEd’s 2015 AMI Annual Implementation 

Progress Report filed on April 1, 2015, provides further detail on the deployment results 

thus far, and the remaining scope of the program. 

II.C.2:  Program Scope 

ComEd will install retail Smart Meters across its entire service territory over a 

multi-year period.  Deployment of AMI will occur pursuant to the Accelerated AMI Plan.  

The accelerated schedule shortens the meter deployment schedule from a ten-year 

timeline to a seven-year timeline.  The AMI Annual Implementation Progress Report 

filed on April 1, 2015 provides further detail on the deployment results thus far and the 

remaining scope of the program. 

II.C.3:  Program Schedule 

The overall program is planned to be completed over a ten-year period, with 

deployment of meters to be completed on a seven-year timeline including reasonable 

ramp-down periods.  Estimates of cost, units of work, and schedules for that work may 

evolve over time. 

Figure II.C.3 presents the estimated remaining schedule to complete the Smart 

Meter program.  The schedule consists of remaining tasks that are essentially repeated 

for each of ComEd’s operating regions, including the following: 

• Procurement of required materials and services 
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• Facilities and logistical preparation 

• Staffing and ramp-up 

• Access point and relay installation 

• Completion of meter exchanges 

• Demobilization ramp-down  

FIGURE II.C.3: SMART METER SCHEDULE

 
* The above schedule is subject to change.  ComEd continuously seeks improvements and efficiencies in 

deployment optimization. 

II.C.4:  Program Budget 

Figure II.C.4 presents, as applicable, the actual and estimated capital budgets by 

year for the Smart Meter program.  All work associated with the program will be covered 

by this budget.  ComEd estimates the program cost to be capital investments of 

approximately $963 million, plus associated expenses, over the program period.  The 

2014 – 2021 period has been updated to include the capital adjustments reflected in the 

Accelerated AMI Plan.  The Smart Meter program budget presented in this 2015 Annual 

Update includes costs associated with a Peak Time Rebate program consistent with 
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ComEd’s 2014 Annual Update.  The updated Smart Meter program budget, exclusive of 

the Peak Time Rebate program, is presented in ComEd’s 2015 AMI Annual 

Implementation Progress Report.  Estimates of cost, units of work, and schedules for 

that work may evolve over time. 

 
FIGURE II.C.4:  SMART METER CAPITAL BUDGET 

 

II.C.5:  Program FTEs 

Figure II.C.5 presents, as applicable, the actual and estimated Assigned Direct 

and Assigned Contractor FTEs required to perform the specific scheduled scope of 

work.  The 2014 – 2021 period has been updated to reflect the FTEs required to 

complete the Accelerated AMI Plan.  Assigned FTEs have been calculated by taking the 

estimated worker-hours assigned to execute the scope of work and dividing by 2,080 

hours.  The actual and estimated FTEs presented in Figure II.C.5 include Assigned 

FTEs; however, they do not include Support FTEs or Induced FTEs. 
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FIGURE II.C.5: SMART METER ASSIGNED FTES  

 

II.C.6:  Program Units 

Figure II.C.6 shows the quantity of Smart Meters installed or estimated to be 

installed, as applicable.  This chart reflects the scope of work currently planned to be 

accomplished each year, as detailed in ComEd’s 2015 AMI Annual Implementation 

Progress Report.  As Figure II.C.6 illustrates, Smart Meter installations began in 2013, 

and ComEd accelerated deployment of meters pursuant to the Accelerated AMI Plan 

approved by the Commission.  Estimates of cost, units of work, and schedules for that 

work may evolve over time. 
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FIGURE II.C.6:  SMART METER UNITS (IN METERS) 

 

Page 75 of 86 

 



 

SECTION II.D.  Associated Cyber-Secure Data Communications Network 

Communications infrastructure forms the foundation platform for enabling Smart 

Grid technologies and applications because it transcends each functional area of the 

Smart Grid.  Consequently, the ComEd Smart Grid Communications Infrastructure will 

provide a secure tiered, robust and deterministic communications architecture with 

adequate capacity to meet the current and foreseeable future performance 

requirements of the Smart Grid Application portfolio. 

A cyber-secure communications infrastructure is a system that includes and 

implements a robust security model that is aligned with industry best practices and 

existing security standards (such as NISTIR 7628 developed by the National Institute of 

Standards and Technology).  The security model will address confidentiality, integrity, 

availability and non-repudiation of data transport through the network. 

 Figure II.D depicts the high-level architecture for the four tiers of the proposed 

ComEd communication network that would support Smart Grid communication. 
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FIGURE II.D:  SMART GRID COMMUNICATION TIERS 
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Appendix A:  Full-Time Equivalent Jobs  

Requirements of 220 ILCS 5/16-108.5 

As required by Section 16-108.5(b) of the Act, ComEd will demonstrate that at 

least 2,000 full-time equivalent jobs in Illinois were created in a “peak program year,” 

which is defined as the consecutive 12-month period with the highest number of full-

time equivalent (“FTE”) jobs that occurs between January 1, 2013 and December 31, 

2015.  These jobs will include Direct jobs, Contractor positions, and Induced jobs.  A 

portion of the FTE jobs created will include incremental personnel hired subsequent to 

the effective date of Section 16-108.5. 

Reporting Schedule 

ComEd will submit, no later than April 1 of each year, an Energy Infrastructure 

Modernization Act Annual Jobs Creation Report that includes the number of FTE jobs 

created for the prior calendar year and cumulatively, including Direct, Contractor, and 

Induced FTE jobs. 

Further, ComEd will report no later than 45 days after the last day of the first, 

second and third quarter of each year, which equates to the dates of May 15, August 14 

and November 14 of each year, a verified quarterly report for the prior quarter including: 

1. Total number of FTE jobs created during the prior quarter; 

2. Total number of employees as of the last day of the prior quarter; 

3. Total number of FTE hours in each job classification or job title; and 
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4. Total number of incremental employees and contractors in support of the 

investments included in the Plan for the prior quarter. 

The quarterly reporting will not include Induced FTE jobs.  However, ComEd’s Annual 

Jobs Creation Report submitted on April 1 of each year will include actual Direct, 

Contractor, and Induced FTEs for the applicable year and cumulatively. 

Definition of Full-Time Equivalent (FTE) 

The full-time equivalent (“FTE”) metric is a calculation used to convert full-time, 

temporary and part-time jobs into comparable metrics.  Full-time equivalent (FTE) 

employment is a standard concept used by the Department of Energy and other 

government agencies which follows the general formula:   

 

Total Number of Hours Worked and Funded  by the Plan within the Annual Period 
_________________________________________________________________________________ 

Annual Hours in a Full-time Schedule 

 

Total Number of Hours Worked and Funded within the Annual Period:  

In order to perform the calculation, ComEd has estimated the total worker-hours 

in support of the Plan on an annual basis.  Estimated worker-hours for Direct jobs and 

Contractor positions are each composed of the following two sub-categories: 

• Assigned:  Worker-hours assigned to specific work orders associated with Plan 

program scopes of work; and  

• Support:  Worker-hours charged on timesheets in support of the Plan 
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Support FTEs are not allocated to specific Plan scopes of work, and are not 

presented in the FTE sections for individual programs in this 2015 Annual Update.3  

Rather, Figure B.3 in Appendix B presents the estimated Assigned FTEs and Support 

FTEs to execute the entire scheduled scope of work associated with the 2015 Annual 

Update.  This revised format for presentation of Assigned FTEs and Support FTEs is 

consistent with ComEd’s timekeeping approach and represents how Support FTEs are 

allocated to Plan execution.  Estimates for Support FTEs in the 2015 Annual Update are 

based on the 2014 actual proportion of Assigned FTEs to Support FTEs.  

Job classifications associated with Assigned FTEs and Support FTEs may 

include, but are not limited to, engineers, technicians, work planners, finance support, 

safety support, scheduling support, legal support and craft. 

Annual Hours in a Full Time Schedule: 

For ComEd, the full-time hours for an annual period are 2,080 (52 weeks per 

year * 40 hours per week).  This same calculation will be applied on a quarterly basis for 

the purpose of reporting requirements. 

However, FTEs are not defined as employee “head counts” and should not be 

confused with employment levels and trends.  This is because the 2,080 hours number 

used in the denominator includes compensable hours for approved time off such as 

3 While this format is consistent with that presented in ComEd’s previous annual updates, please note 

that this is a change in format from ComEd’s Plan, in which Support FTEs were allocated to specific 

scopes of work proportionally, based on estimated investments for specific scopes of work. 
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vacation time, holidays, sick leave, jury duty and other approved time off, and does not 

just represent hours available to work in support of the Plan.  

For this reason, in addition to the calculation above, and in order to provide a 

more accurate estimate of employment levels that result from work in support of the 

Plan, ComEd will also report FTE jobs on a quarterly basis using the following formula:   

Total Number of Hours Worked and Funded by the Plan within Reporting Quarter 

for ComEd and its affiliates 

Quarterly Hours available for work in a ComEd Full-time Schedule 

Plus 

Total Number of Hours Worked and Funded by the Plan  within Reporting Quarter 

for Contractors 

Quarterly Hours available for work in a Contractor Full-time Schedule 

 

The numerator calculation is the same as above.  

Quarterly Hours available for work in a ComEd full-time schedule is defined as 

260 days in a year minus 13 paid holidays, 20 days average vacation, 3 average sick 

days, and 4 average other days (jury duty, funeral leave, etc.) for a net of 220 days per 

year.  This value is then converted to a number of quarterly hours using the following 

formula:   

(220 days * 8 hours per day) / 4 quarters per year = 440 hours per quarter 

Quarterly Hours available for work in a Contractor full-time schedule is defined as 

2,000 hours in a year divided by 4 quarters per year. 
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Definition of FTE Job Categories 

• Direct jobs includes employees of ComEd and its affiliates. 

• Contractor positions of ComEd or its affiliates includes non-employees, for 

example staff augmentation, project labor, outsourcing, consulting, physical craft 

contractors, clerical/administrative contractors, and construction of training 

facilities. 

• Induced jobs means jobs that are econometrically estimated using a statistical 

“jobs multiplier” of annual capital spending by program and actual Direct and 

Contractor FTE jobs created over time under the Plan.  FTEs described above in 

each sub-part of the 2015 Annual Update, however, do not include Induced jobs.  

ComEd’s 2014 Energy Infrastructure Modernization Act Annual Jobs Creation 

Report, submitted on April 1, 2015, includes actual Direct, Contractor, and 

Induced FTEs for 2014. 
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Appendix B:  Summary-Level Plan Information 

 
FIGURE B.1:  SUMMARY PLAN SCHEDULE 
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Table B.1 presents a summary comparison of the revised estimated Plan capital 

budget to the estimated capital budget set forth in ComEd’s 2014 Annual Update by 

program, and Figure B.2 presents a graphical comparison of the revised estimated total 

Plan capital budget to the estimated total capital budget set forth in ComEd’s 2014 

Annual Update by year. 

TABLE B.1:  SUMMARY OF PLAN 10-YEAR CAPITAL COSTS BY PROGRAM 
 

Program 

2014 Annual 
Update Capital 

Total ($M) 
2015 Annual Update 

Capital Total ($M) 

URD Injection and Replacement 
Program $571 $554 
Mainline Cable System Refurbishment 
and Replacement Program $404 $407 

Ridgeland 69Kv Cable Program $25 $30 

Training Facilities Program $10 $10 

Wood Pole Program $72 $80 

Storm Hardening Program $200 $200 

Total Reliability-Related Investments $1,282 $1,281 

Distribution Automation Program $249 $253 
Substation Micro-Processor Relay 
Upgrade Program $75 $119 

Smart Meter Program (7-year) $950 $963 
Total Smart Grid-Related Investments $1,274 $1,335 

Total Plan Investments $2,556 $2,615 
 

Page 84 of 86 

 



 

FIGURE B.2:  PLAN 10-YEAR CAPITAL COSTS BY YEAR  

 

Figure B.3 presents the estimated Assigned FTEs and Support FTEs to execute 

the entire scheduled scope of work associated with the 2015 Annual Update.  Estimates 

for Support FTEs in the 2015 Plan are based on the 2014 actual proportion of Assigned 

FTEs to Support FTEs.  The actual and estimated FTEs presented in this 2015 Annual 

Update include Direct jobs and Contractor positions; however, they do not include any 

Induced FTEs. 
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FIGURE B.3:  PLAN 10-YEAR ASSIGNED AND SUPPORT FTES
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