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. . .  *t** MAINTAIN.PROPRIDARY CONFlDEMIALITY 9 

THE B. N .  5. F. RAILWAY COMPANY 
FHPM ESTIMATE FOR 

ILLINOIS .............................................................. .,,, j--- .---- .--------~-- ..................................... 
....................................... 

DETAILS OF ESTIMATE PLAN ITEM: 000112945 VERSION: 1 LOCATION:- WEST WOMB ..................................................................................... 
PURPOSE. JUSTIFICATION AN0 OESCRIPTION 

2006 SIGNAL c o s  ESTIMATE FOR ALTERING POLELINE FACILITIES ACCOmODATE COWRUCTloN OF 
S I Y ) ~  f ~ y ,  H l ~ m A y  336 WITH 3 UNOERPASS STRUCTURES NEAR MACOW8 I L .  U 0011 MP 205.64 
CHICAGO O I V  . BROOKFIELO SUB. 

~~ MONTHLY POWER !JTILITY COST CENTER: u 
ME MATERIAL LIST BELOW REFLECTS NPICAL REPRESENTIYE PAGKAGES'USED FOR ESTIMATING PURmSE 

THEY CAN BE.EXPECTED TO CHANGE AFTER.-ME ENGINEERlNG.PROCESS..DETAIL~.~AKO.RCCURATE .................. : ....... 

CONT~NUING CONTRACTS W\VE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL W R K  ON THE BNSF 

ONLY. 

MATERIAL LISTS #ILL BE FURNISHEO WHEN ENGINEERING Is COMPLETED. 

RAILROAD. 

FOR LABOR. MATERIAL, AN0 OVERHEAD. 

......... .......... 

THIS ESTIPATE 1s GOOD FOR 90 OAYS. THEREAFTER THE ESTIHATE IS SUBJECT TO CHANGE I N  COST 
. . I  

SIGNAL WORK ONLY 

MAINTAIN PROPRIRARY CONFIDENTIALIN 

QUANTITY UIM COST TOTAL I DESCRIPTION ...................................................................................... - 
IdBOR 

3.829 
mwi- 
ELECTRICRL LABOR FIPOWER TRANS SYS 

1.821 
PLACE FIELD WELDS - CAP 

SIGNAL FIELD LABOR - CAP 160.00 NH 3.616 SIGNAL SHOP LABOR - CAP 
9 4 ~ 2 7 7  PAYROLL ASSOCIATED COSTS 

EOUIPNEM EXPENSES 
OA LABOR OVERHEAOS 
PEROIEM EXPENSES 
INSUWCE EXPENSES 

162.00 MH 
160.00 MH 3.377 

87.20 MH 
PLACE OTM - CAP 1368.00 MH 29.850 

10.637 
38.257 
11,970 

6.699 

TOTAL LABOR MST 
-* 

COMP 

..... 
OFFLINE TRANSWRTATlON 

8.00 EA- 
80.00 LF  * 
20.00 XT * 
1.00 LS N 
1.00 LS N 
1.00 LS N 
1.00 LS N 
1.00 LS N 
1.00 Ls N 
1.00 LS N 
1.00 LS N 
1.00 LS N 
1.00 LS N 

TOTAL MATERIAL COST 

...................... 
144.333 144.333 

5.568 
1.324 
1.060 
1.229 
5,617 
3.500 
1.500 
27.780 
1.500 

27.780 
1.500 

23.815 
24.384 

397 
28 

8.299 
1.573 

..................... 
136.854 136.854 

W H r  

OTHER -* 
CONTRACT ENGR. 
WCHINE RENTAL 
MP 205.67 AC POWER SERVICE 
MP 206.37 AC POWER SERVICE 

... 

1.00 LS N 11.940 
1.00 LS N 2.378 
1.OO LS N 5.000 

,&*/ udt 1.00 LS N 5.000 

...................... 
UA A N ~ ~ J G  



TOTAL OTHER 1TEMS COST 

PROJECT SUBTOTAL 
CONTINGENCIES 
BILL PREPARATION FEE 

GROSS PROJECT COST 
LESS COST PAID 8Y BNSF 

TOTAL BILLABLE COST 

24.318 24.318 _._.... _..- 
305.505 
30,550 
1.681 ."_ ._..._._ 

337.736 
0 ...._, ".... 

337.736 

. . . ... . . . . . . .. . . .. . . .. . . . . . . . .. . . . . . . . . . . . . . . .. . . .. . . . . .. . . . .. . ... .. . .. . . . . ~ 



THE B. N. S .  F. RAILWAY COMPANY 

STATE OP ILLINOIS 
mm ESTIMATE FOR 

~~ . . 
DESCRIPTION OF PROJECT AS PROVIDED BY PROJECI WNCtINEER DTD 
PmGGlNG SERVICES FOR MNTRKTOR TOR CONSTRUCTION OF SHOO-FLY GPADB AND 3 UNDERPASSES 

100% BILLABLE TO STATE OF lLLINOIS  

BTLLTNG FOR THIS PROJBCI S X O W  BE DIRECTED TO: 
STATE OF ILLINOIS 

MAINTAIN PROPRIETARY CONFIDEXTIALITY 
TM: PHYBLCAI LIMITS OP TXLS PROJECT AFE DES[IRIBBD BY LINE SEO-. MILE POST W G E S .  AND 

35..DAYS OF LABOR. - 12 KIUR DAYS  ONE ELAGMDN . . .  

I N  S O W  CAGES TmM NUMBER. TKIS IS W E  PRIMRXY AREA FOR THB PROJECT. THERE WILL BE CASES 
WHERE WORK MAY OCCUR BEYOND THE DEFINH) LIMITS. 

ACTIVITY BEYOND THESE DEFINED TRACK LIMITS. RLL OR PORTIONS OF SOME PROJECTS MXY OCCUR I N  
AREIS WXERE NO NILZPOST SIGNS EXIST SUM AS YflRDS. 

PROJECTS THAT INCLLIDE SIGNAL, BI.ECTR1W.L. OR TELECQMMUNICILTION EQUIPMENT MPY REQUIRE 

THTS ESTIMATE IS OOOD FOR 90 DAYS. THEUBAPTBR THE ESTIMATE IS SUBJECT TO CHRNGE I N  COST 

maox 
****.*..** 
FLAGGING - PUBLIC CROSSING - OPER 

PAdOLL ASSOCIATED M S T S  
EOUIPMBNT EXPENSES 
D i  U B O R  OVERHERDS 
INSURANCE EXPENSES 

TOTAL LABOR COST .********* 
MhTBRIZL .**..**..* 

TOTAL MILTGRIAL COST 
t*..t*..*t 

OTIIER *.****.*,* 

TOTAL OTHER ITwlS COST 

PROJECT s m m m  
WNTINCQUCIES 
BILL PWPAWCPION PEE 

GROS5 PROJECT M S T  
LESS COST PAID BY BNSF 

TOTAL BIJJABLE COST 

420.00 MH 7,791 
6.284 
4,119 
7,015 
1,228 

26,437 
D 

133 

26.570 
0 

26.570 

~ .. . ~~~ ~ .. ... . ~~ ~~ 
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......................................................... .............................................................. 
,-i.l ..................................................... "?." .... -.j._.- ........ ...................................... m t  MAINTAIN PROPRIETARY CONFlOENTIALlTV e 

THE 8. N. 5. F. RAILWAY COMPANY 
FHPM ESTIHATE FOR 

I L 11 Nu IS .......................................... .................................................................................. 
......................................... ................................................................................... DETAILS OF ESTIMATE PLAN ITEM 000109738 VERSION: 1 LOCATION:. WEST COLCHESTER lQ COLMAR 

PURPOSE, JUSTIFICAT~ON ANO OESCRIPTION 

HDNTHLY WWER UTILITY COST CENTER : ????? 
TO REWVE POLELINE AN0 INSTALL COOEO TRACK AT HIGHWAY 336 NEAR MEOM8 I L L I W I S  LS 0010 MP 
212.50 ON THE CHICAM O I V .  BROOKFIELD SUB 

THE MA~E~JAL LIST BELOW REFLECT TYPICAL REPRESENTIVE PACKAGES USED FOR ESTIMTIffi PURPOSE 

CONTlNUiNG CONTRACTS HAVE BEEN ESTABLISHEO FOR WRTIONS OF SIGNAL WORK ON THE BNSF 
ONLY 

RAILROAD. 

MATERlAL LISTS WILL BE ?URNISHE0 MEN ENGINEERING IS COMPLETED. 

FOR LABOR. HITERIAL. AN0 OVERHEAD. 

THM CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS. DETAILED AND ACCURATE 

MIS ESTlNRTE IS GOO0 FOR 90 DAYS. THEREAFTER THE EFIMATE IS SUEJECT TO CHANGE I N  COST 

P * * m *  SIGNAL WORK ONLY 

THE STATE OF ILLINOIS 15 FUNOING THIS PROJECT 1008. 

MINTAIN PROPRIETARY CONFIOENTIALITY. 

OESCRIPTION QULNTITY U/M ............................................................... 

32.00 MH 
16.00 MU 

40.00 MH 
624.00 mu 

TOTAL LABOR COST 
-A* 

MATERIAL 
_yu_ " ........... 
RAIL. 136 LB NEU WELOED. PREMIUM : 
WELDKIT, 0RGOTHERMITE.GENERIC W E M I  
EM+ CONF. 8 ISL) MP 215.7 
EM+ INTERFACE MP 210.78 
IKi. SIG. TOPLOAOER COMPLETE 
MlSC W R I N G  M4TERIAL 

HITERIAL HQNOLING 
ONLINE TRANSPORTATION 
i k T  TTbY "_. I.).. 

OFF LINE TRANSPORTATION 

TOTAL MATERIAL COST 
-* 

OTHER - 
CONTPACT ENGR. 
POLELINE REMOVAL CONTRACT 

TOTAL OTHER ITEMS COST 

80.00 LF * 
4.00 K T *  
1.00 EA N 
1.00 LS N 
1.00 LS N 
1.00 LS N 

1.00 El i  N 
1.00 Eli N 

C O S  TOTAL I 

676 
321 

13.616 
904 

12.516 
3.884 
13.969 
2.465 

...................... 
48.331 48.331 

1.410 
260 

5.411 
19.096 
20,022 
1.500 

83 
28 

3.128 
581 

...................... 
51.519 51.519 

10.000 
10.000 

...................... 
20.000 200.000 

. ., 

........... 
5;5.*,/ L J O H . 4  
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PROJECT SUBTOTAL 
CONilNGENCIES 
BILL PREPARATION FEE 

GROSS PROJECT COST 
LESS COST PAID BY BNSf 

TOTAL BILLA8I.E COST 

. . .. . . . . . .- 
132.495 

0 

,132.495 
_..__._. .. . 
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......................................................... .............................................................. 
-* MAINTAIN PROPRIETARY CONFIDENTlPLlN e ............................................................... ........................................................ 

THE 0. N. 8. F. RAILWAY COMPANY 
FHPM ESTIMATE FOR 
STAT OF IUlNDIS 

DETAILS OF ESTIMATE PUN ITEW: 000110746 VERSIMI: 1 
........................................ .................................................................................... 
.................................................................. .......................................................... LOCATION:. MACOMB TO TENNESSEE 

PURPOSE. JUSTIFICATION AND DESCRIPTION 

BNSF TO ~ R Q Y I Q [  FUGGING AT MACOMB. I t ,  CHICAGO DIV.. BROOKFIELD SUBDIv.. LIS 0011. 

THE STATE ESTIMKTES THAT THE PROJET WILL REQUIRE A FLAGGER FOR 120 DAYS. mNTRACTOR HILL 

212.5 . 

WORK 8 HOUR SHIFTS PER DAY. 

"MAINTAIN PROPRIETARY~ CONFIDENTIALIN AND, 

.. ..... 
ME DEFINE0 LIMITS. 
, ELECTRICAL. OR TELECO~~NIUTION'EOUlPMENT My REQUIRE 

ACTlVlTq BEYONO THESE DEFINED TRACK LIMITS. ALL OR PORTIONS OF SOME PRDJECX HAY OCCUR I N  
AREAS WHERE NO M~LEPOST SIGNS EXIST SUM AS YARDS." AND. 

"THIS KTI~TE IS GOOD FOR go OAYS. THEREAFTER THE ESTIMATE IS SUBJECT TO CHANGE I N  COS1 
ron LABOR. MATERIAL. AND OVERHEAD" 

THE STATE OF ILLINOIS I S  FUNDING THIS PROJECT 100% 

OUANTIN UIW COST TOTAL 0 OESCRIPTION ...................................................................................... - 
LABOR 

31.937 
25.763 
7.997 

28.756 
5.036 

-* 
1440.110 HH FLAGGING - BRIDGE . CAP 

PAYROLL ASSOCIATED COSTS 
EQUIPMENT EXPENSES 
OA LABOR OVERHEADS 
INSUMNCE EXPENSES 

TOTAL LWOR COST 
**h**NIIH 

MRTERIAL 
w m  

93.489 93.489 

TOTAL MTERIAL C W  - 
OTHER - 

TOTAL OTHER ITEMS COST 

PROJECT SUBTOTAL 
CONTINGENCIES 
BILL PREPARATION FEE 

GROSS PROJECT COST 
LESS COST PA10 BY BNSF 

TOTAL BILLABLE COST 

0 0 

...................... 
0 0 
........... 

99.489 
9,948 

54s 

109.985 
0 

109,985 
........... 

p__- 
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