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December 28, 2007 

Director ofProcessing 
Transportation Bureau 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, 111inois 62701 

Dear Sir: 
Subject:	 Progress Report 

Order No: T 060-0027 
Crossing E.1. & E Railway 
(ARR/DOT # 261-006 K) 
C.H. 5 (Caton Farm Road) 
County Line Road to Drauden Road 
Section 02-00074-25-FP 

As required by the Commission Order, the following is the required six-month status report: 

• Commission Order No. : T 06-0027 
• Date ofOrder: December 20, 2006 
• Dead line ofCompletion Date: December 31, 2009 
• Type ofImprovement: Reconstruction of an at-grade rail

highway crossing installation 0 f 
pedestrian & multi-use path, relocation of 
switch and track and installation crossing 
warning system including cantilevers and 
gates. 

• Project Manager Information:	 George R. Catalano 
Project Manager 
Will County Department ofHighway 
Phone No.: 815-727-8476 
Fax No.: 815-727-9806 

• Status:	 Have been coordinating with railroad (EJ&E Railway) on the 
preparation ofan agreement to cover the work necessary, costs 
and future maintenance costs. Anticipate that this agreement, in 
general, will be finalized shortly. County's State's Attorney needS 
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to agree on text in portions ofagreement. Hopefully this will be 
done shortly then we will process agreement for execution by 
both parties. 

Once the agreement has been executed by both, the railroad and 
county, the railroad will then proceed with the actual design of 
the crossing. 
Anticipate that all the work at the crossing will be completed by 
the deadline as noted in the ICC Order or sooner. 

Should you have any questions, please contact our office at 815-727-8476. 

Sincerely, 

Sheldon C. Latz, PE PLS 
County Engineer 

By,. J 
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George . Catalano, 
Project Manager 

GRC:bw 
cc: Mr. Mark Paull (E J& E Railway) 


