
• ELGIN, JOLIET AND EASTERN RAILWAY COMPANY 
1 NORTH BUCHANAN STPEET • GARY INDIANA 46402 

219/ R834307 • FAX 219/883-4257
 

RAYMOND C. BAKER
 m)1Il©J.@ITW~~ 
CHIE:+ ENGINE-ER 

June 10, 2008 
, JUN 1 :3 2008 

liiinois Commerce Commission 
RAIL SAFE1/ SECTION 

Mr. David Lazarides 
Transportation Divison- Processing Section 
Illinois Commerce Commission 
527 E. Capital Avenue 
Springfield, IL 62701 

TO/~O{13 

Re:	 EJ&E Railway Current Progress & Status,
 
Year 2008, Six Month Report, State Crossing Projects
 

Dear Mr. Lazarides: 

Please find accompanying this letter a table summarizing all the current, pending and completed road 
crossing improvement projects on the Elgin, Joliet & Eastern Railway Company approved to date for the 
2008 calendar year. 

If there are any questions regarding this matter please feel to contact myself or Tom Hunter at 815-740­
6587. 

Sincerely, 

~ 
R. C. Baker 
Chief Engineer 

/tmf 
attachment 
cc:	 T. W. Hunter 

K.L. Hay
 
Cheryl Cathey- lOOT
 
Brian Vercruysse- ICC
 
Andy E. Rabadi- lOOT
 

DOCKElED
 

JUL 30 100a
 



Elgin Joliet and Eastern Railway
 
Illinois Signal
 

Road Crossing Projects
 

Order # AFE Estimate I ActualI I1 

Crossing Description X-Res # Proj ID# I Costs % Amount Invoiced Cost Form 3 Form 2 Comments1 I 1 

I' 6 (,,~;,~ ~;jx_
1 I 

11 I Replace Passive ToCp.· I Total 100 97,789 
I 

Arcadia Rd. IX-Bucks with uC ,y 'II 4034 II EJE 10 9779 !
 
, 260485N __-lActi",eProtectiol1 i X1~5~~7478 I GCPF 90 88,010 181750.95' 188,679~_ 1/11/07 ~{19/O7 I Pending ICC Supplement
 

1Replace Crossing 1 'Cc I I 1 6:: 1_ 

2 ISig~al I~:,(~" I 
1 

Total 100 151,245 1 I -, I' t. '.... 
;Bradley Rd i Equipment, Add ...." i I 4028 EJE, 10 15,124 I I INew Crossing In Service, 
! 260 486V_-----lGate_s___ X12537f--,§747! GCPf A!36,121 /133082.43, 133,082.43 1 

1/16/07 j 3/19/0~~...lbilling pending 

. R~place Crossing :ro <'r,;, ! I • nn I 1 1 I G" fl ~ .. _~ ...(_
 

3 Diamond Lake Slg~al C'\O l L-) I GT~~ I 100 184,040 I !' . .
ot~a~1 
Road i EqUipment, Add ,4042 EJE 0 10 New Crossing In Service, 

I- _ 260 495U iGat~!) ,. X12427 ! S7479 I GCPF 10Q. !84,040_~.i4.89f- 69,144.89 4/20/06 6/22/06_lfinal billing pending 

1 I 1 1 1 . ­1 1

1All Total, 100 1183,755.75 1 1 , , ,I, • --,1 

"T Main Street •Replace Crossing 1 3980 1 EJE ! 0 10 I 1 I ) I' ,.. 
'260507L 'Signal Equipment 1 X-12310, S7264 1 IDOT I 1001183,755.75 137308.221 171,823.03, 5/4/05 ,12/21/07 ]NewCrossinglnService 

"-,-'----j-- .., ·''1----1 ' -1! ,I '- In,-­i 

, 1Replace Crossing I I I Total 100 117,000 I I II1 1 I 

Ii!Surface With Newl I ;;?8~<; I ~~~ I 1~o 0 I 1New Crossing Surface 
I 1- F"bbeeS""ace I 1 T7265 1~~1'17,000 I '07862.8'1'07,862.8' ~_~.NA I ""----I'nstalled . 

I II III ~~o]'tal 100 149,304.74 i I I I 

I Add Pedestrian 3979 EJE 0 10 ,I
 
I
 

~+- ~ : S7268 __ L.Z. Jgg 49,304.74 32!~~__~ 32,198.96 5/4/05: 12/21/07 iPed Gates In ServiceU
5 • Total 100 214,688.73: 1.•"~ 1'­I., .~' 

Old Rand Rd. I Replace Crossing i 
I 

3981 EJE 0 0 
I 

! 26Q508T .. IS,gna, Eq"'pmen' i X.,2303] S7266 lOOT 100 214,688.73 129246.501 129,246.50 514105 12121107 INew Ceo'Sln9 In Se""ce 

IReplace Crossing, Total 100 104,000 ! , 
Surface With New: 3981 EJE 0 0 , 1New Crossing Surface 

i 

Install Pedestrian Total 100 0 I 

Sidewalk EJE 0 0p Crossing T07-0113 L. Zurich 101 0 1 ,Decision/Approvals Pend. 
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