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HIGHWAY DEPARTMENT ,. NOV 5 2008 
Eric S. Schmitt, County Engineer 
Jerry Stokes, Assistant County Engineer Illinois Commerce l,;ommissioi 

RAIL roAFF.7Y SlECT/ON102 S. Towanda Barnes Road, Bloomington, IL 61705 
(309) 663-9445 FAX (309) 662-8038 

October 31, 2008 Y-7saos G 

Director of Processing and Information 
Illinois Commerce Commission T08-00 40 
Transportation Division 
527 E Capitol Ave. 
Springfield, IL 62701 

RE: Order T08-0400 

Safety Improvements at the 3700E (TR 570C) highway-rail grade crossing of the Norfolk Southern 
Railway in Cheney's Grove Road District of Mclean County, designated as crossing AARIDOT 475 
005W, milepost 350.90-NL. 

Dear Sir/Madam: 

Please find enclosed the proj ect status report for the construction of the approach pavements on the above 
referenced grade crossing. Also enclosed is the Engineer's Final Pay Estimate. A Supplemental Petition for 
additional funding was submitted on October 29,2008. 

If you have any questions on this matter, please contact me at (309) 663-9445. 

Sincerely, 

)-;-­
Jerry Stokes, P.E.
 
Assistant County Engineer
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ILLINOIS COMMERCE COMMISSION
 
TRANSPORTATION DIVISION I RAIL SAFETY SECTION
 

PROJECT STATUS REPORT: 
i.ililOIS (.,()lllll\~i·ce \;ommissior 

TYPE: (CHECK ONE) r.w, ·'74.FF.TY SECTION 

PROGRESS 
COMPLETION x [gATE \10-31-08 

PROJECT INFORMATION:
 
Reporting Party: Cheney's Grove Township I 

Docket / Order #; Date: T08-0040; March 12, 2008 I 

Status Reports Due: September 12, 2008 
Ordered Completion Date: March 12, 2009 
Completion Report Duel: 5 days after completion date 
AAR / DOT #, Milepost: 475 005W; MP 350.09-NL 
Street, (in / near) City, County: 3700 E (TR 570C) near Saybrook, McLean County, IL 
Railroad Company: Norfolk Southern 
lCompletion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form. 

PROJECT MANAGER INFORMATION2: 
Name: Jerry Stokes for Paul Bottles 
Title: Assistant County Engineer (McLean County) I

I 

Representing: Cheney's Grove Township I 

IStreet Add ress: 102 S. Towanda-Barnes Raod 
City, State, Zip: Bloomington, IL 61705 
Office Phone: 309-663-9445 
Office Fax: 309-662-8038 

309-275-8119Cellular Phone: 
E-Mail Address: jerry.stokes<.mmcleancountyil.gov 
2Project Manager Information to be submitted by Roadway Authority and Railroad Company 

DESCRIPTION OF IMPROVEMENT(S) ORDERED: 
• Installation of automatic flashing light signals and gates, with a bell, controlled 

by constant warning time circuitry, and equipped with an event recorder, by 
Railroad 

• Installation of temporary stop signs at the subject crossing within 30 days of 
receipt of a Commission Order for the installation of new automatic warning 
devices, by NS. 

• Reconstruct North and South Highway Approaches, by Township 

STATUS OF WORK: 
• Reconstruction of the North and South Highway Approaches is complete. 
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Route _T.:...:R~5.:....70::..::C:::......:::.3.:....:70::...:0:..=E=--- _@ Illinois Department County McLean 

of lransportation Local Agency Cheneys Grove Rd--_.:...-_-----­
Section 07 - 08119 - 00 - SP

-'--'--....:...:'-'-..:-=----'----=-----­

Engineer's Final Payment Estimate 
Estimate No. 3 and Final Date of Completion --..:.1.::::0/~1.;.:/2:.:0;..:;0..;;;,8 _ 

Payable To: Name --'..:R~o:..:.:w~e~C=.:o::.:n.:.::s:..::tr~u.:::ct~io:::.n:....:C=.:o~ ...:...,A~D::.:.iv.:..:i~si:::..o:..:.n...::o:.:...f .:...:R::..A:....:C::.:u::.:.lI:::.in:..:a::..:n:....:&::....:::S:::..o:..:.n,~I~I1~~c.-'-- _ 

Address 1523 North CotlarW Ave POBox 609., 

Items Awarded' 
Quantitv Values 

Totals from previous page 
Furnished Excavation 300.00 15,930.00 
Bit Matis PR CTIMC-30) 400.00 1,632.00 
Bit Mils Cover Seal Ct PG 46-28 1,250.00 4,762.50 
Cover Coat Aaa CA-14 30.00 2,383.80 
Seal Coat Ailo CA-15/16 15.00 987.60 
Agg Base Crse TY B 600.00 22,638.00 
RR Insurance 1.00 3,162.90 

Total Awarded Values $51,496.80 
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Bloomington 

Added
 
Quantitv
 

0.19 
3.19 

IL 61702-0609 

I Deducted Completed 
I Cluantltv Quantitv I Unit Price Values 

300.00 53.10 15,930.00 
135.00 265.00 4.08 1,081.20 
302.00 948.00 3.81 3,611.88 

30.19 79.46 2,398.90 
18.19 65.84 1,197.63 

142.48 457.52 37.73 17,262.23 
1.00 3,162.90 3,162.90 

Total Completed Values $44,644.74 
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Sec:ion Number 07 - 08119 - 00 - SP Total Brought Forward I $4464474 I, 

I 

Miscellaneous Extras and Credits Values 

, 

I 

Total Miscellaneous Extras and Credits I 

Total Value of Completed Work 44,644.74 I 
Miscellaneous Debits Values 

Pav Estimatp. ! 3453R.00 
Pay Estimate 2 7.386.00 

I 

I 

I -

I 

I 

-

r 
Total Miscellaneous Debits 41,924.00

E Net Cost of Section $2,720.74 

Previous Payments $0.00 

Net Amount Due $2,720.74 

o~ .----­
C;\~---
~~~(id€rltEngineer/Consultant 

Signed: 

Signed: 
Local Agency 

Approved: 
Regional Engineer Date 
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