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STATE OF ILLINOIS
 

ILLINOIS COMMERCE COMMISSION ~~~~j(\V71IDJ~) 
DEC 1 0 2008 

City of Des Plaines Illinois COnlllBfCij ~\jllllmSSli,;. 
An Illinois municipal corporation; RAIL. SAFETY SECTION 

Petitioner, 

Vs. 
T07-0115 

Wisconsin Central Ltd, a Wisconsin corporation; 
Respondent. 

Petition for approval to install a pedestrian sidewalk crossing within 
the Golf Road/Rt. 58(AARIDOT 689676N Milepost 0023.94 E) right
of-way in Cook County, Des Plaines, Illinois. 

PETITION FOR EXTENSION OF TIME 

Now comes the City of Des Plaines (PETITIONER), and respectfully petitions the 
Illinois Commerce Commission (Commission) as follows: 

1.	 On April 9, 2008, the Illinois Commerce Commission ("Commission") entered its 
order authorizing the City of Des Plaines, Illinois ("Petitioner" or "City")it to construct 
at its own expense, a new pedestrian sidewalk on the north side of Golf Road across 
the at-grade railroad crossing with the Wisconsin Central Ltd. ("Railroad" or "CN"). 
The crossing is designated at AAR/DOT 689676N, railroad milepost 0023.94 E. 

2.	 The letting of the project was originally anticipated to occur in late spring of 2008, 
which would have allowed for ample time to construct the walk within the timeframe 
allowed by the Commission's Order. However, the letting was delayed until July 31, 
2008, and the lowest bidder was declared unresponsive. 

3.	 The contract was finally executed on October 23, 2008 to the second lowest bidder. 

4.	 Due to permitting and insurance requirements, the work on Golf Road will not begin
 
until March of 2009 or later based on weather conditions.
 

5.	 Due to the delays in project commencement, the City of Des Plaines requests an 
extension oftime for Order #T07-0115. It is anticipated that all work will be complete 
by October 1, 2009. 
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6.	 The City has coordinated this request with Staff of the Commission ("Staff'). Staff, 
via e-mail attached as Exhibit 1 has indicated no objection to the requested 
Extension of Time. 

Whereas the City respectfully requests that the Commission, without hearing, provide 
a Supplemental Order granting an extension of time for the project to and including 
October 1, 2009. 

Respectfully Submitted by: 

~les,P.E. 
Assistant Director of Engineering 
City of Des Plaines 
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City of Des Plaines 
Engineering Department 

1420 Miner Street 
Des Plaines, IL 60016 

Tel: 847-391-5390 
Fax: 847-391-5619 

December 8, 2008	 REF # 08284 

David Lazarides 
Illinois Commerce Commission ~r~~T1ll nW7llii)~I 
Director ofProcessing and Information 

DEC 1 0 2008 j527 East Capitol Avenue 
Springfield, IL 62701 illinOIS (;ofilimrc·) \JlJlIIIYiiSSIC. 

flAil. SAFETYSECTION 
RE:	 City ofDes Plaines 2007 CMAQ Sidewalk Program 

Section MFT 06-00198-00-SW 
Request for Extension ofTime for Petition #T07-0115 

Please find attached the City's Petition for an Extension ofTime for the referenced docket. 

If there are any questions, please contact me at 847-391-5390. Thank you for your cooperation. 

Certificate of Service 

I, Jon Duddles, Assistant Director ofEngineering for the City ofDes Plaines hereby certify that the 
Petition for Extension ofTime for T07-0115 was mailed to the parties listed below via regular 
postage on December 8, 2008. 

By:
 

Jon Duddles, P.E.
 
Assistant Director ofEngineering
 

g;~-~~::::c:::._---

John M. Henriksen Thomas J. Healey 
Manager of Public Works Counsel - Regulatory 
Canadian National/Illinois Central Canadian National Railroad 
17641 Ashland Avenue 17641 S. Ashland Avenue 
Homewood, IL 60430 Homewood, IL 60430 
E-Mail: john.henriksen@cn.ca E-Mail: tom.healey@cn.ca 

Lawrence Parrish Brian Vercruysse 
Special Assistant Chief Counsel Illinois Commerce Commission 
Illinois Department of 527 E. Capitol Avenue 
Transportation Springfield, IL 62701 
300 W. Adams - 2nd floor bvercruy@icc.illinois.gov 
Chicago, Illinois 60606 

V:\EngineeringlCIP Projects - 20061Q6.00198-00-SW- CMAQ SidewalklCorrespondence~CC extension request bv.doc 


