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PROJECT STATUS REPORT    

 
 DATE November 26, 2008 

 
 
PROJECT INFORMATION: 
Reporting Party: Union Pacific Railroad Company 
Docket/Order #; Date: See attached Quarterly Project List 

 
Staff of the Commission meets on a Quarterly Basis with the UP Managers listed below 
to review the status of projects within the State of Illinois.  The attached report 
represents activities completed through the 3rd Quarter of 2008.  Future filings will be 
provided after each Quarterly Meeting to satisfy the reporting requirements within the 
Commission’s Orders for the individual projects. 
 
Union Pacific Project Managers 
Chicago Area Commuter Operations: 
Tom Andryuk 
Manager Field Engineering 
Union Pacific Railroad 
500 West Madison St., Suite 3610 
Chicago, IL  60661 
(312) 496-4726 
TNANDRYU@up.com  
 
 

Chicago Service Unit 
John Venice 
Manager Industry & Public Projects 
Union Pacific Railroad 
301 West Lake Street 
Northlake, IL  60164 
(708) 649-5210 
JNVenice@up.com  

St. Louis Service Unit 
Dave McKernan 
Manager of Industry & Public Projects 
Union Pacific Railroad 
100 North Broadway, Suite 1500  
St. Louis MO, 63102 
(314) 331-0682 
dwmckern@up.com  
 

 

 
 
 



2008 Illinois Commerce Commission Project Table - Union Pacific Railroad 3rd Quarter Status

AAR/DOT # RR Milepo Docket # Stip Agr # Crossing(s) City County Petition/Scope of Work/Co Status/Notes

177018B 68.85 
Harvard 
Sub

White Oak near Harvard McHenry Passive to AFLS/Gates Estimate received from UP.  
ICC to draft Stipulated 
Agreement.

174556X 53.74 
Belvidere 
Sub

Kreutzer Huntley McHenry AFLS/Gates Estimate received from UP 
along with Grove Street.  ICC 
to send out Stipulated 
Agreement.

294466E 269.60 
Springfield
 Sub

T02‐0067 Pontoon Road, 22nd 
Street, 20th Street

Granite City Madison Pontoon Road Bridge, 
Century Drive Extension

Detour Road surfaces in by 
NS and KCS, and UP .  
Warning devices in place, 
awaiting traffic signal turn 
on.  UP payment to City due 
per 2nd Supplemental Order.

176548M 14.19 
Kenosha 
Sub

T05‐0043 Wilmette, Central, 
and Lake

Wilmette Cook Village modifying traffic 
signal sequence to 
interconnected locations.  
Includes 
upgraded/relocated 
warning devices.

UP construction under way:  
Central complete (minus 
cutover); Lake is half done; 
Wilmette to be complete 
prior to Christmas shopping 
season, then crews back to 
Central to complete work.  
March 2009 Completion.

542144B 217.98    
Pana Sub

T05‐0060 1123 Maple; Spruce (542 
145H); Pine (542 
146P); Angle (542 
141F)

Nokomis Montgome
ry

AFLS/Gates/CWT Order entered 11/22/05.  
Project Complete as of 
11/22/06.  Final Bill and 
Residual Funds De‐obligated.
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867203B 9.64         
Villa 
Grove Sub

T05‐0065 87th Street Chicago Cook Vertical Clearance and 
reconstructed UP Bridge

4/18/06 Revised Order 
drafted and submitted to all 
parties.  5/10/06 Proposed 
Order e‐filed by BV.  Order 
entered 6/7/06 bench. 
2/20/06 Requested UP 
Progress Report.  2/5/07 City 
Progress Report ‐ Advertise 
8/07 start in early '08.  UP 
Petition ‐ Supplemental 
Order drafted and sent to 
parties 9/17/08.  Staff filed 
Agreed Order on 10/9/08  for 
extension of time and 
additional GCPF to the UP's 
bridge component.  
Requested 11/13/08 
Commission Bench.

T06‐0008 IL 113/IL 53/129 Wilmington Will Eminent Domain 
associated with 
intersection improvement ‐ 
IDOT.  Cases continued, 
possible deal with IDOT 
and RR.

Hearing continued to 3/7/07.  
6/6/07 Motion to Withdraw ‐ 
granted by Judge O'Brien on 
6/7/07.

T06‐0009 IL 113/IL 53/129 Wilmington Will Eminent Domain 
associated with 
intersection improvement ‐ 
IDOT.  Cases continued, 
possible deal with IDOT 
and RR.

Hearing continued to 3/7/07.  
6/6/07 Motion to Withdraw ‐ 
granted by Judge O'Brien on 
6/7/07.
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174532J 31.51 
Belvidere 
Sub

T06‐0019 Hawthorne Lane West Chicago DuPage Widen roadway, barrier 
median, new warning 
devices, sidewalk and multi‐
use path

Construction started 7/2/07.  
30 day closure for Powis.  UP 
received industry signature 
for agreement which is now 
in Omaha. 7/31 and 8/1/07 
Powis widened surface 
installed.  EJE and UP signals 
in place; City still with 
roadway closure.

294354F 202.30 
Springfield
 Sub

T06‐0038 1142 Divernon Road Auburn Sangamon Gates and Circuitry to 
Existing AFLS

Project Complete.

174569Y 65.53 
Belvidere 
Sub

T06‐0071 883 Prospect Street Marengo McHenry AFLS/Gates (currently AFLS) Project Complete.  Final Bill 
received.

T06‐0091 Main St. Crystal Lake McHenry City and Immanuel 
Lutheran desire new 
crossing through area that 
UP would like storage.

Petition to Withdraw by the 
City.  City working with the 
Church to withdraw also.

175147J 91.85 
Geneva 
Sub

T06‐0093 1149 Robbins Road Nachusa 
Township

Lee Passive to AFLS/Gates, 
modify north approach 
profile and renew crossing 
surface

Complete ‐ final bill received 
and GCPF de‐obligated.

431101B 298.71 
Mt. 
Vernon 
Sub

T06‐0097 1st Street Benton UP desired closure ‐ 
AFLS/Gates now here and 
at Pope Street

Project as Stipulated 
Agreement 1359 (J. Saladino 
Project List).  UP Withdrew 
closure petition.

T06‐0104 Chicago Cook Eminent Domain 
associated with Green Line 
Service

9/25/08 2:30 pm Hearing; to 
be continued awaiting 
Federal Judge ruling.

445833E T06‐0106 Feedlot Road (TR 
291)

Union UP petition for Closure Closure complete.  11/9/07 
UP Notice/Inventory.
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294372D T06‐0107 TR 105 (N. 29th Ave 
or Greenridge Road)

Nilwood 
Township

Macoupin UP petition for Closure 
modified to AFLS/Gates

6/13/08 City closure report ‐ 
complete.  Barricades up.

T06‐0113 IL 68 at US 14 Cook Eminent Domain Petition Withdrawn

294509V 259.04 T07‐0008 Cpl. Chris Belchik 
Memorial 
Expressway 
(formerly Indiana 
Ave.)

Alton St. Clair Interconnect, GCPF Surface Billing question from 
City 8/27/08.  9/12/08 X‐Res 
(8/25/08 Form 3).  UP has 
reviewed billing and has 
refund check for City.  
Crossing Surface is complete, 
and the signal work is 
approximately 80% complete.

431172X 82.59 T07‐0009 1200 South Ervin Street 
and West 
Hetherington Street 
(431170J)

Village of Cutler Perry Closure of West 
Heatheringon and South 
Ervin with extension of 
Railroad Street.

6/1/07 UP Status ‐ Crossings 
barricaded, surface removed 
first week of June 2007.  
8/18/08. Heatherington 
closure coordination meeting 
held with UP/ICC and church 
to determine reconfiguration 
of crossing area.  UP work 
complete.

Various T07‐0019 1223 Various Varioius Various LED Replacement Project 4/4/07 Order.  18 month 
completion timeframe 
10/4/08.  Chicago Service 
Unit complete.  St. Louis 
Service District not complete 
and may seek an extension of 
time.

294289C 183.4 T07‐0020 1168 Ridgely Street Springfield Sangamon AFLS to AFLS/Gates with 
upgraded circuitry

4/4/07 Order;  5/25/07 ‐‐ 
Form 3 Provided by UP.  
8/28/08 UP Completion 
Notice.  8/26/08 IDOT Labor 
Additive Corresp.
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445808B 94.20 T07‐0022 1234 Big Muddy Levee 
Road, and Kings 
Ferry Road (445 
807P), Elliot Road 
(445 808W), and 
Howardton Road 
(445 810X)

Grand Tower 
Township Road 
District

Jackson Passive to AFLS/Gates for 
all with approach work.  
Stop Signs Ordered.

4/4/07 Order, 5/25/07 Form 
3 by UP, 6/5/07 X‐Resolution. 
6/13/08 to 9/22/08 
Completion Notices from UP 
for warning devices.  9/2/08 
Highway Approach 
completion Notice.

166896N 137.80‐CC T07‐0026 1167 Township Road 275B 
(“TR”)/500N

Sidney Champaign Installation of automatic 
flashing light signals and 
gates with a bell, 
controlled by constant 
warning time circuitry, and 
equipped with an event 
recorder, by
the Company.

4/18/07 Order Entered, and 
Form 3 Submitted on 5/1/07.  
5/27/08 Completion Report.  
8/26/08 IDOT Labor Additive 
Corresp.

166896N 137.80 T07‐0026 1167 TR 275B/500N Raymond 
Township Road 
District

Champaign Passive to AFLS/Gates with 
circuitry.

4/18/07 Order;  5/1/07 Form 
3 from UP; 5/17/07 X‐
Resolution.  5/27/08 
Completion Report.  8/26/08 
IDOT Labor Additive Corresp.

167906V 234.67 T07‐0027 1135 TR 511 Lone Grove Road 
District; nr Village 
of St. Peter

Fayette Passive to AFLS/Gates, 
circuitry, approach work.  
Stop Signs also.

4/18/07 Order, 4/30/07 Form 
3; 5/17/07 X‐Resolution.  
6/25/08 2nd Supp Order.  
Estimate for Culvert needed 
from UP.  Staff/UP agree for 
50/50 cost split.  Filing then 
needed for 2nd Supplemental 
Order.

167046C 167.60CC T07‐0031 1166 TR 158 Jonathon Creek 
Twnshp Road 
District (nr 
Sullivan)

Moultrie AFLS/Gates and 
approaches.

5/27/08 Completion Report.  
IDOT Labor Additive 
correspondence 105% 
allowable.
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862625C 0.09 T07‐0038 1172 State Street Chicago Heights Cook AFLS/CANT to 
AFLS/CANT/Gates

Project completed by UP, 
with modification to have 
gate before cantilever due to 
existing foundation. August 
2008 completion.  Awaiting 
final billing, and Cook County 
Highway Department 
awaiting bills (10/13/08 e‐
mail to John Venice from 
Brian Vercruysse requesting 
review and contact with 
County).

174052X 5.04 T07‐0046 1267 Division St. Chicago Cook O'Hare Modernization 
Program, Division Street 
used for construction of 
new runways, then 
relocated, ultimatley 
removed.

Stipulated Agreement sent to 
parties on 4/20/07.  6/27/07 
Order Entered. Temporary 
rail line installed with temp 
crossing location.

167635S T07‐0058 1269 Oak Street, Elm 
Street and Cleveland 
Street

West Frankfort AFLS/Gates 8/23/08 Cleveland Street 
complete.  8/4/08 UP 
Petition for additional time to 
10/15/08 due to manpower 
shortage due to regional 
flooding issues.

424041C 217.01 T07‐0061 1169 TR 121 Altamont; 
Moccasin 
Township Road 
District

Effingham AFLS/Gates/Approaches SA sent out to parties on 
4/19/07.  8/29/07 Order.  
8/18/08 Completion 
Report/Inventory from UP.  
Awaiting Final Billing.

T07‐0062 Various Statewide Various Various Citation ‐ Crossing Surface 
Maintenance

See Separate Spreadsheets to 
be updated by ICC Staff.

177847X 21.50 T07‐0073 Arthur Arlington Heights Cook Eminent Domain Hearing continued to 
November 19, 2008 at 
10am ‐ Chicago.
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T07‐0075 All DesPlaines Des Plaines Cook Warning Device 
Maintenance

Awaiting ALJ's proposed 
Order.

T07‐0076 Pedestrian Overpass 
at Langdon Street 
and US 67

Alton Madison Pedestrian Overpass at 
Langdon Street

T07‐0090 St. Clair 
County

Eminent Domain Petition Withdrawn

167593H T07‐0104 Bakerville Road Mt. Vernon Jefferson AFLS/Gates (IDOT 
Agreement)

Form 3 ‐ Nov 26, 2007; 
12/6/07 X‐Res

167936M T07‐0105 CH 6 Beecher City Effigham AFLS/Gates (IDOT 
Agreement)

Form 3 ‐ Nov 26, 2007; 
12/13/07 X‐Res.  UP Project 
Completion Notice 8/18/08.

430975B T07‐0106 TR 281 Gorham Jackson AFLS/Gates (IDOT 
Agreement)

Form 3 ‐ Nov 26, 2007; 
12/13/07 X‐Res

167038K 164.90 T07‐0108 1156 Progress Street Arthur Moultrie AFLS/Gates 12/19/07 Order; 1/7/08 Form 
3; 1/16/08 X‐Res.

T07‐0117 Var. Lake Eminent Domain Petition withdrawn by IDOT

290506L T07‐0121 Illinois Route 53 and 
Illinois Route 113 
(Main Street)

Braidwood Will IDOT roadway project ‐ 
traffic signal interconnect

5/7/08 Order.  Contractor 
needs UP approval for 
interconnect cable 
(underground or aerial) to 
turn‐on temporary traffic 
signals. On 10/7/08, 
Vercruysse spoke with D‐
Construction, Bill Smith (815‐
634‐2555) who indicated that 
the permit application was 
being sent to the UP for 
expedited processing that 
day. 7 Month Completion.
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174572G T08‐0008 State Street Marengo McHenry AFLS/Gates (IDOT 
Agreement)

Form 3 1/7/08.  1/18/08 X‐
Res.  Competion Report on 
7/21/07.

T08‐0016 Meredith Drive Sherman Sangamon New Grade Separation 7/1/08 Remaing Funds De‐
obligated.

175645T 10.37‐
CNWA

T08‐0023 1291 Streitmatter Road Akron Township Peoria Closure 2/27/08 Order.

174552V T08‐0030 Higgins Road/Rt. 72 Gilberts Kane AFLS/Gates (IDOT 
Agreement)

UP provided Form 3 2/4/08; 
2/7/08 X‐Res.  8/12/08 
Project Completion

166910G T08‐0036 1279 1200N/TR 229 and 
1900N/TR 155 (166 
924P, MP 122.70)

St. Joseph & 
Ogden Township 
Road Districts 
(Royal)

Champaign AFLS/Gates 5/7/08 Order; 5/30/08 Form 
3's; 6/4/08 Temp Stop Signs; 
6/10/08 X‐Res.  Scheduled for 
construction; UP ordering 
material.

424759U T08‐0037 IL 157 Cahokia New Highway Overpass 
(with removal of existing 
highway‐rail grade crossing)

9/10/08 Order entered.

294457F T08‐0039 Robbins Road Hartford Madison Grade crossing 
establishment

10/28/08 Hearing, 10am 
Springfield.  UP executed 
agreement with the City.

175376D 101.37 T08‐0041 Litchfield Road Macoupin Relocate Crossing and add 
AFLS/Gates.  Had not been 
programmed.

1st Hearing Held.  Awaiting 
City determination of funding.

174963B 27.47 T08‐0049 Pedestrian Crossing 
at Metra Station

Winfield DuPage Pedestrian Tunnel Order Entered.  Village to 
seek bids to determine all 
costs.  UP pulled existing at‐
grade crossing.

294381C 221.90‐
SSWNAO

T08‐0052 1316 Cisco Rd. (Moore 
Cemetery Road)

Carlinville Macoupin AFLS/Gates 5/7/08 Order. 5/30/08 Form 
3. 6/12/08 X‐Resolution.  
Scheduled for construction.

T08‐0055 Var./ KCS & UP Madison Eminent Domain
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T08‐0058 Var. Lake Eminent Domain IDOT petition withdrawn

167042A 166.20 T08‐0067 1322 1700E/TR 172 Lowe Township 
Road District 
(near Arthur)

Moultrie AFLS/Gates 5/7/08 Order. 5/29/08 Temp 
Stop Signs Installed.  9/9/08 
X‐Res.

294294Y T08‐0075 North Grand (and 
6th Street ‐ 294 295F)

Springfield Sangamon Traffic Signal Interconnect ‐ 
add pre‐signals and 
providing silmutaneous 
preemption.

Hearing scheduled 11/13/08 
for cost over run.

175633Y 67.70 T08‐0076 Cedar Hills Road Dunlap Peoria AFLS/Gates (IDOT 
Agreement)

5/8/08 Form 3; 5/13/08 X‐
Resolution.  UP signal crew 
working on site week of 
9/22/08 per phone call from 
manager Kurt B.

371239K 51.00 
Sparta Sub

T08‐0078 1280 Sarah Road (TR 63) Randolph County 
Road District near 
Coulterville

Randolph AFLS/Gates 8/13/08 Order, 9/3/08 
Temporary Stop Signs 
installed.

174925S 25.36 
Geneva 
Sub

T08‐0081 Wesley Wheaton DuPage Reconstruct Bridge, raise to 
meet 23', impact IL Pairie 
Path bridge.

Hearing complete.  Awaiting 
final UP comments and/or 
concurrence to submit to ALJ 
for November 2008 Order.

167909R 233.06 
Salem Sub

T08‐0085 CH 27/Main St. Loogootee Fayette AFLS/Gates (IDOT 
Agreement)

Copy of X‐resolution (X‐
12729) approved June 16, 
2008.  Work Scheduled.

167653P 316.29 
Marion 
Sub

T08‐0089 1313 White St., Main St, 
College, & Boyton

Marion Williamson AFLS/Gates 7/30/08 Order.  8/20/08 and 
9/19/08 X‐Resolutions 
provided for crossing Form 
3's.

174419R 92.93 
Belvidere 
Sub

T08‐0092 1170 Winnebago St. Rockford Winnebago AFLS/Gates August 13, 2008 Order 
Entered.  Power Pole 
Relocation needed for UP to 
install gates.
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173997S 10.37 
Geneva 
Sub

T08‐0093 4th Avenue Maywood Cook Closure Order Entered.  9/30/08 UP 
preconstruction meeting with 
the City.

175009V 43.94 
Geneva 
Sub

T08‐0096 IL 47 and First Street Elburn Kane Village Wayside Horn 
System

Hearing held, awaiting UP 
comments to Agreed Order.

167649A 314.80 
Marion 
Sub

T08‐0109 1333  Longstreet Road (TR 
249A), De Young 
Street (IL 13), 
Boulevard Street and 
Goodall Stree

Marion Williamson AFLS/Gates 8/27/08 Order, 9/16/08 Form 
3's, X‐Res on 9/23/08.

174557E 54.71 
Belvidere 
Sub

T08‐0110 Grove St. Huntley McHenry AFLS/Gates/approaches UP provided Form 3 
(8/4/08).  Kreutzer Road 
estimate received, and SA 
will now be drafted.

177076W 88.76 
Beloit Ind 
Lead

T08‐0111 Prairie Hill Road South Beloit Winnebago AFLS/Gates (IDOT 
Agreement)

UP provided Form 3 
(8/4/08).  Awaiting Omaha 
Signature.

174559T 55.12 
Belvidere 
Sub

T08‐0112 IL 47 Huntley McHenry Village seeking sidewalk 
along IL 47.

9/23/08 Hearing Continued.  
Project is dependent upon 
Capital Bill.  UP needs IDOT 
plans for IL 47 widening.

167031M 161.20    
Pana Sub

T08‐0129 TR 32 Arthur Douglas AFLS/Gates/LED's/CWT 
(IDOT Agreement)

UP provided Form 3 
(9/15/08); X‐Resolution 
9/23/08.  Construction 
Scheduled.

T08‐0154 Arthur Avenue Arlington Heights Cook Modify Intersection Petition Filed on 11/6/08

70
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