
• ELGIN, JOLIET AND EASTERN RAILWAY COMPANY 
1 NORTH BUCHANAN STREET • GARY, INDIANA 46402 

219 l1383-4307 • FAX 219 l 883-4257
 
RAYMOND C, BAKER
 

CHIEF ENGINEEP 

December 4,2008 

DEC	 8 21J08 
Mr, David Lazarides 
Transportation Divison- Processing Section 
Illinois Commerce Commission 
527 E. Capital Avenue 
Springfield, IL 62701 

Re:	 EJ&E Railway Current Progress & Status,
 
Year 2008, Six Month Report, State Crossing Projects
 

Dear Mr. Lazarides: 

Please find accompanying this letter a table summarizing all the current, pending and completed road 
crossing improvement projects on the Elgin, Joliet & Eastern Railway Company approved to date for the 
2008 calendar year. 

If there are any questions regarding this matter please feel to contact myself or Tom Hunter at 815-740­
6587. 

Sincerely, 

~ 
R. C. Baker 
Chief Engineer 

/tmf 
attachment 
cc:	 T. W. Hunter 

K.L. Hay
 
Cheryl Cathey- IDOT
 
Brian Vercruysse- ICC
 
Andy E. Rabadi- IDOT
 



Crossing Total 100 123,100. 
Surface With GCF 0 0 
New Rubber T07-0051 Joliet 100 123,100. Installation 
Surface X-12663 4130 EJ&E 0 0 N/A N/A Completed 

Total 100 34,000. 
GCF 0 0 

Add Pedestrian T07"0051 Joliet 100 34,000. Installation 
Gates X-12663 4130 EJ&E 0 0 N/A N/A Completed 

(;J Replace 
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GCF 
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260 620E 
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Equipment 1323 AFE 4154 
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19 Replace/Move 151,600 X­ 1/)7 () (;
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Gougar Road Crossing Signal 0 
260611F Equipment est 6784 0 

Replace Total 44,268. 
20 87th Street Crossing Signal T08-0082 AFE 4146 EJE 0 

260 563T Gates X-12732 S7831 lOOT 44,268. 6/12/08 10/7/08 Work Completed 
Replace Total 164,213. 

21 83th Street Crossing Signal T08-0082 AFE 4149 EJE 0 
260 562L Equipment X-12731 S7832 Aurora 164,213. 6/12/08 10/21/08 Work Completed Sept/Del., 08 

Replace 
Passive X­

22 Bucks with Total 100 194,979. 
Mound Road Active T08-0057 AFE 4147 EJE 0 0 
261 014C Protection X-12709 S7852 lOOT 100 194,979. 3/19/08 4/15/08 Work completed. 

23 Replace culvets 
Bridges 506/5C with bridges 
11 Various 

T06-0026 
Total 100 18,894. 
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24 Passive GCF 80 14,962. 
Crossings Replace signage 1247 N/A EJ&E 20 3,932. N/A N/A Completed 2/28/08 
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26 analog to T08-0087 GCF 80 
Digital 121 Crossings 1329 N/A EJ&E 20 Completed 2nd Qtr 2008 

Total 
27 Add Ped/Bicycle 

Butterfield Roa Crossing T07-0052 N/A 
Vernon 

Hills y /-' I " - , ~jJcl e,_. t ! t' \i .' Crossing Completed 8/29/07 
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Total 100 85,787.63. 
28 Old Lock Change to LED Equistar 80 68,630.10 FOm1 1 in 4/15/08 ­

Road 260 Flashers -Add AFE 4141 CSXT 10 8,578.77. 11108 Work 
801J Bell N/A S7813 EJ&E 10 8,578.76 N/A 11/14/08 completed. 


