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2009 Illinois Commerce Commission Project Status Report ­ Union Pacific Railroad 

Complete Docket # AAR/DOT # RR Milepost Stip Agr # Crossing(s) City County Petition/Scope of Work/Co Status/Notes

166887P 141.20‐CC 200N near Sidney Champaign AFLS&G/Appr. Need LA estimate

176810E 39.78 New 
Line Sub

Blanchard Road Gurnee Lake AFLS/Gates UP provided estimate.  
Staff to draft SA.

175138K 86.67 
Geneva Sub

Track Road Franklin 
Grove

Lee AFLS/Gates and Approach Need to schedule 
diagnostic review.

166933N, 
166934V, 
166935C, 
166936S, 

Penfield Rd.,   2500N,   
2600N,   2700N,   070E

near Royal, 
Rankin

Champaign, 
Vermillion

AFLS&G, AFLS&G/Appr., 
AFLS&G/Appr., 
AFLS&G/Appr., Closure ‐ 
Connecting Rd.

Working on SA.  Received 
UP estimate mid January 
2009.

542161S 229.75‐STL Grandpoint Ave near Hillsboro Montgomery AFLS&G Waiting on RR estimate.  
70/30 IDOT/ICC project.  
FHWA Approved.

177018B 68.85 
Harvard Sub

White Oak near Harvard McHenry Passive to AFLS/Gates Estimate received from 
UP.  ICC to draft Stipulated 
Agreement.

175139S 86.93 
Geneva Sub

Willow Road Franklin 
Grove

Lee AFLS/Gates Need to schedule 
diagnostic review.

294459U Canal Road Hartford Madison AFLS/Gates

167213Y 82.90‐CC TR 262 near Woodlan Iroquois AFLS&G/Appr. Waiting on LA estimate.

371233U 53.49‐MIM Michael Rd. near Sparta Randolph AFLS&G Waiting on RR estimate. 
70/30 IDOT/ICC project.  
FHWA approved.

167869V 197.22‐CC 1025N Shelbyville Shelby AFLS&G/Appr. UP estimate was submitted 
(12/08), however IDOT has 
requested a justification on 
the number of man hours.

175734K 12.30‐CNWK Hahnaman Rd near 
Normandy

Whiteside AFLS&G Waiting on RR estimate ‐ in 
estimating.
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Complete Docket # AAR/DOT # RR Milepost Stip Agr # Crossing(s) City County Petition/Scope of Work/Co Status/Notes

294379B 219.60‐
SSWNAO

Cinder Rd. near 
Carlinville

Macoupin AFLS&G/Appr. Waiting for RR estimate.  
100/100 IDOT/ICC Project.  
FHWA release of funding.

167917H 226.62‐CC 1136 TR 327 near St. Elmo Fayette AFLS&G/Appr. Waiting on pipe culvert 
estimate from UP to add to 
revised SA.  ICC will pay 
50%

166899J, 
166901H

136.70‐CC, 
135.60‐CC

1314 TR 269A, TR 265B near Sidney Champaign AFLS&G, AFLS&G/Appr. SA out for Execution 
1/14/09

542128S 207.08‐STL 1361 TR 258 near Pana Christian AFLS&G Out for Execution

167569G 73.60‐CL 1372 2200N near Watseka Iroquois AFLS&G/Appr. Out for Execution.  In 
Omaha for signature.

167577Y 79.50‐CL 1377 1630N near Woodlan Iroquois AFLS&G/Appr. Out for Execution

167209J 98.20‐CC 1379 4300N near Rankin Vermillion AFLS&G Waiting on County to 
determine their ability to 
contribute the 10% LA 
portion.

T02‐0067 294466E 269.60 
Springfield 
Sub

Pontoon Road, 22nd 
Street, 20th Street

Granite City Madison Pontoon Road Bridge, 
Century Drive Extension

Detour Road surfaces in by 
NS and KCS, and UP .  
Warning devices in place, 
awaiting traffic signal turn 
on.  UP payment to City 
due per 2nd Supplemental 
Order.  Nov/Dec 2008 
Temporary Pontoon Road 
in‐service.  Piles installed.  
Work moving forward on 
Century Drive Extension ‐ 
layout/staking with initial 
grading.
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Complete Docket # AAR/DOT # RR Milepost Stip Agr # Crossing(s) City County Petition/Scope of Work/Co Status/Notes

T05‐0043 176548M 14.19 
Kenosha Sub

Wilmette, Central, and Lake Wilmette Cook Village modifying traffic 
signal sequence to 
interconnected locations.  
Includes 
upgraded/relocated 
warning devices.

UP construction under 
way:  Central complete 
(minus cutover); Lake is 
half done; Wilmette to be 
complete prior to 
Christmas shopping 
season, then crews back to 
Central to complete work.  
March 2009 Completion.  
11/18/09 Wilmette Avenue 
was opened with new 
geometry and traffic signal 
phasing.  The UP 
completing upgrades to 
control circuitry.  11/21/08 
Traffic Signal Turn‐ons 
Linden and Central.  Lake 
scheduled for 1/29/09.

T05‐0065 867203B 9.64         Villa 
Grove Sub

87th Street Chicago Cook Vertical Clearance and 
reconstructed UP Bridge

4/18/06 Revised Order 
drafted and submitted to 
all parties.  5/10/06 
Proposed Order e‐filed by 
BV.  Order entered 6/7/06 
bench. 2/20/06 Requested 
UP Progress Report.  
2/5/07 City Progress 
Report ‐ Advertise 8/07 
start in early '08.  UP 
Petition ‐ Supplemental 
Order drafted and sent to 
parties 9/17/08.  Staff filed 
Agreed Order on 10/9/08  
for extension of time and 
additional GCPF to the UP's 
bridge component.  
11/13/08 Commission 
Order.  Work is all 
complete; UP to final billing 
with IDOT.
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Complete Docket # AAR/DOT # RR Milepost Stip Agr # Crossing(s) City County Petition/Scope of Work/Co Status/Notes

T06‐0091 Main St. Crystal Lake McHenry City and Immanuel 
Lutheran desire new 
crossing through area that 
UP would like storage.

Petition to Withdraw filed 
by City.  60 day 
Continuance from 1/22/09 
Hearing.  Status of 
Immanuel Lutheran as 
Petitioner?

T06‐0104 Chicago Cook Eminent Domain 
associated with Green Line 
Service

9/25/08 2:30 pm Hearing; 
to be continued awaiting 
Federal Judge ruling.

T06‐0107 294372D TR 105 (N. 29th Ave or 
Greenridge Road)

Nilwood 
Township

Macoupin UP petition for Closure 
modified to AFLS/Gates

6/13/08 City closure 
report ‐ complete.  
Barricades up.  UP to pay 
closure incentive.  Surface 
has not been removed, as 
crossing was tagged as 
evidence.  UP to check this 
status.

T07‐0008 294509V 259.04 Cpl. Chris Belchik Memorial 
Expressway (formerly 
Indiana Ave.)

Alton St. Clair Interconnect, GCPF Surface Billing question 
from City 8/27/08.  
9/12/08 X‐Res (8/25/08 
Form 3).  UP has reviewed 
billing and has refund 
check for City.  Crossing 
Surface is complete, and 
the signal work is done; 
awaiting roadway/traffic 
signal completion.
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Complete Docket # AAR/DOT # RR Milepost Stip Agr # Crossing(s) City County Petition/Scope of Work/Co Status/Notes

T07‐0009 431172X 82.59 1200 South Ervin Street and 
West Hetherington Street 
(431170J)

Village of 
Cutler

Perry Closure of West 
Heatheringon and South 
Ervin with extension of 
Railroad Street.

6/1/07 UP Status ‐ 
Crossings barricaded, 
surface removed first week 
of June 2007.  8/18/08. 
Heatherington closure 
coordination meeting held 
with UP/ICC and church to 
determine reconfiguration 
of crossing area.  UP work 
complete.  A legal 
description of property 
required from the UP had 
been provided.  The 
Village's Engineer needs 
something in writing from 
UP's Real Estate 
department approving 
sale/transfer.

T07‐0019 Various 1223 Various Varioius Various LED Replacement Project 4/4/07 Order.  18 month 
completion timeframe 
10/4/08.  Chicago Service 
Unit complete.  St. Louis 
Service District not 
complete and may seek an 
extension of time.  SLSD at 
75% complete.

T07‐0027 167906V 234.67 1135 TR 511 Lone Grove 
Road District; 
nr Village of 
St. Peter

Fayette Passive to AFLS/Gates, 
circuitry, approach work.  
Stop Signs also.

4/18/07 Order, 4/30/07 
Form 3; 5/17/07 X‐
Resolution.  6/25/08 2nd 
Supp Order.  Estimate for 
Culvert needed from UP.  
Staff/UP agree for 50/50 
cost split.  Filing then 
needed for 2nd 
Supplemental Order.  UP 
estimate to ICC on 
11/4/08.  UP Filed Petition 
for 4th Suppl. Order on 
1/6/09.
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Complete Docket # AAR/DOT # RR Milepost Stip Agr # Crossing(s) City County Petition/Scope of Work/Co Status/Notes

T07‐0046 174052X 5.04 1267 Division St. Chicago Cook O'Hare Modernization 
Program, Division Street 
used for construction of 
new runways, then 
relocated, ultimatley 
removed.

Stipulated Agreement sent 
to parties on 4/20/07.  
6/27/07 Order Entered. 
Temporary rail line 
installed with temp 
crossing location.

T07‐0058 167635S 1269 Oak Street, Elm Street and 
Cleveland Street

West 
Frankfort

AFLS/Gates 8/23/08 Cleveland Street 
complete.  8/4/08 UP 
Petition for additional time 
to 10/15/08 due to 
manpower shortage due to 
regional flooding issues.  
Oak and Elm Street put in 
service on 9/24/08.  
10/15/08 Staff filed 
Response to UP petition 
recommending Withdrawal 
submitted by UP week of 
1/19/09.

T07‐0061 424041C 217.01 1169 TR 121 Altamont; 
Moccasin 
Township 
Road District

Effingham AFLS/Gates/Approaches SA sent out to parties on 
4/19/07.  8/29/07 Order.  
8/18/08 Completion 
Report/Inventory from UP.  
Awaiting Final Billing.  
Review of approach and 
crossing surface widths.

T07‐0062 Various Statewide Various Various Citation ‐ Crossing Surface 
Maintenance

See Separate Spreadsheets 
to be updated by ICC Staff.

T07‐0073 177847X 21.50 Arthur Arlington 
Heights

Cook Eminent Domain Hearing continued to 
November 19, 2008 at 
10am ‐ Chicago. (Case 
combined with T08‐0154).

T07‐0075 All DesPlaines Des Plaines Cook Warning Device 
Maintenance

Awaiting ALJ's proposed 
Order.

T07‐0076 748598X Pedestrian Overpass at 
Langdon Street and US 67

Alton Madison Pedestrian Overpass at 
Langdon Street

Precon meeting held week 
of 1/12/09.
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Complete Docket # AAR/DOT # RR Milepost Stip Agr # Crossing(s) City County Petition/Scope of Work/Co Status/Notes

T07‐0108 167038K 164.90 1156 Progress Street Arthur Moultrie AFLS/Gates 12/19/07 Order; 1/7/08 
Form 3; 1/16/08 X‐Res.  In‐
service on 12/10/08.  30 
days final billing.

T07‐0121 290506L Illinois Route 53 and Illinois 
Route 113 (Main Street)

Braidwood Will IDOT roadway project ‐ 
traffic signal interconnect

5/7/08 Order.  Contractor 
needs UP approval for 
interconnect cable 
(underground or aerial) to 
turn‐on temporary traffic 
signals. On 10/7/08, 
Vercruysse spoke with D‐
Construction, Bill Smith 
(815‐634‐2555) who 
indicated that the permit 
application was being sent 
to the UP for expedited 
processing that day. 7 
Month Completion.  
Temporary signal turn‐on 
with temp warning device 
work (circuit extend) 
completed on 12/3/08.  
Full crossing surface 
opened also on 12/3/08.  
Roadway staging now with 
half of roadway open.  UP 
Signal crews scheduled for 
1/20/09 installation.  
Pettions submitted by UP 
and IDOT requesting 
Extension of Time

T08‐0023 175645T 10.37‐CNWA 1291 Streitmatter Road Akron 
Township

Peoria Closure 2/27/08 Order.  Crossing 
closed and connector road 
finished with transfer to 
the Township.  2/11/09 
Township provided notice 
and request for GCPF and 
130 incentive funds.
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Complete Docket # AAR/DOT # RR Milepost Stip Agr # Crossing(s) City County Petition/Scope of Work/Co Status/Notes

T08‐0036 166910G 1279 1200N/TR 229 and 
1900N/TR 155 (166 924P, 
MP 122.70)

St. Joseph & 
Ogden 
Township 
Road 
Districts 
(Royal)

Champaign AFLS/Gates 5/7/08 Order; 5/30/08 
Form 3's; 6/4/08 Temp 
Stop Signs; 6/10/08 X‐Res.  
Scheduled for 
construction; UP 
construction crews 
completed work.  Awaiting 
completion notice.

T08‐0037 424759U IL 157 Cahokia New Highway Overpass 
(with removal of existing 
highway‐rail grade crossing)

9/10/08 Order entered.

T08‐0039 294457F Robbins Road Hartford Madison Grade crossing 
establishment

10/28/08 Hearing, 10am 
Springfield.  UP executed 
agreement with the City.  
Surface put in.  IDOT has 
programmed with 130 
Funds for '09.

T08‐0041 175376D 101.37 Litchfield Road Macoupin Relocate Crossing and add 
AFLS/Gates.  Had not been 
programmed.

1st Hearing Held.  Awaiting 
City determination of 
funding.  UP to provide 
estimate for moving 
crossing surface.  3/3/09 
Hearing in Springfield 
scheduled.

T08‐0049 174963B 27.47 Pedestrian Crossing at 
Metra Station

Winfield DuPage Pedestrian Tunnel Order Entered.  Village to 
seek bids to determine all 
costs.  UP pulled existing at‐
grade crossing.  April '09 
letting.

T08‐0052 294381C 221.90‐
SSWNAO

1316 Cisco Rd. (Moore Cemetery 
Road)

Carlinville Macoupin AFLS/Gates 5/7/08 Order. 5/30/08 
Form 3. 6/12/08 X‐
Resolution.  Scheduled for 
construction.

T08‐0055 Var./ KCS & UP Godfrey Madison Eminent Domain Active

T08‐0067 167042A 166.20 1322 1700E/TR 172 Lowe 
Township 
Road District 
(near Arthur)

Moultrie AFLS/Gates 5/7/08 Order. 5/29/08 
Temp Stop Signs Installed.  
9/9/08 X‐Res.  Scheduled 
for construction.
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Complete Docket # AAR/DOT # RR Milepost Stip Agr # Crossing(s) City County Petition/Scope of Work/Co Status/Notes

T08‐0075 294294Y North Grand (and 6th 
Street ‐ 294 295F)

Springfield Sangamon Traffic Signal Interconnect ‐ 
add pre‐signals and 
providing silmutaneous 
preemption.

Hearing scheduled 
11/13/08 for cost over 
run.  Agreed Order sent; 
awaiting funds to be 
available.  Revised invoice 
from UP to be paid.

T08‐0078 371239K 51.00 Sparta 
Sub

1280 Sarah Road (TR 63) Randolph 
County Road 
District near 
Coulterville

Randolph AFLS/Gates 8/13/08 Order, 9/3/08 
Temporary Stop Signs 
installed.  UP Signal Crews 
scheduled for end of 
March 2009.

T08‐0081 174925S 25.36 
Geneva Sub

Wesley Wheaton DuPage Reconstruct Bridge, raise to 
meet 23', impact IL Pairie 
Path bridge.

Hearing complete.  
Awaiting final UP 
comments and/or 
concurrence to submit to 
ALJ for November 2008 
Order.  City Spring '09 
letting.

T08‐0085 167909R 233.06 Salem 
Sub

CH 27/Main St. Loogootee Fayette AFLS/Gates (IDOT 
Agreement)

Copy of X‐resolution (X‐
12729) approved June 16, 
2008.  Work Scheduled.

T08‐0089 167653P 316.29 
Marion Sub

1313 White St., Main St, College, 
& Boyton

Marion Williamson AFLS/Gates 7/30/08 Order.  8/20/08 
and 9/19/08 X‐Resolutions 
provided for crossing Form 
3's.  Construction 
scheduled.

T08‐0092 174419R 92.93 
Belvidere Sub

1170 Winnebago St. Rockford Winnebago AFLS/Gates August 13, 2008 Order 
Entered.  Power Pole 
Relocation needed for UP 
to install gates.  Scheduled 
Spring '09.
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Complete Docket # AAR/DOT # RR Milepost Stip Agr # Crossing(s) City County Petition/Scope of Work/Co Status/Notes

T08‐0093 173997S 10.37 
Geneva Sub

4th Avenue Maywood Cook Closure Order Entered.  9/30/08 UP 
preconstruction meeting 
with the City. Crossing is 
barricaded and crossing 
surface and warning 
devices have been 
removed.  Village working 
on final design and is 
working on a Petition for 
an Extension of Time to 
Complete the work (BV 
received draft copy for 
review on 1/21/09).  Suppl 
Proposed Order completed 
and will be on 3/11/09 
Commission agenda.

T08‐0096 175009V 43.94 
Geneva Sub

IL 47 and First Street Elburn Kane Village Wayside Horn 
System

Order entered on 12/3/08.  
Agreements in Omaha to 
submit to Village.  UP 
provided Form 3, 
coordination by Staff with 
Village and their consultant 
to submit their required 
Form 3 for the WHS.

T08‐0109 167649A 314.80 
Marion Sub

1333  Longstreet Road (TR 
249A), De Young Street (IL 
13), Boulevard Street and 
Goodall Stree

Marion Williamson AFLS/Gates 8/27/08 Order, 9/16/08 
Form 3's, X‐Res on 
9/23/08.  Construction 
scheduled.

T08‐0110 174557E 54.71 
Belvidere Sub

Grove St./Kreutzer Huntley McHenry AFLS/Gates/approaches UP provided Form 3 
(8/4/08).  Kreutzer Road 
estimate received, and SA 
will now be drafted.  SA 
sent 11/13/08.  UP 
provided updated estimate 
for Grove which will be 
updated in SA.
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Complete Docket # AAR/DOT # RR Milepost Stip Agr # Crossing(s) City County Petition/Scope of Work/Co Status/Notes

T08‐0111 177076W 88.76 Beloit 
Ind Lead

Prairie Hill Road South Beloit Winnebago AFLS/Gates (IDOT 
Agreement)

UP provided Form 3 
(8/4/08).  Awaiting Omaha 
Signature.  1/13/09 X‐
Resolution.  Work Order 
late January '09.  Fully 
executed agreement on 
1/21/09.

T08‐0129 167031M 161.20    
Pana Sub

TR 32 Arthur Douglas AFLS/Gates/LED's/CWT 
(IDOT Agreement)

UP provided Form 3 
(9/15/08); X‐Resolution 
9/23/08.  Construction 
Scheduled.

T08‐0154 Arthur Avenue Arlington 
Heights

Cook Modify Intersection Docket combined with T07‐
0071 (IDOT eminent 
domain) Petition Filed on 
11/6/08.  Hearing held on 
12/12/08 awaiting 
Proposed Order.

T08‐0162 167900E 237.70‐CC 1365 TR 571B near St. Peter Fayette AFLS&G Ordered 12/17/08.  Stop 
signs installed.  Form 3 
submitted.

T08‐0164 542173L 240.33‐STL 1360 Shoal Creek Trail near 
Walshville

Montgomery AFLS&G Ordered 12/17/08.  Stop 
signs installed.  Form 3 
submitted.

T08‐0172 167602E 285.97‐CC 1362 E. Midnight Rd. near Bonnie Jefferson AFLS&G/Appr. Order Date ON HOLD

T09‐0005 294358H 204.40‐
SSWNAO

1375 Main St. Thayer Sangamon AFLS&G/Appr. 100/100 IDOT/ICC 
project.                      Order 
date ON HOLD

T09‐0006 167848C 207.11‐CC 1374 100N near Mode Shelby AFLS&G Order date ON HOLD

T09‐0007 431099C, 431 298.84‐E, 298 1359 Pope St. & 1st St. Benton Franklin AFLS&G, AFLS&G Order date ON HOLD

T05‐0060 542144B 217.98    
Pana Sub

1123 Maple; Spruce (542 145H); 
Pine (542 146P); Angle (542 
141F)

Nokomis Montgomery AFLS/Gates/CWT Order entered 11/22/05.  
Project Complete as of 
11/22/06.  Final Bill and 
Residual Funds De‐
obligated.
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T06‐0008 IL 113/IL 53/129 Wilmington Will Eminent Domain 
associated with 
intersection improvement ‐ 
IDOT.  Cases continued, 
possible deal with IDOT 
and RR.

Hearing continued to 
3/7/07.  6/6/07 Motion to 
Withdraw ‐ granted by 
Judge O'Brien on 6/7/07.

T06‐0009 IL 113/IL 53/129 Wilmington Will Eminent Domain 
associated with 
intersection improvement ‐ 
IDOT.  Cases continued, 
possible deal with IDOT 
and RR.

Hearing continued to 
3/7/07.  6/6/07 Motion to 
Withdraw ‐ granted by 
Judge O'Brien on 6/7/07.

T06‐0019 174532J 31.51 
Belvidere Sub

Hawthorne Lane West Chicago DuPage Widen roadway, barrier 
median, new warning 
devices, sidewalk and multi‐
use path

Construction started 
7/2/07.  30 day closure for 
Powis.  UP received 
industry signature for 
agreement which is now in 
Omaha. 7/31 and 8/1/07 
Powis widened surface 
installed.  EJE and UP 
signals in place; City still 
with roadway closure.  
EJ&E/UP Signal 
Agreement ‐ Awaiting Joint 
Facilities to sign off on 
Agreement (No longer an 
Engr. Issue).  UP executed 
agreement with EJE in late 
January 2009.

T06‐0038 294354F 202.30 
Springfield 

1142 Divernon Road Auburn Sangamon Gates and Circuitry to 
Existing AFLS

Project Complete.

T06‐0071 174569Y 65.53 
Belvidere Sub

883 Prospect Street Marengo McHenry AFLS/Gates (currently AFLS) Project Complete.  Final Bill 
received.

T06‐0093 175147J 91.85 
Geneva Sub

1149 Robbins Road Nachusa 
Township

Lee Passive to AFLS/Gates, 
modify north approach 
profile and renew crossing 
surface

Complete ‐ final bill 
received and GCPF de‐
obligated.
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T06‐0097 431101B 298.71 Mt. 
Vernon Sub

1st Street Benton UP desired closure ‐ 
AFLS/Gates now here and 
at Pope Street

Project as Stipulated 
Agreement 1359 (J. 
Saladino Project List).  UP 
Withdrew closure petition.

T06‐0106 445833E Feedlot Road (TR 291) Union UP petition for Closure Closure complete.  11/9/07 
UP Notice/Inventory.

T06‐0113 IL 68 at US 14 Cook Eminent Domain Petition Withdrawn

T07‐0020 294289C 183.4 1168 Ridgely Street Springfield Sangamon AFLS to AFLS/Gates with 
upgraded circuitry

4/4/07 Order;  5/25/07 ‐‐ 
Form 3 Provided by UP.  
8/28/08 UP Completion 
Notice.  8/26/08 IDOT 
Labor Additive Corresp.

T07‐0022 445808B 94.20 1234 Big Muddy Levee Road, 
and Kings Ferry Road (445 
807P), Elliot Road (445 
808W), and Howardton 
Road (445 810X)

Grand Tower 
Township 
Road District

Jackson Passive to AFLS/Gates for 
all with approach work.  
Stop Signs Ordered.

4/4/07 Order, 5/25/07 
Form 3 by UP, 6/5/07 X‐
Resolution. 6/13/08 to 
9/22/08 Completion 
Notices from UP for 
warning devices.  9/2/08 
Highway Approach 
completion Notice.

T07‐0026 166896N 137.80 1167 TR 275B/500N Raymond 
Township 
Road District

Champaign Passive to AFLS/Gates with 
circuitry.

4/18/07 Order;  5/1/07 
Form 3 from UP; 5/17/07 X‐
Resolution.  5/27/08 
Completion Report.  
8/26/08 IDOT Labor 
Additive Corresp.

T07‐0031 167046C 167.60CC 1166 TR 158 Jonathon 
Creek 
Twnshp Road 
District (nr 

Moultrie AFLS/Gates and 
approaches.

5/27/08 Completion 
Report.  IDOT Labor 
Additive correspondence 
105% allowable.

T07‐0038 862625C 0.09 1172 State Street Chicago 
Heights

Cook AFLS/CANT to 
AFLS/CANT/Gates

Project completed by UP, 
in August 2008. with 
modification to have gate 
before cantilever due to 
existing foundation.

T07‐0090 Church Indust Moosehead Lane St. Clair Count Eminent Domain Petition Withdrawn
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T07‐0104 167593H Bakerville Road Mt. Vernon Jefferson AFLS/Gates (IDOT 
Agreement)

Form 3 ‐ Nov 26, 2007; 
12/6/07 X‐Res.  In service 
on 9/23/08.

T07‐0105 167936M CH 6 Beecher City Effigham AFLS/Gates (IDOT 
Agreement)

Form 3 ‐ Nov 26, 2007; 
12/13/07 X‐Res.  UP 
Project Completion Notice 
8/18/08.

T07‐0106 430975B TR 281 Gorham Jackson AFLS/Gates (IDOT 
Agreement)

Form 3 ‐ Nov 26, 2007; 
12/13/07 X‐Res.  In service 
on 10/29/08.

T07‐0117 Var. Lake Eminent Domain Petition withdrawn by IDOT

T08‐0008 174572G State Street Marengo McHenry AFLS/Gates (IDOT 
Agreement)

Form 3 1/7/08.  1/18/08 X‐
Res.  Competion Report on 
7/21/07.

T08‐0016 Meredith Drive Sherman Sangamon New Grade Separation 7/1/08 Remaing Funds De‐
obligated.

T08‐0030 174552V Higgins Road/Rt. 72 Gilberts Kane AFLS/Gates (IDOT 
Agreement)

UP provided Form 3 
2/4/08; 2/7/08 X‐Res.  
8/12/08 Project Completion

T08‐0058 Var. Lake Eminent Domain IDOT petition withdrawn

T08‐0076 175633Y 67.70 Cedar Hills Road Dunlap Peoria AFLS/Gates (IDOT 
Agreement)

5/8/08 Form 3; 5/13/08 X‐
Resolution.  UP signal crew 
working on site week of 
9/22/08 per phone call 
from manager Kurt B.  
Completed 10/24/08.

T08‐0112 174559T 55.12 
Belvidere Sub

IL 47 Huntley McHenry Village seeking sidewalk 
along IL 47.

9/23/08 Hearing 
Continued.  Project is 
dependent upon Capital 
Bill.  UP needs IDOT plans 
for IL 47 widening.  
Awaiting Proposed Order 
from ALJ.
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