
NORFOLK SOUTHERN CORPORATION 
ICC ORDER STATUS REPORT 

STATE OF ILLINOIS 

ORDER ESTIMATED 
DOTIAFE NUMBER! ROAD STATE COMPLETION 
NUMBER DATE LOCATION CITY AUTHORIZED DATE 

479276R T08-0062 FLASHERS W IGATES ILLIOPOLIS 05121109 
CANTRELL RD. 

FI0963 MP: DH 393.05 

STATUS OF WORK: 

DEPT. 52 - SIGNALS - ENGINEERING TO STATE FOR AUTHORIZATION 9/25108. STATE AUTHORIZED 1215109; IN SERVICE 4122/09. 

CONTACT: 


G.B. BANKIERIS 
MANAGER HIGHWAY CROSSING ENGINEERING 
NORFOLK SOUTHERN CORPORATION 
1200 PEACHTREE ST. N.E. BOX 123 
ATLANTA, GA 30303 
TEL: 404-527-2866; FAX: 404-527-2901 

DEPT 66 MIW - NO MIW WORK. 

B. WRIGHT 
DIVISION ENGINEER 
NORFOLK SOUTHERN CORPORATION 
1735 E. CONDIT STREET 
DECATUR, ILL 62521 
TEL: 217-425-2063 

BILLING STATUS FINAL INVOICE 1908154022 ISSUED 08/21109. TOTAL PROJECT COSTS WERE $152,345.46. 

P.AGRAY 
SUPVR MISCELLANEOUS BILLING 
NORFOLK SOUTHERN CORPORATION 
110 FRANKLIN ROAD, SE. 
ROANOKE, VA 24042 - 0034 
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Atlanta, GA -October 151, 2009 
XING:SIG:IU REPT 

Mr. Dave Lazavides: 

Attached is the consolidated report ofNorfolk Southern crossing projects in the 
state of Illinois. This report will be submitted on a quarterly basis for your review. 
Projects shown as final billed will be dropped from future reports. If you have any 
questions, please call me at 404-529-1442. 

.44z~4-,//L­
R. L. Radloff /;:/' 

Cy: T. W. Ambler 
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