
NORFOLK SOUTHERN CORPORATION 
ICC ORDER STATUS REPORT 

STATE OF ILLINOIS 

ORDER ESTIMATED 
DOT/AFE NUMBER! ROAD STATE COMPLETION 
NUMBER DATE LOCATION CITY AUTHORIZED DATE 

724718T T08-0094 FLASHERS W IGATES FAIRFIELD 9/30/08 08/10/09 
WEST4fH ST. 

F10767 MP: 117.01 W 

STATUS OF WORK: 

DEPT. 52 - SIGNALS - MATERIAL ORDERED 10/29/08. PROPOSED START 03116/09. GANG ON SITE 3123/09. IN-SERVICE 4122109. 

CONTACT: 


G.B. BANKIERIS 
MANAGER HIGHWAY CROSSING ENGINEERING 
NORFOLK SOUTHERN CORPORATION 
1200 PEACHTREE ST. N.E. BOX 123 
ATLANTA, GA 30303 
TEL: 404-527-2866; FAX: 404-527-2901 

DEPT 66 - MIW - NO MIW WORK. 

B. WRIGHT 
DIVISION ENGINEER 
NORFOLK SOUTHERN CORPORATION 
1735 E. CONDIT STREET 
DECATIJR, ILL 62521 
TEL: 217-425-2063 

BILLING STATUS- FINAL INVOICE 1908153995 ISSUED 08/21/09. TOTAL PROJECT COSTS WERE $174,294.48. 

PA GRAY 
SUPVR - MISCELLANEOUS BILLING 
NORFOLK SOUTHERN CORPORATION 
110 FRANKLIN ROAD, SE. 
ROANOKE, VA 24042 - 0034 
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Atlanta, GA -October 1SI, 2009 
XING:SIG:IU REPT 

Mr. Dave Lazavides: 

Attached is the consolidated report of Norfolk Southern crossing projects in the 
state ofI1linois. This report will be submitted on a quarterly basis for your review. 
Projects shown as final billed will be dropped from future reports. If you have any 
questions, please call me at 404-529-1442. 

~4Z~4Y
R. L. Radloff ~ 

Cy: T. W. Ambler 
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