
Will ~ount!' ~epartment of ~igbtua!,5 
16841 W. LARAWAY ROAD 
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BRUCE D. GouLD, PE December 15, 2009 
CoUNTY ENGINEER 

Director ofProcessing 
Transportation Bureau 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, Illinois 62701 

Dear Sir: 
Subject: Request for Extension ofTime 

Order No: T 06-0027 
Crossing ofCanadian National 
Railroad (Fonnerly EJ&E Railway) 
(ARRIDOT # 261-006 K) 
C.H. 5 (Caton Farm Road) 
County Line Road to Drauden Road 
Section 01-00074-25-FP 

As required by the Commission Order, the following is the required status report and the 
County of Will request for an extension of time to complete the project. 

• Commission Order No. : 
• Date of Order: 
• Dead line ofCompletion Date: 
• Type of Improvement: 

• Project Manager Infonnation: 

• Status: 

T06 0027 
December 20, 2006 
December 31,2009 
Reconstruction of an at-grade rail­
highway crossing. Installation of 
pedestrian & multi-use path, relocation of 
switch and track and installation crossing 
warning system including cantilevers and 
gates. 

George R. Catalano 
Assistant County Engineer 
Will County Department ofHighways 
Phone No.: 815-727-8476 
Fax No.: 815-727-9806 

The agreement was executed by the 
railroad and then by the County of Will at 
its February 21, 2008 County Board 
Meeting. 
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The railroad rebuilt its crossing for the proposed 
four (4) lane cross section and also relocated the 
track switch on the north side ofthe roadway per 
the Order. This was done in the Spring of2009. 
The remaining upgrade of the crossing warning 
system and installing the pedestrian warning 
devices will be accomplished when the roadway 
improvement is built. The roadway 
reconstruction contract will be let as soon as the 
remaining four (4) parcels have been acquired. 
These parcels are being processed through 
"emient domain" proceedings. 
We are anticipating being able to go to a letting 
in late 2010 with a completion by the end of 
2011. 

We would appreciate your concurrence to extending the deadline of Order T 06-0027 
to reflect the anticipated late 201 0 letting. 

Should you have any questions, please contact our office at 815-727-8476. 

Sincerely, 

Bruce D. Gould, PE 
County Engineer 

By, ~ 

6~c.talano, 
Assistant County Engineer, PE 

GRC:bi 
cc: Mr. Jeff Harpring (IDOT Sprinfield Bureau ofLocal Roads & Streets) 


Mr. Tom Healey (Canadian National Railroad Counsel) 

Mr. John M. Hendricksen (Canadian National Railroad) 

Mr. Arthur Schultz (Mayor of City of Joliet) 

Mr. James Trizna, PE (Director ofPublic Works-City of Joliet) 

Ms. Diane M. O'Keefe, PE (IDOT - Region One) 



