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PROJECT STATUS REPORT:    
 

TYPE: (CHECK ONE) 
PROGRESS X    
COMPLETION   DATE August 26, 2010 

 
 
PROJECT INFORMATION: 
Reporting Party: Wisconsin & Southern Railroad Co. 
Docket/Order #; Date: T10-0096; Entered 06/02/2010 
Status Reports Due: Every 3 months 
Ordered Completion Date: 03/02/2011 
Completion Report Due1: Upon Completion 
AAR/DOT#, Milepost: AAR/DOT# 386 457L – milepost 50.27 

AAR/DOT# 386 458T – milepost 50.47 
Street, (in/near) City, County: Riverside Island Drive in Fox Lake, Lake Co. 

Lake Villa Terrace near Fox Lake, Lake Co. 
Railroad Company: Wisconsin & Southern Railroad Co. 

1Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form. 
 
PROJECT MANAGER INFORMATION2: 
Name: Ben Meighan 
Title: Superintendent, Maintenance of Way 
Representing: Wisconsin & Southern Railroad Co. 
Street Address: 1890 E. Johnson Street 
City, State, Zip: Madison, WI  53704 
Office Phone: (608) 243-9101 
Office Fax: (608) 243-9225 
Cellular Phone:  
E-Mail Address:  

2Project Manager Information to be submitted by Railroad Company  
 
DESCRIPTION OF IMPROVEMENT(S) ORDERED: 
 

• Installation of a new full depth timber surface at the Riverside Island Dr. crossing. 
• Installation of a new full depth timber surface at the Lake Villa Terrace crossing. 

 
STATUS OF WORK:  
 
08/26/2010 – Project Status Report prepared by Rail Safety Specialist, Aaron Toliver, 
on behalf of WSOR: Ben Meighan reported by phone that crossing surface materials 
have been ordered, received, and placed on site.  Installation is tentatively planned for 
late September.  Mr. Meighan said he will report back when a more definite installation 
date is scheduled. 
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