
11-14-10 2011 CE Report

Item PD Station Loc. + Equip.
New 

Caps? Project Link to PD(s) Area
Area 

Office

1 0P110012 TSS 116 Goodings Grove YES Install 3rd Auto Tr. And 138kV Bus Caps SOUTH JOL

2 0P110018 TSS 143 WOLFS NO Modify Existing Special Protection Scheme @ Wolfs WEST AUR

3 0P110019 TSS 111 Electric Junction NO Install Special Protection Scheme at Electric Junction WEST AUR

4 0P110020 TSS 42 Round Lake NO Install 3-138kV CB's NORTH LIB

5 1P100001 TSS 114 Northwest Term 2 NO Replace Tr74 33/40 MVA CHICAGO CN

6 1P110400 SS 798 Carroll 798Y444 Loomis & Randolph NO Relieve 798Y444 CHICAGO CN

7 1P110401 TSS 38 Humboldt Park
038Y240 Armitage between 

Western & Leavitt NO Relieve 038Y240 CHICAGO CN

8 1P110402 TSS 31 Galewood X3133 Irving Park & Neenah NO Relieve X3133 CHICAGO CN

9 1P110403 SS 679 Besley Ct
679X243 Fullerton between 

Oakley and Damen YES Relv Ovld on 1/0CU Cable on 679X243 CHICAGO CN

10 1P110404 TSS 36 Madison
Y3669 One North Franklin 

Bldg NO Switching Relief for Y3669 via Y3636 CHICAGO CN1

11 1P110405 SS 761 Wendell

Y8266, Y3437 & Y3439 
Wendell LG Chicago & 

Sedgwick and Erie & St. 
Clare NO Relief of Wendell line group from 111% to 95% CHICAGO CN1

12 1P110406  314Y243 & 314Y347 NO Relief of 314Y243 from 114% to 82% CHICAGO CN1

13 1P110407
TSS 114 Northwest Terms 

2 & 3

X5368, X1439 Belmont & 
California and Spaulding & 

Wellington NO Field verify and replace undersized cable on X5368 & X1439 CHICAGO CN1
14 1P110408 TSS 38 Humboldt Park Y3876 Huron & Damen YES Relieve Y3876 via 038Y145 CHICAGO CN1

15 1P110800 TSS 32 HANSON PARK X3250  Palmer & Kenton NO Replace 1/0 cable with 500 cu on fdr X3250 CHICAGO CN1

16 1P110801
SS 798 CARROLL & 
DCX365 CAMPBELL

798Y37 & 365Y140 Walnut & 
Hoyne NO Replace 1/0 cable with 500 on fdrs 798Y37 & 365Y140 CHICAGO CN1

17 3P110400 SS 860 Hyde Park
HYPK31 48th between  

Greenwood and Kimbark NO Replace 1/0 cable on HYPK31 CHICAGO CS

18 3P110401 SS 834 Grand Crossing Z15050 90TH & Anthony NO
Relieve LG Grand Crossing 1 via Z15050 and Z15075 
(ASSUMES COMPLETION OF 3P081419) 3P081419 CHICAGO CS

19 3P110402 SS 834 Grand Crossing
Z13762 72nd & Cottage 

Grove NO Relieve SS834 Terminal2 via Z13762 & Z13778 CHICAGO CS
20 3P110403 MQPK30 Relieve 5% OVLD on MQPK30 via MQPK51 CHICAGO CS1
21 3P110404 Z6339 Relieve 10% OVLD on Z6339 via D492 and Z6335. CHICAGO CS1
22 3P110405 28TH243 RELIEVE 9% OVLD ON 28TH243 VIA Y13077 CHICAGO CS1
23 3P110406 Y13043 Relieve 7% OVLD on Y13043 via Y2558 and Y2551 CHICAGO CS1
24 3P110407 28TH348 Relieve 11% ovld on 28th348 via Y13047 CHICAGO CS1

25 3P110408 LaFarge LG Replace cable on Z5537-Lafarge Line Group CHICAGO CS1
26 3P110409 Z4138 Relieve Z4138 via Z4131, Z8940 & Z4143 CHICAGO CS1
27 3P110410 DRXL043 Relieve DRXL043 via Z15075 CHICAGO CS1

28 3P110411 Z10431
RELIEVE 6%OVLD ON Z10431 VIA Z10442 (Switching at 
Z600-2 Solo Cup) CHICAGO CS1

29 3P110412 ARCH043 RELIEVE 20% B-PHASE OVLD ON ARCH043 CHICAGO CS1
30 3P110413 Hyde Park LG Relieve Hydepark LG via capbank installations CHICAGO CS1

31 3P110800
TSS 137 WASHINGTON 

PARK Z13735 59th & Drexel NO Sectionalize Z13735 3P110801 (Ch) CHICAGO CS1

32 3P110801
TSS 137 WASHINGTON 

PARK Z13747 59th & Drexel NO
Sectionalize Z13747 (ASSUMES COMPLETION OF 
3P110800)

3P110800 (P), 
3P110802 (Ch) CHICAGO CS1

33 3P110802
TSS 137 WASHINGTON 

PARK Z13731 60th & Ellis NO
Sectionalize Z13731 (ASSUMES COMPLETION OF 3P110800 
AND 3P110801)

3P110800 (P), 
3P110801 (P) CHICAGO CS1

34 4P100808 SS 249 WILMETTE C421 Central and Park NO N-1 for C421, Install 600A normally closed disconnect NORTH MPR

35 4P100810
DCC-82 HIGHLAND PARK 

& TDC 204 OLD ELM C043 & C825 YES N-1 FOR DCC82, 4/12KV CONV FOR C043 AND C825 NORTH LIB
36 4P100811 DCA-43 Waukegan A342, A438, A436 & A497 NO PROVIDE N-1 CAPABILITY TO DCA43 WAUKEGAN NORTH SKO

37 4P100812 DC C65 C658 Asbury & Madison NO N-1 for DCC65, Install 600A N.C. disc on C658 NORTH SKO

38 4P100813
TDC 212 NORTHBROOK & 

DC C62
C26 Lakewood & Sheridan & 
C1217 Vernon and Maple Hill YES

N-1 FOR DCC62, INSTL DISC ON C626, INSTL 1200KR CAP 
ON C1217 NORTH AUR

39 4P110400
TDC 251 Round Lake 

Beach TDC 251 Round Lake NO RLV A5108 VIA A5112 NORTH LIB

40 4P110402 TSS 102 Palatine NO Install 3 Disconnects on Feeder E0225 106.3% SNOL NORTH MPR
41 4P110403 TSS 88 Skokie L8832 - Oakton St. NO 34kV line L8862. Cable upgrade NORTH SKO
42 4P110404 TSS 48 Highland Park L4881 - Dundee Rd & Lee YES LOW VOLTAGE ON L4881. INSTALL 5.4MVAR CAPBANK NORTH SKO
43 4P110405 C3711 RELIEVE C3711 VIA C095 NORTH LIB

44 5P070445 TDC 570 ELGIN NO Duct Occupancy WEST ELG

45 5P100807 TSS 131 WEST CHICAGO
L11164 Washinton St and 

ComEd ROW NO Install ANS Switch On L11164 NORTH ELG

46 5P100808 DCW209 Kimball W215 (4kv) or W7022 (12kV) NO N-1 for DCW209, Convert portion of W215 from 4kV to 12kV WEST DKB

47 5P110001 TSS 106 Montgomery
TSS106 Montgomery, upgrade relays on L10643 to increase 
trip setting  WEST AURPage 1 ComEd Ex. 32.4
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Type of Work ITN PP WO
Project 
Status

CONST 
START

CONST 
FINISH

CURR. 
ELEC. 

SCHED 
FINISH

PD Electrically 
Complete Date

Substation 
Upgrade 34117 6760449 On-Track 7/6/10 4/1/11 4/15/11

Control Circuit Chg 40945 6913098 On-Track 6/1/11 6/1/11 6/1/11
Substation 
Upgrade 40944 6912293 On-Track 1/31/11 3/8/11 3/8/11

Substation 
Upgrade 40946

06908567, 
06910080 On-Track 10/12/10 5/13/10 5/20/11

Substation 
Upgrade 45276 6906593 On-Track 9/30/10 1/14/11 1/29/11

Feeder Section 45208 6897098 On-Track 9/20/10 12/20/10 12/20/10

Feeder Section 45190 6897053 Complete 9/15/10 9/30/10 10/22/10 9/28/10

Feeder Section 45223 6897091 On-Track 11/3/10 11/15/10 11/17/10

Reconductor 45273 6906578 Complete 8/30/10 10/4/10 10/5/10 10/5/10

Switching Only 29335 On-Track 6/1/11 6/1/11

Switching Plus 29335 7068651 On-Track 6/1/11 6/2/11
Switching Plus 29335 7068649 On-Track 6/1/11 6/2/11

Cable Replacement 45984 7058649 On-Track 11/23/10 6/2/11
Cap Bank & Cable 29335 7068625 On-Track 6/1/11 6/2/11

Cable Replacement 45697 6972605 On-Track 11/15/10 11/23/10 12/16/10

Cable Replacement 45815 6972607 On-Track 11/22/10 12/28/10 1/7/11

Feeder Section 45263 6894682 At Risk 10/5/10 11/22/10 11/18/10
Switching Plus & 
Phase Balancing 45266 6895368 On-Track 10/4/10 11/17/10 11/17/10

Switching Plus 45271 6895382 On-Track 9/26/10 12/21/10 12/30/10
Switching Plus 29335 7052709 On-Track 6/1/11 6/2/11
Switching Plus 29335 7052699 On-Track 6/1/11 6/2/11
Switching Plus 29335 7058647 On-Track 6/1/11 6/2/11
Switching Plus 45982 7058656 On-Track 6/1/11 6/2/11
Line Extension 45966 7058652 On-Track 6/1/11 6/2/11

Cable Replacement 45996 7068629 On-Track 6/1/11 6/2/11
Switching Plus 29335 7068640 On-Track 6/1/11 6/2/11
Instl 5:1 Bank 45977 7068632 On-Track 6/1/11 6/2/11

Switching Only 29335 7058650 On-Track 6/1/11 6/2/11
Cap Bank & Phase 

Balance 29335 7068643 On-Track 6/1/11 6/2/11
Cap Banks 46012 On-Track 6/1/11 6/2/11

Install 4 Bay Swgr 
& Cable 45559 6972609 On-Track 12/1/10 1/31/11 2/10/10

Install 4 Bay Swgr 
& Cable 45610 6972614 On-Track 12/6/10 2/11/11 2/20/11

Install 4 Bay Swgr 
& Cable 45752 6972615 On-Track 12/13/10 3/14/10 3/24/11

Inst disconnect 45495 6962244 Complete 10/8/10 10/14/10 10/26/10 10/27/10
4/12 Conv., 

Rearrange 3:1s 45606 6974370 On-Track 10/27/10 12/8/10 12/8/10
Inst 3-3:1s, 29335 6976728 On-Track 10/27/10 12/27/10 12/28/10

Inst disconnect 
and Phase Balance 29335 6975459 On-Track 10/13/10 12/8/10 12/8/10

Inst disconnect 
and Cap Bank 29335 7008678 On-Track 12/1/10 12/9/10 12/9/10

Feeder Extension 45243 6894721 Complete 9/8/10 10/8/10 10/22/10 10/25/10
Switching Plus & 
Phase Balancing 29335 6911713 Complete 9/7/10 9/10/10 9/20/10 9/20/10

Line Section 45203 6894681 Complete 10/12/10 10/19/10 10/19/10 10/21/10
Capacitor 29335 6894665 Complete 10/4/10 10/20/10 10/13/10 10/22/10

Switching Only 29335 On-Track 2/15/11 2/16/11 2/26/10
Substation 
Upgrade  5754628 On-Track 10/13/10 1/31/11 2/10/11

Inst ANS 45493 6961274 On-Track 12/8/10 12/15/10 12/27/10
4/12 Conv. & Inst 

Disc 45477 6963606 On-Track 11/1/10 12/27/10 1/6/11

Relay Upgrade 29335 6905762 On-Track 11/29/10 12/17/10 12/27/10Page 2 ComEd Ex. 32.4
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48 5P110002 DC W73 Bald Mound
Install TR52 and New 12.5kV Feeder W732 at DCW73 Bald 
Mound WEST ELG

49 5P110400 SS 530 Hinsdale D303 Congress Park & Deyo NO Reconductor FDR D303 (old D401) CHICAGO MAY
50 5P110401 SS 513 Aurora Switch to relieve W1311 with W560 WEST AUR
51 5P110402 TSS 106 Montgomery Move tap to relieve W065 with W0608 WEST AUR
52 5P110403 TSS 79 Spaulding Relief for L7969 - Install 2 ALRS WEST ELG

53 5P110404 Ridgeland LG
Relieve CTA Ridgeland Linegroup - 24% OVLD of allowable 
rating CHICAGO MAY

54 5P110407 D412 Relieve D412 - 15% overload of allowable rating CHICAGO MAY
55 5P110408 D6411 Relieve D6411 - 8% SN OVLD CHICAGO MAY

56 5P110410 W061
Phase balance by breaking undg loop, moving taps and 
installing 2 caps WEST AUR

57 5P110412 W743X Relieve W743X with W7415 WEST ELG
58 5P110413 DCW71/TR1/W711 Relieve W711 with W712 via W561 WEST AUR
59 5P110414 DCW35/W351 Relieve 7% SNOL W351 WEST ELG

60 5P110600 W9202
TDC592 Oswego Install 1200 kVAr cap, reconductor 1/0 and 
phase balance to improve voltage on W9202 WEST AUR

61 5P110601 W9203
Instl 2 capacitor and relocate 1 to improve voltage on 
W9203 WEST AUR

62 6P100201 TDC 593 Willow Springs Install new feeder D9318 SOUTH BOL

63 6P100804 SS 462 DWIGHT S628 & S625 NO 4KV N-1 Project at SS462 Dwight SOUTH JOL

64 6P110003 DC S43 ODELL NO DC S43 Odell SOUTH STR
65 6P110400 SS 558 Westmont Breakup 4kV network in Westmont SOUTH BOL

66 6P110401 W401/W403
Retire 4kV fdr W401 at Westmont SS558, Perform 4/12kV 
Conversion SOUTH BOL

67 6P110404 TSS 51 McCook Switching to relieve overload on feeder D5112 SOUTH BOL
68 6P110407 TDC 580 Downers Grove YES Install Caps on feeder W8017 SOUTH BOL
69 6P110408 DC J18 Lockport Relieve J185 with switching to J195 & J495 SOUTH JOL

70 6P110409 Relieve J586 with switching to J585 SOUTH JOL
71 6P110410 DC J62 Homer Twp Relieve J625 with switching to J196 SOUTH JOL
72 6P110411 TDC 416 Bell Rd YES Relieve J1684 by extending J1681 SOUTH JOL
73 6P110412 D41 Load relief and phase balance on D41 SOUTH BOL

74 6P110415 J1691 Rlv J1691 with J1672 SOUTH JOL
75 6P110416 J625 Phase balance J625 SOUTH JOL
76 6P110417 J3974 Overload Relief from J3974 to J176 SOUTH JOL
77 6P110418 J1684 Relieve J1684 with switching to J495 SOUTH JOL
78 6P110600 Sta 18 Will Co. YES Install 5.4MVAR Capacitor on 34KV L1863 SOUTH JOL
79 6P110601 L1865 Install capacitors on 34KV L1865 SOUTH JOL

80 7P080007 DC H53 Somonauk Upgrade Existing 6250kVA TR #51 with a 9375kVA WEST DEK

81 7P091000 SS 312 Steward YES
Eliminate Low Voltage on L13934 and L10762 - Install 2 - 
5400kVAR caps WEST DEK

82 7P100807 SS 316 SYCAMORE L8332 & L8333 NO Install 3 new ALRS's at SS316 WEST DIX
83 7P110401 TDC 510 Rutland Relieve W1031 with W1036 via switching WEST CRY

84 7P110402 DC 21 Hartland Relieve E214 via E511 switching. WEST CRY

85 7P110405 DCB47/TERM1/TR1 Relieve 2% SNOL on DC B47 Cedarville WEST FPT
86 7P110406 E2108 Relieve E2108 with E2104 WEST CRY
87 7P110407 E513 Relieve E513 with E5114 WEST CRY
88 7P110408 B2203 Relive B2203 with B115 WEST ROK

89 7P110409 B7501 Switching Relief for Feeder B7501 WEST DKB
90 7P110601 DC 39 Baileyville YES 2011 Capacitor Pgm DC B39 Baileyville WEST DIX

91 7P110602 YES
Relieve low voltage on L12373 with B161 to B407 & high C 
phase on B162. WEST DEK

92 7P110603 DC B95 S. DeKalb YES Install 1200kVAR Capacitor on 13.2kV Feeder B951 WEST DEK
93 7P110605 DCH53/TR52/H537 Install 1200kVAR Cap Bank on H537 WEST DKB

94 8P050800 DC G126 DOLTON G267 & G659 NO DCG126 Dolton N-1 SOUTH CRE
95 8P060801 DC G81 BLUE ISLAND G763 NO DCG81 Blue Island N-1 SOUTH CRE

96 8P100801
DC G82 EVERGREEN 

PARK G6972 NO DCG82 EVERGREEN PARK N-1 SOUTH CRE
97 8P110400 TDC 452 Glenwood Relieve overload on feeder F5286 SOUTH UNV
98 8P110401 TDC 453 Woodhill Relieve overload on feeder F5383 SOUTH UNV

99 8P110402 G651 Relieve G651 by recloser and EMC relocating SOUTH CRE
100 8P110403 G1977Y Relieve G1977Y with switching plus and phase balancing SOUTH CRE
101 8P110404 G1991 Relieve G1991 with switching and phase balancing SOUTH CRE
102 8P110405 G6096 Relieve G6096 with switching SOUTH CRE
103 8P110406 K325 Relieve overload on feeder K325 SOUTH UNV
104 8P110407 F5383 Relieve overload on feeder F5383 SOUTH UNV
105 8P110600 TDC 457 Park Forest YES Relieve overload and improve voltage on feeder F573 SOUTH UNV
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Substation 
Upgrade & New 

Feeder 45275 6895354 On-Track 9/20/10 12/20/10 12/17/10

Feeder Section 29335 6897049 Complete 10/4/10 10/13/10 10/20/10 10/25/10
Switching 29335 6886149 Complete 6/16/10 6/18/10 6/28/10 6/30/10

Switching Plus 29335 6886170 Complete 7/31/10 7/31/10 8/13/10 8/3/10
Switching Plus 29335 6908492 Complete 10/5/10 10/15/10 10/28/10 10/20/10

Switching Plus 29335 7052694 On-Track 6/1/11 6/2/11
Switching Plus 45939 7058639 On-Track 6/1/11 6/2/11
Switching Only 29335 On-Track 6/1/11 6/2/11

Switching Plus 45969 On-Track
Switching Plus 29335 7062818 On-Track
Switching Plus 29335 On-Track
Switching Plus 29335 On-Track

Reconductor 29335 On-Track

Cap Banks 29335 On-Track
New Feeder 37895 6643421 On-Track 5/4/10 11/30/10 11/30/10

Inst & Upgrade 
3:1s TBD 6972061 On-Track 4/4/11 6/27/11 7/7/11

Substation 
Upgrade  6893428 On-Track 8/9/10 12/1/10 12/9/10

Feeder Extension 45234 6892368 On-Track 9/20/10 12/17/10 12/30/10

4/12kV Conversion 45673 6990180 On-Track 2/28/11 4/6/11
Switching Only 29335 6892358 Complete 10/20/10 10/21/10 10/28/10 10/28/10

Capacitor 29335 6886979 On-Track 10/25/10 11/17/10 11/23/10
Switching Plus 29335 6892496 On-Track 11/3/10 11/11/10 11/29/10

Switching & Phase 
Balancing 29335 6892384 On-Track 10/26/10 11/12/10 11/16/10

Switching Plus 29335 6892390 Complete 10/15/10 10/22/10 11/2/10 11/2/10
Feeder Extension 45270 6893404 On-Track 9/1/10 1/21/11 11/25/10

Switching Plus 29335 7021701 On-Track 2/14/11 2/15/11
Switching & Phase 

Balance 29335 7063581 On-Track 4/11/11 4/13/11
Line Extension 29335 7063707 On-Track 4/18/11 5/3/11
Switching Plus 29335 7061771 On-Track 4/11/11 4/13/11
Line Extension TBA 7063694 On-Track 3/28/11 5/18/10

Capacitor 29335 6893409 On-Track 11/8/10 12/3/10 12/12/10
34kV Cap banks 46017 7063639 On-Track 4/11/11 4/15/11

Substation 
Upgrade 27924 6071172 Complete 8/31/10 9/17/10 9/27/10 9/20/10

Capacitor 45265 6893442 On-Track 10/25/10 3/11/11 3/21/11
Inst ALRSs 45477 6958983 At Risk 11/22/10 12/20/10 12/20/10
Switching 29335 6895301 Complete 10/12/10 10/26/10 11/2/10 11/2/10

Switching & Phase 
Balancing 29335 6895336 Complete 6/29/10 7/1/10 7/11/10 7/30/10

Switching & Phase 
Balance 29335 On-Track

Switching Only 29335 On-Track
Switching Plus 29335 On-Track
Switching Only 29335 On-Track

Switching & Phase 
Balance 29335 On-Track

Capacitor 29335 6914561 Complete 7/14/10 7/20/10 8/3/10 8/3/10
Switching & Phase 

Balancing 29335 6893502 Complete 8/27/10 8/27/10 8/27/10 8/31/10
Capacitor 29335 6893376 Complete 6/23/10 7/1/10 7/9/10 7/30/10
Cap Bank 29335 On-Track

4/12 Conv., 3:1s & 
Disc 12564 5740882 On-Track 11/5/10 12/3/10 12/6/10

Upgrade 3:1 12564 5740889 On-Track 12/8/10 12/13/10 12/27/10

Upgrade 3:1 29335 6972039 At Risk 11/15/10 12/10/10 11/29/10
Switching Only 29335 6890560 Complete 9/16/10 9/16/10 9/27/10 9/16/10
Switching Plus 29335 6890578 Complete 9/1/10 9/23/10 10/4/10 9/30/10
Switching Plus 
relocate ATRR 29335 7060298 On-Track 3/14/11 3/21/11
Switching Plus 29335 7060302 On-Track 3/21/11 3/22/11
Switching Only 29335 7060307 On-Track 3/28/11 3/29/11
Switching Only 29335 7061070 On-Track 5/2/11 5/2/11
Sw + Cap bank 29335 7063530 On-Track 4/11/11 4/14/11
Switching Only 29335 7063518 On-Track 4/11/11 4/11/11

Capacitor 29335 6891288 Complete 9/1/10 9/17/10 10/4/10 9/29/10
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