
 Docket No.:                  T08-0166      
2nd Supplemental 

 Bench Date:               12/02/2010 
 Deadline:                               N/A 
M E M O R A N D U M   
 
TO:    The Commission 
 
FROM:   Timothy Duggan, Administrative Law Judge 
 
DATE:   November 5, 2010 
 
SUBJECT: Illinois Central Railroad Company, the City of Lincoln, and 

the State of Illinois, Department of Transportation. 
 

Stipulated Agreement regarding improving public safety at 
the Logan Street highway-rail grade crossing of the 
Company’s track in Lincoln, Logan County, Illinois, 
designated as crossing AAR/DOT #292 766L, railroad 
milepost 44.10-B. 

 
RECOMMENDATION:  Enter Second Supplemental Order.  
 

 
On December 17, 2008, the original Order was entered in this matter requiring 

the installation of automatic flashing light signals and gates, dividing the cost among the 
Parties, and requiring work to be completed on or before December 17, 2009.  On the 
Petition of Illinois Central Railroad (“IC”), a Supplemental Order was entered on 
December 16, 2010, extending the date for completion of the work to June 18, 2010. 

On June 9, 2010, the Company filed a Second Supplemental Petition requesting 
a second extension of time to complete the work required.  The Company asserted its 
reason for prior delay, but acknowledged there were no present obstacles to completion 
other than scheduling priorities.  On October 5, 2010, Staff reported the IC had a 3 man 
crew on the site with the intention of staying until the work was completed.  On 
November 3, 2010, it was noted that a completion report dated October 21, 2010 had 
been filed, and all work was completed.  IC requested the extension be granted to 
October 30, 2010 so the record would show the work was completed within the time 
allowed.   

Staff does not object to this request.   

The attached Order grants the extension to October 30, 2010. I recommend the 
Commission enter the Order. 


