
FR Rate Case Projects >$100K funded by 19742

Current construction manhours for Public Relocation Projects > $100K scheduled to complete between Jan and June 2011

Data
ITN # ITN Name EPSPROJ PD Num WO_DESC TASK DESC TSK EARLY START EARLY FINISH  JAN  FEB  MAR  APR  MAY  JUN JUL 

18042 18042: Cemetery & Meridian Rd - Winnebago 06FRD033 H4355R
06860892 FR - MERIDIAN RD - CEMETERY & 
LATHAM DO - (TASK 2 0F 4) MERIDIAN RD - CEMETERY & LATHAM 07 12/27/2010 1/12/2011 256       -     -    -     -    -  -  

DO - (TASK 3 0F 4) MERIDIAN RD - CEMETERY & LATHAM 08 1/13/2011 2/3/2011 384       96      -    -     -    -  -  
DO - (TASK 4 0F 4) MERIDIAN RD - CEMETERY & LATHAM 09 2/4/2011 2/22/2011 -        400    -    -     -    -  -  

31573 31573: Pauling/Goodenow Rd & Kedzie Ave, 07FRD100 H3660U
05823348 CTY* PAULING/GOODENOW RD & 
KEDZIE AVE, MONEE TWP DOGZ-H3660  PAULING/GOODENOW RD & KEDZIE AVE, REL PO 02 4/6/2011 5/16/2011 -        -     -    432    258   -  -  

34893 34893: 79th & Leavitt 08FRD062 H7277C
06447502 DRR-79TH & LEAVITT-VIADUCT 
LOWERING-CDOT# B-6-128 CD*MEADE****79TH & LEAVITT-INSTL MH & CONDUIT-CDOT# B- 02 2/1/2011 3/7/2011 -        799    199   -     -    -  -  

CD*MEADE****BALANCE FOR TASK 2-INSTL MH/CONDUIT-CDOT 03 3/9/2011 3/15/2011 -        -     200   -     -    -  -  
DRR-DU-INSTL CABLE-79TH & LEAVITT-CDOT# B-6-128 04 4/1/2011 4/6/2011 -        -     -    192    -    -  -  
DRR-DU-LINE CUT PLACE HOLDER-79TH & LEAVITT-CDOT# B-6- 05 4/11/2011 4/11/2011 -        -     -    48      -    -  -  

06 4/12/2011 4/12/2011 -        -     -    48      -    -  -  
07 4/18/2011 4/18/2011 -        -     -    48      -    -  -  
08 4/19/2011 4/19/2011 -        -     -    48      -    -  -  

DRR-DU-REM CABLES-79TH & LEAVITT-CDOT# B-6-128 09 4/20/2011 4/21/2011 -        -     -    96      -    -  -  
DRR-CDC-ABDN MH & CONDUIT-79TH & LEAVITT-CDOT# B-6-128 10 4/22/2011 4/26/2011 -        -     -    120    -    -  -  

37634 37634: O/U - Bolingbrook Lily Cache Rd - Ph 08FRD088 H5408B
06519623 O/U - BOLINGBROOK, LILY CACHE 
LANE FROM VETERANS PARKWAY TO DO -  REM 18 POLES & EQUIP LILY CACHE, NAPVR RD - JANE A 13 3/4/2011 3/14/2011 -        -     168   -     -    -  -  

DO - SET POLES & OH  WORK LOC 1,36,37 LILY CACHE & VETS P 02 2/1/2011 2/4/2011 -        96      -    -     -    -  -  
DU - INSTL PRI CABLE/EQUP @ LILY CACHE 03 2/1/2011 2/24/2011 -        560    -    -     -    -  -  
CB - PI   BORE 2820'-6" & 1920'-4" LILYCACHE,*INT REL 291 14 2/1/2011 2/24/2011 -        1,152 -    -     -    -  -  

06675158 O/U RELOCATION LILY CACHE LN, 
ORCHARD - JANE ADAMS DO - REM.14-POLE INSTL.CAP&TR.3D4,LIL.CACHE ORCHARD- J 02 3/30/2011 4/20/2011 -        -     48     336    -    -  -  

DU - PULL PRIM. CABLE & EQUIP - LILY CACHE J. ADAMS - ORCH 03 1/10/2011 1/31/2011 480       -     -    -     -    -  -  

38637 38637: Johnsburg Rd - IL 31 to Chapel Hill R 09FRD009 H8127C
06610825 FR - JOHNSBURG RD  - IL 31 TO 
CHAPEL HILL RD DO - JOHNSBURG RD - IL 31 TO CHAPEL HILL - RMV AFTER CAT 03 3/10/2011 3/11/2011 -        -     8       -     -    -  -  

DO - JOHNSBURG RD  - IL 31 TO CHAPEL HILL RD TASK 1 OF 4 02 2/7/2011 3/3/2011 -        768    132   -     -    -  -  

42343 42343: IDOT Arsenal Rd interchange revison 09FRD066 H8857J
06691311 PI-IDOT-I55 & ARSENAL RD 
INTERCHANGE REVISION DO -  IDOT-59-POLES RELOCATE FRONTAGE RD I-55 & S. ARSE 12 1/10/2011 2/7/2011 720       240    -    -     -    -  -  

DO - CLEAN UP E&W FRONTAGE RD. I-55 S. ARSENAL RD 16 4/13/2011 4/25/2011 -        -     -    432    -    -  -  
DO - IDOT-I55 & ARSENAL RD SOUTH TERM POLES AND EAST-R 04 12/27/2010 12/28/2010 -        -     -    -     -    -  -  
DO - IDOT-I55 & ARSENAL RELOCATE WEST FRONTAGE RD I-55 05 1/10/2011 2/8/2011 696       264    -    -     -    -  -  
DO - IDOT- POLE REMOVALS W FRONTAGE RD. I-55 S. ARSENA 15 3/29/2011 4/12/2011 -        -     96     244    -    -  -  
DO - BUS RELOCATE IDOT RELOC.E/W FRONTAGE RD& S.ARSE 13 2/8/2011 3/7/2011 -        720    240   -     -    -  -  
DO - IDOT-TIE IN & POLE REMVLS E FRONTAGE RD I-55 - ARSEN 14 12/27/2010 1/10/2011 176       -     -    -     -    -  -  

42696 42696: O/U-Vill of Orland Pk LaGrange Rd & 09FRD076 H8373C
06646969 PI-O/U RELOCATION LAGRANGE 
RD & 143RD ST, ORLAND PARK DO - REM POLES & EQUIP, 143RD & LAGRNG RD 02 2/7/2011 3/4/2011 -        768    192   -     -    -  -  

43078 43078: Grundy Cnty Old Stage Rd  Part 2 09FRD082 H9358J
06794877 PI-GRUNDY COUNTY-OLD STAGE 
RD POLE RELOCATIONS STAGE-2 DO - GRUNDY CNTY-OLD STAGE RD WEST-POLE RELOCATION 04 4/4/2011 4/27/2011 -        -     -    1,008 -    -  -  

DO - GRUNDY CTY - 7755 OLD STAGE ROAD //  REMOVE POLES 05 5/9/2011 5/20/2011 -        -     -    -     480   -  -  

43093 43093: STREATOR-KENT ST FROM IOWA A 10FRD032 H9423S
06814090 PI-STREATOR-KENT ST-SIDE STS 
FROM IOWA AVE EAST DO - INSTL.15-POLE BRACES KENT ST.SIDE STS FROM IOWA A 04 2/7/2011 2/11/2011 -        120    -    -     -    -  -  

DO - LOC 6, JOHNSON ST & LARUE ST., TRUCK BRACE POLE 12 12/27/2010 12/27/2010 -        -     -    -     -    -  -  
DO - REM. 15-POLE BRACES KENT ST. SIDE STS FROM IOWA AV 05 5/2/2011 5/3/2011 -        -     -    -     48     -  -  

43116 43116: Plainfield Twp-Renwick Rd over DuPa 09FRD085 H3003J
06808520 PI-PLAINFIELD TWP-RENWICK RD 
EXTENSION OVER DUPAGE RVR DO - POLE RELOCATE - RENWICK RD & DU-PAGE RIVER BRIDG 04 4/18/2011 5/27/2011 -        -     -    240    480   -  -  

DO - REMOVE 11 POLES LOC.1,2,5,10,12,13, 24-28, AFTER CATV 05 6/7/2011 6/8/2011 -        -     -    -     -    48    -  

43178 43178: Rakow Rd - Ackman Rd to IL 31 09FRD086 H6388C
06766446 FR - RAKOW RD - ACKMAN RD TO 
IL 31 - WIDENING DA - REPEATERS 08 12/27/2010 12/27/2010 -        -     -    -     -    -  -  

DO - RAKOW RD - ACKMAN RD TO IL 31 -  RMV AFTER CATV 03 2/15/2011 2/21/2011 -        80      -    -     -    -  -  
DO - RAKOW RD - ACKMAN RD TO IL 31 - WIDENING (3OF3) 10 1/12/2011 1/31/2011 312       -     -    -     -    -  -  
DU - RAKOW RD - ACKMAN RD TO IL 31 - WIDENING 05 1/10/2011 1/18/2011 144       -     -    -     -    -  -  
DO -HRS-  RAKOW RD - ACKMAN RD TO IL 31 - WIDENING (2OF3 09 12/27/2010 1/11/2011 224       -     -    -     -    -  -  

43516 43516: ARGO/SUMMIT UPRR SPUR TRACK 09FRD093 H9499B
06805945 PI IM-ARGO UPRR R/R TRACK 
NEAR S KEYSTONE AVE DA - RADIO / DISTRIBUTION AUTOMATION ENGINEER 16 4/11/2011 4/11/2011 -        -     -    -     -    -  -  

DO - LXFLAGGING, ARGO UPRR R/R TRACKS KEYSTONE AV (LO 04 4/4/2011 4/19/2011 -        -     -    288    -    -  -  
SSGB - ARGO UPRR R/R TRACK NEAR S KEYSTON AV (LOC 1 & 15 3/28/2011 3/29/2011 -        -     48     -     -    -  -  

09FRD104 H9499B
06874542 PI IM-ARGO UPRR R/R TRACK 
NEAR S KEYSTONE AVE (LOCATION 11) DO - ARGO UPRR R/R TRACK NEAR S KEYSTON AV (LOC 11) TR 01 4/4/2011 4/8/2011 -        -     -    120    -    -  -  
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45025 45025:  IL RT53 Elgin O'Hare Expy to Army T 10FRD039 5H0901
06921008 IL RTE 53; ELGIN/O'HARE TO ARMY 
TRAIL RD CD-DIG 60 TEST PITS, IL RTE 53;ELGIN/O'HARE TO ARMY TRAIL 15 3/7/2011 3/24/2011 -        -     240   -     -    -  -  

DO-PART 1, IL RTE 53; ELGIN/O'HARE TO ARMY TRAIL RD 02 2/28/2011 3/21/2011 -        48      720   -     -    -  -  
DU-PART 1, IL RTE 53; ELGIN/O'HARE TO ARMY TRAIL RD 03 2/22/2011 3/21/2011 -        240    720   -     -    -  -  
CB-PART 1, IL RTE 53; ELGIN/O'HARE TO ARMY TRAIL RD 07 2/8/2011 3/7/2011 -        480    160   -     -    -  -  
DO-PART 2, IL RTE 53; ELGIN/O'HARE TO ARMY TRAIL RD 17 3/22/2011 4/18/2011 -        -     192   288    -    -  -  
DO-PART 3, IL RTE 53; ELGIN/O'HARE TO ARMY TRAIL RD 18 4/19/2011 5/16/2011 -        -     -    432    528   -  -  
DO-PART 4, IL RTE 53; ELGIN/O'HARE TO ARMY TRAIL RD 19 5/17/2011 6/13/2011 -        -     -    -     480   432  -  
CB-PART 2, IL RTE 53; ELGIN/O'HARE TO ARMY TRAIL RD 20 3/8/2011 4/4/2011 -        -     600   40      -    -  -  
CB-PART 3, IL RTE 53; ELGIN/O'HARE TO ARMY TRAIL RD 21 4/5/2011 4/11/2011 -        -     -    160    -    -  -  
DU-PART 2, IL RTE 53; ELGIN/O'HARE TO ARMY TRAIL RD 22 3/22/2011 4/18/2011 -        -     384   576    -    -  -  
DU-PART 3, IL RTE 53; ELGIN/O'HARE TO ARMY TRAIL RD 23 4/19/2011 5/16/2011 -        -     -    432    528   -  -  

45090 45090: IDOT I-80 and Brisbin Rd Interchange 10FRD038 H8028J
06828417 PI-IDOT-I-80 & BRISBIN RD 
INTERCHANGE CB - IDOT- I-80 & BRISBIN INSTL. 6" POLY,3-LOC'S 9,10 & 15 18 12/27/2010 1/13/2011 320       -     -    -     -    -  -  

CO - IDOT,  I-80 & BRISBIN ROAD, LOCATIONS: 1-24 INSTALLS 04 12/27/2010 1/25/2011 768       -     -    -     -    -  -  
CO - IDOT,  I-80 & BRISBIN ROAD, LOCATIONS: 25-52 INSTALLS 05 12/27/2010 1/25/2011 768       -     -    -     -    -  -  
CO - IDOT, I-80 & BRISBIN ROAD, LOCATIONS: 100-144 INSTALLS 11 12/27/2010 1/12/2011 384       -     -    -     -    -  -  
CO - IDOT, I-80 & BRISBIN ROAD, REMV. 13-POLES AFTER COMC 15 2/11/2011 2/15/2011 -        72      -    -     -    -  -  

45111 45111: IDOT IL RT 62 IL RT 53 to Arlington H 10FRD004 OVHD - ROUTE 62 ADDITIONAL SUPPORT 4 FTE'S  (06867171) 56 1/3/2011 1/14/2011 320       -     -    -     -    -  -  

H9907M
06867171 FR*IDOT IL RT 62 IL 53 TO 
ALGONQUIN RD SL PROJECT DOGZ-RELOC 75 POLES IL RT 62 IL 53 TO ALGONQUIN RD SL P 19 12/27/2010 1/3/2011 70         -     -    -     -    -  -  

20 1/3/2011 1/20/2011 960       -     -    -     -    -  -  
21 1/20/2011 2/7/2011 570       390    -    -     -    -  -  
22 2/7/2011 2/23/2011 -        960    -    -     -    -  -  
23 2/23/2011 3/2/2011 -        250    150   -     -    -  -  

DUGZ-5 LOC OF 3/C-750 CUTOVERS, IL RT 62 IL RT 53-ALGONQ 32 1/12/2011 1/26/2011 480       -     -    -     -    -  -  
DUGZ-4 LOC OF 3/C-750 CUTOVERS, IL RT 62 IL RT 53-ALGONQ 03 12/27/2010 1/6/2011 160       -     -    -     -    -  -  

45120 45120: IDOT IL RT83 @ IL RT132 10FRD006 H9673L 06854098 FR*IDOT IL RT 83 @ IL RT 132 DO-RELOC 25 POLES-LABOR CONTINUATION TASK 16 12/27/2010 1/5/2011 108       -     -    -     -    -  -  

45191 45191: LCDOT Peterson Road & IL RT60 10FRD013 H4592L
05827386 PI*LCDOT PETERSON RD RELOC. 
PETERSON RD @ IL RT 60 DO-RELOC 31 POLES- PETERSON RD @ IL RT 60-CONTINUATIO 09 1/3/2011 1/14/2011 320       -     -    -     -    -  -  

45193 45193: LCDOT Hunt Club Rd @ Wadsworth 10FRD014 H6038L
06874541 FR*LCDOT HUNT CLUB RD @ 
WADSWORTH & MILBURN RDS DA-PROGRAM REPEATER LOC # 14 5/17/2011 5/17/2011 -        -     -    -     8       -  -  

DO-RELOC 20 POLES HUNT CLUB RD @ WADSWORTH & MILBU 02 4/12/2011 5/9/2011 -        -     -    672    288   -  -  
DO-FR*LCDOT HUNT CLUB RD-CONTINUATION TASK 15 5/10/2011 5/25/2011 -        -     -    -     576   -  -  

45250 45250: Morgan St Bridge Replacement - Roc 10FRD020 H3772R

05631979 PI - MORGAN ST 
BRIDGE/CORRIDOR - S MAIN TO 
KISHAWAUKEE DU - MORGAN ST BRIDGE/CORRIDOR - S MAIN TO KISHWAUKE 08 3/7/2011 3/11/2011 -        -     160   -     -    -  -  

DO - MORGAN ST BRIDGE/CORRIDOR - (1 OF 3) 02 2/7/2011 3/14/2011 -        512    320   -     -    -  -  
DO - MORGAN ST BRIDGE/CORRIDOR - (2 OF 3) 09 3/15/2011 4/19/2011 -        -     416   416    -    -  -  
DO - MORGAN ST BRIDGE/CORRIDOR - (3 OF 3) 10 4/20/2011 5/25/2011 -        -     -    256    576   -  -  

45251 45251: IL2 - Mud Creek Rd to Mill Creek 10FRD071 H9405D
06952877 FR - IL 2 - MUD CREEK RD TO 
CAMLIMG RD DO - IL 2 - MUD CREEK RD TO CAMLING RD - RMV AFTER CATV 03 2/24/2011 3/2/2011 -        48      32     -     -    -  -  

DU - IL 2 - MUD CREEK RD TO CAMLING RD - PULL CABLE 07 1/19/2011 1/19/2011 32         -     -    -     -    -  -  
DO - IL 2 - MUD CREEK RD TO CAMLING RD (1 OF 2 TASK) 02 12/27/2010 2/9/2011 640       224    -    -     -    -  -  
DO - IL 2 - MUD CREEK RD TO CAMLING RD (2 OF 2 TASK) 08 2/10/2011 2/24/2011 -        328    -    -     -    -  -  

45267 45267: OtU City of DeKalb - Locust St from 1s 10FRD024 OVHD - DKB STARTER TREND (2M) Forester, Weeder WORKING L RS 12/27/2010 12/29/2010 -        -     -    -     -    -  -  

H9588D
06808767 O/U - DEKALB DOWNTOWN 
STREETSCAPE-LOCUST ST BURIAL DO-GZ - RELOCATION LOCUST ST, 1ST TO 4TH STS 02 12/27/2010 1/14/2011 300       -     -    -     -    -  -  

DOGZ- OVHD.FAC. REM TASK  DEKALB  LOCUST ST, 1ST TO 4TH 03 1/12/2011 2/9/2011 416       224    -    -     -    -  -  
DU - GZ  SERVICE WORK LOCUST ST, 1ST TO 4TH STS. 09 1/24/2011 2/11/2011 144       216    -    -     -    -  -  
DU - GZ  RELOC. (CONTINUE TASK 5) LOCUST ST, 1ST TO 4TH S 11 1/3/2011 1/14/2011 480       -     -    -     -    -  -  

45330 45330: IL RT31 @ Oak St Intersection North 10FRD046 5H0401

06911764 FR*IL RT. 31 & OAK ST 
INTERSECTION IMPROVEMENT NORTH 
AURORA DO-IL RT 31 & OAK ST INTERSECTION IMPROVEMENT NORTH A 02 4/4/2011 5/11/2011 -        -     -    480    180   -  -  

DO-FLAGGER TASK FOR- RT 31 & OAK ST - NORTH AURORA 13 4/4/2011 5/11/2011 -        -     -    320    120   -  -  

45337 45337: IL RT64 between Kautz RD & IL RT59 10FRD047 5H0300
06912292 CE-REGIONAL ENG DESIGN 
MODEL FOR GLENBARD CAPACITY CB - BORING CONTRACTOR PLACE HOLDER 07 4/14/2011 4/14/2011 -        -     -    1        -    -  -  

DO - IL RT. 64 POLE RELOCATION BTWN KAUTZ RD & IL RT. 59 02 3/10/2011 6/14/2011 -        -     384   504    504   231  -  
DU -IL RT 64 CABLE RELOCATIONS BTWN KAUTZ RD & IL RT. 59 03 5/9/2011 5/19/2011 -        -     -    -     420   -  -  
DA - PROGRAM REPEATER FR*IL 64 & KAUTZ 12 6/14/2011 6/15/2011 -        -     -    -     -    8      -  
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45461 45461: IDOT IL RT22 E/O I-94 to W/O US RT 10FRD055 4H0200
05041445 PI-IDOT RT22-E/TOLLWAY TO 
RT41, BANNOCKB DO-PI-IDOT RT22-E/TOLLWAY TO RT41,BANNOCKBURN(DS#000 19 1/20/2011 2/10/2011 413       427    -    -     -    -  -  

20 2/10/2011 3/3/2011 -        693    147   -     -    -  -  
21 3/24/2011 4/14/2011 -        -     322   518    -    -  -  
27 4/14/2011 5/4/2011 -        -     -    658    140   -  -  

CB-RTE 22-BORING POLYPIPE TO 9 LOCATIONS PER DESIGN(D 08 12/27/2010 12/29/2010 -        -     -    -     -    -  -  
DO-RTE22-CONT OF WORK THAT BEGAN UNDER TASK #3(DS#8 18 12/28/2010 1/20/2011 707       -     -    -     -    -  -  
DO-REM 38 POLES AFTER CATV TRANSFRS IDOT RT22(DS#000 24 5/4/2011 5/17/2011 -        -     -    -     456   -  -  
DO-CONTINUATION OF HOURS FROM TASK # 17 (DS#2). 30 3/3/2011 3/24/2011 -        -     819   -     -    -  -  
CD-REM. CONDUIT FROM LOC# 3 TO 150' EAST OF THE SG (DS 32 3/7/2011 3/10/2011 -        -     200   -     -    -  -  
DU-TERM & LIVEN @ LOCATIONS 4,5, & 11 (DS # 2). 34 2/28/2011 3/2/2011 -        24      48     -     -    -  -  
DU-REMOVE SWITCHGEARS & MH HARDWARE @ LOC. 6 (DS # 35 3/3/2011 3/4/2011 -        -     48     -     -    -  -  
DO-RTE 22-INSTALL NEW POLES & DISC @ LOC. 5 & 7(DS#2) 17 12/27/2010 12/28/2010 -        -     -    -     -    -  -  
CD-RTE 22-INSTALL CONDUIT LOC 1-3 & INSTALL NEW MH @ LO 29 1/3/2011 1/25/2011 780       -     -    -     -    -  -  
CD-RTE22-IN CASE LATERALS ADJUSTMENT SUPPORT IS NEED 33 2/28/2011 3/17/2011 -        40      440   -     -    -  -  
DU-RTE22-PULL CBLE & MAKE JTS FOR LOC 1-3,PULL 4,5,11(DS 22 1/26/2011 2/9/2011 192       336    -    -     -    -  -  
DU-RTE 22-PULL IN NEW CABLE @ 6 LOC. PER DESIGN (DS#833 36 12/29/2010 1/10/2011 264       -     -    -     -    -  -  
DU-RTE22-CONTINUATION FROM TASK # 22-SAME LOCATIONS 37 2/10/2011 2/25/2011 -        576    -    -     -    -  -  

45782 45782: IDOT Elston Ave Bridge over Edens E 10FRD068 H10392
06995960 JKL*PI**ELSTON AV. BRIDGE 
OVER EDENS EXPWY DRR-DU-ELSTON-PLACE HOLDER-INSTL 4-CABLES 04 3/15/2011 3/18/2011 -        -     160   -     -    -  -  

DRR-DU-ELSTON-PLACE HOLDER-LINE CUT X3966 05 3/7/2011 3/7/2011 -        -     48     -     -    -  -  
DRR-DU-ELSTON-PLACE HOLDER-LINE CUT X3944 06 3/2/2011 3/2/2011 -        -     48     -     -    -  -  
DRR-DU-ELSTON-PLACE HOLDER-LINE CUT X3980 07 2/28/2011 2/28/2011 -        48      -    -     -    -  -  
DRR-DU-ELSTON-PLACE HOLDER-LINE CUT X5356 08 2/21/2011 2/21/2011 -        48      -    -     -    -  -  
DRR-DU-ELSTON-PLACE HOLDER-REM 5-CABLES 09 2/23/2011 2/24/2011 -        80      -    -     -    -  -  

10FRD101 H10392 06995960 JKL*PI**ELSTON AV. BRIDGE OVER E DRR-CDC-INTREN-ELSTON-PLACE HOLDER-INSTL 3-DUCT-CON 03 3/1/2011 3/21/2011 -        -     600   -     -    -  -  

45787 45787:  O/U Romeoville Dalhardt Ave 10FRD072 H10681
06965408 CE-REGIONAL ENG. DESIGN 
MODEL FOR JOLIET CAPACITY EXPANSION SSGB - 2 BORES 570FT-4" POLY - ES DALHART AV & SS NRMNT 10 3/28/2011 4/4/2011 -        -     160   40      -    -  -  

DO -  REMOVE POLES & PRMARY WIRE 02 4/21/2011 4/26/2011 -        -     -    90      -    -  -  
DU - BUSI-REL. SET SWRG, 2-#2 AL INSTLL CABLE  - DALHART A 03 4/5/2011 4/13/2011 -        -     -    224    -    -  -  

45877 45877: IL 251 @ IL 173 Intersection Reconst 10FRD078 H10313
06949034 FR - IL 173 @ IL 251 - INTER 
RECONST DU -  IL 173 @ IL 251 - INTER RECONST 05 2/14/2011 2/21/2011 -        122    -    -     -    -  -  

DO -  IL 173 @ IL 251 - INTER RECONST (1 OF 2) 02 1/18/2011 2/15/2011 320       352    -    -     -    -  -  
DO - IL 173 @ IL 251 - INTER RECONST  RMV AFTER CATV 03 3/18/2011 3/24/2011 -        -     64     -     -    -  -  
DO  -  IL 173 @ IL 251 - INTER RECONST (2 OF 2) 07 2/16/2011 3/4/2011 -        288    112   -     -    -  -  

45895 45895: Bridgeview 71st St and CSX RR Grad 10FRD079 H10163
06956561 PI-BRIDGEVIEW-71ST ST & CSX 
RR  POLE RELOCATIONS DO - 71ST ST & CSX RR  POLE RELOC, INSTL/REM 04 4/11/2011 5/11/2011 -        -     -    360    192   -  -  

DO - POLE REMS AFTER CATV, LOC'S 1, 21, 22, & 23, 71ST &CSX 05 5/12/2011 5/12/2011 -        -     -    -     24     -  -  
DO - 71ST ST & CSX RR, POLE BRACE-REM, 3 LOC'S. 12 5/12/2011 5/12/2011 -        -     -    -     16     -  -  

45951 45951: Pingree Rd - Cog Circle to UPRR 10FRD081 H7904C
06569676 FR - PINGREE RD - COG CIR TO 
GRANDVIEW DO - PINGREE RD - COG CIR TO UPRR 02 5/23/2011 6/28/2011 -        -     -    -     288   936  -  

DU - PINGREE RD - COG CIR TO UPRR 07 6/6/2011 6/10/2011 -        -     -    -     -    99    -  

45965 45965:  Archer, Lemont & Derby Rds - Lemo 10FRD082 H10461
06932130 PI-IDOT-LEMONT-MCCARTHY RD 
AND ARCHER AVE POLE RELO DO - MCCARTHY RD & ARCHER,FINISH TASK 04, INSTALL'S 13 3/14/2011 3/22/2011 -        -     336   -     -    -  -  

SSGB - MCCARTHY RD & ARCHER RD, BORE 255' - 4" POLY 06 2/22/2011 2/25/2011 -        120    -    -     -    -  -  
DU - MCCARTHY RD & ARCHER AVE, PULL 255', 3/C 3/0 07 3/3/2011 3/4/2011 -        -     64     -     -    -  -  
DO - MCCARTHY RD & ARCHER, INSTALLATIONS 04 2/14/2011 3/11/2011 -        528    432   -     -    -  -  
DO - MCCARTHY RD & ARCHER, REMOVE POLES AFTER CATV 05 4/8/2011 4/13/2011 -        -     -    96      -    -  -  

45976 45976: Joe Orr Road Extension 10FRD083 H6753U 06966002 PI IM-JOE ORR RD EXT. LYNWOOD SSGB*IM-JOE ORR ROAD EXT., INSTL 4" AND 6" POLY 12 4/25/2011 5/5/2011 -        -     -    160    140   -  -  
DO - STRING WIRE, COMPLT OVHD, INSTL/REMOVALS & URD W 11 4/25/2011 6/2/2011 -        -     -    120    504   48    -  
DO - IM,JOE ORR ROAD - SET/ FRAME POLES, TORR AVE - ALL W 03 4/4/2011 4/22/2011 -        -     -    360    -    -  -  
DU - IM-JOE ORR ROAD EXT, 750 PULLS & 1/C 3/0 PULL 08 5/5/2011 5/12/2011 -        -     -    -     240   -  -  

45994 45994: IL RT58 (Golf Rd) Basswood to Plum 10FRD084 H10841
07033280 IL RTE 58 (GOLF RD); BASSWOOD 
TO PLUM GROVE RD DO  IL RTE 58 (GOLF RD); BASSWOOD TO PLUM GROVE RD 02 2/21/2011 3/28/2011 -        288    960   -     -    -  -  
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FR Rate Case Projects >$100K funded by 19742

Current construction manhours for Public Relocation Projects > $100K scheduled to complete between Jan and June 2011

Data
ITN # ITN Name EPSPROJ PD Num WO_DESC TASK DESC TSK EARLY START EARLY FINISH  JAN  FEB  MAR  APR  MAY  JUN JUL 

46055 46055: Walkup Rd - IL 176 to Bull Valley Rd 10FRD087 H11031
07027803 FR - WALKUP RD - IL 176 TO BULL 
VALLEY RD DO - WALKUP RD - CRYSTAL SPRINGS TO BULL VALLEY RD 02 2/21/2011 4/13/2011 -        144    552   204    -    -  -  

DO - WALKUP RD - CRY SPRINGS TO BULL VALLEY RD - RMV CA 03 4/27/2011 4/28/2011 -        -     -    18      -    -  -  
CB - WALKUP RD - CRYSTAL SPRINGS TO BULL VALLEY RD 07 3/14/2011 3/15/2011 -        -     48     -     -    -  -  

07067278 FR - WALKUP RD @ IL 176 DO - WALKUP RD @ IL 176 02 3/7/2011 4/27/2011 -        -     912   888    -    -  -  
DO - WALKUP RD @ IL 176 - RMV AFTER CATV 03 5/11/2011 5/18/2011 -        -     -    -     120   -  -  
DU - WALKUP RD @ IL 176 05 4/4/2011 4/8/2011 -        -     -    120    -    -  -  
CB - WALKUP RD @ IL 176 04 3/28/2011 3/29/2011 -        -     48     -     -    -  -  

46057 46057:  Pingree Rd - McArdle to Pointe 10FRD088 H11213
07070282 FR - PINGREE RD - MCARDLE TO 
POINTE DO - PINGREE RD - MCARDLE TO POINTE 02 3/7/2011 3/25/2011 -        -     460   -     -    -  -  

DO - PINGREE RD - MCARDLE TO POINTE  RMV AFTER CATV 07 4/8/2011 4/11/2011 -        -     -    16      -    -  -  

46059 46059: CREATE 60th, 61st & 66th & LaSalle 09FRD060 H8990C
06712554 DRR-61ST & LASALLE-RELOCATE 
1-POLE-METRA-CIAC DO-61ST & LASALLE-RELOC 1-POLE-METRA-CIAC SRS#250810 02 5/2/2011 5/6/2011 -        -     -    -     103   -  -  

46094 46094: Big Timber Rd over Tyler Creek 10FRD091 H11147

07065057 FR*BIG TIMBER RD BRIDGE 
RECONSTRUCTI OVER TYLER CREEK 
RUTLAN DO - BIG TIMBER RD POLE RELOCATION OVER TYLER CREEK 02 4/11/2011 5/6/2011 -        -     -    360    120   -  -  

46096 46096:  Proposed Street Lights on Sauk Trai 10FRD090 H9609U
07047762 PI IM- SOUTH CHICAGO HEIGHTS, 
SAUK TRAIL STREET LIGHTING DO* BUSINESS RELATED - REPLACE 8 POLES FOR STRT LITES 09 1/3/2011 1/14/2011 453       -     -    -     -    -  -  

46138 46138: CREATE Union Pacific RR Project B- 10FRD093 H11216
06942302 INSTALLATION OF ADDITIONAL 
RAILROAD TRACK-REQUESTING UTILITY DO- INSTALL OF ADDITIONAL RAILROAD TRACK-REQUESTING 02 2/8/2011 2/8/2011 -        24      -    -     -    -  -  

DU -NSTALL OF ADDITIONAL RAILROAD TRACK-REQUESTING U 03 2/15/2011 2/15/2011 -        24      -    -     -    -  -  

46140 46140:  Orchard between US RT30 & Jericho 10FRD094 H10746

07077686 FR*ORCHARD RD 
RECONSTRUCTION BETWEEN US RT. 30 & 
JERICHO RD DO-ORCHARD RD POLE RELOCATION BTWN RT 30 & JERICHO 02 3/28/2011 5/27/2011 -        -     96     504    480   -  -  

46149 46149:  IL31 @ Klasen & Virginia 10FRD096 H11238 07078886 FR - IL 31 @ KLASEN & VIRGINIA DO - IL 31 @ KLASEN & VIRGINIA 02 4/4/2011 5/3/2011 -        -     -    640    60     -  -  
DO - IL 31 @ KLASEN & VIRGINIA RMV AFTER CATV 03 5/17/2011 5/19/2011 -        -     -    -     32     -  -  
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