
FR Rate Case Baseline Jobs funded by 19262

Current construction manhours for Baseline Public Relocation Work Orders scheduled to complete between Jan and June 2011

Data
ITN # ITN Name EPSPROJ PD Num WO_DESC TASK DESC TSK EARLY STARTEARLY FINISH  JAN  FEB  MAR  APR  MAY  JUN JUL 

5048 5048: Publi BFRSTE05 H10415ELG 06985771 ELG-REGIONAL ENG. DESIGN MODEL FOR ELGIN DO - 4 POLE RELOCATION BARRINGTON & BATTITTA STREAMW 02 4/4/2011 4/20/2011 -      -     -     396    -   -  - 
H10530SKO 07001961 PARK AVE WEST BIKE PATH @ SKOKIE RVR - HIGH DU-PULL APPROXIMATELY 110' OF 3/0 ALUMINUM FROM LOC 1 03 2/8/2011 2/8/2011 -      48      -     -     -   -  - 

CB-BORE APPROX 110' OF POLYPIPE FROM LOC 1-2~CNTCT D 07 2/7/2011 2/7/2011 -      40      -     -     -   -  - 
H2443LIB 06972767 CEDAR LAKE RD; RTE 120 TO TOWN LINE RD DO - CEDAR LAKE RD; RTE 120 TO TOWN LINE RD 02 1/18/2011 2/2/2011 240     48      -     -     -   -  - 

DO - CEDAR LAKE RD; RT 120. REMOVE 3 POLES AFTER CATV 14 2/3/2011 2/3/2011 -      16      -     -     -   -  - 
H5765LIB 06620703 FR*IDOT FAP WINTHROP HARBOR SHERIDAN RD & DO-REM S.L'S AFTER VILLAGE S.L.'S ARE IN 17 1/24/2011 1/26/2011 48       -     -     -     -   -  - 
H7980CRE 06918241 FR-REG ENG MODEL WORK ORDER CRESTWOOD F DO - IM - 115TH ST. LGHT. NS ALONG CEMETERY ROW BAL TA 13 1/4/2011 1/6/2011 72       -     -     -     -   -  - 
H9613ROC 06814281 FR - IL 76 @ ORTH RD - INTER IMPROV DO - IL 76 @ ORTH RD - INTER IMPROV RMV AFTER CATV 03 1/10/2011 1/10/2011 24       -     -     -     -   -  - 
5H070031 07011659 FR*IDOT LAKE STREET OVER ADDSION CREEK ME DO - LAKE ST & 39TH AVE POLE RELOCATION MELROSE PARK 02 4/4/2011 4/15/2011 -      -     -     240    -   -  - 
H8176SKO 07025181 GOLF & METRA; GLENVIEW  WIRE TRANSFER/POLE DO - GOLF & METRA; GLENVIEW  WIRE TRANSFER/POLE REMO 02 1/24/2011 2/1/2011 192     32      -     -     -   -  - 
6H010242 05360652 PI IDNR SPRING & HICKORY CRK CHANNEL IMPROV DO - PI - RELOC 7-POLES - INDIAN SPRING & HICKORY CREEK 02 6/6/2011 6/9/2011 -      -     -     -     -   240 - 
H4317BOL 05776415 PI IDOT I-55 FRONTAGE RD, EAST RTE 53 DU - PI IDOT I-55 FRONTAGE RD, EAST RTE 53 02 6/6/2011 6/17/2011 -      -     -     -     -   240 - 

CD - PI IDOT I-55 FRONTAGE RD, EAST RTE 53 10 5/31/2011 6/6/2011 -      -     -     -     40    88   - 
DO - PI - IDOT I-55 FRONTAGE RD, EAST RTE 53 : BRACING 12 6/13/2011 6/14/2011 -      -     -     -     -   39   - 

H3534UNV 06621594 I-57 INTERCHANGE & MANTENO RD. DU - IM - I-57 INTERCHANGE & MANTENO RD. 08 4/6/2011 4/13/2011 -      -     -     138    -   -  - 
DO -IM -  I-57 INTERCHANGE & MANTENO RD.(INSTALL) 09 4/6/2011 4/18/2011 -      -     -     195    -   -  - 
DO - IM -  I-57 INTERCHANGE & MANTENO RD. ( REMOVE POLE 12 4/6/2011 4/21/2011 -      -     -     288    -   -  - 
CB - IM- I-57 & MANTENO RD INTERCHANGE - PIPE ONLY 13 4/6/2011 4/12/2011 -      -     -     128    -   -  - 

H2542CRE 06682299 191ST ST. EXTENSION, HARLEM TO RIDGELAND - T DU - IM - 191ST ST. EXTEN., HARLEM - RIDGELAND - TINLEY H2 08 4/6/2011 4/7/2011 -      -     -     48      -   -  - 
DO -IM - 191ST ST. EXTENSION, HARLEM TO RIDGELAND - TINL 09 4/6/2011 5/5/2011 -      -     -     432    78    -  - 
DO - IM - POLE  REM  191ST ST.  HARLEM- RIDGELAND H2542 11 4/6/2011 4/7/2011 -      -     -     32      -   -  - 

H6918UNV 06805167 I-394 / RTE. 1 @  GOODENOW  RD. DO - RPLC GUY WIRE/ POLE @GOODENOW & IL 1 21 2/8/2011 2/10/2011 -      66      -     -     -   -  - 
H10012CRE 06894115 88TH AVE. 87TH ST. TO 103RD ST. IMPROVEMENT DOIM - 88TH AVE. 87TH ST. TO 103RD ST. IMPROVEMENT 03 4/6/2011 5/3/2011 -      -     -     432    48    -  - 

SSGB -IM-88TH AVE. 87TH ST. TO 103RD ST. IMPROVEMENT 04 4/6/2011 4/7/2011 -      -     -     36      -   -  - 
DU - IM - 88TH AVE. 87TH ST. TO 103RD ST. IMPROVEMENT 08 4/7/2011 4/12/2011 -      -     -     72      -   -  - 
DO-IM- REM POLES  88TH AVE. 87TH ST. - 103RD ST. IMPROVE 09 5/11/2011 5/13/2011 -      -     -     -     72    -  - 

H8947CRE 07050448 191ST & 80TH AVE; TINLEY PARK STREET LIGHTING DO - 191ST & 80TH AVE; TINLEY PARK STREET LIGHTING 09 2/1/2011 2/11/2011 -      207    -     -     -   -  - 
H3380UNV 06799778 FR-REG ENG MODEL WORK ORDER UNIVERSITY P DO - IM - 88TH AVE. OVER FORKED CREEK, GREEN GARDEN 09 2/21/2011 3/3/2011 -      144    63      -     -   -  - 
H11369GLB 07122039 FR*IDOT CANADIAN PACIFIC RR EMBAKEMENT YOR DO - OVERHEAD CONSTRUCTION PLACE HOLDER 02 4/4/2011 6/6/2011 -      -     -     480    504  96   - 
H10539LIB 07122027 FR*IDOT IL RT 68 OVER THE WHEELING DITCH DO-RELOC 7 POLES IL RT 68 OVER WHEELING DRAINAGE DITC 02 4/5/2011 4/25/2011 -      -     -     360    -   -  - 

5048: Public Relocation Baseline Work  State Total 576     601    63      3,277 742  703 - 
5048 Total 576     601    63      3,277 742  703 - 

5049 5049: Publi BFRCNT05 H10457UNV 06931415 DRALLE RD. BRIDGE@CREEK 3-POLES W/OF 80TH DO - IM-WETLANDS DRALLE RD-N/W CRNR@ 80TH - GRN GAR 09 1/25/2011 2/16/2011 240     576    -     -     -   -  - 
SSGB - VAC EXCAVATE AT DRALLE & 80TH AVE @ LOC 6,7,8 14 2/1/2011 2/2/2011 -      40      -     -     -   -  - 

H10529ROC 06941417 FR - CONDON RD - KISHWWAUKEE RD TO S BEND R DO - CONDON RD - KISHWAUKEE RD TO S BEND RD 02 3/7/2011 3/11/2011 -      -     120    -     -   -  - 
H10530SKO 07001961 PARK AVE WEST BIKE PATH @ SKOKIE RVR - HIGH DO-PARK AVE WEST BIKE PATH @ SKOKIE RVR~CUTOVER LO 02 2/9/2011 2/9/2011 -      32      -     -     -   -  - 
H10612FPT 06946867 FR - BRIDGE ST @ US 20 - ELEROY DO - BRIDGE ST @ US 20 - ELEROY 02 2/21/2011 2/25/2011 -      102    -     -     -   -  - 

DO - BRIDGE ST @ US 20 - ELEROY  RMV AFTER CATV 03 3/11/2011 3/14/2011 -      -     16      -     -   -  - 
H4245LIB 05756188 PI*LCDOT DELANY RD SUNSET TO WADSWORTH R DO-SOUTH ONLY-RELOCATE 19 PLS ON DELANY-SUNSET 09 1/13/2011 2/14/2011 576     480    -     -     -   -  - 

DO-NORTH ONLY-RELOCATE 24 PLS ON DELANY-SUNSET-WA 10 2/15/2011 3/7/2011 -      480    240    -     -   -  - 
H6854JOL 07097162 PI-WILL CNTY-167TH ST & CEDAR RD POLE RELOCA DU - LOC'S 18 & 45 / 167TH ST & CEDAR UNDGRD/ WILL COUNT 18 2/14/2011 2/15/2011 -      64      -     -     -   -  - 
H8903ROC 06769306 FR - MERIDIAN RD & AUBURN RD - INTERSECTION DO - MERIDIAN RD & AUBURN RD - INTERSECTION IMPROVEM 02 4/4/2011 5/16/2011 -      -     -     480    252  -  - 

DO - MERIDIAN RD & AUBURN RD -  RMV AFTER CATV 03 5/31/2011 6/2/2011 -      -     -     -     8      24   - 
H9190LIB 06997294 LAKE COUNTY; LAKE AVE; IL RTE 173 TO WISC STA DO - LAKE AVE; IL RTE 173 TO WISC ST LN   REMOVE POLE BR 14 5/20/2011 5/20/2011 -      -     -     -     32    -  - 
H9393JOL 06785150 PI IM-JOLIET CATON FARM BRIDGE OVER AUX SAB DO - RELOC.4-POLES, AUX SABLE BRIDGE, CATON FARM, W.A 04 5/16/2011 5/23/2011 -      -     -     -     192  -  - 
H9757JOL 06974338 PI-BRIDGE ON DESPLAINES RIVER RD CHANNAHON DO - BRIDGE ON DESPLAINES RIVER RD CHANNAHON TWP-IN 04 4/20/2011 4/26/2011 -      -     -     120    -   -  - 

DO - BRIDGE ON DESPLAINES RIVER RD CHANNAHON TWP-RE 05 4/27/2011 4/29/2011 -      -     -     72      -   -  - 
H9864DKB 06912916 FR - GURLER RD E OF 1ST ST - DEKALB DO - GURLER RD W OF 1ST ST. -  MOVE POLE LINE TO NEW RO 02 3/7/2011 3/16/2011 -      -     128    -     -   -  - 
H6879 06877057 PI IM-NARRAGANSETT (87TH - 79TH), BURBANK DO - PI-RELOCATE 3-POLES, 82ND & 84TH NARRAGANSETT, B 04 6/7/2011 6/10/2011 -      -     -     -     -   96   - 

DO - PI -TRUCK BRACE POLE LOC.4, 82TH & NARRAGANSETT B 11 6/7/2011 6/7/2011 -      -     -     -     -   8     - 
H9303LIB 07033064 FR*LCDOT LEWIS AVE 14TH ST TO YORKHOUSE DO-REMOVALS TASK 14 5/2/2011 5/4/2011 -      -     -     -     72    -  - 
H11128ROC 07056359 FR - LAWRENCE RD N OF CASH RD - BRIDGE REPL DO - LAWRENCE RD N OF CASH RD***WETLANDS PERMIT REQ 02 2/7/2011 2/14/2011 -      135    -     -     -   -  - 

DO - FLAGGING TASK 07 2/7/2011 2/9/2011 -      48      -     -     -   -  - 
H11129DKB 07056391 FR - UNION RD OVER KISHWAUKEE RIVER - BRIDG DO - UNION RD OVER KISHWAUKEE RIVER - BRIDGE REPL 02 3/21/2011 3/31/2011 -      -     216    -     -   -  - 
H8171JOL 07068160 PI-GRUNDY COUNTY-ERIENNA TWP-OLD STAGE RD DO - GRUNDY COUNTY, OLD STAGE RD, RELOCATE 12-POLES 04 1/10/2011 2/3/2011 360     72      -     -     -   -  - 
H11202FPT 07070237 FR - BOLTON RD N OF PRESTON RD DO - FR - BOLTON RD N OF PRESTON RD 02 4/4/2011 4/11/2011 -      -     -     126    -   -  - 
H11279ROC 07109314 FR - GRAF RD OVER LAWRENCE CREEK DO - GRAF RD OVER LAWRENCE CREEK 02 4/25/2011 4/29/2011 -      -     -     120    -   -  - 

DO -GRAF RD OVER LAWRENCE CREEK  RMV AFTER CATV 03 5/16/2011 5/16/2011 -      -     -     -     16    -  - 
07109322 FR - GRAF RD OVER PISCASAW CREEK DO - GRAF RD OVER PISCASAW CREEK 02 4/18/2011 4/22/2011 -      -     -     120    -   -  - 

H11282JOL 07114800 PI-WILL COUNTY-WEBER RD BRIDGE OVER CN RAI DO - WILL COUNTY-WEBER RD BRIDGE OVER CN RAILROAD-IN 04 4/11/2011 4/13/2011 -      -     -     72      -   -  - 
DO - WILL COUNTY-WEBER RD BRIDGE OVER CN RAILROAD-R 05 4/18/2011 4/18/2011 -      -     -     24      -   -  - 

H11339STR 07118179 PI-LIVINGSTON COUNTY-CNTY HWY 1400E-POLE R DO - LIVINGSTON COUNTY-CNTY HWY 1400E-POLE RELOCATI 04 4/4/2011 4/15/2011 -      -     -     480    -   -  - 
DO - LIVINGSTON COUNTY-CNTY HWY 1400E-POLE RELOC-RE 05 4/18/2011 4/22/2011 -      -     -     120    -   -  - 

H8939LIB 07121996 FR*LCDOT HUNT CLUB RD @ STEARNS SCHOOL R DO-REL 3 POLES @ HUNT CLUB & STEARNS SCHOOL RD 02 4/11/2011 4/19/2011 -      -     -     150    -   -  - 
DU-UG CONSTR PLACE HOLDER HUNT CLUB RD @ STEARN S 03 4/18/2011 4/20/2011 -      -     -     96      -   -  - 
CB-BORING CONTR PLACE HOLDER HUNT CLUB @ STEARNS 07 4/13/2011 4/14/2011 -      -     -     64      -   -  - 
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FR Rate Case Baseline Jobs funded by 19262

ITN # ITN Name EPSPROJ PD Num WO_DESC TASK DESC TSK EARLY STARTEARLY FINISH  JAN  FEB  MAR  APR  MAY  JUN JUL 
5049 5049: Public Relocation Baseline Work  County Total 1,176  2,029 720    2,044 572  128 - 
5049 Total 1,176  2,029 720    2,044 572  128 - 

5050 5050: Publi BFRMN05C H9496CS1 07010852 DRR-CERMAK & TRUMBULL-TEMP REM WIRES & RI DO-DRR-CERMAK & TRUMBULL-REM 1 POLE-RR WORK. 02 5/2/2011 5/2/2011 -      -     -     -     24    -  - 
DO-DRR-CERMAK & TRUMBULL-INSTL 1 POLE-RR WORK. 03 5/2/2011 5/2/2011 -      -     -     -     24    -  - 

H8717CN1 07017661 PI-CHICAGO AV.- KOSTNER AV. TO KILBOURN AV., DO CHICAGO AV.& KOSTNER AV.*INSTL 5-POLES*PART 2 OF 2 03 1/4/2011 1/11/2011 273     -     -     -     -   -  - 
5050: Public Relocation Baseline Work  City of Ch Total 273     -     -     -     48    -  - 

5050 Total 273     -     -     -     48    -  - 
5051 5051: Publi BFRMN05S 5H020226 07071371 CE-REG ENG DESIGN MODEL FOR GLENBARD CAP DO - BRIDGE ST POLE INSTALLATION SOUTH OF MANCHESTE 02 2/23/2011 2/24/2011 -      25      -     -     -   -  - 

DO -WESLEY ST POLE INSTALLATION EAST OF WESTERN AVE 12 2/21/2011 2/21/2011 -      24      -     -     -   -  - 
DO-WESTERN AVE POLE INSTALLATION NORTH OF WESLEY 13 2/22/2011 2/22/2011 -      24      -     -     -   -  - 

H10193ROC 06946824 FR - DIGGINS/SUMNER/EASTMAN - HARVARD DO - DIGGINS/SUMNER/EASTMAN - HARVARD - RMV AFTER CA 03 1/4/2011 1/4/2011 8         -     -     -     -   -  - 
H10513CRY 06946674 FR - WINN RD OVER NIPPERSINK CREEK - SPRING DO - WINN RD OVER NIPPERSINK CREEK - SPRING GROVE 02 4/4/2011 4/18/2011 -      -     -     255    -   -  - 
H10545JOL 06966070 PI-BRAIDWOOD-LINCOLN & WALKER ST-WATER MA DO - BRACE REMVLS, LINCOLN STREET, PARKVIEW, & SULLIV 06 12/30/2010 1/6/2011 52       -     -     -     -   -  - 
H10798ROC 06974357 FR - AYER ST OVER MOKELER CREEK - HARVARD DO - AYER ST OVER MOKELER CREEK - HARVARD 02 3/8/2011 3/9/2011 -      -     28      -     -   -  - 

DO - AYER ST OVER MOKELER CREEK - RMV AFTER CATV 03 3/30/2011 3/30/2011 -      -     8        -     -   -  - 
H10819FPT 06985650 FR - E STEPHENSON ST - N SHERIDAN TO S MARY DO - E STEPHENSON ST - N SHERIDAN TO S MARY 02 4/4/2011 4/22/2011 -      -     -     360    -   -  - 

DO - E STEPHENSON ST - N SHERIDAN TO S MARY RMV AFTER 03 5/9/2011 5/12/2011 -      -     -     -     64    -  - 
H10857UNV 06987900 PI IM-LARRY POWER RD & NEWTOWN DR, BRADLEY DO - IM -PI IM-LARRY POWER RD & NEWTOWN DR, BRADLEY 09 1/4/2011 1/6/2011 120     -     -     -     -   -  - 
H6581JOL 06450637 PI-TRC-WILMINGTON PEDESTRIAN BRIDGE POLE R DO - BUSINESS RELATED - WILMINGTON PED BRIDGE POLE R 02 5/9/2011 5/11/2011 -      -     -     -     72    -  - 

DO - PI-TRC-WILMINGTON PED BRIDGE GENERATOR AND LINE 03 5/12/2011 5/12/2011 -      -     -     -     24    -  - 
H7524BOL 06823242 PI-WOODRIDGE-PEDESTRIAN BRIDGE-RTE 53 CON DO - WOODRIDGE-PED. BRIDGE-RTE 53 CONFLICTS INSTALLS 04 3/14/2011 3/17/2011 -      -     100    -     -   -  - 

DO - WOODRIDGE-PED. BRIDGE-RTE 53 CONFLICTS-REMVLS 05 3/28/2011 3/28/2011 -      -     12      -     -   -  - 
H8481JOL 06848552 PI-LOCKPORT-RTE 7 SIDEWALK PROJECT DO - PI - LOCKPORT-RTE 7 SIDEWALK PROJ-REMOVE POLE#75 05 1/31/2011 1/31/2011 16       -     -     -     -   -  - 
H9228DIX 06749966 FR - W 9TH ST - AVE L TO WOODBURN - STERLING DO - NB - W 9TH ST - AVE L TO WOODBURN - STERLING 02 4/11/2011 4/15/2011 -      -     -     120    -   -  - 
H9707MPR 07121397 FR*DES PLAINES TOUHY & DES PLAINES RIVER RD DO-REL POLE @ TOUHY & DES PLAINES RIVER RD ISLAND 02 2/21/2011 3/1/2011 -      144    6        -     -   -  - 

DU-UG CONSTR PLACE HOLDER TOUHY & DES PLAINES RIVER 03 2/24/2011 2/25/2011 -      64      -     -     -   -  - 
CB-BORING CONTR PLACE HOLDER TOUHY & DES PLAINES R 07 2/22/2011 2/22/2011 -      32      -     -     -   -  - 

H9900ROC 06867023 FR - CN/IR TRACK RELIGNMENT DO - CN/IR TRACK RELIGNMENT 02 4/8/2011 4/27/2011 -      -     -     315    -   -  - 
CHANGE T 06571242 FR - FACILITY RELOCATION - NW REGION FR - N 2ND S OF WINDSOR - LOWER CABLES 39 1/4/2011 1/5/2011 64       -     -     -     -   -  - 
H10929GLB 07010765 CE-REG ENG DESIGN MODEL FOR GLENBARD CAP DO -REM  3 POLE  BRACES DEERPATH RD EAST OF CENTRAL 12 2/25/2011 2/25/2011 -      12      -     -     -   -  - 

DU-INSTALL APPROX 60FT OF 2-1/C CABLES IN 6 IN POLY PIPE 03 1/26/2011 1/27/2011 48       -     -     -     -   -  - 
CB - DIR BORE ~75 FT OF 4" POLYPIPE 07 1/24/2011 1/25/2011 80       -     -     -     -   -  - 
DO - BRACE 3 POLES, DEERPATH RD EAST OF CENTRAL, WOO 02 2/7/2011 2/7/2011 -      21      -     -     -   -  - 

H10816JOL 07015351 PI IM- MOKENA, WOLF RD SOUTH OF US 30 STREET DO - PI -  WOLF RD, S. OF US 30, REMOVE 4 POLES. 12 1/5/2011 1/6/2011 96       -     -     -     -   -  - 
H10005UNV 07025895 EXCHANGE ST & INDEPENDENCE BLVD; CRETE - LO DO*EXCHANGE ST & INDEPENDENCE BLVD, SPLICES. 09 1/5/2011 1/6/2011 36       -     -     -     -   -  - 
H10241SKO 06906551 EVANSTON; GREENLEAF ST & ALLEY E/HARTREY A DO- EVANSTON; GREENLEAF ST & ALLEY E/HARTREY AVE 02 6/15/2011 6/30/2011 -      -     -     -     -   288 - 
H10950MPR 07027097 PLUM GROVE RD; SCHAUMBURG RD TO HIGGINS - DO- PLUM GROVE RD; SCHAUMBURG RD TO HIGGINS - ADJ CO 02 1/11/2011 1/11/2011 12       -     -     -     -   -  - 
H11066CRY 07034901 FR - IL 47 @ WARE RD - WOODSTOCK - RELOC ANC DO - IL 47 @ WARE RD - WOODSTOCK - RELOC ANCHOR/GUY 02 2/15/2011 2/16/2011 -      22      -     -     -   -  - 
H11082UNV 07039860 CORNING RD; E/KLEMME RD - WASHINGTON TWP R DO - CORNING RD; E/KLEMME - WASHINGTON TWP REL APPX 09 2/21/2011 3/1/2011 -      144    21      -     -   -  - 
H11085CRY 07042566 FR - E CRYSTAL LAKE AVE - EAST OT KENT DO - E CRYSTAL LAKE AVE - EAST TO KENT 02 2/28/2011 3/17/2011 -      32      412    -     -   -  - 

DO - E CRYSTAL LAKE AVE - EAST TO KENT  RMV AFTER CATV 03 3/31/2011 4/5/2011 -      -     2        46      -   -  - 
DO -FLAGGING FOR CRYSTAL LAKE AVE 07 2/28/2011 3/17/2011 -      16      206    -     -   -  - 

H11126STR 07052611 PI-DWIGHT-RTE 47AND NORTHBROOK-POLE RELOC DO-  DWIGHT-RTE 47AND NORTHBROOK DR. - RELOCATE 1- P 04 2/21/2011 2/24/2011 -      160    -     -     -   -  - 
5H090073 06787517 FR*IRVING PARK RD & BARRINGTON RD INTERSEC DO - REM POLES AFTER CATV HAS VACATED. 24 1/18/2011 1/20/2011 72       -     -     -     -   -  - 
H11173BOL 07073605 PI-BURR RIDGE- 74TH ST-WATER MAIN INSTALLATI DO - BURR RIDGE- 74TH ST-WATER MAIN-POLE BRACING REM 02 1/5/2011 1/5/2011 16       -     -     -     -   -  - 
H10706UNV 07079792 PI IM - COUNTRY CLUB HILLS, GLEN OAKS DR ROA DU - IM  - COUNTRY CLUB HILLS, GLEN OAKS DR RD IMPROVE 08 3/2/2011 3/3/2011 -      -     48      -     -   -  - 

DO -  IM- COUNTRY CLUB HILLS, GLEN OAKS RD IMPROVEMEN 09 2/7/2011 2/7/2011 -      16      -     -     -   -  - 
SSG - IM- COUNTRY CLUB HILLS, GLEN OAKS RD IMPROVEME 12 2/17/2011 2/24/2011 -      144    -     -     -   -  - 

H11300ROC 07111836 FR - RAVERE ST - HARLEM RD TO ROOSEVELT RD DO - RAVERE ST - HARLEM RD TO ROOSEVELT RD 02 4/6/2011 4/12/2011 -      -     -     120    -   -  - 
DO - RAVERE ST - HARLEM TO ROOSEVELT - RMV AFTER CAT 03 4/27/2011 4/27/2011 -      -     -     16      -   -  - 

H4825 07111931 PI IM -HOLBROOK & GLENWOOD/LANSING RD TRAF DO - IM -HOLBROOK & GLENWOOD/LANSING RD TRAFFIC LGH 09 2/21/2011 2/23/2011 -      72      -     -     -   -  - 
H11068JOL 07112461 PI-ROMEOVILLE-BUDLER RD POLE RELOCATION DO - PI-ROMEOVILLE-BUDLER RD POLE RELOCATION-INSTALL 04 3/1/2011 3/3/2011 -      -     72      -     -   -  - 

DO - ROMEOVILLE-BUDLER RD POLE RELOCATION- REMOVAL 05 3/8/2011 3/8/2011 -      -     8        -     -   -  - 
H11335SKO 07119800 FR*GLENVIEW WEST LAKE BIKE TRAIL PFINGSTEN DO-REL 8 POLES + BRACE 1 POLE WEST LAKE PFINGSTEN-PIC 02 5/31/2011 6/23/2011 -      -     -     -     24    396 - 
H11381CRE 07122750 PI IM- PALOS PARK, 80TH AVE(121ST-123RD) ROAD DO - PALOS PARK, 80TH AVE(121ST-123RD) ROAD IMPROV. 09 3/28/2011 4/1/2011 -      -     96      24      -   -  - 
H11012MAY 07123371 FR*I-294 RAMP CONSTRUCTION @ BALMORAL ROA DU - UNDERGROUND CONSTRUCTION PLACE HOLDER 03 5/2/2011 5/11/2011 -      -     -     -     240  -  - 

DU*CABLE RELOCATION NORTH OF BALMORAL EAST OF I-294 07 4/8/2011 4/11/2011 -      -     -     96      -   -  - 
5051: Public Relocation Baseline Work  Outside Ch Total 620     952    1,019 1,352 424  684 - 

5051 Total 620     952    1,019 1,352 424  684 - 
5052 5052: Publi BFRTWN05 H11305DKB 07112583 FR - MINNEGAN RD - 1ST ST TO CNWRR DO - MINNEGAN RD - 1ST ST TO CNWRR 02 5/2/2011 5/20/2011 -      -     -     -     360  -  - 

H11334MPR 07118418 FR*WHEELING TWP GREGORY ST & GRAY LYNN DR DO-RELOC 5 POLES + BRACE 1 POLE GRAY LYNN DR 02 4/11/2011 4/29/2011 -      -     -     360    -   -  - 
5052: Public Relocation Baseline Work  Township Total -      -     -     360    360  -  - 

5052 Total -      -     -     360    360  -  - 
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