
  STATE OF ILLINOIS 
 
 ILLINOIS COMMERCE COMMISSION 
 
 
BNSF R ailway C ompany, Village of  Hinsdale, and 
the State of Illinois, Department of Transportation  
 
Stipulated A greement r egarding improving public 
safety at t he G arfield Avenue, Washington Street, 
Lincoln S treet, M onroe S treet, an d Stough S treet 
highway-rail g rade c rossings o f BNSF Ra ilway 
Company’s t rack in the Village of Hinsdale, DuPage 
County, d esignated as  crossings AAR/DOT # 079 
522U, r ailroad milepost 1 6.83-A, A AR/DOT # 079 
523B, railroad m ilepost 16.94-A, A AR/DOT #0 79 
524H, r ailroad milepost 1 7.03-A, A AR/DOT # 079 
526W, railroad m ilepost 1 7.47-A, and AAR/DOT 
#079 527D, railroad milepost 17.80-A, respectively.  
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T08-0105 
 

 
 STAFF RESPONSE TO BNSF RAILWAY COMPANY JANUARY 10, 2011 PETITION 
 

Now comes t he S taff of t he Commission (Staff), and i n response to t he BNSF 
Railway Company’s (BNSF) Request for an Extension of Time dated, January 10, 2011, 
respectfully submits the following: 

 
1. Staff confirms that during the development of the demonstration project, a new 

radar b ased d etection s ystem w as i ntroduced i nto t he t ransportation market 
(December 2 009) allowing f or presence detection o f s topped v ehicles.  With 
respect t o t he four q uadrant g ate de monstration pr oject a t t he Monroe S treet 
crossing, t his new  t ool, am ong ot her benefits, c ould potentially addr ess t rain 
operating c oncerns i n a hi gh v olume, c ommuter c orridor.  The parties h ave 
agreed to test this radar system as a back-up to the in-pavement vehicle detector 
loops. 

 
2. Staff has no objection to the BNSF’s request for an extension of time.  However, 

Staff believes that the BNSF should progress immediately with initial testing of the 
radar detection system in order to collect base data.  This will consist of the radar 
detection and video recording of traffic to review the initial performance of the radar 
system. The BNSF should seek reimbursement for this initial work from the Grade 
Crossing Protection Fund assistance already authorized for the four quadrant gate 
portion o f t he project, as t his i s a r eimbursable cost associated w ith t he 
demonstration project and adheres to the terms of the original Commission Order 
(T08-0105) and Stipulated Agreement 1300.   
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3. Staff was to meet with the BNSF on February 1 and 2, 2011, to complete a final 
inspection o f the Constant Warning T ime (“CWT”) equipment t hat w as p laced 
into o peration i n l ate D ecember 2010, after t he B NSF overcame most 
complications.  A s part of  the inspection, the Monroe Street crossing was to be 
reviewed to determine if any further modifications are necessary to allow for the 
implementation of the four quadrant gate demonstration project.  With hazardous 
weather appr oaching, t he i nspection w as p ostponed and a br ief meeting w as 
conducted at the Monroe Street crossing to discuss the needed work. 

   
4. Since th at ti me, the CWT r eview was c ompleted on M arch 1 5, 2011, an d the 

BNSF has provided two options to address modifications to the circuitry to allow 
for r eliable C WT o perations through al l w eather c onditions along t he c orridor.  
The modifications will including splitting the Monroe crossing approach distance 
in half to provide more stable CWT operations for all the crossings in the Village 
of Hinsdale.  The estimates are attached as Group Exhibit 1. 

 
5. The BNSF has also provided estimates (attached as Group Exhibit 2) associated 

with i mplementation o f t he four q uadrant g ate pr oject at  M onroe Street.  After 
initial t esting of t he r adar s ystem, and then t he completion o f r oadway 
modifications, the demonstration project will generally consist of two main phases 
at the Monroe Street crossing: 

 
Phase I:  Detection Evaluation – Exit Gates Not Installed 

The demonstration project will begin with the testing of the back-up radar detection 
system.   The bac k-up de tection w ill be c ompared t o the i n-pavement v ehicle 
detector loops for a six month evaluation period.  In this phase, the exit gates will 
not be installed.    
 

Phase II:  Four Quadrant Gate Component 
Upon c oncurrence by all p arties on the s atisfactory per formance o f the b ackup 
detection system, final design will be completed and the final alternative selected 
for the CWT revisions for the Monroe Street approach circuitry.  Upon approval of 
the revised plans, the CWT modifications will first be implemented and then for the 
Monroe S treet c rossing, t he e xit gat es will be a dded an d the f our qu adrant gate 
system, operating in dynamic mode, will be placed in service.  
 

6. The Village of H insdale, in coordination with S taff and BNSF, has completed the 
roadway design plans (attached as Exhibit 3).  To facilitate installation of the four 
quadrant g ate s ystem, t he c rossing s urface w ill be r econstructed w ith new  t rack 
and c oncrete p anels by BNSF.  For e ase o f installation an d limiting po tential 
conflicts, BNSF will also complete the roadway work and detector loop installation 
in conjunction with the renewal of the crossing surface.  The BNSF had prepared a 
preliminary cost es timate to accomplish t he roadway work per t he Village pl ans.  
This estimate has been updated and is attached as Exhibit 4. 

 
7. Staff believes the Monroe Street roadway work and installation of the in-pavement 
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detection s hould be s cheduled for c ompletion b y August 1,  2011, as the new  
roadway configuration and detector loops are required pr ior t o implementation o f 
Phase I  of  t he demonstration project.  In addition, t he V illage o f Hinsdale has a  
roadway project proposed for Fall of 2011 that will close Monroe Street at Chestnut 
Street, the next intersection north of the BNSF crossing.   The two projects cannot 
overlap a s access would be completely c ut-off t o local residents a nd the B NSF 
signal field office between Chestnut and the Monroe crossing.  Staff concurs that an 
appropriate t ime for the completion of the remaining improvements should be no 
later than December 31, 2011.  
 

8. To accomplish the roadway and initial warning device work, Staff has attached an 
example schedule (Exhibit 5). 

 
9. Staff has prepared and a Proposed Supplemental Order, attached as Exhibit 6, to 

address the above information and any other items related to the scope of work, 
construction responsibilities, and updated costs.  

 
10. Staff respectfully requests that the Agreed Supplemental Order be entered as soon 

as p ossible without h earing.  If a hearing i s de termined necessary, t hen S taff 
respectfully requests that it be scheduled within three weeks of this filing. 

 
 
 

Respectfully Submitted  

       
      Brian Vercruysse, P.E. 
      Senior Rail Safety Specialist 
      (312) 636-7760  
      bvercruy@icc.illinois.gov 
 
 
March 18, 2011 

 
 

Attached Exhibits: 
Group Exhibit 1 - CWT Modification Options for Monroe Street Crossing 
Group Exhibit 2 - Four Quadrant Gate Implementation, 2 Stages 
Group Exhibit 3 - Roadway Plans for Monroe Street 
Exhibit 4 - Cost Estimate, Updated BNSF Roadway Work for Monroe Street 
Exhibit 5 - Work Schedule Example for Monroe Street Crossing 
Exhibit 6 - Proposed Supplemental Order 
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CEPS PLAN ITEM DOCUMENT

(FOR INTERNAL BNSF RAILWAY USE ONLY)

------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

LOCATION : HINSDALE LINE SEGMENT : 71 AFE NUMBER :

PLANITEM NUMBER : PSI079524H MILEPOST : 16.5 TO 17.8 RFA NUMBER :

PROPERTY OF : BNSF RAILWAY COMPANY DIVISION : CH CPAR NUMBER :

OPERATED BY : BNSF RAILWAY COMPANY SUBDIVISION : CHICAGO BUDGET YEAR : 2011

JOINT FACILITY : STATE OF ILLINOIS ENGR. DIVISION : CHICAGO EAST BUDGET CLASS : 10

% BILLABLE (+/-) : 100.0 TAX STATE : IL, CO: DU PAGE REPORTING OFFICE : 455

REQUESTOR ID : Q891 MATL DATE : SPONSOR : VP ENGINEERING

PROJECT TYPE : PIP LOCATION CODE : 381187 DEPT CODE : MOWGH

DOT NUMBER : 079524H TRACK TYPE : 1 DERAILMENT CODE :

STIMULUS FUND TYPE : STIMULUS STATUS :

------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

PURPOSE, JUSTIFICATION AND DESCRIPTION

 
 
INSTALL ALL NEW SHOP WIRED 8X10 BUNGALOW WITH CONSTANT WARNING AT LINCOLN STREET AS PHASE 2 OPTION "A" FOR THE
MONROE STREET QZ PROJECT IN HINSDALE IL. CHICAGO DIV. CHICAGO SUBDIV. L/S 0071, MP 17.47, DOT #079526W
SEQ. #XXXXX
MONTHLY POWER UTILITY COST CENTER: 61690
THE MATERIAL LIST BELOW REFLECTS TYPICAL REPRESENTIVE PACKAGES USED FOR ESTIMATING PURPOSE ONLY.
THEY CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS. DETAILED  AND ACCURATE MATERIAL LISTS  WILL BE
FURNISHED WHEN ENGINEERING IS COMPLETED.
CONTINUING CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON THE BNSF RAILROAD.
THIS ESTIMATE IS GOOD FOR 90 DAYS. THEREAFTER THE ESTIMATE IS SUBJECT TO CHANGE IN COST FOR LABOR, MATERIAL, AND
OVERHEAD.
 
******************************* SIGNAL WORK ONLY *******************************
 
THE STATE OF ILLINIOS IS FUNDING THIS PROJECT 100%.
 
MAINTAIN PROPRIETARY CONFIDENTIALITY
 
PHASE 2 ESTIMATE TO BE COMBINED WITH OPTION "A" OR OPTION "B"

CASH CAPITAL NONCASH CAPITAL OPERATING EXP REMOVAL COSTS BILLABLE TOTALS

LABOR COSTS 0 0 0 0 391,823 391,823

MATERIAL COSTS 0 0 0 0 229,858 229,858

OTHER COSTS 0 0 0 0 103,448 103,448

TOTALS 0 0 0 0 725,129 725,129

SYSTEM MAINTENANCE AND PLANNING - KANSAS CITY PRINTED ON : 02/15/2011

ESTIMATE REF. NUMBER : PSI079524H - 1--2S ESTIMATED BY : QUINN

COSTING DATE : 02/01/2011 PRINTED BY : QUINN
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ACCT CST RSN PPE DESCRIPTION QTY/ST OT U/M CASH NONCASH OPER REMOVAL

8 400 9911 SIGNAL SHOP LABOR - CAP 160.00 0.0 MH  4,208

* LABOR SUBTOTAL 4,208 0 0 0

* ADDITIVES PAYROLL ASSOCIATED COSTS 2,546

EQUIPMENT EXPENSES 1,391

DA LABOR OVERHEADS 4,054

INSURANCE EXPENSES 662

* GANG SUBTOTAL SIGSHOP-1M - SIGNAL SHOP LABOR, 1 MAN 12,861 0 0 0

8 411 9911 ELECTRICAL LABOR F/POWER TRANS SYS 54.00 0.0 MH  1,421

* LABOR SUBTOTAL 1,421 0 0 0

1120 319 410 MATERIAL FOR ELECTRICAL 1.00 LS  N 1,500

* MATERIAL SUBTOTAL 1,500 0 0 0

1120 410 400 9911 AC POWER SERVICE 1.00 LS  N 5,000

* OTHER SUBTOTAL 5,000 0 0 0

* ADDITIVES PAYROLL ASSOCIATED COSTS 859

EQUIPMENT EXPENSES 469

DA LABOR OVERHEADS 1,369

INSURANCE EXPENSES 223

USE TAX 97

OFFLINE TRANSPORTATION 18

* GANG SUBTOTAL ELECGANG-1M - ELECTRICAL GANG, 1 MAN 10,956 0 0 0

8 241 PLACE FIELD WELDS - CAP 96.00 14.4 MH  2,821

* LABOR SUBTOTAL 2,821 0 0 0

1120 308 200 PLUG RAIL, GENERIC,INSULATED,BONDED, 40 6.00 EA  X 13,500

1120 308 200 WELDKIT, GENERIC FOR ALL RAIL WEIGHTS 12.00 KT  X 834

* MATERIAL SUBTOTAL 14,334 0 0 0

* ADDITIVES PAYROLL ASSOCIATED COSTS 1,706

EQUIPMENT EXPENSES 932

DA LABOR OVERHEADS 2,718

INSURANCE EXPENSES 444

MATERIAL HANDLING 716

USE TAX 932

OFFLINE TRANSPORTATION 180

* GANG SUBTOTAL HQWELDGANG-2M - WELDING GANG, 2 MAN 24,783 0 0 0

8 400 9911 SIGNAL FIELD LABOR - CAP 1400.00 2100.0 MH  118,574

* LABOR SUBTOTAL 118,574 0 0 0

1120 313 400 9911 ASSY. HAWK 48 DIM 1.00 EA  N 1,360

1120 313 400 9911 BATTERY 1.00 LS  N 13,515

1120 313 400 9911 BUNGALOW 8X10 1.00 EA  N 12,595

1120 313 400 9911 BUNGALOW MATERIAL 1.00 LS  N 16,430

1120 313 400 9911 CABLE 1.00 LS  N 18,557

1120 313 400 9911 CHARGERS 2.00 EA  N 1,180

1120 313 400 9911 CONSTANT WARNING 3.00 EA  N 84,483

1120 313 400 9911 FIELD MATERIAL 1.00 LS  N 5,355

1120 313 400 9911 INDUCTOR, LOAD, DUMMY 9.00 EA  N 4,275

1120 313 400 9911 LIGHT OUT DETECTOR 1.00 EA  N 946

1120 313 400 9911 MODULE, AXD 7.00 EA  N 9,877

1120 313 400 9911 RECORDER 1.00 EA  N 3,780

1120 313 400 9911 RELAY, AXD 21.00 EA  N 10,500

1120 313 400 9911 SHUNT, NBS 12.00 EA  N 11,352

1120 313 400 9911 TELLULAR DEVICE 1.00 EA  N 2,600

* MATERIAL SUBTOTAL 196,805 0 0 0

1120 367 400 9911 DIRECTIONAL BORE 1.00 LS  N 17,500

1120 399 400 9911 SURFACE ROCK 10.00 CY  N 250

1120 399 400 9911 FILL DIRT 10.00 CY  N 250

1120 367 400 9911 CONTRACT ENGINEERING 1.00 LS  N 8,000

* OTHER SUBTOTAL 26,000 0 0 0

* ADDITIVES PAYROLL ASSOCIATED COSTS 71,749

EQUIPMENT EXPENSES 39,212
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ACCT CST RSN PPE DESCRIPTION QTY/ST OT U/M CASH NONCASH OPER REMOVAL

DA LABOR OVERHEADS 114,246
INSURANCE EXPENSES 18,663

USE TAX 12,804

OFFLINE TRANSPORTATION 2,472

* GANG SUBTOTAL SIGFIELD-5M - SIGNAL FIELD LABOR, 5 MAN 600,525 0 0 0

8 241 PLACE OTM - CAP 48.00 4.3 MH  1,164

* LABOR SUBTOTAL 1,164 0 0 0

* ADDITIVES PAYROLL ASSOCIATED COSTS 704

EQUIPMENT EXPENSES 384

DA LABOR OVERHEADS 1,121

INSURANCE EXPENSES 183

* GANG SUBTOTAL SECGANG-3M - SECTION GANG (3 MAN) 3,556 0 0 0

PROJECT SUBTOTAL 652,681 0 0 0

CONTINGENCIES 65,268 0 0 0

BILL PREPARATION FEE 7,180 0 0 0

PROJECT GROSS COST 725,129 0 0 0

LESS COST PAID BY OTHERS 725,129 0 0 0

PROJECT NET COST 0 0 0 0
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*****   MAINTAIN PROPRIETARY CONFIDENTIALITY   *****

BNSF RAILWAY COMPANY

FHPM ESTIMATE  FOR

STATE OF ILLINOIS

LOCATION HINSDALE DETAILS OF ESTIMATE PLAN ITEM : PSI079524H VERSION : 1

PURPOSE, JUSTIFICATION AND DESCRIPTION

 
REVISED TO NEW PRICING LIST 03/01/05
 
INSTALL ALL NEW SHOP WIRED 8X10 BUNGALOW WITH CONSTANT WARNING AT LINCOLN STREET AS PHASE 2 OPTION "A" FOR THE
MONROE STREET QZ PROJECT IN HINSDALE IL. CHICAGO DIV. CHICAGO SUBDIV. L/S 0071, MP 17.47, DOT #079526W
SEQ. #XXXXX
MONTHLY POWER UTILITY COST CENTER: 61690
THE MATERIAL LIST BELOW REFLECTS TYPICAL REPRESENTIVE PACKAGES USED FOR ESTIMATING PURPOSE ONLY.
THEY CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS. DETAILED  AND ACCURATE MATERIAL LISTS  WILL BE
FURNISHED WHEN ENGINEERING IS COMPLETED.
CONTINUING CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON THE BNSF RAILROAD.
THIS ESTIMATE IS GOOD FOR 90 DAYS. THEREAFTER THE ESTIMATE IS SUBJECT TO CHANGE IN COST FOR LABOR, MATERIAL, AND
OVERHEAD.
 
******************************* SIGNAL WORK ONLY *******************************
 
THE STATE OF ILLINIOS IS FUNDING THIS PROJECT 100%.
 
MAINTAIN PROPRIETARY CONFIDENTIALITY
 
PHASE 2 ESTIMATE TO BE COMBINED WITH OPTION "A" OR OPTION "B"

DESCRIPTION QUANTITY U/M COST TOTAL $

**********

  LABOR 

**********

ELECTRICAL LABOR F/POWER TRANS SYS 54.0 MH  1,421

PLACE FIELD WELDS - CAP 110.4 MH  2,821

PLACE OTM - CAP 52.32 MH  1,164

SIGNAL FIELD LABOR - CAP 3500.0 MH  118,574

SIGNAL SHOP LABOR - CAP 160.0 MH  4,208

        PAYROLL ASSOCIATED COSTS 77,564

        EQUIPMENT EXPENSES 42,388

        DA LABOR OVERHEADS 123,508

        INSURANCE EXPENSES 20,175

TOTAL LABOR COST 391,823 391,823

*************

  MATERIAL 

*************

PLUG RAIL, GENERIC,INSULATED,BONDED, 40 FT,FOR 6.0 EA  X 13,500

WELDKIT, GENERIC FOR ALL RAIL WEIGHTS 12.0 KT  X 834

ASSY. HAWK 48 DIM 1.0 EA  N 1,360

BATTERY 1.0 LS  N 13,515

BUNGALOW 8X10 1.0 EA  N 12,595

BUNGALOW MATERIAL 1.0 LS  N 16,430

CABLE 1.0 LS  N 18,557

CHARGERS 2.0 EA  N 1,180

CONSTANT WARNING 3.0 EA  N 84,483

FIELD MATERIAL 1.0 LS  N 5,355

INDUCTOR, LOAD, DUMMY 9.0 EA  N 4,275

LIGHT OUT DETECTOR 1.0 EA  N 946

MATERIAL FOR ELECTRICAL 1.0 LS  N 1,500

MODULE, AXD 7.0 EA  N 9,877

RECORDER 1.0 EA  N 3,780

RELAY, AXD 21.0 EA  N 10,500

SHUNT, NBS 12.0 EA  N 11,352

TELLULAR DEVICE 1.0 EA  N 2,600

        MATERIAL HANDLING 716

        USE TAX 13,833

        OFFLINE TRANSPORTATION 2,670

TOTAL MATERIAL COST 229,858 229,858

**********

  OTHER 

**********

AC POWER SERVICE 1.0 LS  N 5,000
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CONTRACT ENGINEERING 1.0 LS  N 8,000
DIRECTIONAL BORE 1.0 LS  N 17,500

FILL DIRT 10.0 CY  N 250

SURFACE ROCK 10.0 CY  N 250

TOTAL OTHER ITEMS COST 31,000 31,000

PROJECT SUBTOTAL 652,681

CONTINGENCIES 65,268

BILL PREPARATION FEE 7,180

GROSS PROJECT COST 725,129

LESS COST PAID BY BNSF 0

TOTAL BILLABLE COST 725,129
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CEPS PLAN ITEM DOCUMENT

(FOR INTERNAL BNSF RAILWAY USE ONLY)

------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

LOCATION : HINSDALE LINE SEGMENT : 71 AFE NUMBER :

PLANITEM NUMBER : 000177554 MILEPOST : 16.5 TO 17.8 RFA NUMBER :

PROPERTY OF : BNSF RAILWAY COMPANY DIVISION : CH CPAR NUMBER :

OPERATED BY : BNSF RAILWAY COMPANY SUBDIVISION : CHICAGO BUDGET YEAR : 2011

JOINT FACILITY : STATE OF ILLINOIS ENGR. DIVISION : CHICAGO EAST BUDGET CLASS : 10

% BILLABLE (+/-) : 100.0 TAX STATE : IL, CO: DU PAGE REPORTING OFFICE : 455

REQUESTOR ID : Q891 MATL DATE : SPONSOR : VP ENGINEERING

PROJECT TYPE : PIP LOCATION CODE : 381187 DEPT CODE : MOWGH

DOT NUMBER : 079524H TRACK TYPE : 1 DERAILMENT CODE :

STIMULUS FUND TYPE : STIMULUS STATUS :

------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

PURPOSE, JUSTIFICATION AND DESCRIPTION

 
 
RELOCATE USED REMOTE HOUSE TO LINCOLN STREET AS PHASE 2 OPTION "B" FOR THE MONROE STREET QZ PROJECT IN HINSDALE IL.
CHICAGO DIV. CHICAGO SUBDIV. L/S 0071, MP 17.47, DOT #079526W
SEQ. #XXXXX
MONTHLY POWER UTILITY COST CENTER: 61690
THE MATERIAL LIST BELOW REFLECTS TYPICAL REPRESENTIVE PACKAGES USED FOR ESTIMATING PURPOSE ONLY.
THEY CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS. DETAILED  AND ACCURATE MATERIAL LISTS  WILL BE
FURNISHED WHEN ENGINEERING IS COMPLETED.
CONTINUING CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON THE BNSF RAILROAD.
THIS ESTIMATE IS GOOD FOR 90 DAYS. THEREAFTER THE ESTIMATE IS SUBJECT TO CHANGE IN COST FOR LABOR, MATERIAL, AND
OVERHEAD.
 
******************************* SIGNAL WORK ONLY *******************************
 
THE STATE OF ILLINIOS IS FUNDING THIS PROJECT 100%.
 
MAINTAIN PROPRIETARY CONFIDENTIALITY
 
PHASE 2 ESTIMATE TO BE COMBINED WITH PHASE 2 OPTION "A" OR OPTION "B"

CASH CAPITAL NONCASH CAPITAL OPERATING EXP REMOVAL COSTS BILLABLE TOTALS

LABOR COSTS 0 0 0 0 391,823 391,823

MATERIAL COSTS 0 0 0 0 72,189 72,189

OTHER COSTS 0 0 0 0 85,947 85,947

TOTALS 0 0 0 0 549,959 549,959

SYSTEM MAINTENANCE AND PLANNING - KANSAS CITY PRINTED ON : 02/15/2011

ESTIMATE REF. NUMBER : 000177554 - 1--2S ESTIMATED BY : QUINN

COSTING DATE : 02/04/2011 PRINTED BY : QUINN
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ACCT CST RSN PPE DESCRIPTION QTY/ST OT U/M CASH NONCASH OPER REMOVAL

8 400 9911 SIGNAL SHOP LABOR - CAP 160.00 0.0 MH  4,208

* LABOR SUBTOTAL 4,208 0 0 0

* ADDITIVES PAYROLL ASSOCIATED COSTS 2,546

EQUIPMENT EXPENSES 1,391

DA LABOR OVERHEADS 4,054

INSURANCE EXPENSES 662

* GANG SUBTOTAL SIGSHOP-1M - SIGNAL SHOP LABOR, 1 MAN 12,861 0 0 0

8 411 9911 ELECTRICAL LABOR F/POWER TRANS SYS 54.00 0.0 MH  1,421

* LABOR SUBTOTAL 1,421 0 0 0

1120 319 410 MATERIAL FOR ELECTRICAL 1.00 LS  N 1,500

* MATERIAL SUBTOTAL 1,500 0 0 0

1120 410 400 9911 AC POWER SERVICE 1.00 LS  N 5,000

* OTHER SUBTOTAL 5,000 0 0 0

* ADDITIVES PAYROLL ASSOCIATED COSTS 859

EQUIPMENT EXPENSES 469

DA LABOR OVERHEADS 1,369

INSURANCE EXPENSES 223

USE TAX 97

OFFLINE TRANSPORTATION 18

* GANG SUBTOTAL ELECGANG-1M - ELECTRICAL GANG, 1 MAN 10,956 0 0 0

8 241 PLACE FIELD WELDS - CAP 96.00 14.4 MH  2,821

* LABOR SUBTOTAL 2,821 0 0 0

1120 308 200 PLUG RAIL, GENERIC,INSULATED,BONDED, 40 6.00 EA  X 13,500

1120 308 200 WELDKIT, GENERIC FOR ALL RAIL WEIGHTS 12.00 KT  X 834

* MATERIAL SUBTOTAL 14,334 0 0 0

* ADDITIVES PAYROLL ASSOCIATED COSTS 1,706

EQUIPMENT EXPENSES 932

DA LABOR OVERHEADS 2,718

INSURANCE EXPENSES 444

MATERIAL HANDLING 716

USE TAX 932

OFFLINE TRANSPORTATION 180

* GANG SUBTOTAL HQWELDGANG-2M - WELDING GANG, 2 MAN 24,783 0 0 0

8 400 9911 SIGNAL FIELD LABOR - CAP 1400.00 2100.0 MH  118,574

* LABOR SUBTOTAL 118,574 0 0 0

1120 313 400 9911 ASSY. HAWK 48 DIM 1.00 EA  N 1,360

1120 313 400 9911 BATTERY 1.00 EA  N 310

1120 313 400 9911 BUNGALOW MATERIAL 1.00 LS  N 16,430

1120 313 400 9911 CHARGER 1.00 EA  N 590

1120 313 400 9911 FIELD MATERIAL 1.00 LS  N 5,355

1120 313 400 9911 INDUCTOR, LOAD, DUMMY 9.00 EA  N 4,275

1120 313 400 9911 LIGHT OUT DETECTOR 1.00 EA  N 946

1120 313 400 9911 RECORDER 1.00 EA  N 3,780

1120 313 400 9911 RELAY, AXD 7.00 EA  N 3,500

1120 313 400 9911 SHUNT, NBS 12.00 EA  N 11,352

1120 313 400 9911 TELLULAR DEVICE 1.00 EA  N 2,600

* MATERIAL SUBTOTAL 50,498 0 0 0

1120 367 400 9911 CONTRACT ENGINEERING 1.00 LS  N 8,000

1120 399 400 9911 SURFACE ROCK 10.00 CY  N 250

1120 399 400 9911 FILL DIRT 10.00 CY  N 250

1120 367 400 9911 DIRECTIONAL BORE 1.00 LS  N 17,500

* OTHER SUBTOTAL 26,000 0 0 0

* ADDITIVES PAYROLL ASSOCIATED COSTS 71,749

EQUIPMENT EXPENSES 39,212

DA LABOR OVERHEADS 114,246

INSURANCE EXPENSES 18,663

USE TAX 3,283

OFFLINE TRANSPORTATION 631
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ACCT CST RSN PPE DESCRIPTION QTY/ST OT U/M CASH NONCASH OPER REMOVAL

* GANG SUBTOTAL SIGFIELD-5M - SIGNAL FIELD LABOR, 5 MAN 442,856 0 0 0

8 241 PLACE OTM - CAP 48.00 4.3 MH  1,164

* LABOR SUBTOTAL 1,164 0 0 0

* ADDITIVES PAYROLL ASSOCIATED COSTS 704

EQUIPMENT EXPENSES 384

DA LABOR OVERHEADS 1,121

INSURANCE EXPENSES 183

* GANG SUBTOTAL SECGANG-3M - SECTION GANG (3 MAN) 3,556 0 0 0

PROJECT SUBTOTAL 495,012 0 0 0

CONTINGENCIES 49,501 0 0 0

BILL PREPARATION FEE 5,446 0 0 0

PROJECT GROSS COST 549,959 0 0 0

LESS COST PAID BY OTHERS 549,959 0 0 0

PROJECT NET COST 0 0 0 0
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*****   MAINTAIN PROPRIETARY CONFIDENTIALITY   *****

BNSF RAILWAY COMPANY

FHPM ESTIMATE  FOR

STATE OF ILLINOIS

LOCATION HINSDALE DETAILS OF ESTIMATE PLAN ITEM : 000177554 VERSION : 1

PURPOSE, JUSTIFICATION AND DESCRIPTION

 
REVISED TO NEW PRICING LIST 03/01/05
 
RELOCATE USED REMOTE HOUSE TO LINCOLN STREET AS PHASE 2 OPTION "B" FOR THE MONROE STREET QZ PROJECT IN HINSDALE IL.
CHICAGO DIV. CHICAGO SUBDIV. L/S 0071, MP 17.47, DOT #079526W
SEQ. #XXXXX
MONTHLY POWER UTILITY COST CENTER: 61690
THE MATERIAL LIST BELOW REFLECTS TYPICAL REPRESENTIVE PACKAGES USED FOR ESTIMATING PURPOSE ONLY.
THEY CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS. DETAILED  AND ACCURATE MATERIAL LISTS  WILL BE
FURNISHED WHEN ENGINEERING IS COMPLETED.
CONTINUING CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON THE BNSF RAILROAD.
THIS ESTIMATE IS GOOD FOR 90 DAYS. THEREAFTER THE ESTIMATE IS SUBJECT TO CHANGE IN COST FOR LABOR, MATERIAL, AND
OVERHEAD.
 
******************************* SIGNAL WORK ONLY *******************************
 
THE STATE OF ILLINIOS IS FUNDING THIS PROJECT 100%.
 
MAINTAIN PROPRIETARY CONFIDENTIALITY
 
PHASE 2 ESTIMATE TO BE COMBINED WITH PHASE 2 OPTION "A" OR OPTION "B"

DESCRIPTION QUANTITY U/M COST TOTAL $

**********

  LABOR 

**********

ELECTRICAL LABOR F/POWER TRANS SYS 54.0 MH  1,421

PLACE FIELD WELDS - CAP 110.4 MH  2,821

PLACE OTM - CAP 52.32 MH  1,164

SIGNAL FIELD LABOR - CAP 3500.0 MH  118,574

SIGNAL SHOP LABOR - CAP 160.0 MH  4,208

        PAYROLL ASSOCIATED COSTS 77,564

        EQUIPMENT EXPENSES 42,388

        DA LABOR OVERHEADS 123,508

        INSURANCE EXPENSES 20,175

TOTAL LABOR COST 391,823 391,823

*************

  MATERIAL 

*************

PLUG RAIL, GENERIC,INSULATED,BONDED, 40 FT,FOR 6.0 EA  X 13,500

WELDKIT, GENERIC FOR ALL RAIL WEIGHTS 12.0 KT  X 834

ASSY. HAWK 48 DIM 1.0 EA  N 1,360

BATTERY 1.0 EA  N 310

BUNGALOW MATERIAL 1.0 LS  N 16,430

CHARGER 1.0 EA  N 590

FIELD MATERIAL 1.0 LS  N 5,355

INDUCTOR, LOAD, DUMMY 9.0 EA  N 4,275

LIGHT OUT DETECTOR 1.0 EA  N 946

MATERIAL FOR ELECTRICAL 1.0 LS  N 1,500

RECORDER 1.0 EA  N 3,780

RELAY, AXD 7.0 EA  N 3,500

SHUNT, NBS 12.0 EA  N 11,352

TELLULAR DEVICE 1.0 EA  N 2,600

        MATERIAL HANDLING 716

        USE TAX 4,312

        OFFLINE TRANSPORTATION 829

TOTAL MATERIAL COST 72,189 72,189

**********

  OTHER 

**********

AC POWER SERVICE 1.0 LS  N 5,000

CONTRACT ENGINEERING 1.0 LS  N 8,000

DIRECTIONAL BORE 1.0 LS  N 17,500

FILL DIRT 10.0 CY  N 250

SURFACE ROCK 10.0 CY  N 250
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TOTAL OTHER ITEMS COST 31,000 31,000

PROJECT SUBTOTAL 495,012

CONTINGENCIES 49,501

BILL PREPARATION FEE 5,446

GROSS PROJECT COST 549,959

LESS COST PAID BY BNSF 0

TOTAL BILLABLE COST 549,959
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CEPS PLAN ITEM DOCUMENT

(FOR INTERNAL BNSF RAILWAY USE ONLY)

------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

LOCATION : HINSDALE LINE SEGMENT : 71 AFE NUMBER :

PLANITEM NUMBER : 000177567 MILEPOST : 17.01 RFA NUMBER :

PROPERTY OF : BNSF RAILWAY COMPANY DIVISION : CH CPAR NUMBER :

OPERATED BY : BNSF RAILWAY COMPANY SUBDIVISION : CHICAGO BUDGET YEAR : 2011

JOINT FACILITY : ICC-ILLINOIS ENGR. DIVISION : CHICAGO EAST BUDGET CLASS : 10

% BILLABLE (+/-) : 100.0 TAX STATE : IL, CO: DU PAGE REPORTING OFFICE : 455

REQUESTOR ID : Q891 MATL DATE : SPONSOR : VP ENGINEERING

PROJECT TYPE : SMP LOCATION CODE : 381187 DEPT CODE : MOWSG

DOT NUMBER : TRACK TYPE : 1 DERAILMENT CODE :

STIMULUS FUND TYPE : STIMULUS STATUS :

------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

PURPOSE, JUSTIFICATION AND DESCRIPTION

 
PHASE 2 INSTALL CAB SIGNAL REPEATER AT LINCOLN STREET AS PART OF THE MONROE STREET QZ PROJECT IN HINSDALE IL.
CHICAGO DIV. CHICAGO SUBDIV. L/S 0071, MP 17.47, DOT #079526W
 
THIS ESTIMATE REFLECTS TYPICAL, REPRESENTATIVE PACKAGES USED FOR ESTIMATING PURPOSES ONLY.  DETAILED AND
ACCURATE MATERIAL LISTS WILL BE FURNISHED WHEN ENGINEERING IS COMPLETED.
 
CONTINUING CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON BNSF RAIWAY.
 
THIS ESTIMATE GOOD FOR 90 DAYS.  THEREAFTER THE ESTIMATE IS SUBJECT TO CHANGE IN COST FOR MATERIAL , LABOR AND
OVERHEAD.
 
****************************** SIGNAL WORK ONLY **************************
 
THE STATE OF ILLINOIS IS FUNDING THIS PROJECT 100%.
 
TO BE COMBINED WITH PHASE 2 ESTIMATE.

CASH CAPITAL NONCASH CAPITAL OPERATING EXP REMOVAL COSTS BILLABLE TOTALS

LABOR COSTS 0 0 0 0 242,474 242,474

MATERIAL COSTS 0 0 0 0 117,752 117,752

OTHER COSTS 0 0 0 0 123,712 123,712

TOTALS 0 0 0 0 483,938 483,938

SYSTEM MAINTENANCE AND PLANNING - KANSAS CITY PRINTED ON : 02/15/2011

ESTIMATE REF. NUMBER : 000177567 - 1--2L ESTIMATED BY : QUINN

COSTING DATE : 02/04/2011 PRINTED BY : QUINN
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ACCT CST RSN PPE DESCRIPTION QTY/ST OT U/M CASH NONCASH OPER REMOVAL

8 411 ELECTRICAL LABOR F/POWER TRANS SYS 54.00 0.0 MH  1,421

* LABOR SUBTOTAL 1,421 0 0 0

1120 319 400 9911 ELECTRICAL MATERIAL 1.00 EA  N 1,500

* MATERIAL SUBTOTAL 1,500 0 0 0

* ADDITIVES PAYROLL ASSOCIATED COSTS 859

EQUIPMENT EXPENSES 836

DA LABOR OVERHEADS 1,369

INSURANCE EXPENSES 223

USE TAX 97

OFFLINE TRANSPORTATION 18

* GANG SUBTOTAL ELECGANG-1M - ELECTRICAL GANG, 1 MAN 6,323 0 0 0

8 400 9911 SIGNAL SHOP LABOR - CAP 112.00 0.0 MH  2,946

* LABOR SUBTOTAL 2,946 0 0 0

* ADDITIVES PAYROLL ASSOCIATED COSTS 1,782

EQUIPMENT EXPENSES 1,733

DA LABOR OVERHEADS 2,838

INSURANCE EXPENSES 463

* GANG SUBTOTAL SIGSHOP-1M - SIGNAL SHOP LABOR, 1 MAN 9,762 0 0 0

1120 313 400 9911 TELECOM WORK AND MATERIAL 1.00 LS  N 25,000

* MATERIAL SUBTOTAL 25,000 0 0 0

* ADDITIVES USE TAX 1,627

OFFLINE TRANSPORTATION 315

* GANG SUBTOTAL TELECOM-1M - TELECOMMUNICATIONS LABORER, 1 MAN 26,942 0 0 0

8 400 9911 SIGNAL FIELD LABOR - CAP 2440.00 0.0 MH  63,587

* LABOR SUBTOTAL 63,587 0 0 0

1120 313 400 9911 4% MATERIAL INFLATION 1.00 EA  N 2,608

1120 313 400 9911 BATTERIES AND CHARGER 1.00 LS  N 6,492

1120 313 400 9911 CAB GENERATORS 6.00 EA  N 6,618

1120 313 400 9911 CABLE 1.00 LS  N 1,210

1120 313 400 9911 HOUSE, 8X10 1.00 EA  N 10,062

1120 313 400 9911 MISC WIRING MATERIAL 1.00 LS  N 5,000

1120 313 400 9911 RELAYS 3.00 EA  N 3,000

1120 313 400 9911 TRACK CONVERTERS 3.00 EA  N 1,575

1120 313 400 9911 VHLC 3.00 LS  N 29,742

1120 313 400 9911 VHLC SPARE CARDS 1.00 LS  N 1,471

* MATERIAL SUBTOTAL 67,778 0 0 0

1120 367 400 9911 DIRECTIONAL BORE 1.00 EA  N 30,000

1120 367 400 9911 MACHINE RENTAL 1.00 EA  N 9,063

* OTHER SUBTOTAL 39,063 0 0 0

* ADDITIVES PAYROLL ASSOCIATED COSTS 38,476

EQUIPMENT EXPENSES 37,414

DA LABOR OVERHEADS 61,266

INSURANCE EXPENSES 10,008

USE TAX 4,407

OFFLINE TRANSPORTATION 848

* GANG SUBTOTAL SIGFIELD-5M - SIGNAL FIELD LABOR, 5 MAN 322,847 0 0 0

8 241 PLACE OTM - CAP 48.00 9.6 MH  1,333

* LABOR SUBTOTAL 1,333 0 0 0

1120 308 200 PLUG RAIL, GENERIC,INSULATED,BONDED, 40 6.00 EA  ** 13,500

* MATERIAL SUBTOTAL 13,500 0 0 0

* ADDITIVES PAYROLL ASSOCIATED COSTS 806

EQUIPMENT EXPENSES 784

DA LABOR OVERHEADS 1,284

INSURANCE EXPENSES 209

MATERIAL HANDLING 675

USE TAX 878

OFFLINE TRANSPORTATION 170
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ACCT CST RSN PPE DESCRIPTION QTY/ST OT U/M CASH NONCASH OPER REMOVAL

* GANG SUBTOTAL SECGANG-5M - SECTION GANG (5 MAN) 19,639 0 0 0

8 241 PLACE FIELD WELDS - CAP 96.00 19.2 MH  2,993

* LABOR SUBTOTAL 2,993 0 0 0

1120 308 200 WELDKIT, GENERIC FOR ALL RAIL WEIGHTS 12.00 KT  ** 834

* MATERIAL SUBTOTAL 834 0 0 0

* ADDITIVES PAYROLL ASSOCIATED COSTS 1,811

EQUIPMENT EXPENSES 1,761

DA LABOR OVERHEADS 2,883

INSURANCE EXPENSES 471

MATERIAL HANDLING 41

USE TAX 54

OFFLINE TRANSPORTATION 10

* GANG SUBTOTAL HQWELDGANG-2M - WELDING GANG, 2 MAN 10,858 0 0 0

8 400 9911 SIGNAL TECHNICIAN LABOR - CAP 32.00 0.0 MH  881

* LABOR SUBTOTAL 881 0 0 0

* ADDITIVES PAYROLL ASSOCIATED COSTS 533

EQUIPMENT EXPENSES 518

DA LABOR OVERHEADS 848

INSURANCE EXPENSES 138

* GANG SUBTOTAL SIGTECH-1M - SIGNAL TECHNICIAN, 1 MAN 2,918 0 0 0

PROJECT SUBTOTAL 399,289 0 0 0

CONTINGENCIES 79,857 0 0 0

BILL PREPARATION FEE 4,792 0 0 0

PROJECT GROSS COST 483,938 0 0 0

LESS COST PAID BY OTHERS 483,938 0 0 0

PROJECT NET COST 0 0 0 0
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*****   MAINTAIN PROPRIETARY CONFIDENTIALITY   *****

BNSF RAILWAY COMPANY

FHPM ESTIMATE  FOR

ICC-ILLINOIS

LOCATION HINSDALE DETAILS OF ESTIMATE PLAN ITEM : 000177567 VERSION : 1

PURPOSE, JUSTIFICATION AND DESCRIPTION

 
PHASE 2 INSTALL CAB SIGNAL REPEATER AT LINCOLN STREET AS PART OF THE MONROE STREET QZ PROJECT IN HINSDALE IL.
CHICAGO DIV. CHICAGO SUBDIV. L/S 0071, MP 17.47, DOT #079526W
 
THIS ESTIMATE REFLECTS TYPICAL, REPRESENTATIVE PACKAGES USED FOR ESTIMATING PURPOSES ONLY.  DETAILED AND
ACCURATE MATERIAL LISTS WILL BE FURNISHED WHEN ENGINEERING IS COMPLETED.
 
CONTINUING CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON BNSF RAIWAY.
 
THIS ESTIMATE GOOD FOR 90 DAYS.  THEREAFTER THE ESTIMATE IS SUBJECT TO CHANGE IN COST FOR MATERIAL , LABOR AND
OVERHEAD.
 
****************************** SIGNAL WORK ONLY **************************
 
THE STATE OF ILLINOIS IS FUNDING THIS PROJECT 100%.
 
TO BE COMBINED WITH PHASE 2 ESTIMATE.

DESCRIPTION QUANTITY U/M COST TOTAL $

**********

  LABOR 

**********

ELECTRICAL LABOR F/POWER TRANS SYS 54.0 MH  1,421

PLACE FIELD WELDS - CAP 115.2 MH  2,993

PLACE OTM - CAP 57.6 MH  1,333

SIGNAL FIELD LABOR - CAP 2440.0 MH  63,587

SIGNAL SHOP LABOR - CAP 112.0 MH  2,946

SIGNAL TECHNICIAN LABOR - CAP 32.0 MH  881

        PAYROLL ASSOCIATED COSTS 44,267

        EQUIPMENT EXPENSES 43,046

        DA LABOR OVERHEADS 70,488

        INSURANCE EXPENSES 11,512

TOTAL LABOR COST 242,474 242,474

*************

  MATERIAL 

*************

PLUG RAIL, GENERIC,INSULATED,BONDED, 40 FT,FOR 6.0 EA  ** 13,500

WELDKIT, GENERIC FOR ALL RAIL WEIGHTS 12.0 KT  ** 834

4% MATERIAL INFLATION 1.0 EA  N 2,608

BATTERIES AND CHARGER 1.0 LS  N 6,492

CAB GENERATORS 6.0 EA  N 6,618

CABLE 1.0 LS  N 1,210

ELECTRICAL MATERIAL 1.0 EA  N 1,500

HOUSE, 8X10 1.0 EA  N 10,062

MISC WIRING MATERIAL 1.0 LS  N 5,000

RELAYS 3.0 EA  N 3,000

TELECOM WORK AND MATERIAL 1.0 LS  N 25,000

TRACK CONVERTERS 3.0 EA  N 1,575

VHLC 3.0 LS  N 29,742

VHLC SPARE CARDS 1.0 LS  N 1,471

        MATERIAL HANDLING 716

        USE TAX 7,063

        OFFLINE TRANSPORTATION 1,361

TOTAL MATERIAL COST 117,752 117,752

**********

  OTHER 

**********

DIRECTIONAL BORE 1.0 EA  N 30,000

MACHINE RENTAL 1.0 EA  N 9,063

TOTAL OTHER ITEMS COST 39,063 39,063

PROJECT SUBTOTAL 399,289

CONTINGENCIES 79,857

BILL PREPARATION FEE 4,792
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GROSS PROJECT COST 483,938

LESS COST PAID BY BNSF 0

TOTAL BILLABLE COST 483,938
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CEPS PLAN ITEM DOCUMENT

(FOR INTERNAL BNSF RAILWAY USE ONLY)

------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

LOCATION : HIGHLANDS To CLARENDON LINE SEGMENT : 71 AFE NUMBER :

PLANITEM NUMBER : PSI079526W4 MILEPOST : 16.47 TO 18.47 RFA NUMBER :

PROPERTY OF : BNSF RAILWAY COMPANY DIVISION : CH CPAR NUMBER :

OPERATED BY : BNSF RAILWAY COMPANY SUBDIVISION : CHICAGO BUDGET YEAR : 2011

JOINT FACILITY : ICC-ILLINOIS ENGR. DIVISION : CHICAGO EAST BUDGET CLASS : 10

% BILLABLE (+/-) : 100.0 TAX STATE : IL, CO: DU PAGE REPORTING OFFICE : 455

REQUESTOR ID : Q891 MATL DATE : SPONSOR : VP ENGINEERING

PROJECT TYPE : PIP LOCATION CODE : 381187 DEPT CODE : MOWGH

DOT NUMBER : 079526W TRACK TYPE : 1 DERAILMENT CODE :

STIMULUS FUND TYPE : NO ARRA FUNDING STIMULUS STATUS :

------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

PURPOSE, JUSTIFICATION AND DESCRIPTION

 
 
INSTALL EGMS, LOOPS AND TEST RADAR ALONG WITH CABLE W JCT BOXES FOR PHASE 1 AT MONROE STREET QZ PROJECT IN
HINSDALE IL. CHICAGO DIV. CHICAGO SUBDIV. L/S 0071, MP 17.47, DOT #079526W
SEQ. #XXXXX
MONTHLY POWER UTILITY COST CENTER:61690
THE MATERIAL LIST BELOW REFLECTS TYPICAL REPRESENTIVE PACKAGES USED FOR ESTIMATING PURPOSE ONLY.
THEY CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS. DETAILED  AND ACCURATE MATERIAL LISTS  WILL BE
FURNISHED WHEN ENGINEERING IS COMPLETED.
CONTINUING CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON THE BNSF RAILROAD.
THIS ESTIMATE IS GOOD FOR 90 DAYS. THEREAFTER THE ESTIMATE IS SUBJECT TO CHANGE IN COST FOR LABOR, MATERIAL, AND
OVERHEAD.
 
******************************* SIGNAL WORK ONLY *******************************
 
THE STATE OF ILLINOIS IS FUNDING THIS PROJECT 100%.
 
MAINTAIN PROPRIETARY CONFIDENTIALITY
 
 
 

CASH CAPITAL NONCASH CAPITAL OPERATING EXP REMOVAL COSTS BILLABLE TOTALS

LABOR COSTS 0 0 0 0 102,599 102,599

MATERIAL COSTS 0 0 0 0 217,614 217,614

OTHER COSTS 0 0 0 0 64,485 64,485

TOTALS 0 0 0 0 384,698 384,698

SYSTEM MAINTENANCE AND PLANNING - KANSAS CITY PRINTED ON : 02/15/2011

ESTIMATE REF. NUMBER : PSI079526W4 - 1--2S ESTIMATED BY : QUINN

COSTING DATE : 01/01/2011 PRINTED BY : QUINN
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ACCT CST RSN PPE DESCRIPTION QTY/ST OT U/M CASH NONCASH OPER REMOVAL

8 400 9911 SIGNAL FIELD LABOR - CAP 1288.00 0.0 MH  33,566

* LABOR SUBTOTAL 33,566 0 0 0

1120 313 400 9911 CABLE 1.00 LS  N 11,975

1120 313 400 9911 DETECTION RADAR SYSTEM 1.00 LS  N 61,113

1120 313 400 9911 EGMS 2.00 EA  N 65,132

1120 313 400 9911 FIELD MATERIAL 1.00 LS  N 4,055

1120 313 400 9911 FLASHER MAST FOR GATE MECH COMPLETE 2.00 EA  N 5,730

1120 313 400 9911 FOUNDATIONS 4.00 EA  N 2,020

1120 313 400 9911 HOME RUN CABLE 1.00 LS  N 8,000

1120 313 400 9911 INTERFACE BOX, LOOP DETECTION 4.00 EA  N 1,100

1120 313 400 9911 INTERFACE BOX, TRAFFIC PREEMPT 1.00 EA  N 275

1120 313 400 9911 PED GATE MECH COMPLETE 1.00 EA  N 8,135

1120 313 400 9911 PREFORMED INDUCTANCE LOOPS 1.00 LS  N 20,400

1120 313 400 9911 RELAY 20.00 EA  N 10,000

1120 313 400 9911 TILT DOWN TOWER 2.00 EA  N 4,000

* MATERIAL SUBTOTAL 201,935 0 0 0

1120 367 400 9911 CONTRACT SIGNS AND CONES 1.00 LS  N 2,500

1120 367 400 9911 DIRECTIONAL BORE 1.00 LS  N 10,500

1120 367 400 9911 CONTRACT ENGINEERING 1.00 LS  N 12,500

1120 399 400 9911 SURFACE ROCK 16.00 CY  N 400

1120 399 400 9911 FILL DIRT 6.00 CY  N 150

* OTHER SUBTOTAL 26,050 0 0 0

* ADDITIVES PAYROLL ASSOCIATED COSTS 20,310

EQUIPMENT EXPENSES 11,100

DA LABOR OVERHEADS 32,340

INSURANCE EXPENSES 5,283

USE TAX 13,140

OFFLINE TRANSPORTATION 2,539

* GANG SUBTOTAL SIGFIELD-5M - SIGNAL FIELD LABOR, 5 MAN 346,263 0 0 0

PROJECT SUBTOTAL 346,263 0 0 0

CONTINGENCIES 34,626 0 0 0

BILL PREPARATION FEE 3,809 0 0 0

PROJECT GROSS COST 384,698 0 0 0

LESS COST PAID BY OTHERS 384,698 0 0 0

PROJECT NET COST 0 0 0 0
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*****   MAINTAIN PROPRIETARY CONFIDENTIALITY   *****

BNSF RAILWAY COMPANY

FHPM ESTIMATE  FOR

ICC-ILLINOIS

LOCATION HIGHLANDS TO CLARENDON HILL DETAILS OF ESTIMATE PLAN ITEM : PSI079526W4 VERSION : 1

PURPOSE, JUSTIFICATION AND DESCRIPTION

 
REVISED TO NEW PRICING LIST 03/01/05
 
INSTALL EGMS, LOOPS AND TEST RADAR ALONG WITH CABLE W JCT BOXES FOR PHASE 1 AT MONROE STREET QZ PROJECT IN
HINSDALE IL. CHICAGO DIV. CHICAGO SUBDIV. L/S 0071, MP 17.47, DOT #079526W
SEQ. #XXXXX
MONTHLY POWER UTILITY COST CENTER:61690
THE MATERIAL LIST BELOW REFLECTS TYPICAL REPRESENTIVE PACKAGES USED FOR ESTIMATING PURPOSE ONLY.
THEY CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS. DETAILED  AND ACCURATE MATERIAL LISTS  WILL BE
FURNISHED WHEN ENGINEERING IS COMPLETED.
CONTINUING CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON THE BNSF RAILROAD.
THIS ESTIMATE IS GOOD FOR 90 DAYS. THEREAFTER THE ESTIMATE IS SUBJECT TO CHANGE IN COST FOR LABOR, MATERIAL, AND
OVERHEAD.
 
******************************* SIGNAL WORK ONLY *******************************
 
THE STATE OF ILLINOIS IS FUNDING THIS PROJECT 100%.
 
MAINTAIN PROPRIETARY CONFIDENTIALITY
 
 
 

DESCRIPTION QUANTITY U/M COST TOTAL $

**********

  LABOR 

**********

SIGNAL FIELD LABOR - CAP 1288.0 MH  33,566

        PAYROLL ASSOCIATED COSTS 20,310

        EQUIPMENT EXPENSES 11,100

        DA LABOR OVERHEADS 32,340

        INSURANCE EXPENSES 5,283

TOTAL LABOR COST 102,599 102,599

*************

  MATERIAL 

*************

CABLE 1.0 LS  N 11,975

DETECTION RADAR SYSTEM 1.0 LS  N 61,113

EGMS 2.0 EA  N 65,132

FIELD MATERIAL 1.0 LS  N 4,055

FLASHER MAST FOR GATE MECH COMPLETE 2.0 EA  N 5,730

FOUNDATIONS 4.0 EA  N 2,020

HOME RUN CABLE 1.0 LS  N 8,000

INTERFACE BOX, LOOP DETECTION SAFETRAN 4.0 EA  N 1,100

INTERFACE BOX, TRAFFIC PREEMPT 1.0 EA  N 275

PED GATE MECH COMPLETE 1.0 EA  N 8,135

PREFORMED INDUCTANCE LOOPS 1.0 LS  N 20,400

RELAY 20.0 EA  N 10,000

TILT DOWN TOWER 2.0 EA  N 4,000

        USE TAX 13,140

        OFFLINE TRANSPORTATION 2,539

TOTAL MATERIAL COST 217,614 217,614

**********

  OTHER 

**********

CONTRACT ENGINEERING 1.0 LS  N 12,500

CONTRACT SIGNS AND CONES 1.0 LS  N 2,500

DIRECTIONAL BORE 1.0 LS  N 10,500

FILL DIRT 6.0 CY  N 150

SURFACE ROCK 16.0 CY  N 400

TOTAL OTHER ITEMS COST 26,050 26,050

PROJECT SUBTOTAL 346,263

CONTINGENCIES 34,626

BILL PREPARATION FEE 3,809
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GROSS PROJECT COST 384,698

LESS COST PAID BY BNSF 0

TOTAL BILLABLE COST 384,698
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CEPS PLAN ITEM DOCUMENT

(FOR INTERNAL BNSF RAILWAY USE ONLY)

------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

LOCATION : HIGHLANDS To CLARENDON LINE SEGMENT : 71 AFE NUMBER :

PLANITEM NUMBER : 000173698 MILEPOST : 16.47 TO 18.47 RFA NUMBER :

PROPERTY OF : BNSF RAILWAY COMPANY DIVISION : CH CPAR NUMBER :

OPERATED BY : BNSF RAILWAY COMPANY SUBDIVISION : CHICAGO BUDGET YEAR : 2011

JOINT FACILITY : ICC-ILLINOIS ENGR. DIVISION : CHICAGO EAST BUDGET CLASS : 10

% BILLABLE (+/-) : 100.0 TAX STATE : IL, CO: DU PAGE REPORTING OFFICE : 455

REQUESTOR ID : Q891 MATL DATE : SPONSOR : VP ENGINEERING

PROJECT TYPE : PIP LOCATION CODE : 381187 DEPT CODE : MOWGH

DOT NUMBER : 079526W TRACK TYPE : 1 DERAILMENT CODE :

STIMULUS FUND TYPE : NO ARRA FUNDING STIMULUS STATUS :

------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

PURPOSE, JUSTIFICATION AND DESCRIPTION

 
 
ADD EXIT GATES TO EXISTING EGMS AND REMOVE TEST RADAR EQUIPMENT FOR PHASE 2 AT MONROE STREET IN HINSDALE IL.
CHICAGO DIV. CHICAGO SUBDIV. L/S 0071, MP 17.47, DOT #079526W
SEQ. #XXXXX
MONTHLY POWER UTILITY COST CENTER:61690
THE MATERIAL LIST BELOW REFLECTS TYPICAL REPRESENTIVE PACKAGES USED FOR ESTIMATING PURPOSE ONLY.
THEY CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS. DETAILED  AND ACCURATE MATERIAL LISTS  WILL BE
FURNISHED WHEN ENGINEERING IS COMPLETED.
CONTINUING CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON THE BNSF RAILROAD.
THIS ESTIMATE IS GOOD FOR 90 DAYS. THEREAFTER THE ESTIMATE IS SUBJECT TO CHANGE IN COST FOR LABOR, MATERIAL, AND
OVERHEAD.
 
******************************* SIGNAL WORK ONLY *******************************
 
THE STATE OF ILLINOIS IS FUNDING THIS PROJECT 100%.
 
MAINTAIN PROPRIETARY CONFIDENTIALITY
 
PHASE 2 ESTIMATE TO BE COMBINED WITH OPTION "A" OR OPTION "B"
 

CASH CAPITAL NONCASH CAPITAL OPERATING EXP REMOVAL COSTS BILLABLE TOTALS

LABOR COSTS 0 0 0 0 22,303 22,303

MATERIAL COSTS 0 0 0 0 36,119 36,119

OTHER COSTS 0 0 0 0 12,318 12,318

TOTALS 0 0 0 0 70,740 70,740

SYSTEM MAINTENANCE AND PLANNING - KANSAS CITY PRINTED ON : 02/15/2011

ESTIMATE REF. NUMBER : 000173698 - 1--2S ESTIMATED BY : QUINN

COSTING DATE : 01/01/2011 PRINTED BY : QUINN
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ACCT CST RSN PPE DESCRIPTION QTY/ST OT U/M CASH NONCASH OPER REMOVAL

8 400 9911 SIGNAL FIELD LABOR - CAP 280.00 0.0 MH  7,297

* LABOR SUBTOTAL 7,297 0 0 0

1120 313 400 9911 FIELD MATERIAL 1.00 LS  N 4,055

1120 313 400 9911 GATE MECHANISM, EXIT 3.00 EA  N 24,405

1120 313 400 9911 KIT, CONVERSION, FAIL UP 2.00 EA  N 3,302

1120 313 400 9911 LED LIGHT ADJUSTMENT 4.00 EA  N 964

1120 313 400 9911 LED LIGHT GATE KIT 2.00 EA  N 794

* MATERIAL SUBTOTAL 33,520 0 0 0

1120 399 400 9911 SURFACE ROCK 10.00 CY  N 250

1120 367 400 9911 CONTRACT ENGINEERING 1.00 LS  N 5,000

* OTHER SUBTOTAL 5,250 0 0 0

* ADDITIVES PAYROLL ASSOCIATED COSTS 4,415

EQUIPMENT EXPENSES 2,413

DA LABOR OVERHEADS 7,030

INSURANCE EXPENSES 1,148

USE TAX 2,178

OFFLINE TRANSPORTATION 421

* GANG SUBTOTAL SIGFIELD-5M - SIGNAL FIELD LABOR, 5 MAN 63,672 0 0 0

PROJECT SUBTOTAL 63,672 0 0 0

CONTINGENCIES 6,367 0 0 0

BILL PREPARATION FEE 701 0 0 0

PROJECT GROSS COST 70,740 0 0 0

LESS COST PAID BY OTHERS 70,740 0 0 0

PROJECT NET COST 0 0 0 0
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*****   MAINTAIN PROPRIETARY CONFIDENTIALITY   *****

BNSF RAILWAY COMPANY

FHPM ESTIMATE  FOR

ICC-ILLINOIS

LOCATION HIGHLANDS TO CLARENDON HILL DETAILS OF ESTIMATE PLAN ITEM : 000173698 VERSION : 1

PURPOSE, JUSTIFICATION AND DESCRIPTION

 
REVISED TO NEW PRICING LIST 03/01/05
 
ADD EXIT GATES TO EXISTING EGMS AND REMOVE TEST RADAR EQUIPMENT FOR PHASE 2 AT MONROE STREET IN HINSDALE IL.
CHICAGO DIV. CHICAGO SUBDIV. L/S 0071, MP 17.47, DOT #079526W
SEQ. #XXXXX
MONTHLY POWER UTILITY COST CENTER:61690
THE MATERIAL LIST BELOW REFLECTS TYPICAL REPRESENTIVE PACKAGES USED FOR ESTIMATING PURPOSE ONLY.
THEY CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS. DETAILED  AND ACCURATE MATERIAL LISTS  WILL BE
FURNISHED WHEN ENGINEERING IS COMPLETED.
CONTINUING CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON THE BNSF RAILROAD.
THIS ESTIMATE IS GOOD FOR 90 DAYS. THEREAFTER THE ESTIMATE IS SUBJECT TO CHANGE IN COST FOR LABOR, MATERIAL, AND
OVERHEAD.
 
******************************* SIGNAL WORK ONLY *******************************
 
THE STATE OF ILLINOIS IS FUNDING THIS PROJECT 100%.
 
MAINTAIN PROPRIETARY CONFIDENTIALITY
 
PHASE 2 ESTIMATE TO BE COMBINED WITH OPTION "A" OR OPTION "B"
 

DESCRIPTION QUANTITY U/M COST TOTAL $

**********

  LABOR 

**********

SIGNAL FIELD LABOR - CAP 280.0 MH  7,297

        PAYROLL ASSOCIATED COSTS 4,415

        EQUIPMENT EXPENSES 2,413

        DA LABOR OVERHEADS 7,030

        INSURANCE EXPENSES 1,148

TOTAL LABOR COST 22,303 22,303

*************

  MATERIAL 

*************

FIELD MATERIAL 1.0 LS  N 4,055

GATE MECHANISM, EXIT 3.0 EA  N 24,405

KIT, CONVERSION, FAIL UP 2.0 EA  N 3,302

LED LIGHT ADJUSTMENT 4.0 EA  N 964

LED LIGHT GATE KIT 2.0 EA  N 794

        USE TAX 2,178

        OFFLINE TRANSPORTATION 421

TOTAL MATERIAL COST 36,119 36,119

**********

  OTHER 

**********

CONTRACT ENGINEERING 1.0 LS  N 5,000

SURFACE ROCK 10.0 CY  N 250

TOTAL OTHER ITEMS COST 5,250 5,250

PROJECT SUBTOTAL 63,672

CONTINGENCIES 6,367

BILL PREPARATION FEE 701

GROSS PROJECT COST 70,740

LESS COST PAID BY BNSF 0

TOTAL BILLABLE COST 70,740
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GENERAL SEQUENCE OF CONSTRUCTION  

(APPROXIMATE 4 WEEK CLOSURE OF ROADWAY AT CROSSING) 

WEEK 1 – RAILROAD FLAGGER NEEDED FOR CONTRACTOR 

1. BARRICADES INSTALLED AT CROSSING BY CENTRAL BLACKTOP.  
VILLAGE TO ESTABLISH DETOUR AND INSTALL SIGNS. 

2. CONTRACTOR (TBD) INSTALLS WATERMAIN UNDER BNSF RAILWAY. 

3. CONTRACTOR (TBD) INSTALLS STORM SEWER AND OTHER DRAINAGE 
ITEMS. 

WEEK 2 

4. SATURDAY AND SUNDAY BNSF TRACK DEPARTMENT REMOVES OLD 
CROSSING SURFACE, AND INSTALLS NEW TRACK SECTIONS.  MONDAY – 
THURSDAY TRACK BROUGHT BACK TO NORMAL OPERATING SPEED. 

5. BNSF SIGNAL DEPARTMENT INSTALLS NEW FLASHER/GATE 
FOUNDATIONS WITH ATTACHED JUNCTION BOX. 

6. FOR INTERIOR LOOPS, BNSF SIGNAL RUNS LEAD-IN “LIQUID TIGHT” 
CONDUIT FROM EDGE OF PAVEMENT, UNDER THE NEW TRACK 
SECTIONS, AND SECURES TO SIGNAL JUNCTION BOX.  BNSF SIGNAL 
ALSO RUNS OUTSIDE LEAD-IN CONDUIT. 

7. THURSDAY – FRIDAY BNSF RAILWAY COMPLETES CROSSING SURFACE 
RENEWAL WITH INSTALLATION OF CONCRETE PANELS AFTER LEAD-IN 
CONDUIT IS IN PLACE.  

WEEK 3 – RAILROAD FLAGGER NEEDED FOR CONTRACTOR 

8. CENTRAL BLACKTOP COMPLETES ANY REMOVAL OF ASPHALT AND 
CONCRETE THEN FORMS, POURS, AND FINISHES CURB, GUTTER, AND 
SIDEWALK. 

WEEK 4 

9. CENTRAL BLACKTOP INSTALLS ASPHALT BASE COURSE (INSIDE & 
OUTSIDE OF TRACKS). 

10. BNSF SIGNAL INSTALLS PREFORMED DETECTOR LOOPS. 

11. CENTRAL BLACKTOP INSTALLS FINAL ASPHALT LIFTS; PAVEMENT 
MARKING;  AND COMPLETES LANDSCAPING/RESTORATION. 
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  STATE OF ILLINOIS 
 
 ILLINOIS COMMERCE COMMISSION 
 
 
BNSF R ailway C ompany, Village of  Hinsdale, and 
the State of Illinois, Department of Transportation  
 
Stipulated A greement r egarding improving public 
safety at t he G arfield Avenue, Washington Street, 
Lincoln S treet, M onroe S treet, an d Stough S treet 
highway-rail g rade c rossings o f BNSF Ra ilway 
Company’s t rack in the Village of Hinsdale, DuPage 
County, d esignated as  crossings AAR/DOT # 079 
522U, r ailroad milepost 1 6.83-A, A AR/DOT # 079 
523B, railroad m ilepost 16.94-A, A AR/DOT #0 79 
524H, r ailroad milepost 1 7.03-A, A AR/DOT # 079 
526W, railroad m ilepost 1 7.47-A, and AAR/DOT 
#079 527D, railroad milepost 17.80-A, respectively.  

: 
: 
: 
: 
: 
: 
: 
: 
: 
: 
: 
: 
: 
: 
 

 
 
 
T08-0105 
 

 
 DRAFT PROPOSED SUPPLEMENTAL ORDER 
 
By the Commission: 

 On February 5, 2008, February 8, 2008, February 20, 2008, and March 2, 2008, the 
Staff o f the I llinois C ommerce Co mmission ( Staff), Village of Hi nsdale ( Village), B NSF 
Railway C ompany ( BNSF or C ompany), and t he I llinois D epartment of Transportation 
(IDOT), respectively, executed Stipulated Agreement 1300 according to the provisions of 
Section 1 8c-7401 of t he I llinois C ommercial Transportation La w.  T he S tipulated 
Agreement provides for safety improvements at the Garfield Avenue, Washington Street, 
Lincoln S treet, M onroe S treet, a nd S tough Street hi ghway-rail grade crossings o f t he 
Company’s track, designated as crossings AAR/DOT #079 522U, railroad milepost 16.83-
A, A AR/DOT #079 5 23B, railroad m ilepost 16.94-A, A AR/DOT # 079 524H, railroad 
milepost 17.03-A, AAR/DOT #079 526W, railroad milepost 17.47-A, and AAR/DOT #079 
527D, railroad m ilepost 17 .80-A, r espectively.  Stipulated A greement 1 300 contained 
preliminary es timates o f c ost t o accomplish the improvements and a di vision of c ost 
among the parties. 

 On August 27,  20 08, t he C ommission e ntered i ts or iginal O rder i n t his c ase, 
authorizing Stipulated Agreement 1300 according to the provisions of Section 18c-7401 of 
the I llinois C ommercial T ransportation Law.  A ll w ork w as t o b e c omplete by J une 30, 
2010. 
 
 On January 10, 2011, t he BNSF filed a pe tition for an ex tension o f time, to and 
including December 31, 2011, to complete the work.   
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 On March 18, 2011, Staff filed a Response to the BNSF’s request that also included 
updated c ost es timates and  an A greed Supplemental O rder, the t erms of w hich a re 
acceptable to all parties. 
 
AGREED STIPULATED FACTS 
 

Stipulated Agreement 130 0 a nd the C ommission’s Order, i ssued August 2 7, 
2008, required the installation of Constant W arning T ime Circuitry (CWT) at  al l o f the 
crossings in the V illage.  The work included ex tensive underground work in an ur ban 
area, w ith mass q uantities o f c oncrete and ut ilities.  In addition to t his, c rews w ere 
subjected to adverse weather conditions for digging during the winter months of 2009.  
Over the past 18 months, BNSF has also been in discussions with ICC staff regarding 
the c onditions a nd c riteria for the f our quadrant g ate d emonstration project at t he 
Monroe Street crossing.   

 
Due to unforeseen complications with the CWT circuitry installation, the Monroe 

Street crossing four quadrant gate demonstration project was delayed.  I n addition, at 
the beginning o f 2010 ICC S taff became aware of  a new radar detection system that 
could be tested as a back-up system to in-pavement vehicle detector loops.  S taff also 
had t o address c oncerns t he BNSF had w ith r egard t o t he four quadrant g ate 
demonstration operating criteria. 

 
 The CWT equipment was placed into operation in late December 2010, after the 
BNSF ov ercame m ost c omplications.  S ince t hat t ime, t he B NSF has  pr ovided t wo 
options with cost estimates to address modifications to the circuitry to allow for reliable 
CWT operations through al l weather conditions along the corridor.  The modifications 
will in clude splitting t he M onroe c rossing approach di stance i n half t o pr ovide m ore 
stable CWT operations for all the crossings in the Village of Hinsdale.   

 
 The BNSF has also provided updated estimates associated with implementation 
of t he four quadrant gate project at  Monroe S treet.  Upon the completion o f roadway 
modifications, the demonstration project will generally consist of two main phases at the 
Monroe Street crossing: 
 

Phase I:  Detection Evaluation – Exit Gates Not Installed 
 The demonstration project will begin with the testing of the back-up radar detection 
system.   The back-up detection will be c ompared to the in-pavement vehicle detector 
loops f or a s ix m onth ev aluation p eriod.  I n t his p hase, t he exit g ates w ill not  be  
installed.    

 
Phase II:  Four Quadrant Gate Component 

 Upon c oncurrence by all p arties on the s atisfactory per formance o f the b ackup 
detection system, final design will be completed and the final alternative selected for the 
CWT revisions for t he Monroe S treet approach c ircuitry.  Upon approval o f t he revised 
plans, the CWT modifications w ill first be i mplemented and  t hen for t he M onroe Street 
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crossing, the ex it g ates w ill be a dded and t he four q uadrant gat e s ystem, o perating in 
dynamic mode, will be placed in service.   

 
 The Village of Hinsdale, in coordination with Staff and the BNSF, has completed the 
roadway des ign pl ans.  To facilitate i nstallation o f t he four q uadrant g ate s ystem, t he 
crossing surface will be r econstructed with new track and concrete panels by the BNSF.  
For ease o f installation and limiting po tential c onflicts, t he BNSF will a lso c omplete t he 
roadway work and detector loop installation in conjunction with the renewal of the crossing 
surface.  The BNSF had prepared a cost estimate to accomplish the roadway work per the 
Village plans.   

 
 Staff believes the Monroe Street roadway work and installation of the in-pavement 
detection system should be scheduled early in the 2011 construction season (completion 
by August 1 , 2011), as t he new roadway configuration and detector l oops are required 
prior to implementation of Phase I of the demonstration project.  In addition, the Village of 
Hinsdale has a roadway project proposed for the Fall of 2011 that will close Monroe Street 
at Chestnut Street, the next intersection north of the BNSF crossing.   The two projects 
cannot overlap as access would be completely cut-off to  local residents and the B NSF 
signal field office between Chestnut Street and the Monroe Street crossing.  Staff concurs 
that an appropriate time for the completion of the Phase I component of the four quadrant 
demonstration should be no later than December 31, 2011.  With satisfactory performance 
of the detection systems and acceptance by all parties, the additional CWT circuitry work 
will commence immediately followed by the installation of the exit gates. 
 
 The updated cost estimates and work items are identified in the Cost Division Table 
in the following Findings section. 
 
COMMISSION FINDINGS AND ORDER 

The Commission, having reviewed the entire record, finds that: 
 

(1)    The Commission has jurisdiction over the parties and the subject matter of this 
proceeding;  

 
(2)    The recitals of fact and conclusions of law contained in the prefatory portion of 

this order are supported by the record and are hereby adopted as f indings of 
fact and conclusions of law; 

 
(3)    The r oadway m odifications t o M onroe S treet a nd c rossing s urface r enewal 

should be completed by August 1, 2011; 
 
(4)    The completion da te for t he Phase I  component o f t he four q uadrant 

demonstration should be no later than December 31, 2011.  With satisfactory 
performance o f t he detection s ystems a nd ac ceptance by al l par ties, t he 
additional CWT c ircuitry work should commence immediately f ollowed by  t he 
installation of the exit gates; 
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(5)    an eq uitable amended

- AMENDED COST DIVISION TABLE - 

 division of  c ost for t he proposed i mprovements is a s 
follows:   

IMPROVEMENT EST. COST GCPF COMPANY VILLAGE IDOT 
Install F our Q uadrant G ates, 
including i n-pavement v ehicle 
detector l oops, an d bac k-up 
detection at  the Mo nroe S treet 
crossing, by the Company 

 
 
 
 

$455,438 

 
 
 
 

$455,4381 

 
 
 
 

$02 

 
 
 
 

$0 

 
 
 
 

$0 
Install Constant Warning Time 
Circuitry at all crossings in Village, by 
Company  

 
 

$6,290,418 

 
(50%) 

$3,145,2093 

 
(50%) 

$3,145,2094 

 
(0%) 
$0 

 
(0%) 
$0 

Complete R oadway Work at  t he 
Monroe S treet c rossing per V illage 
plans, by the Company 

 
 

$253,305 

 
 

$253,3055 

 
 

$0 

 
 

$0 

 
 

$0 
Widen and R enew t he S urfaces at  
the Mo nroe S treet c rossing, b y t he 
Company 

 
 

$270,000 

 
 

$0 

 
 

$270,000 

 
 

$0 

 
 

$0 
TOTALS $7,269,161 $3,853,952 $3,415,209 $0 $0 

 
Notes: 
1. Total Grade C rossing P rotection Fund (GCPF) assistance for i nstallation of  t he f our quadrant 

gates not to exceed $455,438; any installation costs above the estimated amount of $455,438 
will be assigned to the GCPF upon submittal and review of evidence to support the additional 
cost and subject to approval by the Commission;  

2. The Company shall be responsible for all maintenance costs associated with the entire four 
quadrant gate system.  For future actual costs incurred for maintenance of the in-pavement 
inductive d etector loops, i n ac cordance with Public A ct 96 -0034, t he B NSF m ay request 
reimbursement f rom t he G CPF.  Payment would t hen be au thorized t hrough a s ubsequent 
order(s) upon s ubmittal a nd r eview of  ev idence t o s upport t he m aintenance c osts, and  
subject to approval by the Commission.  

3. Total Grade Crossing Protection Fund (GCPF) assistance for CWT circuitry installations not to 
exceed $ 3,145,209; any installation c osts above the e stimated amount o f $6,290,418 will be 
divided bet ween t he G CPF and t he C ompany i n t he same per centages not ed abov e, upon  
submittal and review of evidence to support the additional cost and subject to approval by the 
Commission;  

4. Company shall be responsible for all future operating and maintenance costs associated with 
the new automatic warning devices and circuitry; 

5. Total Grade Crossing Protection Fund (GCPF) assistance for the Monroe Street Roadway work 
not to exceed $253,305; any installation costs above the estimated amount of $253,305 will be 
assigned to the GCPF upon submittal and review of evidence to support the additional cost and 
subject to approval by the Commission. The Village has completed the roadway plans, and the 
BNSF will be responsible f or construction i n conjunction with the c rossing surface renewal.  
Upon completion, the Village shall be responsible for the maintenance of the roadway. 
  

(6)    All other terms and conditions of the original Order entered August 27, 2007 in 
this case should remain in full force and effect, except as modified herein.  
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IT IS THEREFORE ORDERED that the completion date for the project herein shall 
be August 1, 2011for the completion of the roadway work at the Monroe Street crossing. 
 
 IT IS FURTHER ORDERED that the completion date for the Phase I component 
of t he four quadrant demonstration project a t t he Monroe S treet c rossing shall be no  
later than December 31, 2011.  With satisfactory performance of the detection systems 
and ac ceptance by  al l par ties, t he addi tional C WT c ircuitry work shall commence 
immediately followed by the installation of the exit gates. 
 

IT IS FURTHER ORDERED that all terms and conditions of the original Order in 
this case, entered on December 17, 2008, shall remain in full force and effect, except as 
modified herein. 
 

By order of the Commission this __ day of _______, 2011. 
 
 
 

DOUGLAS P. SCOTT 
ACTING CHAIRMAN 
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