
From: Drewes, Dan
To: Leka, Kathy
Subject: FW: T10-0176
Date: Monday, July 25, 2011 2:13:19 PM

Kathy, please treat this as a status report.
 

From: John Wiehn [mailto:johnwiehn@coe-rr.com] 
Sent: Tuesday, July 12, 2011 1:48 PM
To: Drewes, Dan
Subject: Re: T10-0176
 
Mr. Drews, im sorry to inform you that we have dropped the ball in this matter, the situation
is that I ordered half of all the materials needed to complete half the project, get reinbursed
than order the remaining material and finish the project. I was not informed that we had
received the reinbursement until today, although I am aware I should have filed a an
extension when I realized the due date was approaching. If there is anyway I could possibly
still apply for that extension I give you my word that this will be a top priority and be
finished immediately. Thank you for any help you may provide, john

On Mon, Jul 11, 2011 at 1:10 PM, Drewes, Dan <dandrewe@icc.illinois.gov> wrote:
John, the subject Commission Order requires that this xbuck/YIELD sign project be
completed by 7/1/11, and that DOT Forms and a completion notice be submitted 5 days
following completion.  Please let us know as to the status of the project.
 
                Thanks
                                                Dan Drewes
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