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Verizon Communications Inc., 
Verizon North Inc.,  
Verizon South Inc.,  
New Communications of the Carolinas Inc. 
 
Joint Application for the approval of a 
Reorganization pursuant to Section 7-204 of the 
Public Utilities Act the Issuance of Certificates of 
Exchange Service Authority Pursuant to Section 
13-405 to New Communications of the Carolinas, 
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South Inc. pursuant to Section 13-406; the 
Issuance of an Order Approving Designation of 
New Communications of the Carolinas, Inc. as an 
Eligible Telecommunications Carrier Covering 
the Service Area Consisting of the Exchanges to 
be Acquired from Verizon South Inc. Upon the 
Closing of the Proposed Transaction and the 
Granting of All Other Necessary and Appropriate 
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        Docket No. 09-0268 

 

 
NOTICE OF FILING 

 PLEASE TAKE NOTICE that we have on this 6th day of June 2012, provided the 
Illinois Commerce Commission with our quarterly report on broadband deployment for the 
period January 1, 2012 through March 31, 2012, as required by AG/CUB Condition 7 in the 
Conditions Appendix to the Commission’s Final Order in this Docket.  A copy of the PUBLIC 
redacted report is hereby served upon you. 
 
 
Dated:   June 6, 2012 
 
Respectfully submitted, 

 
Kevin Saville 
Frontier Communications Corporation 
Vice President & Associate General Counsel 
2378 Wilshire Blvd. 
Mound, Minnesota 55364 
Tel:  952-491-5564 
Kevin.Saville@FTR.com



 

 
 
 

  
 

 
 

 
 

June 6, 2012 

 

Ms. Elizabeth A. Rolando  

Chief Clerk 

Illinois Commerce Commission 

527 East Capital Avenue  

Springfield, IL 62701 

 

RE:   ICC Docket No. 09-0268 

 Quarterly Report on Broadband Deployment (January 1, 2012 – March 31, 2012) 
 

Dear Ms. Rolando: 

 

In accordance with AG/CUB Condition 7 in the Conditions Appendix to the Commission’s Final Order 

in this Docket, we are filing our quarterly report on broadband deployment for the period January 1, 

2012 through March 31, 2012. 

 

In its initial broadband status reports, Frontier made a decision to include a more limited list of projects.  

With the conversion to Frontier-owned operation support systems on March 1, 2012, Frontier has a 

uniform, system-wide view of broadband projects undertaken in Illinois.  The actual work and 

expenditure to expand broadband in Illinois includes a substantially broader scope of projects than were 

included in prior status reports.  Thus, the expenditures listed the 1Q2012 status report is a more 

comprehensive reflection of total broadband projects.  
 

Sincerely, 
 

 
 

Cassandra Guinness 

Manager, Compliance and Reporting 

180 S. Clinton Ave. 5
th
 Floor 

Rochester, New York 14646-0500 

Tel:  585-777-4557 

Cassandra.Guinness@FTR.com 
 

 

cc:  Service List 

mailto:Cassandra.Guinness@FTR.com
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Install  OC3 TA5000 DSLAM in  ALBRILXEBB0 Albers Clinton Cnty 3TAA0AA1023 2165358 Complete

ADD 1 DS1 FED 1248 ALXNILXGBB0 Alexander Morgan Cnty 3TAA0AA1106 2175615 Complete

WIDE AREA POWER SHELF Alexander Morgan Cnty 3U0A0AC1106 2177884 Complete

T1 ACTIVITY DELOAD PAIRS PLACE REPEATER AND SPLICE Alexander Morgan Cnty 3P0A0AL1106 2170999 Complete

HSI REQUEST DELOAD PARIS L1205P13                 Alexander Morgan Cnty 3P0A0AN1106 2171228 Complete

Install new TA5000 DSLAM in ALDLILXEBB0 Allendale Wabash Cnty 3TAA0AB5107 2175762 Complete

WIDE AREA POWER SHELF Allendale Wabash Cnty 3U0A0AE5107 2178104 Complete

HSI REQUEST DELOAD PAIRS                          Allendale Wabash Cnty 3P0A0AQ5107 2171528 Complete

EX  PL BU CA 810 NEWMAN RD ICB                    Amboy Lee Cnty 3P0A0AR1403 2164718 Complete

0217 TA5000 HOST DSLAM  ANNAILXEBB4 Anna Union Cnty 7WAA0AA5115 2181264 In Progress

 IL TA5K DSLAM ANNPILXEBB0  OC3 to OLNEY Annapolis Crawford Cnty 3T0A0AA1588 2165448 In Progress

 IL TA5K DSLAM ARGTILXCBB0  OC3 to MTZN Argenta Macon Cnty 3TAA0AA1119 2175616 In Progress

 IL TA5K DSLAM ARMSILXCBB0  OC3 to RNTL Armstrong Vermillion Cnty 3TAA0AA7410 2162618 In Progress

INSTALL 1- TA5000 DSLAM SYS ARRWILXDBB1 Arrowsmith McLean Cnty 3TAA0AA1127 2175617 Complete

Install new TA5000 DSLAM in  ASTRILXDBB2 Astoria Fulton, Schuyler Cnty 3TAA0AA3135 2175678 Complete

Wide Area Power Shelf Atlanta Logan Cnty 3U0A0AC1139 2177886 Complete

Install  2 TA5000 OC3 DSLAM in AUBNILXCBB0, BB1 Auburn Sangamon Cnty 3TAA0AA1142 2175619 Complete

ADD 10MBS FOR UNITED COMMUNITY BANK AUBNIL        Auburn Sangamon Cnty 3T0A0AG1142 2176461 In Progress

ADD 10MBS FOR UNITED COMMUNITY BANK AUBNIL        Auburn Sangamon Cnty 3T0A0AG1142 2176462 In Progress

BBE-1583 ADD FW4100ES/OC12 CHMLILAB-AVA ILXE Ava Jackson Cnty 3T0A0AG5143 2176481 In Progress

 IL TA5K DSLAM BLFLILXDBB0  OC3 to BLTN Bellflower McLean Cnty 3TAA0AA1159 2175620 In Progress

WIDE AREA POWER SHELF Belvidere Boone Cnty 3U0A0AH3163 2178244 Complete

0244 TA5000 HOST DSLAM  BNTNILXEBB3 Benton Franklin Cnty 7WAA0AA5175 2181265 In Progress

BNTN - BBC OC3 UPGRADE BNTNILXEBB1 & BNTNILXEBB2 Benton Franklin Cnty 2314885 In Progress

INSTALL 1-TA5000 DSLAM SYS BTHNILXCBB0 Bethany Moultrie Cnty 3TAA0AA1179 2175621 Complete

HSI ACTIVITY GROOM CABLE PAIRS I1589393           Bethany Moultrie Cnty 3P0A0AP1179 2171348 Complete

 IL TA1248 DSLAM BRDSILXEBB0 TO OLNY Birds Lawrence Cnty 3T0A0AB1589 2165471 In Progress

BLTNILKG - ADD 1 INIT HD7300 W 36E/216W(Reuse); Bloomington McLean Cnty 3TAA0AE1181 2175802 Complete

EX FO CA HEARTLAND BANK CDDD ID# 2010-506888      Bloomington McLean Cnty 3F0A0AG1181 2170262 Complete

EX BU FO-FARNSWORTH 2709 MCGRAW DR CASE#2010-50717 Bloomington McLean Cnty 3F0A0AH1181 2170268 Complete

EX PL FO CABLE ICB TO COMMERCE BANK               Bloomington McLean Cnty 3F0A0AM1181 2170278 Complete

ADD 5MBS AXLINE PHARMACY - BLOOMINGTON            Bloomington McLean Cnty 3T0A0DL1184 2308149 Complete

ADD CANOGA PERKINS - BLTNILXD                     Bloomington McLean Cnty 3T0A0DA1184 2176854 Complete

ADD OPTI-3 TO COMMERCE BANK                       Bloomington McLean Cnty 3U0A0BD1181 2178436 Complete

0xxx TA5000 HOST DSLAM  BLTNILXDBBK 1Q 2011 Bloomington McLean Cnty 7WAA0AC1184 2181277 Complete

BLTNILXD - ADD 1 INIT UD7300 B Bloomington McLean Cnty 3TAA0AB1184 2175735 Complete

 IL TA5K DSLAM BLFSILXCBB0  OC3 to JCVL Bluffs Scott Cnty 3TAA0AA1185 2175623 In Progress

 IL TA5K DSLAM BDVLILXCBB0  OC3 to RNTL Bondville Champaign Cnty 3TAA0AA7420 2162629 In Progress

$4M-BRIMFIELD-REPLACE 7300BB1 w/ TA5000 Brimfield Peoria Cnty 3TAA0AD3195 2175794 In Progress

WIDE AREA POWER SHELF Brimfield Peoria Cnty 3U0A0AC3195 2177934 Complete

 IL TA5K DSLAM BRLDILXCBB0  OC3 to RNTL Broadlands Champaign Cnty 3TAA0AA1199 2175624 In Progress

 IL TA5K DSLAM BRTNILXCBB0  OC3 to PARIS Brocton Edgar Cnty 3TAA0AA1203 2175625 In Progress

 IL TA5K DSLAM BCKLILXCBB0  OC3 to RNTL Buckley Iroquois Cnty 3TAA0AA3211 2175680 In Progress

 IL TA5K DSLAM BUREILXEBB0  OC3 to PRTN Bureau Bureau Cnty 3TAA0AA3214 2175681 In Progress

Install 2 TA1248 DS1 FED SYSTEMS BRPRILXEBB0,BB1 Burnt Prairie White Cnty 3TAA0AA5218 2175708 Complete

T1 ACTIVITY CUT PAIRS INTO REPEATER AND TERMINAL  Burnt Prairie White Cnty 3P0A0AH5218 2170752 Complete

T1 ACTIVITY CUT PAIRS INTO REPEATER AND TERMINAL  Burnt Prairie White Cnty 3P0A0AH5218 2170753 Complete

HSI REQUEST DELOAD PAIRS L1031P2                  Burnt Prairie White Cnty 3P0A0AJ5218 2170855 Complete

Install  2 SH OC3 TA5000 DSLAM in  BSHNILXDBB3,BB4 Bushnell McDonough Cnty 3TAA0AB3217 2175754 Complete

WIDE AREA POWER SHELF Byron Ogle Cnty 3U0A0AH3219 2178245 Complete

 IL TA5K DSLAM CLHNILXEBB0  OC3 to OLNEY Calhoun Richland Cnty 3TAA0AA1607 2165373 In Progress

 IL TA5K DSLAM CMPNILXCBB0  OC3 to JCVL Camp Point Adams Cnty 3TAA0AA1232 2175626 In Progress

BBE 2Q11 IL FW4100 TRANS CMPNILXCK00 Camp Point Adams Cnty 7T0A0AA1232 2180667 Complete

HSI ACTIVITY- EX DELOAD - I3237726 -18687 BURR OAK Capron Boone Cnty 3P0A0AN3239 2171284 Complete

Wide Area Power Shelf Carbondale Jackson Cnty 3U0A0BH5243 2178443 Complete

CRDL - BBC OC3 UPGRADE CRDLILXCBB2 Carbondale Jackson Cnty 2314663 In Progress

WIDE AREA POWER SHELF Carlock McLean Cnty 3U0A0AD1247 2177989 Complete

WIDE AREA POWER SHELF Carmi White Cnty 3U0A0AF5251 2178164 Complete

CRTNILXC - SPLIT BB1 BAY1 INTO 2 DS3 FED SHELVES Carrollton Greene Cnty 3TAA0AB1257 2175736 In Progress

INSTALL ADTRAM DSLAM CASYILXCBB0, BB1, OC3-3 Casey Clark Cnty 3TAA0AA7630 2162638 Complete

ADD TA-3010 SHELF                                 Cedar Point LaSalle Cnty 3U0A0AA1557 2165682 Complete

INSTALL 1-TA5000 DSLAM SYS CRGRILXCBB0 Cerro Gordo Macon, Piatt Cnty 3TAA0AA1267 2175628 Complete

Install new TA5000 DSLAM in CHAPILXCBB0 Chapin Morgan Cnty 3TAA0AB1269 2175737 Complete

HSI REQUEST DELOAD PAIRS                          Chapin Morgan Cnty 3P0A0AD1269 2170364 Complete

HSI REQUEST DELOAD PAIRS I3259762 ROGER NERGENAH L Chapin Morgan Cnty 3P0A0AG1269 2170587 Complete

Install  4 TA5000 OC3 DSLAM in CHHMILXCBB1-,BB4 Chatham Sangamon Cnty 7T0A0AD1271 2180913 Complete

ADD 5MBS MJ KELLNER - CRTWILAX                    Chatham Sangamon Cnty 3T0A0AK1271 2176557 Complete

 IL TA5K DSLAM CHNCILXCBB0  OC3 to OLNY Chauncey Lawrence Cnty 3TAA0AA1600 2165372 In Progress

$4M  PLACE TA5000 IN  HOPEWELL REMOTE CABINET Chillicothe Peoria Cnty 3TAA0AH3293 2175828 In Progress

WIDE AREA POWER SHELF Chillicothe Peoria Cnty 3U0A0AF3293 2178151 Complete

INSTALL ADTRAN TA5000 DSLAM IN CISCILXCBB0, OC3 Cisco Piatt Cnty 3TAA0AA1299 2175631 Complete

 IL TA5K DSLAM CLMTILXEBB0  OC3 to OLNY Claremont Richland Cnty 3TAA0AA5301 2175710 In Progress

 IL TA5K DSLAM CYTNILXCBB0  OC3 to JCVL Clayton Adams Cnty 3TAA0AA1305 2175632 In Progress

CLTNILXC - SPLIT BD1  INTO 2 DS3 FED SYSTTEMS Clinton DeWitt Cnty 3TAA0AC1306 2175774 In Progress

 IL TA5K DSLAM CLSNILXCBB0  OC3 to RNTL Collison Vermillion Cnty 3TAA0AA7411 2162619 In Progress

INSTALL 1 - TA5000 DSLAM SYS CMTNILXABB0 Compton Lee Cnty 3TAA0AA3323 2175683 Complete

Install new TA5000 DSLAM in CRPSILXDBB0 Cropsey McLean Cnty 3TAA0AB1335 2175739 Complete

INSTALL 1-TA5000 DSLAM SYS DTCYILXCBB0 Dalton City Moultrie Cnty 3TAA0AA1347 2175633 Complete

HSI REQUEST DELOAD PAIRS L1008P1 I2049917         Dalton City Moultrie Cnty 3P0A0AH1347 2170694 Complete

INSTALL 1-TA5000 DSLAM SYS DELDILXCBB0 De Land De Land Cnty 3TAA0AA1355 2175634 Complete

2010 HSI 180 DAY DPLYMNT DELOAD                   De Land Piatt Cnty 3P0A0AD1355 2170366 Complete

HSI REQUEST DELOAD CABLE THROWS I2753956 I2748692 De Land Piatt Cnty 3P0A0AF1269 2170498 Complete

FRONTIER ILLINOIS BROADBAND INFRASTRUCTURE IMPROVEMENTS - QUARTERLY REPORT (1Q12)
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DKLB - BBC OC3 UPGRADE DKLBILXABB2 DeKalb DeKalb Cnty 2314878 In Progress

ADD DS3 MAPPERS TO DKLBILXAO10 PER CCC1230486161  DeKalb DeKalb Cnty 2UNA0AC1696 2164391 Complete

EX BU CA FOR NEW DEKALB HIGH SCHOOL DRESSER RD    DeKalb DeKalb Cnty 3P0A0JN1696 2165283 Complete

EX PL AE CA FOR NEW SEARS STORE 2518 SYCAMORE RD L DeKalb DeKalb Cnty 3P0A0KG1696 2165300 Complete

EX BU CA ENT CA L1P 2205 SYCAMORE RD DOR 9NH169600 DeKalb DeKalb Cnty 3P0A0KR1696 2165307 Complete

EX BU ENT CA L-3G PED-1 1740 E LINCOLN HWY DOR9NH1 DeKalb DeKalb Cnty 3P0A0KS1696 2165308 Complete

EX BU ENT CA L-1V 2700 DEKALB AV                  DeKalb DeKalb Cnty 3P0A0KT1696 2165309 Complete

EX PL BU ENT CA T1 OAK ST                         DeKalb DeKalb Cnty 3P0A0KU1696 2165310 Complete

EX PL BU ENT CA 1250 MACOM 3M                     DeKalb DeKalb Cnty 3P0A0KV1696 2165311 Complete

EX PL BU CA L-1P SYCAMORE RD                      DeKalb DeKalb Cnty 3P0A0LE1696 2165317 Complete

EX PL RPTR FAIRVIEW RD 3M                         DeKalb DeKalb Cnty 3P0A0LF1696 2165318 Complete

EX ADD T-1 FAC HUSKIE BUS 1825 PLEASANT ST        DeKalb DeKalb Cnty 3P0A0LX1696 2165333 Complete

EX PL PED N 1ST STREET                            DeKalb DeKalb Cnty 3P0A0ME1696 2165336 Complete

HSI ACTIVITY- EX DELOAD - 6195 RICH RD - I3216585 DeKalb DeKalb Cnty 3P0A0MP1696 2165340 Complete

EX ADD COUNT 1120 OAK STREET E                    DeKalb DeKalb Cnty 3P0A0MQ1696 2165342 Complete

EX RPL BU ENT CA 151 W. LINCOLN                   DeKalb DeKalb Cnty 3P0A0MS1696 2165344 Complete

EX SPL CA T-1 LOWES 2050 SYCAMORE RD              DeKalb DeKalb Cnty 3P0A0MW1696 2165349 Complete

EX PL BU CA 2790 SYCAMORE ROAD                    DeKalb DeKalb Cnty 3P0A0NC1696 2165352 Complete

CXR - Add FW4500 GigE card for University Plaza   DeKalb DeKalb Cnty 2U0A0AB1696 2164392 Complete

Install new TA5000 DSLAM in  DVRNILXCBB0 Divernon Sangamon Cnty 3TAA0AA1359 2175635 In Progress

2010 HSI DEPLOYMENT EXCHANGE                      Divernon Sangamon Cnty 3P0A0AD1359 2170367 Complete

1710 ADTRAN TA5000 DONGILXEBB0  OC3 to ANNA Dongola Union Cnty 3TAA0AA5361 2175713 Complete

DONG ETH DELOAD PAIRS FOR HSI SERVICE L1606 Dongola Union Cnty 2312994 In Progress

Install 1 TA5000 DSLAM SYS DOVRILXABB0, OC3 Dover Bureau Cnty 3TAA0AA3369 2175684 Complete

2010 HSI 180 DAY DPLYMNT DELOAD EX BU CA HSI DELOA Dover Bureau Cnty 3P0A0AH3369 2170729 Complete

WIDE AREA POWER SHELF Downs McLean Cnty 3U0A0AK1371 2178287 Complete

 IL TA5K DSLAM DNDSILXEBB0  OC3 to OLNEY Dundas Richland Cnty 3TAA0AA1608 2165374 In Progress

CXR- ADD TA-3010 SHELF -REM CM8                   Dundas Richland Cnty 3U0A0AA1608 2165685 Complete

INSTALL 1148 MINI IN COOLPED Dunlap Peoria Cnty 3T0A0AJ3373 2176536 In Progress

DS3 Fed TA5000 DSLAM MESA-2  ALTA & ALLEN RD. Dunlap Peoria Cnty 3U0A0AQ3373 2178365 In Progress

DS3 Fed TA5000 DSLAM MESA-2  ALTA & ALLEN RD. Dunlap Peoria Cnty 3U0A0AQ3373 2178364 In Progress

CDDD - TA3000 Shelf Addition e/w DS3 Modules      Durand Winnebago Cnty 3U0A0AD1024 2165724 Complete

CDDD - MX2800 M13 ADDITION TO DURAND              Durand Winnebago Cnty 3U0A0AE1024 2165739 Complete

INSTALL 2-TA5000 DSLAM SYS ERVLILXABB0 Earlville Dekalb, La Salle Cnty 3TAA0AA3379 2175686 Complete

EX DELOAD HSI 1147 N. 43RD RD                     Earlville LaSalle Cnty 3P0A0AQ3379 2171505 Complete

HSI ACTIVITY - EX AE/BU DELOAD - MARIA VASQUEZ 832 Earlville LaSalle Cnty 3P0A0AR3379 2171606 Complete

Install new TA5000 DSLAM in ELYNILXCBB0 East Lynn Vermillion Cnty 3TAA0AA7004 2162616 Complete

GROWTH 56K PRAIRIE POWER DIRECTIVE PED CHANGE OUT Elkhart Logan Cnty 3P0A0AS1391 2171667 Complete

1711  ADTRAN TA5000 EKVLILXEBB0 OC3 to CRDL Elkville Jackson Cnty 3TAA0AA5393 2175714 Complete

Install 2 TA1248 DS1 FED SYSTEMS ELLTILXCBB0,BB1 Elliott Ford Cnty 3TAA0AA3395 2175687 Complete

1712  ADTRAN TA5000 ELLGILXEBB0 OC3 to SPRT Ellis Grove Randolph Cnty 3TAA0AA5399 2175715 Complete

INST NEW  OC3 FED TA5000 ELWOILXDBB0 Ellsworth McLean Cnty 3TAA0AA1401 2175636 Complete

EX BU CA ADT T1 VZW COTTAGE ST                    Elmwood Peoria Cnty 3P0A0AN3407 2171292 Complete

INSTALL 1-TA5000 DSLAM SYS ELWNILXCBB0 Elwin Macon Cnty 3TAA0AA1411 2175637 Complete

EX DELOAD HSI 1341 COUNTY RD. 25 E.               Enfield White Cnty 3P0A0AN5419 2171323 Complete

Wide Area Power Shelf Eureka Woodford 3U0A0AW1425 2165782 Complete

GROWTH T1 CKTS 1901 LEO GROSS DR CGC1069486021    Evansville Randolph Cnty 3P0A0AJ5423 2170861 Complete

1713  ADTRAN TA5000 EWNGILXEBB0 OC3 to BNTN Ewing Franklin Cnty 3TAA0AA5427 2175717 In Progress

FRBRILXA - Split BD1 into 2 DS3 fed systems Fairbury Livingston Cnty 3TAA0AE3431 2175806 In Progress

Install OC3 FED TA5000 DSLAM in  FYVLILXEBB0 Fayetteville St Clair Cnty 3TAA0AA1276 2165363 Complete

WIDE AREA POWER SHELF Fisher Champaign Cnty 3U0A0AF7412 2162774 Complete

 IL TA5K DSLAM FLVLILXCBB0  OC3 to RNTL Flatville Champaign Cnty 3TAA0AA7413 2162621 In Progress

$2M. Flora, IL. replace BB1 system with TA5000 Flora Clay Cnty 7TAA0AA5443 2180589 In Progress

 IL TA5K DSLAM FSLDILXCBB0  OC3 to RNTL Foosland Champaign Cnty 3TAA0AA7414 2162622 In Progress

Install new TA5000 DSLAM in FKLNILXCBB0 Franklin Morgan Cnty 3TAA0AB1447 2175741 Complete

2010 HSI 180 DAY DPLYMNT DELOAD NORTHERN AND WESTE Franklin Morgan Cnty 3P0A0AM1447 2171129 Complete

HSI REQUEST DELOAD PAIRS I7978178                 Franklin Morgan Cnty 3P0A0AN1447 2171241 Complete

HSI REQUEST DELOAD PAIRS 2871 LOW WATER ROAD      Franklin Morgan Cnty 3P0A0AP1447 2171357 Complete

EX PL BU CA 1649 ROCKYFORD RD ICB                 Franklin Grove Lee Cnty 3P0A0AX1133 2164797 Complete

EX PL BU CA 1649 ROCKYFORD RD ICB                 Franklin Grove Lee Cnty 3P0A0AX1133 2164798 Complete

Wide Area Power Shelf Freeport Stephenson Cnty 3U0A0AF1425 2178131 Complete

EX PL BU ENT CA NAPA BUILDING                     Freeport Stephenson Cnty 3P0A0GQ1425 2165229 Complete

1818 ADTRAN TA5000 GRPRILXABB0 OC3 to BVDL Garden Prairie Boone Cnty 3TAA0AA3451 2175688 Complete

EX PL BU CA RPTR DELOAD 29857 PLEASANT HILL RD    Genoa DeKalb Cnty 3P0A0BS1699 2164928 Complete

EX PL BU CA RPTR DELOAD 29857 PLEASANT HILL RD    Genoa DeKalb Cnty 3P0A0BS1699 2164929 Complete

EX DELOAD PL SMART COIL WAN 34195 HARRISON RD     Genoa DeKalb Cnty 3P0A0BT1699 2164933 Complete

EX ADD T-1'S DECAL WORKS JOHNSON CT               Genoa DeKalb Cnty 3P0A0BW1699 2164947 Complete

EX PL W A N 14746 ASH ROAD                        Genoa DeKalb Cnty 3P0A0BY1699 2164955 In Progress

 IL TA5K DSLAM GFFRILXCBB0  OC3 to RNTL Gifford Champaign Cnty 3TAA0AA7415 2162623 In Progress

Install OC3 TA5000 2 SH DSLAM in GRRDILXCBB0,BB1 Girard Macoupin Cnty 3TAA0AB1454 2175742 Complete

0348 ADTRAN TA5000 GLCNILXEBB0  OC3 to MTRP Golconda Pope Cnty 3TAA0AA5455 2175718 Complete

SUBDIVISION-R-BRIDLE RIDGE SEC1                   Goodfield Woodford Cnty 3P0A0AE7441 2162283 Complete

 RT DSLAM  GRVLILGA MESA EDGE TA5000 OC3 Goreville Johnson Cnty 3T0A0AK5459 2176570 In Progress

 RT DSLAM  GRVLILGA MESA EDGE TA5000 OC3 Goreville Johnson Cnty 3T0A0AK5459 2176571 In Progress

 OSP FOR RT DSLAM GRVLILGA Goreville Johnson Cnty 3F0A0AA5459 2170175 In Progress

BBE 2Q11 RT DSLAM TRANSPORT FW4100ES  GRVLILGA Goreville Johnson Cnty 3T0A0AL5459 2176590 In Progress

ADD TA5000 DSLAM SYS GNUPILXCBB0, BB1, OC3 Greenup Cumberland Cnty 3TAA0AA7631 2162639 In Progress

GROWTH CUT PAIRS DELOAD AT&T T1 385TH LN          Griggsville Pike Cnty 3P0A0AQ1467 2171469 Complete

GROWTH CUT PAIRS DELOAD AT&T T1 385TH LN          Griggsville Pike Cnty 3P0A0AQ1467 2171470 Complete

INSTALL TA5000 DSLAM HMNDILXCBB0, OC3 Hammond Piatt Cnty 3TAA0AA1475 2175639 Complete

2010 HSI 180 DAY DPLYMNT DELOAD                   Hammond Piatt Cnty 3P0A0AF1475 2170503 Complete

 IL TA5K DSLAM HAVLILXEBB0  OC3 to OLNEY Hardinville Crawford Cnty 3T0A0AA1590 2165450 In Progress

HRBG - BBC OC3 UPGRADE HRBGILXEBB1 & HRBGILXEBB2 Harrisburg Saline Cnty 2314657 Complete
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Install new TA5000 DSLAM in  HCKRILXEBB0 Hecker Monroe, St Claire Cnty 3TAA0AA1143 2165360 Complete

DELOAD FOR HSI  ENTIRE EXCHANGE - STEPHEN MERTENS Hecker Monroe Cnty 3P0A0AW1143 2164789 Complete

 IL TA5K DSLAM HNNGILXCBB0  OC3 to RNTL Henning Vermillion Cnty 3TAA0AA1492 2165369 In Progress

$4M  HYWOILXD - SPLIT BB1 INT 2 DS3 FED SYSTEMS Heyworth McLean Cnty 3TAA0AC1495 2175775 In Progress

HYWO - BBC OC3 UPGRADE HYWOILXDBB1 Heyworth McLean Cnty 2315381 In Progress

Install OC3 TA5000 5 SH DSLAM in  HGLDILXEBB0-BB4 Highland Bond, Madison Cnty 7TAA0AA1499 2180583 Complete

HSI ACTIVITY - I9136493 - DARLENE VERMILLION DD 11 Hinckley DeKalb Cnty 3P0A0BF1704 2164865 Complete

Install new TA5000 DSLAM in HOMRILXCBB0 Homer Champaign Cnty 3TAA0AB1507 2175743 Complete

WIDE AREA POWER SHELF Homer Champaign Cnty 3U0A0AK1507 2178289 Complete

HDSN - BBE ADD TA1248 LAKE BLMN PAIR GAIN Hudson McLean Cnty 2312641 In Progress

BBE 2Q11 IL TA5K DSLAM HTSVILXEBB0  OC3 to OLNEY Hutsonville Crawford Cnty 3T0A0AA1591 2165451 In Progress

1714  ADTRAN TA5000 JOPPILXEBB0 OC3 to MTRP Joppa Massac Cnty 3TAA0AA5529 2175722 In Progress

ADD TA5000 DSLAM KNSSILXCBB0, OC3 Kansas Edgar Cnty 3TAA0AA7632 2162640 In Progress

NEW SERVICE EDGAR COUNTY BANK   L502              Kansas Edgar Cnty 3P0A0AB7632 2162243 In Progress

1715 ADTRAN TA5000 KRNKILXEBB0  OC3 to MRTP Karnak Pulaski Cnty 3TAA0AA5535 2175723 Complete

INSTALL 1 TA5000 DSLAM SYS LAMLILXABB0, OC3 La Moille Bureau Cnty 3TAA0AA3549 2175689 Complete

HSI ACTIVITY - I1249634 - TOM KRZYZEK - DELOAD BU La Moille Bureau Cnty 3P0A0AN3549 2171299 Complete

HSI ACTIVITY - I1668872 - RICHARD BAUER - DELOAD C La Moille Bureau Cnty 3P0A0AP3549 2171401 Complete

EX PL WIDE AREA NETWORK ARLINGTON                 La Moille Bureau Cnty 3P0A0AQ3549 2171512 Complete

HSI ACTIVITY -  EX DELOAD 32067 2940 N AVE - I2749 La Moille Bureau Cnty 3P0A0AR3549 2171611 Complete

INSTALL 1 TA5000 DSLAM SYS LAPLILXCBB0, OC3 La Place Ogle Cnty 3TAA0AA1551 2175641 Complete

INST NEW  OC3 FED TA5000 LELDILXBBB0 Leland La Salle Cnty 3TAA0AA3563 2175690 In Progress

DELOAD LELAND EXCHANGE FOR 2010 HSI DEPLOYMENT    Leland LaSalle Cnty 3P0A0AN3563 2171300 Complete

xxxx TA5K HOST DSLAM  LNCLILXCBB4 OC3 to BLTN Lincoln Logan Cnty 7WAA0AB1575 2181272 In Progress

$4M LNCLILXC - BB2 OC3 Upgrade Lincoln Logan Cnty 3TAA0AN1575 2175838 In Progress

LNCL - BBC OC3 UPGRADE LNCLILXCBB2 Lincoln Logan Cnty 2315383 In Progress

ADD 100MBS FOR LINCOLN CHRISTIAN UNIVERSITY       Lincoln Logan Cnty 3T0A0AJ1575 2176533 Complete

ADD 40MBS FOR LINCOLN CHRISTIAN HOMES LNCLILDL    Lincoln Logan Cnty 3T0A0AH1575 2176505 Complete

ADD 40MBS FOR LINCOLN CHRISTIAN HOMES LNCLILDL    Lincoln Logan Cnty 3T0A0AH1575 2176506 Complete

ADD ADTRAN TA5000 DSLAM LOAMILXCBB0, OC3 Loami Sangamon Cnty 3TAA0AA1579 2175644 Complete

 IL TA5K DSLAM LODAILXCBB0  OC3 to RNTL Loda Iroquois Cnty 3TAA0AA3583 2175691 In Progress

BBE 2Q11 IL FW4500 TRANS LODAILXCK00 Loda Iroquis Cnty 7T0A0AA3583 2180732 In Progress

 IL TA5K DSLAM LDLWILXCBB0  OC3 to RNTL Ludlow Champaign Cnty 3TAA0AA7422 2162630 Complete

WIDE AREA POWER SHELF Mackinaw Tazewell Cnty 3U0A0AG1601 2178188 Complete

EX BU  REM TOLL T5 AND RPTR COUNTY RD 6           Mackinaw Tazewell Cnty 3P0A0AC1601 2170334 Complete

Install 4-OC3 TA5000 DSLAM in MCMBILXDBB5-XDBB8 Macomb McDonough Cnty 7TAA0AA3603 2180584 Complete

WIDE AREA POWER SHELF Macomb McDonough Cnty 3U0A0BF3603 2178440 Complete

CASE 2010-516492 FIBER OPEN RANGE 320 E. WALKER ST Macomb McDonough Cnty 3F0A0AM3603 2170279 Complete

Install  OC3 TA5000 DSLAM in  MACNILXCBB0 Macon Macon Cnty 3TAA0AA1605 2175645 Complete

$4M MHMTILXC Add (1) TA5000 Mahomet Champaign Cnty 3TAA0AC1611 2175776 In Progress

Install new TA5000 DSLAM in MNFDILXCBB0 Mansfield Piatt Cnty 3TAA0AA1614 2175647 Complete

ADD TA3000 FOR FUTURE HICAPS PER EXHAUST          Maple Park Kane Cnty 3U0A0AA1702 2165690 Complete

WIDE AREA POWER Marion Williamson Cnty 3U0A0BA5615 2178420 Complete

WIDE AREA POWER SHELF Marion Williamson Cnty 3U0A0AD5617 2178054 Complete

 IL TA5K DSLAM MAROILXCBB0  OC3 to MTZN Maroa Macon Cnty 3TAA0AA1620 2175648 In Progress

Install 3 new TA5000 DSLAM in MSCTILXEBB0,BB1,BB2 Mascoutah St Clair Cnty 3TAA0AA1197 2165362 Complete

PLACE FIBER FOR DS3 BOEING CORP CASE 2010-516382  Mascoutah St. Clair Cnty 3F0A0AB1197 2164429 Complete

SUBDIVISION GROWTH  CROWN POINTE DEVELOPMENT      Mascoutah St. Clair Cnty 3P0A0CF1197 2164980 Complete

SUBDIVISION GROWTH  GREYSTONE MANOR               Mascoutah St. Clair Cnty 3P0A0CL1197 2164998 Complete

T1S FOR ATT AT BOING CORP CCC0287386143  06HCGS106 Mascoutah St. Clair Cnty 3P0A0CM1197 2165003 Complete

EX DELOAD HSI 6830 BETTY JANE LN                  Mascoutah St. Clair Cnty 3P0A0CQ1197 2165011 Complete

PLACE ENTRANCE CABLE TO MASCOUTAH HIGH SCHOOL  C25 Mascoutah St. Clair Cnty 3P0A0CS1197 2165017 Complete

GROWTH ENTRANCE CABLE TO PIONEER SEED             Mascoutah St. Clair Cnty 3P0A0CU1197 2165021 Complete

Install 2 TA1248 DS1 FED SYSTEMS MLVNILXCBB0,BB1 Melvin Ford Cnty 3TAA0AA3627 2175692 Complete

EX BU CA DELOAD FOR HSI DEPLOYMENT                Melvin Ford Cnty 3P0A0AF3627 2170548 Complete

20M DIA ETHERNET OVER COPPER MENDOTA HOSPITAL     Mendota LaSalle Cnty 3T0A0AE3631 2308128 In Progress

20M DIA ETHERNET OVER COPPER MENDOTA HOSPITAL     Mendota LaSalle Cnty 3T0A0AE3631 2310116 In Progress

GROWTH DELOAD AT&T T1 REQUESTS 2066 TOE HEAD RD   Meredosia Morgan Cnty 3P0A0AH1632 2170703 Complete

 IL TA5K DSLAM MTCFILXCBB0  OC3 to PARS Metcalf Edgar Cnty 3TAA0AA1634 2175649 In Progress

0444 TA5000 HOST DSLAM  MTRPILXEBB3 Metropolis Massac Cnty 3W0A0AA5635 2179530 In Progress

BBE-1613 ADD FW4100ES/OC12 MTRPILAR-MTRPILXE Metropolis Massac Cnty 3T0A0AN5635 2176624 In Progress

MTRP - BBC OC3 UPGRADE MRTPILXEBB1 Metropolis Massac Cnty 2314660 In Progress

Install 2  OC3 TA5000 DSLAM in  MLSTILXEBB0,BB1 Millstadt-Westview St Clair Cnty 3TAA0AA1145 2165361 Complete

GROWTH MARKET PLACE CENTER - DOLLAR GENERAL       Millstadt-Westview St. Clair Cnty 3P0A0CH1145 2164985 Complete

T1 ORDER CCC0323486047 06HCGS250885  7350 HERTEL R Millstadt-Westview St. Clair Cnty 3P0A0CJ1145 2164990 Complete

DELOAD FOR HSI  SOUTH OF MLST CO     I2836155 ARTH Millstadt-Westview St. Clair Cnty 3P0A0CK1145 2164993 Complete

DELOAD FOR HSI   NORTHERN PART  MARY WARNECKE I263 Millstadt-Westview St. Clair Cnty 3P0A0CL1145 2164997 Complete

T1 AWL  ICB CBSCNE CASE #2011-518147  CCC109548606 Millstadt-Westview St. Clair Cnty 3P0A0CP1145 2165008 Complete

CDDD: ADD T1 CARD - WESSEL RD                     Millstadt-Westview St. Clair Cnty 3U0A0AJ1145 2165764 Complete

MINRILGA  - ADD 1 ADTRAN 1248 UNIT; Minier Tazewell Cnty 3TAA0AC1640    2175777 In Progress

MINRILXD - Split BB1 DSL-001 to new 2nd DS3 Minier Tazewell Cnty 3TAA0AE1640 2175804 In Progress

HSI ACTIVITY - I8251610 - TAMYRA HOLT - DELOAD CA Monroe Center Ogle Cnty 3P0A0BC1692 2164839 Complete

EX SPL BU CA T1 MCNEAL RD                         Monroe Center Ogle Cnty 3P0A0BD1692 2164848 Complete

MRTNILXD - SPLIT BB2 BAY1 INTO 2 DS3 FED SHELVES Morton Tazewell Cnty 3TAA0AD1649 2175790 In Progress

INSTALL TA5000 DSLAM MTZNILXCBB1, BB2, BB3, OC3 Mount Zion Macon Cnty 3TAA0AA1659 2175651 Complete

Mt.Zion, IL BDFB Addition Mount Zion Macon Cnty 7T0A0AD1659 2180918 Complete

MRBO - BBC OC3 UPGRADE MRBOILXEBB2 Murphysboro Jackson Cnty 2314098 In Progress

HSI REQUEST DELOAD PAIRS L1300P20 I1974702 ERYKA C Murrayville Morgan Cnty 3P0A0AS1665 2171683 Complete

INSTALL TA5000 DSLAM NEOGILXCBB0, OC3 Neoga

Cumberland, Shelby 

Cnty 3TAA0AA7633 2162641 In Progress

Install OC3 TA5000 2 SH DSLAM in NWBDILXEBB0, BB1 New Baden Clinton Cnty 3TAA0AC1212 2165390 Complete

Install  DS3  TA5000 DSLAM in  NWBLILXCBB1 New Berlin Sangamon Cnty 3TAA0AA1673 2175652 Complete

$4M NEW MILFORD REPLACE BB1 W/ TA5000's New Milford Winnebago Cnty 7TAA0AA3691 2180585 In Progress
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Install new TA5000 DSLAM in NWMNILXCBB0 Newman Douglas Cnty 3TAA0AA1687 2175653 Complete

BBE 2Q11 IL TA5K DSLAM OGDNILXCBB0  OC3 to RNTL Ogden Champaign Cnty 3TAA0AA7423 2162631 In Progress

EX BU CA ADT BIG SKY WIND FARM                    Ohio Bureau Cnty 3P0A0AH3705 2170737 Complete

Install  OC3 TA5000 DSLAM in  OKVLILXEBB0 Okawville Washington Cnty 3TAA0AA1016 2165357 Complete

 IL TA5K DSLAM OMAHILXEBB0  OC3 to OLNEY Omaha Gallatin Cnty 3TAA0AA1465 2165366 In Progress

 IL TA5K DSLAM ORENILXCBB0  OC3 to MTZN Oreana Macon Cnty 3TAA0AA1713 2175654 In Progress

EX PL BU CA 108 E WASHINGTON ST DOR# 9NH170600110 Oregon Ogle Cnty 3P0A0CD1706 2164974 Complete

EX SPL CA DSL 2796 S BROOKES ISLAND RD            Oregon Ogle Cnty 3P0A0CK1706 2164996 Complete

HSI ACTIVITY - EX BU DELOAD - 3030 N RIVER RD - JA Oregon Ogle Cnty 3P0A0CN1706 2165007 Complete

BBE 2Q11 IL FW4100 TRANS PLMYILXCK00 Palmrya Macoupin Cnty 7T0A0AA1715 2180697 Complete

ADD 30MBS FOR NORTHWESTERN CUSD PLMYIL            Palmrya Macoupin Cnty 3T0A0AA1715 2176021 In Progress

ADD 30MBS FOR NORTHWESTERN CUSD PLMYIL            Palmrya Macoupin Cnty 3T0A0AA1715 2176022 In Progress

 IL TA5K DSLAM PLMYILXCBB0  OC3 to AUBURN Palmyra Macoupin Cnty 3TAA0AA1715 2175655 In Progress

 IL TA5K DSLAM PLMYILXCBB0  OC3 to AUBURN Palmyra Macoupin Cnty 3TAA0AA1715 2175656 In Progress

PARS - BBC OC3 UPGRADE PARSILXCBB1 Paris Edgar Cnty 2315382 In Progress

 IL TA5K DSLAM PRBGILXEBB0  OC3 to OLNY Parkersburg Richland Cnty 3TAA0AA1609 2165375 In Progress

Install new TA5000 DSLAM in  PWPWILXABB0 Paw Paw Lee Cnty 3TAA0AA3723 2175693 Complete

EX PL BU FIBER CA 672 HEDGE RD ICB                Paw Paw Lee Cnty 3F0A0AC3723 2170224 Complete

Install OC3 TA5000 2 SH DSLAM in PAWNILXCBB0,BB1 Pawnee Sangamon Cnty 3TAA0AA1719 2175657 In Progress

Wide Area Power Shelf Paxton Ford Cnty 3U0A0AE3727 2178096 Complete

Wide Area Power Shelf Pearl City Stephenson Cnty 3U0A0AG1484 2165759 Complete

 IL TA5K DSLAM PNFDILXCBB0  OC3 to RNTL Penfield Champaign Cnty 3TAA0AA7416 2162624 In Progress

GROWTH PL ENT CA NEW PERRY MIDDLE SCHOOL NORTH ST Perry Pike Cnty 3P0A0AH1735 2170711 Complete

BBE 2Q11 IL TA5K DSLAM PSTMILXCBB0  OC3 to RNTL Pesotum Champaign Cnty 3TAA0AA7424 2162632 In Progress

 IL TA5K DSLAM PHILILXCBB0  OC3 to RNTL Philo Champaign Cnty 3TAA0AA7425 2162633 In Progress

Wide area Power Shel for HSI Pittsfield Pike Cnty 3U0A0AK1747 2178294 Complete

Install  OC3 TA5000 DSLAM in PLPLILXCBB0 Pleasant Plains Sangamon Cnty 3TAA0AA1752 2175658 In Progress

Install new TA5000 DSLAM in PTMCILXCBB0 Potomac Vermillion Cnty 3TAA0AA7417 2162625 Complete

INST NEW  OC3 FED TA5000 PRCYILXDBB0 Prairie City McDonough Cnty 3TAA0AA3757 2175698 Complete

DSLAM ADT RT 26 COUNTRY CLUB PAIRGAIN Princeton Bureau Cnty 3P0A0DQ3753 2174597 In Progress

PRTN - BBC OC3 UPGRADE PRTNILXABB1 Princeton Bureau Cnty 2314882 In Progress

EX BU CA POSITRON RPL AMEREN SUBSTATION           Princeville Peoria Cnty 3P0A0AK3756 2170951 Complete

EX BU CA POSITRON RPL AMEREN SUBSTATION           Princeville Peoria Cnty 3P0A0AK3756 2170952 Complete

HSI DELOADING EX BU CA RGT L-1207 N RICE RD       Princeville Peoria Cnty 3P0A0AL3756 2171068 Complete

EX BU CA RGT HSI DELOADING HAROLD DYKEMAN         Princeville Peoria Cnty 3P0A0AP3756 2171409 Complete

 IL TA5K DSLAM PTNMILXDBB0  OC3 to PRTN Putnam Putnam Cnty 3TAA0AA1642 2165379 In Progress

 IL TA5K DSLAM RNKNILXCBB0  OC3 to RNTL Rankin Vermillion Cnty 3TAA0AA7006 2162617 In Progress

BBE 1Q11 IL TA5K HOST RNTLILXC BB4 32 Port IAM add Rantoul Champaign Cnty 3TAA0AC7418 2162650 In Progress

INSTALL TA5000 DSLAM SYS RDMNILXCBB0, OC3 Redmon Edgar Cnty 3TAA0AA1761 2175659 In Progress

DS3 PL FO CABLE THYSSENKRUPP 509 W. FRONT STREET C Roanoke Woodford Cnty 3F0A0AA1771 2170138 In Progress

 IL TA5K DSLAM RBRTILXCBB0  OC3 to RNTL Roberts Ford Cnty 3TAA0AA3775 2175699 In Progress

Wide Area Power Shelf Robinson Crawford Cnty 3U0A0AF5779 2178176 Complete

Wide Area Power Shelf Robinson Crawford Cnty 3U0A0AF5779 2178177 Complete

WIDE AREA POWER SHELF Rochelle Ogle Cnty 3U0A0AJ1691 2165765 Complete

EX BU CA FOR 10609 E DIANE LN WESTWOOD SUB PH 3   Rochelle Ogle Cnty 3P0A0DP1691 2165056 Complete

EX PL NEW 1800 PAIR XCB AT PETRO SLC5             Rochelle Ogle Cnty 3P0A0DT1691 2165064 Complete

EX PL BU CA T1 1201 S MAIN ST                     Rochelle Ogle Cnty 3P0A0EC1691 2165084 Complete

EX PL DSLAM KINGS                                 Rochelle Ogle Cnty 3P0A0EG1691 2165093 In Progress

EX PL BU ENT CA 2201 FLAGG RD ASSISTED LIVING FACI Rochelle Ogle Cnty 3P0A0EJ1691 2165100 Complete

L EX PL BU CA HIGHWAY 38 & CARON DRIVE WALMART    Rochelle Ogle Cnty 3P0A0EN1691 2165113 Complete

EX ADD T-1'S ATT WIRELESS 17043 E RITCHIE ROAD    Rochelle Ogle Cnty 3P0A0ES1691 2165125 Complete

HSI ACTIVITY- EX BU DELOAD - I4487976-SAN GABRIEL Rochelle Ogle Cnty 3P0A0ET1691 2165127 Complete

TA3000 SHELF ADDITION - ROCHELLE TRUCK STOP SLC5  Rochelle Ogle Cnty 3U0A0AH1691 2165762 Complete

RCTNILXA - Split BB1 into two DS3 fed systems Rockton Winnebago Cnty 3TAA0AB3787 2175758 In Progress

$4M ROCKTON-REPLACE BB1 W/ TA5000's Rockton Winnebago Cnty 7TAA0AA3787 2180586 In Progress

WIDE AREA POWER SHELF Roscoe Winnebago Cnty 3U0A0AG3790 2178209 Complete

$4M  ROSCO - REPLACE BB1 & BB2 W/ TA5000's Roscoe Winnebago Cnty 7TAA0AA3790 2180587 In Progress

 IL TA5K DSLAM ROVLILXCBB0  OC3 to RNTL Rossville Vermillion Cnty 3TAA0AA1493 2165370 In Progress

 IL TA5K DSLAM ROYLILXCBB0  OC3 to RNTL Royal Champaign Cnty 3TAA0AA7426 2162634 In Progress

GROWTH DELOAD DSL 479 MORGAN ROAD I1385491        Royalton Franklin Cnty 3P0A0AR5795 2171651 Complete

 IL TA5K DSLAM SDRSILXCBB0  OC3 to RNTL Sadorus Champaign Cnty 3TAA0AB7427 2162646 In Progress

 IL TA5K DSLAM SLSPILXEBB0  OC3 to OLNY Sailor Springs Clay Cnty 3TAA0AA1610 2165376 In Progress

INST 3 NEW  OC3 FED TA5000 SNDWILXABB0,BB1,BB2 Sandwich Dekalb Cnty 3TAA0AA3807 2175701 Complete

 IL TA5K DSLAM SYMRILXCBB0  OC3 to RNTL Seymour Champaign Cnty 3TAA0AA7428 2162635 In Progress

EX DELOAD HSI 5830 LEE RD.                        Shabbona DeKalb Cnty 3P0A0AV1703 2164784 Complete

ICB FOR AMEREN T1 CBSCNE 2010-517061  30LGGS320004 Sheffield Bureau Cnty 3P0A0AK5895 2170995 Complete

NS DOR-EX BU CA-AMEREN - SHELDON SOUTH SWITCHING S Sheldon Iroquois Cnty 3P0A0AL3823 2171072 Complete

EX BU CA-T1 WHITE CONSTRUCTION 2800 E RD-CGC108938 Sheldon LaSalle Cnty 3P0A0AQ3823 2171518 Complete

INSTALL 1 TA5000 DSLAM SYS SHRDILXABB0, OC3 Sheridan La Salle Cnty 3T0A0AC3827 2176256 Complete

INSTALL 2 TA5000 DSLAM SYS SHMNILXCBB0, BB1, OC3 Sherman Sangamon Cnty 3TAA0AA1828 2175661 In Progress

Install 2 TA1248 DS1 FED SYSTEMS SBLYILXCBB0,BB1 Sibley Ford Cnty 3TAA0AA3831 2175702 Complete

EX BU CA DELOADING FOR HSI DEPLOYMENT             Sibley Ford Cnty 3P0A0AG3831 2170649 Complete

 IL TA5K DSLAM SDLLILXCBB0  OC3 to RNTL Sidell Vermillion Cnty 3TAA0AA1835 2175662 In Progress

 IL TA5K DSLAM SDNYILXCBB0  OC3 to RNTL Sidney Champaign Cnty 3TAA0AA1839 2175663 In Progress

INST NEW  OC3 FED TA5000 SMNKILXABB0 Somonauk Dekalb Cnty 3TAA0AA3843 2175703 Complete

1161 TA5000 HOST DSLAM  SPRTILXEBB3 Sparta Randolph Cnty 7WAA0AA5851 2181269 Complete

$4M SPRTILXE - BB2 0C3 Upgrade Sparta Randolph Cnty 3TAA0AD5851 2175800 In Progress

EX DELOAD HSI 5564 E. 1150 NORTH RD.              Stanford McLean Cnty 3P0A0AN1858 2171271 Complete

INST NEW  OC3 FED TA5000 STWRILXABB0 Steward Winnebago Cnty 3TAA0AA1693 2165381 Complete

 IL TA5K DSLAM STRWILXABB0  OC3 to BLTN Strawn Livingston Cnty 3TAA0AA3871 2175704 In Progress

$2M.Streator BB1 system replace with TA5000 Streator LaSalle Cnty 7TAA0AB3873 2180592 In Progress

WIDE AREA POWER SHELF Streator LaSalle Cnty 3U0A0AK3873 2178305 Complete

INSTALL -3-TA5000 DSLAM SYS SLLVILXCBB0 Sullivan Moultrie Cnty 3TAA0AA1877 2175664 Complete
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INST 1 OC3 FED TA5000  IN SRFDILXEBB0 Summerfield Noble Cnty 3TAA0AA1448 2165365 Complete

GROWTH DOR0110 CASEY JONES L1300                  Sumner Lawrence Cnty 3P0A0AR5879 2171654 Complete

WIDE AREA POWER SHELF Sycamore Dekalb Cnty 3U0A0AL1698 2165770 Complete

SYCMILXA - Upgrade BB1 TO OC3; Sycamore Dekalb Cnty 3UAA0AA1698 2165667 In Progress

EX BU CA SYCAMORE CROSSINGS - VISTA VERDE         Sycamore DeKalb Cnty 3P0A0EC1698 2165085 Complete

EX PL BU CA 150 MAPLEWOOD DR JR HIGH SCHOOL       Sycamore DeKalb Cnty 3P0A0HF1698 2165254 Complete

EX PL BU ENTRANCE CA 805 THORNWOOD ROAD           Sycamore DeKalb Cnty 3P0A0HG1698 2165255 Complete

EX PL BU CA 1600 S PRAIRIE DRIVE SK TOOLS         Sycamore DeKalb Cnty 3P0A0HJ1698 2165259 Complete

HSI ACTIVITY - I0055915 - MISTI RAY - DELOAD CA PR Sycamore DeKalb Cnty 3P0A0HP1698 2165267 Complete

EX PL BU CA 535 DEKALB AVE                        Sycamore DeKalb Cnty 3P0A0HR1698 2165271 Complete

 IL TA5K DSLAM TWVLILXCBB0  OC3 to RNTL Thawville Iroquois Cnty 3TAA0AA3887 2175705 In Progress

 IL TA5K DSLAM THBOILXCBB0  OC3 to RNTL Thomasboro Champaign Cnty 3TAA0AA7419 2162628 Complete

1718  ADTRAN TA5000 TPVLILXEBB0 OC3 to WFFT Thompsonville Franklin Cnty 3TAA0AA5891 2175729 Complete

CONVERT EXISTING T1 SPAN  AMEREN GAS  30HCGS321463 Tilden Randolph Cnty 3P0A0AL5895 2171111 Complete

INSTALL 1  TA5000 DSLAM SYS  TOLDILXCBB0,OC3 Toledo Cumberland Cnty 3TAA0AA7634 2162642 In Progress

WIDE AREA POWER SHELF Tolono Champaign Cnty 3U0A0AG7429 2162778 Complete

EX BU ENT CA RGT 4853 WALLACE HWY                 Toulon Stark Cnty 3P0A0AK3903 2170963 Complete

TRMTILDL - ADD 1 ADTRAN 1124 UNIT; Tremont Tazewell Cnty 3TAA0AG1905 2175823 Complete

Tremont - Dillon  Connect 4th Adtran TA1124 Tremont Tazewell Cnty 3TAA0AQ1905 2175841 In Progress

WIDE AREA POWER SHELF Tremont Tazewell Cnty 3U0A0AK1905 2178296 Complete

 TA5000 HOST DSLAM TSCLILXCBB2 Tuscola Douglas Cnty 7WAA0AB1907 2181273 In Progress

1719 ADTRAN TA5000 ULLNILXEBB0  OC3 to ANNA Ullin Pulaski Cnty 3TAA0AA5911 2175730 Complete

INSTALL TA5000 DSLAM SYS VRMLILXCBB0, OC3 Vermilion Edgar Cnty 3TAA0AA1916 2175667 Complete

HSI DELOAD GROOM CABLE PAIRS I1593066 S AND SE OF Vermilion Edgar Cnty 3P0A0AM1916 2171158 Complete

HSI DELOAD L1239T7 ORDER I1484025 IN SERV 2-21-11 Vermlion Edgar Cnty 3P0A0AN1916 2171273 Complete

Install OC3  TA5000 DSLAM in  VRMTILXDBB0 Vermont Fulton Cnty 3TAA0AB3917 2175761 Complete

 IL TA5K DSLAM VRSLILXCBB0  OC3 to JCVL Versailles Brown Cnty 3TAA0AA1918 2175668 In Progress

BBE 2Q11 IL FW4500 TRANS VLGVILXCK00 Villa Grove Champaign Cnty 7T0A0AA1923 2180707 In Progress

1720 ADTRAN TA5000 VLRGILXEBB0  OC3 to ANNA Villa Ridge Pulaski Cnty 3TAA0AA5922 2175731 Complete

Install OC3 TA5000 2 SH DSLAM in VRDNILXCBB0,BB1 Virden Macoupin Cnty 3TAA0AA1924 2175670 In Progress

HSI ACTIVITY - I8029150 - JEFF VINCENT - DELOAD CA Walnut Bureau Cnty 3P0A0AP3925 2171414 Complete

DOR 192700111 SUBWAY EX BU CA L56075              Warrensburg Macon Cnty 3P0A0AR1927 2171594 Complete

Install new TA5000 DSLAM in  WVRLILXCBB0 Waverly Morgan Cnty 3TAA0AA1939 2175675 In Progress

HSI REQUEST DELOAD PAIRS BASS   L1202             Wayne City Wayne Cnty 3P0A0AG5943 2170682 Complete

INSTALL 1-TA5000 DSLAM SYS WLDNILXCBB0 Weldon DeWitt Cnty 3TAA0AA1946 2175676 In Progress

 IL TA5K DSLAM WNDNILXEBB0  OC3 to OLNEY Wendelin Clay Cnty 3TAA0AA1611 2165377 In Progress

WFFTILXE Split BB1 into 2 DS3 fed systems West Frankfort Franklin Cnty 3TAA0AC5955 2175788 In Progress

INSTALL 1-TA5000 DSLAM SYS WUNNILXCBB0 - OC3 West Union Adams Cnty 3T0A0AB1956 2176140 Complete

HSI REARANGMENTS L1400 I2581598 217-279-3905      West Union Clark Cnty 3P0A0AN1956 2171277 Complete

ADD ADTRAN TA5000 DSLAM SYS WSFDILXCBB0, OC3 Westfield Clark, Marquette Cnty 3TAA0AA7635 2162643 In Progress

Install 1 TA5000 DSLAM SYS WSVLILXCBB0, OC3 Williamsville Sangamon Cnty 3TAA0AA1958 2175677 In Progress

HSI REQ DELOAD PR/REM BTS L1116T3-2 ORD I0040432 I Willow Hill Jasper Cnty 3P0A0AQ5959 2171556 Complete

WIDE AREA POWER SHELF Winnebago Winnebago Cnty 3U0A0AB3963 2177857 Complete

EX FO CA QUINCY NEWS ICB CASE #2010-505136        Winnebago Winnebago Cnty 3F0A0AA3963 2170158 Complete

1712  ADTRAN TA5000 ZGLRILXEBB0 OC3 to BNTN Zeigler Franklin Cnty 3TAA0AA5979 2175733 In Progress

IOF, OSP and Transport

Backbone

* Note 1: Projected households in wirecenter based on ESRI 2011 Census Estimate

**Note 2: Household availability for the wire center

Report Date:3/31/12

Information shown in gray is confidential material, and is provided subject to the protections

of the Confidentiality Agreement in ICC Docket 09-268.
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