
NS‐PGL Ex. 49.6

AMRP Managed Non‐AMRP Managed?

original rate case new Submitted (1/31) Revised (3/13) Revised (3/13)

Distribution Mains 64,500,000$              71.7% 102,913,333$     80,000,000$          76,000,000$         2012 AMRP Distribution Mains ‐ Projected Awards

Services $25,500,000 28.3% $40,686,667 8,000,000$             7,600,000$           2012 AMRP Distribution Mains ‐ Projected Contingency

Meters $23,800,000 18,500,000$       13,000,000$          13,000,000$         2012 AMRP Overhead / PMO / PGL ‐ Need to Increase

P.I. projects $5,000,000 5,000,000$          12,000,000$          12,000,000$         2012 AMRP PGL Material & Labor ‐ Need to Increase

HP/MP Vaults 3,600,000$                3,600,000$         

Transmission $20,000,000 31,000,000$       26,250,000$          15,000,000$         2012 AMRP HP Transmission: (4 mi. @ $3.75 MM/mi)

Total 142,400,000$           201,700,000$    

8,000,000$             8,000,000$           2012 Meters (100% of 2011 Actuals)

10,500,000$          10,500,000$        2012 Regulators (150% of 2011 Actuals)

5,000,000$             5,000,000$           2012 P.I. Projects

3,600,000$             3,600,000$           2012 HP/MP Vaults

30,000,000$          30,000,000$         2011 AMRP Carryover Work ‐ Contractors Remaining Costs

5,000,000$             5,000,000$           2011 AMRP Carryover Work ‐ PGL Material & Labor

10,000,000$          10,000,000$         2011 AMRP Palmer HP ‐ NPL Remaining Work

4,000,000$             6,000,000$           2011 AMRP Palmer HP ‐ NPL Change Orders

215,350,000$        174,600,000$      27,100,000$        2012 Budget Estimates

142,400,000$      Previous 2012 Budget Estimates

73,000,000$        Previous Additional Funds Requested

(15,400,000)$       Budget Adjustment

200,000,000$      Current 2012 Budget Target

(1,700,000)$         Difference

AMRP Managed Non‐AMRP Managed?

original rate case new Submitted (1/31) Revised (3/13) Revised (3/13)

Distribution Mains 66,435,000$              71.7% 86,716,667$       80,000,000$          80,000,000$         2013 AMRP Distribution Mains

Services 26,265,000$              28.3% $34,283,333 8,000,000$             8,000,000$           2013 AMRP Distribution Mains ‐ Projected Contingency

Meters 24,514,000$              15,000,000$       13,000,000$          17,000,000$         2013 AMRP Overhead / PMO / PGL

P.I. projects $5,000,000 5,000,000$          12,000,000$          16,000,000$         2013 AMRP PGL Material & Labor

HP/MP Vaults 6,118,200$                3,600,000$         

Transmission 36,000,000$              68,750,000$       63,750,000$          63,750,000$         2013 AMRP HP Transmission: 17 mi. @ $3.75 MM/mi. 

Gate Station 3,000,000$                3,000,000$          5,000,000$             5,000,000$           Allowance for Difficulty of HP Crossings

Total 167,332,200$           216,350,000$    

8,000,000$             8,000,000$           2013 Meters (100% of 2011 Actuals)

205,350,000$            7,000,000$             7,000,000$           2013 Regulators (100% of 2011 Actuals)

3,000,000$           Gate Station

38,017,800$              5,000,000$             5,000,000$           2013 P.I. Projects

15,400,000$              3,600,000$             3,600,000$           2013 HP/MP Vaults

220,750,000$           

205,350,000$        189,750,000$      26,600,000$        2013 Budget Estimates

205,350,000$      Previous 2013 Budget Estimates

15,400,000$        Previous Additional Funds Requested

220,750,000$      Current 2013 Budget Target

4,400,000$           Difference

2012 Budget Revisions

2013 Budget Revisions

201,700,000$                                         

216,350,000$                                         


