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Peoples GasPeoples Gas AMRP Master Schedule - January 2013 349 148 57.59% 20-Mar-12 A 01-Aug-13 12-Mar-12 31-Dec-12 -150

20122012 221 147 33.48% 20-Mar-12 A 31-Jul-13 12-Mar-12 31-Dec-12 -149

North ShopNorth Shop 204 147 27.94% 20-Mar-12 A 31-Jul-13 12-Mar-12 14-Dec-12 -159

NL 02110000 N-11-02  CORNELIA & MILWAUKEE 2012 PH 1  (NPL) 92 63 31.52% 30-Jul-12 A 02-Apr-13 13-Aug-12 10-Dec-12 -79

ND 26110000 N-11-26  ROGERS PARK 2012 PH 5,6,7,9,12&13  (NPL) 159 147 7.55% 14-May-12 A 31-Jul-13 07-May-12 14-Dec-12 -159

NBC 08120000 N-12-08  LOGAN SQUARE - WABANSIA  (NPL) BASELINED 67 123 0% 04-Sep-12 A 26-Jun-13 27-Aug-12 05-Nov-12 -162

NP 22120000 N-12-22  KELVYN PARK  (NPL) 135 60 55.56% 02-Apr-12 A 28-Mar-13 12-Mar-12 10-Sep-12 -139

NQ 23120000 N-12-23  PORTAGE PARK PH 1-8  (NPL) 204 31 84.8% 20-Mar-12 A 15-Feb-13 12-Mar-12 10-Dec-12 -47

NBA 25120000 N-12-25  UKRANIAN VILLAGE  (NPL) BASELINED 71 0 100% 30-Jul-12 A 04-Jan-13 30-Jul-12 06-Nov-12 -38

Central ShoCentral Shop 200 119 40.5% 20-Mar-12 A 20-Jun-13 12-Mar-12 31-Dec-12 -121

CO 05110000 C-11-05  RICHMOND PH 1-6  (NPL) 40 57 0% 16-Apr-12 A 25-Mar-13 12-Mar-12 31-Dec-12 -59

CP 13110000 C-11-13  GARFIELD PARK  (Meade) 114 83 27.19% 23-Apr-12 A 30-Apr-13 14-Mar-12 11-Jul-12 -204

CBL 17110000 C-11-17  EAST GARFIELD PARK - CAMPBELL  (Meade) 24 0 100% 15-Aug-12 A 11-Oct-12 A 10-Jul-12 01-Aug-12 -50

CBA 18110000 C-11-18  LITTLE VILLAGE - CHRISTIANA PH 2&3  (Meade) 36 0 100% 05-Jul-12 A 04-Jan-13 08-May-12 13-Jun-12 -140

CR 24110100 C-11-24  CLEARING 2012 PH 1,6&7 (Meade) 199 119 40.2% 20-Mar-12 A 20-Jun-13 20-Mar-12 03-Dec-12 -140

CBB 01120000 C-12-01  LITTLE VILLAGE - WESTERN PH1  (Meade) 40 1 97.5% 05-Jul-12 A 04-Jan-13 08-May-12 12-Jun-12 -142

CBI 06120000 C-12-06  EAST GARFIELD PARK - SACRAMENTO  (Meade) 19 0 100% 08-Aug-12 A 07-Sep-12 A 09-Jul-12 20-Jul-12 -34

CBD 07120000 C-12-07  SOUTH AUSTIN  (Meade) 21 0 100% 21-Jun-12 A 07-Sep-12 A 08-May-12 23-May-12 -74

CBE 08120000 C-12-08  LAWNDALE  (Meade) 38 0 100% 12-Jul-12 A 16-Nov-12 A 08-May-12 11-Jun-12 -111

CBN 09120000 C-12-09  LITTLE ITALY PH 1 (Meade) 43 9 79.07% 08-Aug-12 A 16-Jan-13 10-Jul-12 09-Aug-12 -109

CBC 13120000 C-12-13  BRIGHTON PARK - ARCHER  (Meade) 19 0 100% 26-Jun-12 A 12-Oct-12 A 08-May-12 17-May-12 -103

CBF 14120000 C-12-14  BRIGHTON PARK - 36th  (Meade) 48 0 100% 03-May-12 A 13-Sep-12 A 08-May-12 01-Jun-12 -71

CBG 15120000 C-12-15  BRIGHTON PARK - KEDZIE  (Meade) 24 0 100% 15-May-12 A 03-Aug-12 A 08-May-12 17-May-12 -53

CBH 16120000 C-12-16  LITTLE VILLAGE - 32nd  (Meade) 34 0 100% 03-May-12 A 27-Nov-12 A 08-May-12 14-Jun-12 -114

CY 18120000 C-12-18  ARCHER HEIGHTS PH 1&2  (Meade) 60 0 100% 03-May-12 A 12-Dec-12 A 08-May-12 06-Jul-12 -110

CC 22120000 C-12-22  WEST TOWN - PULASKI  (Meade) 71 3 100% 22-May-12 A 04-Oct-12 A 08-May-12 27-Jul-12 -47

CBQ 23120000 C-12-23  ASHBURN  (Meade) 53 34 35.85% 02-Jul-12 A 20-Feb-13 07-Jun-12 27-Jul-12 -143

CBR 24120000 C-12-24  FORD CITY PH1&2  (Meade) 52 0 100% 04-Sep-12 A 16-Nov-12 A 07-Jun-12 12-Jul-12 -90

CS 25120000 C-12-25  56th & WESTERN  (Henkels & McCoy) 21 0 100% 18-Jul-12 A 23-Aug-12 A 06-Jul-12 06-Sep-12 9

South ShopSouth Shop 195 48 75.38% 25-Apr-12 A 12-Mar-13 23-Mar-12 28-Nov-12 -72

SBB 13110000 S-11-13  BRONZEVILLE  (Meade) 26 0 100% 17-May-12 A 24-Jul-12 A 08-May-12 31-May-12 -36

SM 24110000 S-11-24  98th & EWING  (Henkels & McCoy) 97 0 100% 08-May-12 A 04-Jan-13 08-May-12 16-Oct-12 -53

SBF 06120000 S-12-06  PULLMAN 2012  (Meade) 4 0 100% 18-Jun-12 A 22-Jun-12 A 07-Jun-12 18-Jun-12 -3

SBE 09120000 S-12-09  AVALON PARK PH1&2 (Meade) 33 0 100% 05-Jul-12 A 02-Nov-12 A 07-Jun-12 12-Jul-12 -80

SP 13120000 S-12-13  GRESHAM PH 1-3  (Meade) 195 48 75.38% 25-Apr-12 A 12-Mar-13 23-Mar-12 28-Nov-12 -72

SBH 14120000 S-12-14  ENGLEWOOD  (Meade) 18 0 100% 19-Sep-12 A 05-Nov-12 A 10-Sep-12 24-Sep-12 -30

SBC 15120000 S-12-15  BACK OF THE YARDS  (Meade) 16 0 100% 27-Sep-12 A 02-Nov-12 A 07-Aug-12 21-Aug-12 -51

SBD 17120000 S-12-17  OAKLAND  (Meade) 45 0 100% 03-May-12 A 18-Sep-12 A 08-May-12 07-Jun-12 -71
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TASK filter: AMRP - 2012 Construction Summary by Shop.
 
File Name: PG 2012-08 

Page 1 of 2
NOTES: Actual dates are as reported by the contractor. Finish date 

is completion of Initial Restoration. 2013 comprised of 
projects/phases not started in 2012 and is pending re-baselining. 

Partially completed phases are included in 2012.

Date Revision Checked Approved
12-Jun-12 Central and South Bundles added. JMcPhail
12-Jul-12 North Bundle and 56th & Western added. JMcPhail
13-Nov-12 Separation of 2012 Carry Over JMcPhail

NS-PGL Ex. 49.10
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20132013 147 147 0% 07-Jan-13 01-Aug-13

North ShopNorth Shop 139 139 0% 10-Jan-13 25-Jul-13

NL 02110010 N-11-02  CORNELIA & MILWAUKEE 2012 PH 2,3 & 9  (NPL) 97 97 0% 10-Jan-13 24-May-13

NS 06110010 N-11-06  ALBANY PARK  (NPL) 72 72 0% 14-Jan-13 23-Apr-13

ND 26110010 N-11-26  ROGERS PARK 2012 PH 8,10,11&14  (NPL) 119 119 0% 07-Feb-13 25-Jul-13

NBI 30110010 N-11-30  RAVENSWOOD  (NPL) 35 35 0% 14-Jan-13 01-Mar-13

NBM 07120010 N-12-07  LOGAN SQUARE - RETIREMENT  (NPL) 21 21 0% 14-Jan-13 11-Feb-13

NBH 09120010 N-12-09  LOGAN SQUARE - BELDEN  (NPL) 69 69 0% 14-Jan-13 18-Apr-13

NBJ 11120010 N-12-11  HUMBOLT PARK  (NPL) 28 28 0% 14-Jan-13 20-Feb-13

NBB 13120010 N-12-13  WRIGHTWOOD  (NPL) 28 28 0% 15-Jan-13 21-Feb-13

NBK 14120010 N-12-14  NORTH AUSTIN  (NPL) 54 54 0% 14-Jan-13 28-Mar-13

NBD 15120010 N-12-15  BELMONT and CENTRAL  (NPL) 21 21 0% 14-Jan-13 11-Feb-13

NBE 18120010 N-12-18  MONTCLARE  (NPL) 51 51 0% 14-Jan-13 25-Mar-13

NBF 19120010 N-12-19  HOLLYWOOD PARK - PULASKI  (NPL) 37 37 0% 14-Jan-13 05-Mar-13

NBG 21120010 N-12-21  HOLLYWOOD PARK - CENTRAL PARK  (NPL) 37 37 0% 14-Jan-13 05-Mar-13

NQ 23120010 N-12-23  PORTAGE PARK PH 9-11  (NPL) 65 65 0% 04-Mar-13 03-Jun-13

NBL 24120010 N-12-24  LOGAN SQUARE - MILWAUKEE  (NPL) 35 35 0% 14-Jan-13 01-Mar-13

Central ShoCentral Shop 146 146 0% 08-Jan-13 01-Aug-13

CO 05110010 C-11-05  RICHMOND PH 7-12 (Henkels & Mckoy) 142 142 0% 14-Jan-13 01-Aug-13

CBK 16110010 C-11-16  NEAR WEST SIDE  (Meade) 18 18 0% 09-Jan-13 01-Feb-13

CBA 18110010 C-11-18  LITTLE VILLAGE - CHRISTIANA PH 4  (Meade) 17 17 0% 15-Jan-13 06-Feb-13

CR 24110110 C-11-24  CLEARING 2012 PH 11 (Meade) 26 26 0% 14-Jan-13 18-Feb-13

CBB 01120010 C-12-01  LITTLE VILLAGE - WESTERN PH2  (Meade) 27 27 0% 14-Jan-13 19-Feb-13

CBN 09120010 C-12-09  LITTLE ITALY PH 2 (Meade) 24 24 0% 15-Jan-13 15-Feb-13

CBJ 10120010 C-12-10  SOUTH LOOP - JEFFERSON  (Meade) 11 11 0% 08-Jan-13 22-Jan-13

CBO 17120010 C-12-17  SLEEPY HOLLOW  (Meade) 26 26 0% 14-Jan-13 18-Feb-13

CY 18120010 C-12-18  ARCHER HEIGHTS PH 3  (Meade) 26 26 0% 15-Jan-13 19-Feb-13

CBP 21120010 C-12-21  GARFIELD RIDGE  (Meade) 13 13 0% 14-Jan-13 30-Jan-13

CBR 24120010 C-12-24  FORD CITY PH3,4&5  (Meade) 22 22 0% 15-Jan-13 13-Feb-13

South ShopSouth Shop 120 120 0% 07-Jan-13 24-Jun-13

SBE 09120010 S-12-09  AVALON PARK PH 3 (Meade) 16 16 0% 14-Jan-13 04-Feb-13

SBG 11120010 S-12-11  WEST CHATHAM  (Meade) 36 36 0% 07-Jan-13 25-Feb-13

SP 13120010 S-12-13  GRESHAM PH 4-5  (Meade) 109 109 0% 22-Jan-13 24-Jun-13

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2012 2013

24-May-13

23-Apr-13

25-Jul-13

01-Mar-13

11-Feb-13

18-Apr-13

20-Feb-13

21-Feb-13

28-Mar-13

11-Feb-13

25-Mar-13

05-Mar-13

05-Mar-13

03-Jun-13

01-Mar-13

01-Aug-13

01-Feb-13

06-Feb-13

18-Feb-13

19-Feb-13

15-Feb-13

22-Jan-13

18-Feb-13

19-Feb-13

30-Jan-13

13-Feb-13

04-Feb-13

25-Feb-13

24-Jun-13

Peoples Gas AMRP Master Schedule - January 2013 2012 AMRP - Construction Summary by Shop Data Date: 04-Jan-13
Run Date: 11-Jan-13 09:05

Remaining Level of Effort
Actual Level of Effort
Baseline Level of Effort

TASK filter: AMRP - 2012 Construction Summary by Shop.
 
File Name: PG 2012-08 

Page 2 of 2
NOTES: Actual dates are as reported by the contractor. Finish date 

is completion of Initial Restoration. 2013 comprised of 
projects/phases not started in 2012 and is pending re-baselining. 

Partially completed phases are included in 2012.

Date Revision Checked Approved
12-Jun-12 Central and South Bundles added. JMcPhail
12-Jul-12 North Bundle and 56th & Western added. JMcPhail
13-Nov-12 Separation of 2012 Carry Over JMcPhail
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